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Memo No. :- MED/SE(W)/455/W-268/2022 Dated:-01.02.2023

NOTICE INVITING e-TENDER

Notice Inviting e-Tender No: 07 of SE (WC)/MED/2022-23..

The Superintending Engineer, West Circle, Municipal Engineering Directorate,
Patal Bazar, 3 Floor, Tinkonia, Purba Bardhaman, Pin 713101 invites sealed
competitive Bid on Turnkey Basis (Two part System) from reliable and resourceful
Companies / Firms / Contractors having experience and acumen in construction work

as noted below the eligibility and depicted hereunder for participating in the e-Bid.

1) Name of the Work:-

Surveying, investigation, Planning, Designing, Construction & commissioning of
53.09 MLD Collector well, 37.71 MLD infiltration gallery, foot way bridge, with
pumping station of 16 hours operation, Supply & installation of suitable capacity
Transformer, construction of Substation Building, Supplying & laying of 2 nos. M.S.
Pipe line from Collector well to MS manifold line at the starting point of foot way
bridge on the river bank and Supply &laying of DI pipe (K-9) from manifold line to the
existing Ground Level Reservoir with necessary valves and accessories, boundary
wall (if required), approach road, drain, necessary civil, electrical (according to Indian
Electricity rules), mechanical & all other allied works at Bhutaburi for Asansol area
including yard lightening and internal illumination complete in all respect including
satisfactory completion and commissioning, three (3) months trial run, necessary

training of maintenance staffs & thereafter (subsequently) five (5) years operation and
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maintenance with security and guarding arrangement on turnkey basis within
Asansol MC under AMRUT 2.0.

2) Location of Work:- Bhutaburi for Asansol Area, District Paschim
Bardhaman.

3) Eligibility to participation of Bid:-

Having experience and technical acumen in Surveying, design and execution / Construction
and Completion of similar nature of work in a single contract having capacity of at least 21
MLD as stated below on turnkey basis during last five financial years in any Govt. / Board /
Semi Govt. / Municipal Corporation / Statutory Authority /Govt. undertaking etc. organization
including Civil & Electro Mechanical works

OR
Intending tenderers should produce credentials of one single running work of similar nature
as stated below which has been completed to the extent of 80% or more and capacity of
which is not less than the desired capacity (21 mld), as stated above .
Note: for running work, capacity will be considered as 80% of the allotted work which is due
to be completed in future.

OR
Intending tenderers should produce credentials of 2 (two) similar nature of completed work
as stated below, each of the minimum capacity of 15 MLD capacity during 5 (five) years prior
to the date of issue of the tender notice.

Similar nature of works means-
e Infiltration Gallery and Construction of H.T. Substation and allied works including Civil
& Electro Mechanical works.
e Radial Collector well with Construction of H.T. Substation and allied works including
Civil & Electro Mechanical works

Note: 1) if sub-station work is not covered by the bidder for above noted work in
requisite credential, the bidder may submit separate supplementary credential
certificate along with BOQ, work order of the Sub-station work.

AND

Having sufficient qualified technical personnel (to be employed under the firm for at least 3
consecutive years) with sound knowledge and experience in execution of similar nature of
works.

AND

Having annual turnover of at least Rs. 10.00 Core or above in any one year of last five
financial years.

AND
Bank solvency of not less than Rs. 5.00 Crore by the Banker during issued after the date of
publication of the NIT.
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AND

Having valid electrical HT license, GST, P. Tax clearance Certificates, PAN Card and
Electrical supervisory license, ESI and PF registration certificates etc station work.

Note: a) The credential certificate for completed works / running work should contain
(a) Name of work (b) Estimated Amount / Tendered amount, (c)Value of executed work
(d)Date of Completion of project along with telephone number & detail address for
communication of client must be indicated in the Credential Certificate.

AND

Particular of ownership / partnership or board of directors pertaining to the organization /

company / firm.

AND

List of machineries & equipment necessary for fields and list of technical personals
employed under the organization in details with name, qualification, experience and address

with contact number.

AND

Corresponding address, fax & telephone numbers, contact mobile number and email number

of the organization.

4) Documents to be produced in support of Credential for Bid:-

A successful performance and completion certificate supplemented with work order along
with payment certificate issued by the competent authority, shall have to be furnished in
support of credibility in terms with eligibility criteria depicted in this Notice (Ref: Sl. No. 3 :
Eligibility to participate in the Bid). In brief the following documents shall have to be

furnished:

a) Particulars of ownership / partnership or Board of Directors pertaining to the Organization
/ Company / Firm.

b) Copies of valid GST certificate, Electrical Supervisory license Certificate (HT & LT).
c) Bank solvency Certificate
d) Valid documents in support of annual Turnover.

e) List of machines & equipment necessary for fields.
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f) List of Technical Personnel employed under the organization in details with names,

gualification, experience and address with contact number.

g) Corresponding address, fax & telephone nos. Contact mobile no. & Email no. of the

Organization.

All documents in original to be produced in due course of time as & when asked by the

Tender Inviting Authority

5) Earnest Money:-

a)

b)

2% of the Quoted Bid price in two parts, vice. Rs. 25,00,000.00 (Rupees Twenty-
five Lakhs only) as an initial Earnest Money with Bid Proposal and rest as

mentioned below.

Initial earnest money is to be deposited with bid proposal and may be remitted

by selecting from either of the following payments modes:

i) Net Banking: (any of the banks listed in the ICICI Bank Payment Gateway)

in case of payment through ICICI Bank Payment Gateway. Bank

Acknowledgement Slip to be uploaded during online bid submission:

ii) RTGS / NEFT in case of offline payment through bank account in any bank

and also to be documented through e-filling.

Earnest Money Deposit i.e. 2% of bid amount beyond Rs. 25,00,000.00 (if any)
shall have to be deposited after acceptance of Bid Proposal in the form of Bank
Draft from any nationalised / scheduled Bank in favour of “Executive Engineer,
Asansol Division, MED”, Payable at Asansol and/or as per direction of TIA.

Additional Performance Security Deposit @ 10% of the accepted amount is to be

deposited in due course as per GoWB norms if the accepted amount to be found

to be @80% or less than the departmental justified amount in terms of GO No.
4608 f(Y) dated 18.07.2018.

6) Date and time schedule:-
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Sl.

Particulars Date & Time
No.
1 Date of uploading of NleB. and Bid Documents (online) (Publishing 01/02/2023
Date)
Date of Pre-Bid Meeting with the intending bidders In the office of the
Superintending Engineer, West Circle, Municipal Engineering
2 Directorate, Patal Bazar, 3rd Floor, Tinkonia, Purba Bardhaman, Pin 16/02/2023 1.00 p.m.
713101.
3 Documents download start date (Online) 01/02/2023 6.30 p.m.
4 Documents download end date (Online) 28/02/2023 5.00 p.m.
5 Bid submission start date (On line) 02/02/2023 10.00 a.m.
6 Bid Submission closing (On line) 28/02/2023 3.00 p.m.
7 Bid opening date for Technical Proposals (Online) 02/03/2023 3.00 p.m.
8 Date of uploading list for Technically Qualified Bidder (online) To be notified later
9 Date for opening of Financial Proposal (Online) To be notified later
10 | If necessary for further negotiation through off line for final rate To be notified later

7) Cost price of Bid Document:- “Nil”

8) Time of completion:-

Order.

9) Site inspection & general information:-

Time of completion of the Contract is 480 days from the date of issue of Work

Intending Bidders are required to inspect the site of the Project with particular

reference to location and infrastructure facilities. They are to make a careful study of

all relevant data with regard to availability of Sufficient Quantum of Water as per the

Requirement for the project and all relevant factors as might affect the rates and

prices. They should make themselves acquainted with the relevant IS specifications,

CPHEEO manuals, Clauses & Sub Clauses of the Bid documents and to have fully

acquainted with all details of work front, communications, underground utility
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services, seasonal weather and its variation including High Flood level, labour, water
supply, existing & proposed site levels, position and diversion of transportation and
barricading if required, electricity and any other general information including
topological condition & existing level which are needed for the work to be completed

in scheduled time properly.

10) Bid documents:-

A full set of Bid documents consists of 2 Parts. These are;

a) Part | containing all documents in relation to the name of the firm applied
credentials possessed by them, all documents as depicted in Sl. No. 4 along with this
NleB and its all corrigenda’s.
AND
Section A: Description of the Project.

Section B: Conditions & requirements for Bidding.
Section C: General conditions of the contract.
Section D: Special provisions.

Section E: General specifications of Workmanship & materials for Civil
Works.

Section F:  General technical specification.

Section G: Detailed Technical Specification for Civil works for Intake Jetty
Pumping Station with HT Substation

Section H: General Technical Specification for RCC pile foundation

Section I:  Technical Specification of Pumps.

Section j: Mechanical works

Section K: Motor Control Panel

Section L: Electrical Motor Works
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Section M: Specification of Substation Building
Section N: Laying of Rising Main

Section O: Annexures
i. Soil/Sand investigation
ii. Listof documents to be furnished
iii. Listof tools /Electrical equipment.
iv. List of vendors
v. List of deviation
vi. Hydraulic survey report
Vii. Site Plan

b) Part Il containing following documents; Bid Price / Price Schedule (BOQ).

11) Validity of Bid:-

A Bid submitted shall remain valid for a period of 120 calendar days from the date set
for opening of Bids. Any extension of this validity period if required will be subject to

concurrence of the Bidders.

12) Withdrawal of Bid:-

A Bid once submitted shall not be withdrawn within the validity period. If any
Bidder/Bidders withdraw his / their Bid(s) within the validity period then Earnest
Money as deposited by him / them will be forfeited and necessary legal action will be

applied as per Govt. order.

13) Acceptance of Bid:-

The Superintending Engineer, West Circle, Municipal Engineering Directorate will
accept the Bid on recommendation of the Competent Authority. He does not bind
himself to accept otherwise the lowest Bid and reserves to himself/herself the right to

reject any or all of the Bids received without assigning any reason thereof.

14) Intimation:-
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The successful Bidder will be notified in writing of the acceptance of his Bid. The
Bidder then becomes the “Contractor” and he shall forthwith take steps to execute
Formal Contract Agreement in appropriate Superintending Engineer, West Circle,
Municipal Engineering Directorate and fulfil all his obligations as required by the

Contract.

After the Bid is provisionally accepted, the Bidder shall submit detail Design,
Drawing and working specifications phase wise based on existing site condition &
proposed levels at site. If it is found technically correct and acceptable with proper
examination by the Superintending Engineer (West Circle), M.E. Dte. & Chief Engineer
| Superintending Engineer, (E/M), K.M.D.A. Provisional approval of the submitted
drawings will be accorded phase wise for execution. Eventually, all the parts, Design,

Drawings etc. of the successful Bidder shall be taken as a part of the agreement.

15) Escalation of Cost:-

There will be no escalation in cost for materials or labour and the contract
price mentioned in the contract stands valid till completion of the operation and

maintenance of the contract.

15) Name & address of Engineer-In-Charge (EIC) of the Work

Executive Engineer, Asansol Division, M.E. Dte. and For Electro Mechanical Work
Executive Engineer (E/M) K.M.D.A.

17) Execution of Work:-

The Contractor is liable to execute the whole work as per direction and instruction of
the Executive Engineer, Asansol Division, M.E.Dte. and For Electro Mechanical Work

Executive Engineer (E/M) K.M.D.A. who are the Engineer in Charge of the work.

18) Payment:-

Payment will be made to the successful Bidder from the Executive Engineer, Asansol
Division, M.E.Dte.
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19) Influence:-

Any attempt to exercise undue influence in the matter of acceptance of Bid is
strictly prohibited and any Bidder who resorts to this will render his Bid liable to

rejection.

FOLLOWING CLAUSES ARE TO BE ADHERING TO BY THE CONCERNED BIDDER DURING THE
PROCESS OF BIDDING.

19. | In case office faces sudden closure owing to reason beyond the scope and control of
the Superintending Engineer, West Circle, Municipal Engineering Directorate any of
last date / dates as schedule in SI. No 7 may be extended up-to / to next and
following working day without issuing further and separate notice should the

Secretary feel it to be necessary and exigent.

20. | Persons having authenticated and having registered Power of Attorney may be
considered lawfully becoming to be acting on and for behalf of the Bidder.

21. | Sufficient care has been taken to avoid variance in between the contents of the listed
documents in the Bid documents. However, if there is any variance between the
contents of different documents, the provision of documents appearing earlier in the
list shall prevail over the same provided in the contents coming later.

22. | Imposition of any duty / tax / rule etc. owing to change / application in legislations /
enactment shall be considered as a part of the contract and to be adhering to by the

Bidder / contractor strictly.

23. | Bid Acceptance Authority is the Superintending Engineer, West Circle, Municipal

Engineering Directorate.

24. | In case of any dispute arising from any clauses of similar nature between bid
documents and Municipal tender form, the decision of the Superintending Engineer
West Circle, MED and Engineers of E/M Section of MED will be final and binding.

25. | All usual deductions for GST, IT, and Labour welfare Cess etc. as applicable will be

made from the bills from time to time which is inclusive in cl.57 of section C.

26. | No conditional /incomplete Bid shall be entertained.
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27.

In the event of e-Filing intending bidder may download the tender document from the

website http://wbtenders.gov.in directly by the help of Digital Signature Certificate

free of cost. Technical Bid & Financial Bid both will be submitted concurrently duly
digitally signed in the Website http://wbtenders.gov.in. Tender document may be
downloaded from website & submission of Technical Bid/Financial Bid as per Tender
Schedule.

28.

The requisite cost of Earnest Money, as specified in this NleB shall be paid to ICICI
bank by online internet bank transfer or NEFT or RTGS in favour of Asansol
Municipal Corporation (as per GO No. 3975-F(Y) dt. 28.07.2016 of Finance
Department, Govt. of West Bengal). Every such Transfer shall be done on or after the
date of publish of NleB. Any Bid without such Transfer of EM (Except exemption as
per G.0.) shall be treated as informal and shall be automatically cancelled. Online
transfer of Earnest Money receipt (Scanned copy) shall be uploaded as Statutory

document.

29.

The Bidder, at the Bidder’'s own responsibility and risk is encouraged to visit and
examine the site of works and its Surroundings and obtain all information that may
be necessary for preparing the Bid and entering into a contract for the work as
mentioned in the Notice inviting Tender, the cost of visiting the site shall be at the
Bidder’s own expense. Traffic management and execution shall be the responsibility
of the Agency at his / her / their risk and cost.

30.

The intending Bidders shall clearly understand that whatever may be the outcome of
the present invitation of Bids, no cost of Bidding shall be reimbursable by the
Corporation. The TIA reserves the right to reject any application for purchasing Bid
documents and to accept or reject any or all the offered bid / bids without assigning
any reason whatsoever and is not liable for any cost that might have incurred by any

Bidder at any stage of Bidding.

31.

Prospective applicants are advised to note carefully the minimum qualification

criteria as mentioned in ‘Instructions to Bidders’ before bidding.

32.

During scrutiny, if it is come to the notice to tender inviting authority that the
credential or any other papers found incorrect / manufactured / fabricated, that

Bidder will not be allowed to participate in the tender and that application will be out
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rightly rejected without any prejudice.

33.

Before issuance of the work order, the tender inviting authority may verify the
credential & other documents with the original of the lowest bidder if found
necessary. After verification, if it is found that such documents submitted by the
lowest bidder is either manufacture or false, in that case, L.O.A. / work order will not

be issued in favour of the bidder under any circumstances.

34.

If any discrepancy arises between two similar clauses on different notifications, the
clause as stated in later notification will supersede former one in following
sequence:

i) Asansol Municipal Corporation tender form

i) NleB

iii) Special terms & Condition

iv) Technical bid

v) Financial bid

35.

Contractor shall have to comply with the provisions of (a) the contract labour
(Regulation Abolition) Act. 1970 (b) Apprentice Act. 1961 and (c) minimum wages
Act. 1948 of the notification thereof or any other laws relating thereto and the rules

made and order issued there under from time to time.

36.

Where an individual person holds a digital certificate in his own name duly issued to
him against the company or the firm of which he happens to be a director or partner,
such individual person shall, while uploading any tender for and on behalf of such
company or firm, invariably upload a copy of registered power of attorney showing
clear authorization in his favour, by the rest of the directors of such company or the
partners of such firm, to upload such tender. The power of attorney shall have to be

registered in accordance with the provisions of the Registration Act, 1908.

37.

Any legal matter will be settled within the jurisdiction of Hon’ble District Judges
Court at Purba Bardhaman, Dist:- Purba Bardhaman, West Bengal.

38.

Bidder would be at liberty to point out any ambiguities, contradictions, omissions
etc. seeking clarifications thereof or interpretation of any of the conditions of the Bid

documents before the Bid Inviting Authority in writing 48 hours prior to Pre Bid
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Meeting, beyond such period no representation in that behalf will be entertained by

the Bid Inviting Authority.

39.

The successful Bidder will remain liable for following with West Bengal Contract
Labour (Regulation & Abolition) Act 1970 and necessary certificates from
appropriate authority to be submitted within 07 (seven) days from the date of issue

of work order, otherwise the work order may be cancelled.

40.

Operation & maintenance: (SI. No. 18) Operation and maintenance including supply
of all accessories of the same for a period of 60 (Sixty) months after the completion
of specified period of Successful Trial Run 3 moths.

The work is of maintenance in nature, the Defect Liability Period of the work shall be
Sixty months from the actual date of completion of the work i.e. after three months
Trial Run.

For work with 5 Years Defect Liability Period:

(i) Security Deposit amount which is deducted from every running bill shall be
refunded to the contractor as per Govt. norms vide PWD Order No. 5784-PW/L&A/2M-
175/2017 dated 12.9.2017 for the item 1 of BOQ.

(i) The Maintenance and operation cost as per BOQ item No. 2 shall be paid after
satisfactory completion of work per annum basis for 5 years and as per payment
break up schedule.

(iii) S.D. Money shall be refunded after completion of success full maintenance and
operation of 5 Years i.e. in the time of releasing of 5™ year operation & maintenance

cost.

41

The successful bidder has to provide detailed estimate along with rate analysis (if
any) for all civil and electro mechanical works including planning, designing and
drawings as per the clause 57 of Section C with all necessary break up elaborately
for comparison of rate with departmental estimate if asked by the concerned

authority before acceptance of bid which will be treated as part of the bid document.

42.

Clause 57 of Section C has been prepared on the basis of major items of the work so
that contractor may get payment after completion of major items in a phase wise way
. If any item the contractor feels as major item but not reflected in the clause will be

pointed out during pre-bid meeting. All other items (if any) not shown in the payment
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schedule or in bid document but required for successful completion and

commissioning of the project will be in the scope of Bidder.

Superintending Engineer, West Circle,
Municipal Engineering Directorate

Patal Bazar, Tinkonia, Purba Bardhaman.

INSTRUCTION TO BIDDERS/BIDDERS
SECTION - A&

1. General guidance for e-tendering
Instructions / Guidelines for Bidders for electronic submission of the tenders have

been annexed for assisting them to participate in e-tendering.

2. Registration of Bidder

Any Bidder willing to take part in the process of e-tendering will have to be enrolled
and registered with the Government e-procurement system, through logging on to
http://wbtenders.gov.in. The Bidder is to click on the link for e-tendering site as given

on the web portal.

3. Digital Signature certificate (DSC)

Each Bidder is required to obtain a class-Il or Class-lll Digital Signature Certificate
(DSC) for submission of tenders, from the service provider of the National
Information’s Centre (NIC) or any other bonafide service provider on payment of
requisite amount. Details are available at the Web Site stated in Clause 2 of Guideline
to Bidder. DSC is given as a USB e-Token.

4. The contractor can search and download NIB and Tender Documents electronically

from computer once he logs on to the website mentioned in Clause 2 using the
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Digital Signature Certificate. This is the only mode of collection of Tender

Documents.

5. Submission of Tenders.

General process of submission, Tenders are to be submitted through online to the
website stated in Cl. 2 in two folders at a time for each work, one in Technical
Proposal and the other is Financial Proposal before the prescribed date and time
using the Digital Signature Certificate (DSC) the documents are to be uploaded virus
scanned copy duly Digitally Signed. The documents will get encrypted (transformed

into non readable formats).

A. Technical proposal

The Technical proposal should contain scanned copies of the following further two

covers (folders).

A-1. Statutory Cover Containing

1. Prequalification Document

i. Prequalification Application (Sec-B, Form —1)

ii. Scanned Copy online Transaction of earnest money

(EMD) as prescribed in the NleB against each of the serial of work in favour of “The

Secretary, Asansol Municipal Corporation,” payable at Asansol.

2. NleB with Bid Documents (downloads and upload the same Digitally Signed)

3. Technical Document (To be filled, scanned & digitally signed)

i. Financial Statement (Section — B, Form —II).
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ii. Affidavits( (Ref:- format for general affidavit shown in “Y” Part “B”. )
iii. Bank Solvency Certificate.

iv. Form Ill & IV Of Section B.

A-2. Non statutory Cover Containing / My Documents

i. GST Certificate (up to date).

ii. Registration Certificate under Company Act. (if any).

iii. Registered Deed of partnership Firm/ Article of Association and Memorandum
iv. Power of Attorney (For Partnership Firm/ Private Limited Company, if any)

v. Tax Audit Report along with Balance Sheet and Profit and Loss A/c for the last five

years(year just preceding the current Financial Year will be considered as year —I)

vi. Clearance Certificate for the Current Year issued by the Assistant Registrar of Co-
Op (S) (ARCS) bye laws are to be submitted by the Registered labour Co-Op(S)

Engineers’ Co.-Opt.(S).

vii. List of machineries possessed by own/arranged through lease deed along with

authenticated documents of lease / sub-lease / hire basis etc.
viii. List of laboratory Instrument.

ix. List of technical staff along with structure and organization (Section — B, Form —
11).

x. Credential: Scanned copy of Original Credential Certificate as stated in NleB
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Note: - Failure of submission of any of the above mentioned documents (as stated in

Al and A2) will render the Bid liable to be summarily rejected for both statutory and

non statutory cover.

INTENDING BIDDERS SHOULD UPLOAD NON-STATUTORY DOCUMENTS AS PER FOLLOWING

FOLDERS IN MY DOCUMENT:

E-Bidding system of

Government of West Bengal

Bidder Document Sub Category Master

Sl.

No.

Category
Name

Sub Category Name

Sub Category Description

CERTIFICATES

Al. CERTIFICATES

1. GST Certificate
2.Valid Electrical License
3. E.S.I Registration Certificate.

COMPANY
DETAILS

B1. COMPANY
DETAILS

1. Proprietorship Firm (Trade License).

2. Registered Deed of partnership Firm

3. Registration Certificate under Company
Act. (if any). Ltd. Company (Incorporation
Certificate, Trade License)

4. Power of Attorney (For Partnership Firm /
Private Limited Company, if any)

5. Society (Society Registration copy, Trade

License)

CREDENTIAL

C1l. CREDENTIAL1

Similar nature Work & Completion Certificates
along with work order and payment certificate

issued by competent authority (as per Sl. No. 3 of
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NleB)

D EQUIPMENT

D1. LABORTARY

D2.CIVIL
MACHINERIES

D2. ELECTRICAL
MACHINERIES

D2. MECHNANICAL
MACHINERIES

D2. MISCELLENEOUS
MACHINERIES

1. List of
necessary for field as well as laboratory test

Machineries and equipment

of all materials as per NleB

E FINANCIAL

El. P/L & BALANCE

P/L & BALANCE SHEET (as per NIeB)

INFO SHEET 2011- 2012
E2. PAYMENT | Payment Certificate in support of valid
CERTIFICATE 1 Credential only to be submitted
E3 PAYMENT
CERTIFICATE 2
F MANPOWER F1. TECHNICAL | 1. List of sufficiently qualified technical
PERSONNEL person (as per Sl No 3 of NleB)

F2. TECHNICAL
PERSONNEL ON
CONTRACT

1. List of technical personnel employed under
the organisation (or on contact basis) in
details with name, qualification, experience

and, address with contact number.

G DECLARATION

DECLARATION 1

1. Bank Solvency Certificate (As per NleB)

DECLARATION 2

2. Valid Document in support of annual

turnover as per NleB.

DECLARATION 3

3. Corrigendum and additional document (if

any).

Note:- Failure of submission of any of the above mentioned documents (as stated in A1 & A2)

will render the Bid liable to summarily rejected for both statutory & non statutory cover. All

Corrigendum & Addendum Notices, if any, have to be digitally signed & uploaded by the

contractor in the Declaration Folder of My Documents.

B. Bid Evaluation
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i. Opening and evaluation of Bid :- If any Bidder is exempted from payment of EMD,
copy of relevant Government order needs to be furnished (applicable in case of

Registered Labour Co-Operative Society).

ii. Opening of Technical proposal: - Technical proposals will be opened by the Bid
Inviting Authority electronically from the website using his/ her Digital Signature

Certificate.

iii. Cover (folder) of statutory documents (vide CI. No. 5.A-1) should be opened first
and if found in order, cover (Folder) for non-statutory documents (vide Cl. No.— 5.A-2)
will be opened. If there is any deficiency in the statutory documents the Bid will
summarily be rejected.

iv. Decrypted (transformed in to readable formats) documents of the non-statutory
cover will be downloaded and handed over to the Bid Evolution Committee. Scrutiny
of technical proposal and recommendation thereafter and processing of comparative
statement for acceptance etc. will be made by the Municipal Engineering Directorate,
under the department of Municipal Affairs, Govt. of West Bengal. Comparative
Statement may be forwarded to appropriate authority depending on the value of the

work as applicable as per existing norms and guidelines under AMRUT programme.

v. Uploading of summary list of technically qualified bidders.

vi. Pursuant to scrutiny and decision of the screening committee the summary list of
eligible Bidder and for which their proposal will be considered and uploaded in the
web portals.

vii. While evaluation, the committee may summon the bidders and seek clarification /
information or additional documents or original hard copy of any of the documents
already submitted and if these are not produced within the stipulated time frame,

their proposals will be liable for rejection.
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C. Financial proposal

As per Sl. 9 Part Il (&) , Bid Price / Price Schedule. To be uploaded digitally signed by
the Bidder.

6. Financial capacity of a Bidder will be judged on the basis of working capital and
available bid capacity as mentioned in the N.I.T. to be derived from the information
furnished in FORM-I and Il (Section-B) i.e., Application (for Pre-qualification) and
Financial Statement. If an applicant feels that his / their Working Capital beyond own
resource may be insufficient, he/they may include with the application a letter of
guarantee issued by a first class Bank to supplement the applicant. This letter of
guarantee should be addressed to the Tender Inviting / Accepting Authority and
should guarantee duly specifying the name of the project that in case of contract is
awarded to the Bidder, the Bidder will be provided with a revolving line of credit.
Such revolving line of credit should be maintained until the works are taken over by

the Authority.

The audited Balance sheet for the last five years, net worth bid capacity etc. are to be
submitted which must demonstrate the soundness of Bidder’s financial position,
showing long term profitability including an estimated financial projection of the next
two years.

7. Penalty for suppression / distortion of facts:

Submission of false document by Bidder is strictly prohibited and in case of such act
by the Bidder the same may be referred to the appropriate authority for prosecution

as per relevant IT Act with forfeiture of earnest money forthwith.

8. REJECTION OF BID
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The Employer (tender accepting authority) reserves the right to accept or reject any
Bid and to cancel the Bidding processes and reject all Bids at any time prior to the
award of Contract without thereby incurring any liability to the affected Bidder or
Bidders or any obligation to inform the affected Bidder or Bidders of the ground for

Employer’s (tender accepting authority) action.

The Bidder who’s Bid has been accepted will be notified by the Tender Inviting and
Accepting Authority through acceptance letter/ Letter of acceptance. The Letter of

acceptance will constitute the formation of the Contract.

The Agreement in Printed Tender Form will incorporate all necessary documents e.g.
N.I.B., all addenda-corrigendum, special terms and condition (Section -C), different
filled-up forms (Section —-B), Price Schedule and the same will be executed between

the Tender Accepting Authority and the successful Bidder.

Superintending Engineer, West Circle,
Municipal Engineering Directorate
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SECTION -B
FORM -1
PRE-QUALIFICATION APPLICATION
To

Superintending Engineer, West Circle,
Municipal Engineering Directorate

Ref: - Tender for

(Name of work) N.l. B. No.:

Dear Sir,

Having examined the Statutory, Non statutory and NIT documents, | /we hereby
submit all the necessary information and relevant documents for evaluation. The

application is made by me / we on behalf of

in the capacity duly

authorized to submit the order.

The necessary evidence admissible by law in respect of authority assigned to us on
behalf of the group of firms for Application and for completion of the contract
documents is attached herewith. We are interested in bidding for the work(s) given in
Enclosure to this letter. We understand that:

(a) Tender Inviting and Accepting Authority/Engineer-in-Charge can amend the scope
and value of the contract bid under this project.

(b) Tender Inviting and Accepting Authority/Engineer-in-Charge reserves the right to

reject any application without assigning any reason.
Enclose: - e-Filling:-

1. Statutory Documents
2. Non Statutory Documents
Date: -

Signature of applicant
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Including title and capacity in which application is made.

SECTION - B

FORM-1I
FINANCIAL STATEMENT

B.1 Name of Applicant:

B.2 Summary of assets and liabilities on the basis of the audited financial statement

of the last five financial years.

(Attach copies of the audited financial statement of the last five financial years)

1st
Year

(Rs. In
lakh)

2nd
Year

(Rs. In
lakh)

3rd
Year

(Rs. In
lakh)

4th

Year

(Rs. In
lakh)

5th
Year

(Rs. In
lakh)

a) Current Assets :

(It should not include investment in any

other firm)

b) Current liabilities :

(It should include bank over draft)

c) Working capital :

(@) = (b)

d) Net worth : (Proprietors Capital or
Partners Capital or Paid up Capital +

Reserve and surplus)

e) Bank loan/ Guarantee :

(As per clause G.2. with all sub clauses)
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Work in hand i.e. Work

order issued

As on

31.03.2022

As on As on As on As on

31.03.2021 | 31.03.2020 | 31.03.2019 | 31.3.2018

Signed by an authorized officer of the firm

Title of the officer

Name of the Firm with Seal

Date
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AFFIDAVIT “Y”

DECLARATION OF THE BIDDER

(Affidavit to be affirmed on a Non Judicial Stamp Paper of Appropriate Value And Duly
Notarized)

L, et i e reeerressseeeaseeeassseeeasstrasaserenanstrananetanannraannaraannnrrannns , son of
............................................................................................................. , aged about
.................................... years by occupation ....................ceveeveee.... do  hereby
solemnly affirm and confirm as follow:

I N o 7= 1 A - 1 o o T o 1= of
............................................. have duly authorized by and competent to affirm this

affidavit on behalf of the said Bidder.

2. That, | have inspected the site of work covered under NIB (NIB No__ )
circulated through Office memo bearing NO --------------=----m-mcmmemmmmm dated ---------- and have
made myself fully acquainted with the site conditions existing level/proposed level and
local conditions in and around the site of work. | have also carefully and meticulously
gone through the Bid documents. Bid of the above named Bidder is offered and
submitted upon due consideration of all factors and if the same is accepted, | on and for
behalf of the aforesaid Bidder, being lawfully and duly authorized, promise to abide by all
the covenants, conditions and stipulations of the Contractual documents and to carry
out, complete the works to the satisfaction of the Bid accepting Authority of the Work
and abide by all instructions as may given by the Engineer in Charge of the work time to

time. | also hereby undertake to abide by the provisions of Law including the provisions
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of Contract Labour (Regulation & Abolition) Act, Apprentice Act 1961, GST Act as would
be applicable to the Contractor upon entering into formal Contract / agreement with the

Bid Inviting/Accepting authority.

3. That | declare that, no relevant information as required to be furnished by the

Bidder has been suppressed in the Bid documents.

4. That the statement above made by me is true to my knowledge.

Deponent

Solemnly affirmed by the said

(1st class Judicial Magistrate / Notary Public)
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SECTION - B

FORM- Il

STRUCTURE AND ORGANISATION

A.1 Name of applicant:

A.2 Office Address:

Telephone No. and Cell Phone No. :

Fax No. :

E mail id:

A.3 Attach an organization chart showing the structure of the company with names of

Key personnel and technical staff with Bio-data. :

Note: Application covers Proprietary Firm, Partnership, Limited Company or

Corporation,

Signature of applicant including title

and capacity in which application is made.
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SECTION -B
FORM - IV
DEPLOYMENT OF MACHINERIES (IN FAVOUR OF OWNER / LESSEE):-

(Original document of own possession arranged through lease deed to be annexed)

(If engaged before Certificate from E.I.C. to be annexed in respect of anticipated dated

of release of Machineries.)

Name of Make | Type | Capacity | Motor / | Machine | Possession Date of

Machine / Engine Status release If

Instrument No. No. Engaged
Idle | Engaged

For each item of equipment the application should attach copies of
(i) Document showing proof of full payment, (ii) Receipt of Delivery,
(iii) Road Challan from Factory to delivery spot, is to be furnished.

Signature of applicant including title
and capacity in which application is made.

Successful agency shall have to make an agreement (in two copies) with the
Superintending Engineer, west Circle, Municipal engineering directorate in the
prescribed pro-forma by depositing requisite cost in cash stating that the agency is
agreeable to supply the Pipe materials as and when require (as per the rates quoted
and terms and conditions laid down in the quotation papers) to the Municipal

engineering directorate with in the Municipal / Adjoining areas (as the case may be).

Superintending Engineer, West Circle,

Municipal Engineering Directorate
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Copy Forwarded for information and for favour of wide circulation to:

8.
9.
10.The Superintendent Engineer KMDA (E/M), Saltlake Kolkata

11.The Divisional Accountant, Municipal Engineering Directorate, Asansol Division
12.The Finance officer, Asansol Municipal Corporation.

13.The Executive Engineer, M.E.Dte. Asansol Division.

14.The Executive Engineer, Asansol Municipal Corporation,

15.The Office Notice Board of Superintending Engineer, West Circle, for wide circulation.

16.The Guard File.

Memo No. :- MED/SE(W)/455/W-268/2022 Dated:-01.02.2023

The Mayor, Asansol Municipal Corporation,

The District Magistrate, Paschim Bardhaman.

The Commissioner, Asansol Municipal Corporation,

The State Mission Director AMRUT, ILGUS Bhawan, HC Block, Sector-IlI,
Saltlake, Kol106.

The Joint Secretary, UD&MA for wide circulation in a day by National News Paper in Be
English and Hindi News Paper.

The Secretary, Asansol Municipal Corporation,

The Chief Engineer, M.E.Dte., Bikash Bhawan, Saltlake, Kol-106.
The Chief Engineer KMDA (E/M), Unnayan Bhawan, Saltlake Kolkata,

The Chief Engineer, Asansol Municipal Corporation.

Superintending Engineer, West Circle,

Municipal Engineering Directorate
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SECTION-A

DESCRIPTION OF THE PROJECT

1.0 GENERAL

Surveying, investigation, Planning, Designing, Construction & commissioning of
53.09 MLD CAPACITY Collector well, 37.71 MLD Capacity infiltration gallery, foot way
bridge, with pumping station of 16 hours operation, Supply & installation of suitable
capacity Transformer, construction of Substation Building, Supplying & laying of 2
nos. M.S. Pipe line from Collector well to MS manifold line at the starting point of foot
way bridge on the river bank and Supply &laying of DI pipe (K-9) from manifold line to
the existing Ground Level Reservoir with necessary valves and accessories, boundary
wall (if required), approach road, drain, necessary civil, electrical (according to Indian
Electricity rules), mechanical & all other allied works at Bhuaburi for Asansol area
including yard lightening and internal illumination complete in all respect including
satisfactory completion and commissioning, three (3) months trial run, necessary
training of maintenance staffs & thereafter (subsequently) five (5) years operation and
maintenance with security and guarding arrangement on turnkey basis within Asansol
MC under AMRUT 2.0..

2.0: LOCATION
The site of proposed collector well cum foot way bridge structure with filter water
pumping station will be at Bhutaburi, Asansol, District : Paschim Bardhaman, West

Bengal.

3.0 SCOPE OF WORK

The Bid is a designh-cum-execution Bid on turnkey basis. The Bidder is advised
to go through the documents meticulously. In case of any doubt about any data the
Bidder may seek clarification before the Bid Inviting Authority by uploading 48 hour
prior of the Pre bid meeting and clarification of the same will be discussed in pre bid
meeting and will be uploaded later on.

The Bid comprises of following major works. The works includes surveying,
Planning, design, drawing and construction of civil works including supply, carriage
of all materials with foundation for the various units of Collector well. The scope also
includes Trial Run and testing commissioning the Plant for three months, after
successful Commissioning, operating and maintaining the same for a period of 60

(sixty) months after the completion of specified period of Successful Trial Run, under
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the overall supervision of the Employer / his representative and from the date of
commissioning.

All survey work (hydraulic, geo-technical and general), designs, drawing will be in
the scope of the bidder/contractor. These are to be submitted to EIC after duly vetted
from IIT, Khargpur/ Jadavpur University/ IIEST Shibpur. However final approval will be
given by the undersigned or E/M section of MED.

Sl Name of the work Approx
No. guantity

COLLECTOR WELL:- Construction of RCC central radial collector
well of 53.09 MLD capacity, internal dia. will be designed by
agency with minimum 10.0 meter, bottom of collector well stay
on horizontal rock level The infiltration gallery will be separately

connected to collector well through 6 (six) numbers (4 Nos.

01. 01 Items

working and 2 Nos. stand by for further use) Sluice valve
including surveying, Planning, design, drawing and construction
of Civil, Electrical and Mechanical works including supply,
carriage of all materials with foundation for the various units of

Collector well and provision of following accessories.

Investigation of bed deposit along three sections at 200 meter
apart at proposed location at river bed of Damodar, hydraulic
parameters (radius of influence and hydraulic conductivity) of
sub surface profile, design of infiltration gallery considering least
saturated depth of water of 8.00 to 9.00 meter (as provision of

sand depth) in river deposit on continuous pumping from gallery 02 rows.

. . . . (2 pipes in
1.01 | to CWR, scour depth etc. Detail design along with drawing of o
eac
Infiltration gallery, sub surface seepage cut off wall (dyke),

pumping system to harvest 37.71MLD + 10 % overloading of sub rows)
surface water by 16 hours pump running per day by infiltration
gallery from river of Damodar. The Minimum Level of top of
Infiltration gallery will be 8.00 to 9.00 meter (as provision of sand

depth) below the river bed.

Construction of temporary approach road with supply of stone
1.02 | boulder (two layers of boulder 300 mm thickness) rolling the | 1items

same including spreading and consolidating brick bats 200 mm
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thick, morrum 75 mm thick, placing necessary Hume pipe for
under pass flowing water of river to facilitate movement of
construction equipment / materials from river bank to gallery site
path way for transporting materials from river bank up to

construction site as per requirement of agency.

1.03

Suitable round type platform 1.00 meter width inside the collector
well including stair from each platform to other and fixed at top &

bottom of collector well.

3 Layer

1.04

Suitable inclined type M.S. ladder from the top of the outsider
platform of the collector well to the river bed including suitable
support at top, middle & bottom of well.

1 No.

1.05

Requisite no. & dia. of inlet hole with paddle collar Including
supplying and fixing of sluice valve, as required ISI marked as
per 1S: 14846 with test certificate with necessary extended
spindle, Plummer block, head stock with gear arrangement,
spacer with anchor bolt etc. to operate from inspection gallery

just after pump platform.

1 Items

1.06

Construction Pump House over the floor of Intake well of
adequate size to accommodate the pumps & panel room with

necessary E/M works

1 Item

02.

INFILTRATION GALLERY:- Construction of infiltration gallery of
capacity 37.71 MLD+10% by 10 mm thick(minimum) SS 304 by
“V” groove slotted strainer pipe of required diameter (not less
than 700 mm) & length (not less than 4 x 325 meter = 1300.00
meter) designed by bidder, including surveying, investigation
Planning, design, drawing and construction of Civil, Electrical
and Mechanical works including supply, carriage of all materials .
The 10 mm thick “V” grooves SS 304 pipes of requisite dia. And
length as noted above. On every meter length of pipes with “V”
groove slotted holes of required nos. slotted holes of size 75 mm
X 2.5 mm, is made in required nos. rows so that opening will not

less than 30 to 35% of area.

1items

2.01

Execution of an infiltration gallery with supply, fitting, fixing of 10

mm thick SS 304 by “V” groove slotted strainer pipe of required

| items.
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diameter (not less than 700 mm) & length (not less than 4 x 325
meter = 1300.00 meter) designed by bidder, including with
necessary SS 304 flange joint and nut, bolt, gasket. On every
meter length of pipes with slotted holes size 75 mm X 2.5 mm in
each row is made in required nos. rows so that opening will not

less than 30 to 35% of area.

The gallery pipe top Sl should be at least 8.00 to 9.00 meter (as
provision of sand depth & survey report) below existing river bed
level near Collector well and should be placed after over
pumping for development of formation. Open excavation of sand
including sand stone, rock; debris etc. as is necessary up to a
depth of at least 9.50 to 10.50 meter (as provision of sand depth)
from bed level with excavator, sand pump, grab etc. and grading
the bottom of trench to lay the strainer pipe at a slope of 1: 500
(around) towards well under the supervision of divers. Placing

Required

the pebble from top of water level along the gallery at under and length &
2.02 | above strainer as per design & drawing submitted by bidder duly | diameter as
approved. The slots of the strainer should be cleaned and joining | Pe"desian

by bidder

of flange joints should be done by divers. The depth of gallery
should be mentioned in the drawing by the bidder is a binding
criteria after necessary investigation has to be done. Localized
rock, debris etc under water have to be cleared to complete the
gallery as per drawing and direction of E.I.C. to achieve required
yield 37.71 MLD with sand & turbid free water from the gallery to
well during the month of end. To achieve the said vyield,
necessary increase of gallery depth/length, may be considered

during execution without any additional cost.

Stone boulder sausage work on top of gallery after carrying it up
to gallery site as per drawing of boulder size more than 200 mm. _
203 | ) o 1item
with 0.800 meter depth and 5.00 meter width(minimum) and 4 mm

thick G.I. wire net of 150 x 150 mm opening along with studs.

Providing pea gravel as per 1S: 8419 1977 for gallery bottom and
outer periphery as per IS and free from foreign materials _
2.04 _ ) _ ) ) 1item
especially iron bearing materials of size to support the sand

above gallery. Gravel size should be so as to eliminate sand in
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gallery water (sieve analysis report and supporting document
from authentic book / literature is to he produced). Arrangement
of stacked measurement by Engineer in Charge should be done
for packing Pea gravel minimum 1000 mm thick surrounding the
pipe. Filtering medium near pipe line - 38 mm pea gravels.

2nd layer- 38 to 19 mm pea gravels.

3rd layer - 12 to 6 mm pea gravels.

4th layer - Course sand passing through a sieve of 3.35 mm size
and retained on a sieve 1.70 mm size.

5th layer: - Fine sand retained on 70 micron sieve and passing
through 1.70 mm sieve.

2.05

Back filling of sand on top of gallery from excavated bed material

as shown in drawing.

1item

03.

COLLECTOR WELL FOOTWAY BRIDGE :- Construction of 3320 mm
wide suitable foot way bridge including surveying, planning,
design, drawing and construction of civil, electrical and
mechanical works with joist and angle frame including supply,
carriage of all materials providing and installing the all items and
calculating the all the loads as per IS standard. (Approx length
500.00 meter, which may vary as per site condition).

1item

3.01

Suitable double column 30.00 meter (Max.) centre to centre with
tie-brassier 3.00 meter centre to centre difference for support of
foot way bridge. For every column foundation will be R.C.C.
Piling with one pair columns (as designed by Bidder.) above well
/ pile cap of 1.00 meter above from H.F.L. will be set up upon pile

cap (as designed by Bidder).

1item

3.02

Supplying, Laying and fabricating of 10 mm thick 2 X 600 mm dia.
M.S. Pipe line (TATA / SAIL make) on both sides of foot way
bridge including all necessary different types of valves and
accessories all complete (as per design). MS Common manifold
of 750 mm dia to be constructed at starting point of foot way
bridge at bank of river as per direction of EIC and after that
Supply & laying of K9 DI pipe (Minimum length 300mtr.) upto

existing GLR including restoration all complete as per direction

1item
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of EIC.

Tub line should be as per Railway Line of IR 60 (60 LBS) section
and suitable for running of tub for transportation of materials .
3.03 . 1item
from river bank to collector well. (Approx length 400.00 meter

may vary as per site requirement).

5 Nos. cable on each side of 300 sq mm 3/ 3.5 core aluminium
armoured cable on both side of pipe line by suitable U clamp on
3.04 ) . . . o 1 Iltems
the vertical / side frame (Length will be from Substation building

PDB Panel to Intake well MCC Panel.(Please refer Section-I)

Planning, Design, Construction of retaining wall / Boulder
Sausage (2 X 30.00 meter) on in the river bank on both side of
foot way bridge 1.00 meter high (From FGL) boundary wall with
RCC Column, tie beam and lintels frame structure and fencing
od with barbed wire 600 mm height over boundary wall, one no. big L item
gate (6000 mm width) and one no. small gate of 1200 mm width,
approach road by RCC pavement, drain, Filling & Land
development of Whole Premises up to HFL with ramming,
compacting, levelling, and finishing complete in all respect as

per approved drawing and direction of E.I.C.

Collector well internal illumination, yard lighting including _
05. o 1litem
necessary conceal wiring.

Vertical Turbine pump: As per detailed scope of work as
06. . 5 Nos.
Section -l

07 E/M works for Panel at Pump House & Substation Building(As 1 Set
: e
per Section-I)

08. | Digital flow and discharge meter water (as per Section-I) 1 Set

Planning, Design, Construction of Sub-Station building of 8 nos.
room 5.00 meter x 5.00 meter size 1) 1 No. for WBSEDCL Switch
Gear room, 2) 1 No. for H.T. VCB Panel room, 3) 1 nos. for
09. | Transformer room, 4-5) 2 Nos. for PDB Panel & APFC Panel | 1item
Room, 6-7) 1 No. operator room and 1 No. office room with toilet
facility by porcelain tiles on wall, vitrified tiles flooring, wall putty
finishing. The Floor level of Sub-station building will be 1.5 meter
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above the H.F.L(Highest Flood Level)

10 Electrical & Mechanical works for the 800 Kva Substation li
: item
Building (Details scope of work as per Section-I)

Operation & maintenance: (SI. No. 18) Operation and
maintenance including supply of all accessories of the same for
a period of 60 (Sixty) months after the completion of specified
period of Successful Trial Run 3 moths.

11. . . ) o . 5 Years
The work is of maintenance in nature, the Defect Liability Period
of the work shall be Sixty months from the actual date of

completion of the work i.e. after three months Trial Run.

Supply & laying(over ground/underground) of 800mm dia. DI
pipe(K9) including all types of valves, valves chamber & specials
including permanent road restoration. DI pipes should be
12. | relevant IS standard. The restoration to be done as per direction 1 Item
of EIC. In case Railway/NH/SH crossing, Jack pushing to be done
as per direction & specification of E.I.C (if necessary). The length

is approx.300 mtrs. Length may vary as per Site condition.

4.DEATILED SCOPE OF WORK

A. 2356.90CUM/HR(+10%) CAPACITY IG& FILTER WITH INTAKE WELL: (87.71 MLD+10%
CONSIDERING 16 HRS. RUNNING OF PUMPING A DAY)

i) The Bid includes Survey, investigation, Planning, Design, Supply, Erection,
Fabrication, Operation & maintenance of Collector well filter water Pumping Station,
Supplying, Laying and fabricating of M.S. Pipe line (TATA / SAIL make) on both sides
of foot way bridge 600 mm dia. from Collector well to MS manifold pipe line at the
starting point of foot way bridge along with supply and fixing of 1 no Butterfly valve, 2
nos approved make expansion joint and discharge flow meter (from 750 mm dia MS
manifold line to existing Clear Water Reservoir of for Asansol area including all
necessary different types of valves (one no non Return Valve) and accessories all

complete up to ground level reservoir of high lift pump house.

ii) The total work includes design, supply, fitting, fixing, commissioning trial run (for
three months) and thereafter operation and maintenance of (5) five years for the

pumping machinery, motors etc. and allied equipment’s including proper engagement
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of operating personnel. The essential prerequisite of the operation and maintenance
work is to maintain uninterrupted water supply from the pumping station to ground

level reservoir.

iii) The Bidder has to submit in due course the specific size and capacity of all
machineries & equipment offered along with data related to static & dynamic loads in
different operating conditions. The size of all the equipment’s should be so selected to
match with the civil works.

iv) The installation of all electrical equipment should be strictly as per I.E. Rules and

as per IS specification.

v) For Electrical/Mechanical works please refer ANNEXURE-I

vi) The Bidder has to consider all butter fly valves electrical actuator control, NRV,
dismantling joints in individual pump delivery pipe lines as per detail technical

specification.

vii) The puddle collars/wall casting needed to be fixed into the wall for entry & exit of

delivery pipelines are also to be considered (if required).

viii) The Bidder must work out the natural frequency analysis for the structural work
and the same should be verified with the RPM & critical speed of the rotating

equipment’s to eliminate any chance of vibration.

(B) COLLECTOR WELLL PUMPING STATION AND RCC WALK WAY:

i) Designing, drawing and construction of intake RCC walkway with pump house
building having good architectural view including machine foundation for pumps and
motors will be constructed on the collector well pumping station on the river Damodar
as per Bid drawing. The height of the pumping station is to be designed in such a
manner that the no obstetrical will be allowed for repair maintenance of the vertical

pump motor unit.

36 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




ii) One electrically operated crane 5.00 MT of sufficient capacities shall have to be
provided to handle pump and motor sets for repairing and maintenance purpose in the
pump house. In order to accommodate control panel room equipment / appliances will
be housed at a level of pumps floor. The common delivery line with valves unit is to be
placed opposite to the entry of the pump house as well as in front of the control panel
for easy movement of the operator. The control panel room shall have to be covered

by wooden glass frame room.

ii) Designing, drawing and construction of Collector Well RCC bridge is to be made
minimum 3.320 meter width of RCC walkway with hand railing of TATA medium G.I.
pipe (25 mm and 40 mm dia) all along and arrangement for Supplying, Laying and
fabricating of M.S. Pipe line (TATA / SAIL make) on both sides of foot way bridge 600
mm dia. including all necessary different types of valves and accessories all complete
up to the ground level reservoir, supply & laying of 5 Nos. aluminium armoured cable
300 sqg mm 3 / 3.5 core cable and two nos. earthing Gl (25 mm X 6 mm) strip,
illumination system, aviation lighting arrangement and lightening arrestor with

separate earthing arrangement (For details please refer Annexure-I)

iii) The design of Collector well has to be made on the basis of the Static load of
pump house as prescribed and dynamic loading pattern thereof, taking into account
of the vibration both horizontally and vertically that will be generated due to operation
of each pump motor set as well as parallel operation of the pumping unit. Also bidder
will be planning and designing for one Cantilever will be constructed by the bidder
over the well of 1.50 meter width so that sufficient place will be made for incorporated

of Pump-Motor, MCC Panel, extra round of Cable, and Manifold pipe line.
iv) The Bidder, whose Bid is accepted in the Course will have to furnish details of the

design of the pump house and Collector well in all level duly incorporating the

requirement of the pump manufacturer.

(C) COLLECTOR WELL L.T. PANEL AND SOFT STARTER:-
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The design and drawing of HT VCB Panel, Transformer, Cable, LT PDB, APFC and
MCC panel will be submitted by the bidder work will be started after approval by Chief
Engineer, KMDA (E/M) and E.E. (ME. Dte) E/M submitted by agency.

(D) SUPPLY & LAYING OF PIPE LINE

Supplying, Laying and fabricating of M.S. Pipe line (TATA / SAIL make) on both
sides of foot way bridge 600 mm dia. including all necessary different types of valves
and accessories all complete from common manifold length 2 X 600 meter (approx)
and 800 mm dia DI(K9) pipe line from common manifold line to ground level reservoir
proposed High lift pump house (approx length 300 meter) after supplying and
installation all types of sluice valve, non-return valve, pressure release valve and air
release valves along with valve chamber construction. Adequate air release valves
will have to be provided by the bidder. Digital discharge meter and flow meter will be
provided by the agency at the out late of collector well pump house.

E) RETAINING WALL / BOULDER SAUSAGE WORK: - Both sides (2 X 30.00 Meter approx)
of connecting portion of foot Way Bridge will be protected by a RCC retaining wall /
Boulder Sausage work up to FGL and above it 1.8 m RCC retaining. Boundary wall,
approach road, surface dressing, beatification and gardening will be under bidder
scope. A steel gate of width not less than 6.00 m will be provided for entrance. All
internal roads will be of 4.0 m RCC (M20 grade) of 150 mm thickness & Minimum
0.12% Reinforcement over compacted and consolidated soil. All roads will be covered
by designer paver block of thickness not less than 60 mm.

5.0 LIMIT OF CONTRACT:

The limit of contract starts from construction of collector well with pumping station
including arrangement and installation of vertical turbine pumping unit with its
electro-mechanical works and clear water delivery line with valves arrangement and
interconnected with Supplying, Laying and fabricating of spiral welded mild steel M.S.
Pipe line (TATA / SAIL make) on both sides of foot way bridge 600 mm dia. including
all necessary different types of valves and accessories all complete which will be

bidder’s scope up to the ground level reservoir.

The minimum length of the total Collector well bridge with pumping station from the
river bank will be as per design and drawings submitted by agency and approved by
undersigned, Chief Engineer / Superintending Engineer, (E/M), KMDA A full bore
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digital discharge meter and flow meter with valve chamber at outlet of the collector
well of pumping station will be in the bidder scope. The LT sources of Electric Power
would be taken from High Lift LT panel room. Necessary arrangements to connect the
cables of appropriate size with full satisfaction of Engineer in Charge are within the
limit of this work. The excavation of cables trenches, laying the cables within
boundary of intake jetty pumping station units, covering the cable trenches, insert

plates, cable trays etc. also includes under this contract.

It is the responsibility of the contractor to make good or reconstruct the part or
whole of a structure if gets damaged or demolished / crushed / settled down due to
water thrust or similar external reasons or faulty design at his own cost. Faulty Design
submitted by the contractor even if accepted by the department will not relieve the
contractor from above responsibility. Contractor will be considered total responsible
for any accident caused due to negligence on his part/poor workmanship/faulty

design.

Contractor has liberty to go for design mix for achieving Rich concrete having
minimum cement content as stipulated in I.S. code or go for variation if so required at
the subject to the satisfaction & permission of E.I.C. The same is also applicable when

contractor opt to adopt alternative methodology for facilitating any construction work.
The length of Pipe carrying bridge, Pipe lines, Bank protection etc. may vary as

per site condition. Bidder should visit the site before offer.

Superintending Engineer, west Circle

Municipal Engineering Directorate
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SECTION-B

CONDITIONS & REQUIREMENTS FOR BIDDING

Submission of eBid document will not be allowed beyond the schedule time

indicated in the eBidding.

Each Bidder shall upload his offer in envelopes (statutory and non statutory)&
XlIs sheet after digitally signed super scribing the name of the work, name &

address of the bidder, NIB No and date of submission of the eBid.

Each page of the eBid documents, drawing etc. has to be digitally signed /
initialled by the authorized signatory.

No eBid proposal will be entertained without the earnest money being
submitted as indicated in the eNIB. No interest will be allowed for the said
earnest money and the Bid issuing authority will hold the same till finalization of
the eBid.

Any conditional eBid will be liable for rejection.

eBids will be opened in presence of the Bidder or their authorized

representatives who opt to be present.

The Bid inviting Authority reserves the right to reserve or amend the eBid
documents prior to the date notified for submission of the eBid or also to

extend the time mentioned in the eNIB under intimation to the Bidders.

eBid once offered cannot be withdrawn within a period of 120 calendar days
from the date set for opening of eBids. Any extension of this validity period if
required will be subject to concurrence of the Bidders.

Bidders would be at liberty to point out any ambiguities, contradictions,
omissions, etc. seeking clarifications thereof or interpretation of any of the
conditions of the eBid documents before the Bid Inviting Authority by uploading
his/her doubt within a period of seven days from the date of publishing of Bid
documents. The bidder shall submit his/her queries in writing at least four

working days in advance from the date of pre-bid meeting.
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10.

11.

12.

13.

14.

15.

16.

17.

Written clarification or amendments etc. as may be issued by the Bid Inviting
Authority in pursuance to the representation made by the intending Bidders
under Clause 10 above shall be final and binding on the Bidders and shall form
a part of the eBid documents. Bid Inviting Authority however, reserves the right

to have pre Bid conference with the intending Bidders if deemed necessary.

Intending Bidders are required to inspect the site of the Project with particular
reference to location and infrastructure facilities. They are to make a careful
study with regard to availability of materials and their sources and all relevant

factors as might affect their rates and prices.

If expenses incurred for site inspection and all activities in the preparation and

uploading of the eBid shall be borne by the Bidders.

Extra claim or any concession on the ground of insufficient data or information
and absence of knowledge of conditions prevailing at the site or situation

arising during the execution of the work shall not be entertained.

eBid, which have been considered valid on the result of general examination
(Prequalification stage) at the time of opening, shall be subjected to subsequent
detail scrutiny. Notwithstanding the general examination carried out earlier, the
Bid Inviting authority reserves the right of rejection of any eBid, which may be

found to be defective during the detail scrutiny.

Bidders before uploading the eBid documents shall have to ensure that
“Declaration by the Bidder” in the pro-forma set out in the eBid documents is to
be filed separately with the eBid documents in the form of Affidavit to be

affirmed by the same person signing the Bid documents.

The Bid inviting authority reserves the right to accept or reject any or all of the
eBid received or to split up the work in groups or to relax any clause without

assigning any reason thereof.

This set of Bid documents consists of: a) Main Bid Documents consists of
PART | & PART Il (Technical) & financial (.xIs sheet).
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1.0

(1)

(@)

(b)

(c)
(d)

(e)

(f)

9)

(h)

(i)

SECTION - C

General Conditions of Contract

DEFINITIONS AND INTERPRETATION

In the Contract, as hereinafter defined, the following words and expressions
shall have to be meanings hereby assigned to them, except where the context

otherwise requires:

"Approved" means provisionally approved in writing, including subsequent
written confirmation of previous verbal approval and "approval® means
provisional approval in writing, including as aforesaid. However in spite of
approval from Competent Authority contractor is solely responsible for design-

cum-execution of the whole project as it is turnkey job.

“Authority” means the Secretary or his authorized representatives of Asansol
Municipal Corporation.

"Bank" means the "State Bank of India" or any other Scheduled Bank.

"Calendar day" means a period of twenty four hours extending from midnight to
midnight.

"Cash" includes cheque, bank drafts and any other payment voucher
authorizing payment from any bank or treasury.

"Contractor” means the person or persons, firm or Corporation who have

entered into the contract for the performance of the work.

"Contract price" means the sum as stated in the Bid submitted by the
contractor subject to such additions thereto or deductions therefore as may be
made under the provisions of; the contract documents and accepted by the
Employer.

"Constructional Plant® means all appliances or things of whatsoever nature
required in or about the execution or maintenance of the works but do not
include materials or other things intended to form or forming part of the

permanent works.

"District” or Asansol Municipal Area means the area described as such in
Schedule-l of The Act;
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@)

(k)

"Drawings” means the drawings referred to in the Bid documents and any
modification of such drawings approved in writing by the undersigned from
time to time or approved in writing by the Secretary, Asansol Municipal
Corporation.

"Employer" means the Asansol Municipal Corporation acting through the

Secretary.

()

(m)

(n)

(0)

(P)

(@)

()

(t)
(u)

"Engineer in Charge” means the Executive Engineer, Asansol Division of
Municipal Engineering Directorate to whom the Secretary, Asansol Municipal
Corporation delegate his Authority by the way of declaring him as EIC in the Bid

documents.

"Engineer's Representatives” means any Assistant Engineer or Assistant of the
Engineer or any Clerk of works appointed from time to time by the Employer or
the Engineer to perform the duties set forth in Clause 2 hereof, whose authority

shall be notified in writing to the Contractor by the Engineer-in Charge.

"Ground Level" means the level of the referred point of the exposed surface of

the ground, road or pavement free from extraneous materials;

"Holidays" means a public holiday for the purpose of Section 25 of the
Negotiable Instruments Act, 1881 or such other day on which the office of the
Authority remains closed for the day;

“Local Authority" not only means a Municipal Corporation or Municipality or
other authority legally entitled to the control or manage local funds but also

includes the West Bengal State Electricity Board.
"Month" means English calendar month;

"Permanent Work" means the permanent works including equipment to be

supplied, executed, erected and maintained in accordance with the Contract;

"Road" shall include a street, avenue, lane, by-lane or any other access routes

over which a person authorized by a Local Authority has a right of way;
"Rupees” (or Rs. in abbreviation) shall mean Rupees in Indian Currency.

"Site" means the land and other placed on, under in or through which the

Permanent. Works or Temporary Works are to be executed and any other lands
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(w)

)

(@)

(aa)

(bb)

(cc)

(dd)

(ee)

(2)

and places provided or arranged by the employer for working space or any
other purpose as may be specifically designated in the Contract as forming part
of the Site,

"Specification" means the specification referred to in the Bid and any
modification thereof or addition thereto as may from time to time be furnished

or approved in writing by the Secretary, Asansol Municipal Corporation.

"Store" means such storage areas including depot, go down, stockyard,
dumping yard etc. maintained by the Authority) or where supply of any material
for the construction or any work has been undertaken by any authorized agent,
by such agent within the District.

"Temporary Works" means all temporary works of every kind required in or
about the execution or maintenance of the Permanent Works.

"Bid Date" means the date fixed for receipt of Bids as per Notice Inviting Bids or

as extended by subsequent notification(s).

"Bidder" means the person, or persons, firm or corporation submitting a Bid for
the work contemplated either directly or through a duly authorized

representative.
"The Act" West Bengal Municipal Act, 1975

"Time" expressed by hours of the clock shall be according to the Indian

Standard Time.

"Water main" means any pipe or conduit of cast iron, DI (Ductile Iron) pipe, steel

or of any other material intended to conveyor distribute water;
"Works" shall include both Permanent Works and Temporary Works.

"Work" means all of the work of the project called for or shown in the Bid

documents including preparation, construction improvement and cleans up.

Singular and Plural: Works importing the singular only also include the plural

and vice versa where the context demands.
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3) Headings or Notes: The headings and marginal notes in these Conditions of
Contract shall be deemed to be part thereof or be taken into consideration in the

interpretation or construction thereof or of the Contract.

(4) Cost: The work "cost" shall be deemed to include overhand costs whether on
or off the Site.

2.0 ENGINEERS IN CHARGE AND HIS REPRESENTATIVES

1) Duties and Powers of Engineer in Charge and his Representative - The

Engineer shall carry out such duties in issuing decisions, certificates and orders as
are specified in the Contract. Fixation and acceptance of rates for altered or
substituted items of work or for additional items of work or their deletion shall
however always rest with the same authority (by designation) as had accepted the

original Bid.

2) Representative(s) shall be responsible to the EIC and his / their duties are to

watch and supervise the Works and to test and examine any materials to be used or
workmanship employed in connection with the works. He shall have no authority to
relieve the Contractor of any of his duties or obligations under the Contract, not,
accept as expressly provided hereunder or elsewhere in the Contract, to order any
work involving delay or any extra payment by the Employer, nor to make any variation

of or in the Works.

The Secretary may delegate in writing to the EIC any of the power and authorities
vested in the engineer and shall furnish to the Contractor and to the Employer a copy
of all such written delegations of Power and authorities. Any Written instructions or
approval given by Engineer's representative to the contractor within the terms of such
delegation, but not otherwise, shall bind the Contractor as though it had been given

by the Secretary, Asansol Municipal Corporation provided always as follows:

a) Failure of the Engineer's Representative to disapprove any work of materials shall
not prejudice the power of the Secretary thereafter to disapprove such work or

materials and to order the pulling down, removal of breaking up thereof.

b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's
Representative he shall be entitled to refer the matter to the Secretary, who shall

thereupon confirm, reverse or vary such decision.
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ASSIGNMENT AND SUB LETTING

3.0 ASSIGNMENT

The Contractor shall not assign the Contract or any part thereof, or any benefit or
interest therein or there under, otherwise than a change in the Contractor's bankers of
any money due or to become due under this contract, without the prior written

consent of the Secretary.
4.0 SUBLETTING

The Contractor shall not sublet the whole of the Works. Except where otherwise
provided by the Contract, the Contractor shall not sublet any part of the Works
without the prior written consent of the Secretary, which shall not be unreasonably
withhold and such consent, if given, shall not relieve the Contractor form any liability
or obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of the said sub-contractor including his agents, servants or workmen as fully
as if they were the acts, defaults or neglects of the Contractor, his agents, servants or
workmen, provided always that the provision' of labour on a piece-work basis shall
not be deemed to be a subletting under this clause.

5.0 CONTRACT DOCUMENTS

la) Language: The Contract documents shall be drawn up in the English

language. All correspondence, orders, notices etc. shall also be in English.

1b) Law: The law of India and of the State of West Bengal shall apply to the
Contract and the Contract is to be construed accordingly.

2) Documents Mutually Explanatory: The several documents forming the contract
are to be taken as mutually explanatory of one another but in case of ambiguities or
discrepancies the same shall be explained and adjusted by the Secretary, who shall
thereafter issue to the Contractor instructions thereon. Provided always that if, in the
opinion of the Engineer, compliance with any such instructions shall involve the
Contractor in any cost, which by reason of such ambiguity or discrepancy could not
reasonably have been foreseen by the Contractor, the Engineer shall certify and the

Secretary shall pay such additional sum as may be reasonable to cover such costs.

6.0 DRAWINGS
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1) Custody of drawing: All the approved Drawings shall remain in the safe custody
of the Executive Engineer, Asansol Division, MED, one copy of original approved
drawing and design to be submitted to Asansol Municipal Corporation but one copy
thereof shall be furnished to the Contractor free of charge. The Contactor shall
provide and make at his own expenses any further copies required by him. At the
Completion of the Contract, the Contractor shall return to the Executive Engineer,

Asansol Division, and M.E.Dte. All drawings as provided under the Contract.

2) Copy of drawing:- One copy of drawings to be kept on site. One copy of the
Drawings furnished by the Contractor as aforesaid, shall be kept by the Contractor on
the site and the same shall at all reasonable times be available for inspection and use
by the Engineer and his/municipal Representatives and by any other persons

authorized by the Engineer in writing.

3) Disruption of progress: The Contractor shall give written notice to Secretary
whenever planning or progress of the works is likely to be delayed or disrupted unless
any further approval of drawing or order, including a direction instruction or approval
is issued by the Secretary on recommendation of Executive Engineer within a
reasonable time. The notice shall include details of the drawing or order required, and
of why and by whom it is required and of any delay or disruption likely to be suffered
if it is further delayed.

7.0 FURTHER DRAWINGS

The Secretary shall have full power and authority to supply to or demand from the
Contractor, from time to time, during the progress of the Works, such further drawings
as shall be necessary for the purpose of the proper and adequate execution and
maintenance of the Works. The Contractor shall carry out and be bound by the same.

Adequacy as determined by the Secretary shall be final and binding on the Contractor.

8.0 GENERAL OBLIGATION

Q) Contractor's General Responsibilities - The Contractor shall, subject to the
provision of the Contract, and with due care and diligence, execute and maintain the
Works and supply all labour, including the supervision thereof, materials, equipment,
Constructional Plant and machinery, tools and all other things whether of a temporary
or permanent nature, required for such execution and maintenance, so far as

necessary for providing the same is specified in or is reasonably to be inferred from

47 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




the Contract. The Contractor shall take full responsibility for the adequacy, stability

and safety or all Site operations and methods of construction, erection etc.
9.0 CONTRACT AGREEMENT

The Contractor shall, when called upon to do so, enter into and execute a Contract
Agreement, to be prepared and completed in the form annexed with such modification
as may be necessary.

10.1 GUARANTEE

The contractor shall stand guarantee for successful operation of the plant for 60
months from the date of successful commissioning of the pump and shall within the O
& M period after 3 months trial run, remove / rectify / make good any such deficiency
forthwith at his own cost. During the guarantee period (after the trial run period) the
firm's representative shall visit the site once in a month and advice in writing the
Secretary about the condition, state of health, and operation & maintenance procedure
of the equipment. The successful Bidder shall also give the following guarantee in

respect of the equipment supplied by him.

i) All equipment shall be free from any defects due to faulty design of the

components, materials and/or workmanship

i) The equipment shall operate satisfactory. The performance and efficiency shall

not be less than guaranteed values.

i) Formal acceptance of the work or equipment covered under the contract will not
be made by the Secretary until all the work done by the contractor has
satisfactorily passed all tests required and run for a reasonable period to his

satisfaction.

If during testing of work, including equipment prior of formal acceptance, the
same or the material thereof must satisfy in respect of meeting the specification
guaranteed or otherwise the Contractor shall replace all such equipment etc. in a
condition which will meet the guaranteed performance and be up to the specification,

in both material and workmanship.

Any such work shall be carried out by the contractor at his own expense, if
such work shall, in the opinion of the Engineer-in-Charge, be necessary due to the use

of materials or workmanship not in accordance with the contract and/or to the neglect
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or failure on the part of the contractor to comply with any obligation expressed or
implied on the contractor's part under the contract. If the contractor shall fail to do any
such work as per aforesaid requirement of the Engineer-in-Charge, the Secretary shall
be entitled to have such work carried out by its own workman, or by others hired for
the purpose, and if such work is in the opinion of the Engineer-in-Charge for which the
contractor should have carried out at the contractor's own cost, the department shall
be entitled to recover from the contractor the supervision cost deemed fit together
with the cost increased for the purpose and may deduct the same from any money

due to or that may become due to the Contractor.

10.2 PERFORMANCE GUARANTEE

The contractor will have to entered into an agreement through banker to ensure
performance guarantee on non-judicial stamps Rs.10/-. Suitable proforma will be

supplied in due course of time.

11.0 INSPECTION OF SITE

The Executive Engineer, M.E. Dte or his authorized person shall have made available
to the Bidder with the Bid documents such data like its location, distance from fixed
point including the layout drawing and location of the primary grid point, level drawing
data, the source of filling the reservoir and the Bid shall be deemed to have been
based on such data. But the Bidder shall be responsible for his own interpretation
thereof. The Bidder may also undertake investigations at his own cost on such levels

or any other levels prior to submission of his offer.

The Bidder shall also be deemed to have inspected and examined the site and
its surroundings and information available in connection therewith and to have
satisfied himself, so far as is practicable, before submitting his Bid; as to the form and
nature thereof, including the sub-surface conditions, topographical level of proposed
site, the hydrological and climatic conditions, the extent and nature of work and
materials necessary for the completion of the Works, the means of access to the Site
and the accommodation he may require and, in general 'shall be deemed to have
obtained all necessary information, subject as above mentioned, as to risks,

contingencies and all other circumstances which may influence or affect his Bid.

12.0 SUFFICIENCY OF BID AND ADVERSE PHYSICAL CONDITIONS, ARTIFICLAL OBSTRUCTIONS
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The Bidder shall be deemed to have satisfied himself before Biding as to the
correctness and sufficiency of his Bid for the Works and 'of the rates and prices
guoted in the Schedule of prices, which Bid rates and prices shall, except in so far as
it is otherwise provided in the Contract, cover all his obligations under the Contract
and all matters and things necessary for the proper execution and maintenance of the
Works.

If, however, during the execution of its Works the Contractor shall encounter
physical conditions, other than Climatic conditions on the Site, or artificial
obstructions, which conditions or obstructions could, in his opinion, not have been
reasonably foreseen by an experienced contractor, the Contractor shall forthwith give
written notice thereof to the Engineer and if, in the opinion of the Engineer, such
conditions or artificial obstructions could not have been reasonably foreseen by an
experienced contractor, then the Engineer shall certify and the Secretary shall pay the
additional cost to which the Contractor shall have been put by reason of such

conditions, including the proper and reasonable cost.

a) Of complying with any instruction which the Engineer may issue to the

Contractor in connection therewith, and

b) Of any proper and reasonable measures approved by the Secretary on
recommendation of Engineer in charge which the Contractor may take in the absence
of specific instructions from the Secretary as a result of such conditions or

obstructions encountered.

13.0 WORK TO BE TO THE SATISFACTION OF ENGINEER IN CHARGE

Save in so far as it is not legally or physically impossible, the Contractor shall
execute and maintain the Works in strict accordance with the Contract to the
satisfaction of the Secretary and shall comply with and adhere strictly to the
Secretary’s instructions and directions on any matter whether mentioned in the

Contract or not touching or concerning the Works.

14.0 WORK PROGRAM
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(2) Program to be furnished: Within thirty (30) calendar days, the Contractor shall,
after the acceptance of his Bid, submit to the Secretary for his approval a program
showing the order of procedure in which he proposes to carry out the Works. The
Contractor shall, whenever required by the Secretary, also provide in writing for his
information, general description of the arrangements and methods, which the

Contractor proposes to adopt for the execution of the Works.

(2) If at any time it should appear to the Secretary that the actual progress of the
Works does not conform to the approved program referred in sub-clause (1) of this
Clause, the Contractor shall produce, at the request of the Secretary, a revised
program showing the modifications to the approved program necessary to ensure

completion of the Works within the time for completion as defined in Clause 42 hereof.

(3) The submission to and approval by the Secretary of such program or the
furnishing of such particulars shall not relieve the Contractor of any of his duties or

responsibilities under the Contract.

15.0 CONTRACTOR'S SUPERINTENDENCE

The Contractor shall give or provide all necessary superintendence during the
execution of the Works and as long thereafter as the Secretary may consider
necessary for the proper fulfilling of the Contractor's obligations under the Contract.
The Contractor or a competent and authorized agent or representative approved of in
writing by the Secretary, which approval may at any time be withdrawn, is to be
constantly on the Works and shall give his whole time to the Superintendence of the
same. If such approval be withdrawn by the Secretary, the Contractor shall, as soon
as is practicable, having regard to the requirement of replacing him as hereinafter
mentioned after receiving written notice of such withdraw, remove the agent from the
works and shall not thereafter employ him again on the Works in any capacity and

shall replace him by another agent approved by the Secretary.

Such authorized agent or representative shall receive, on behalf of the
Contractor, direction and instruction from the Secretary or, subject to the limitations
of Clause 2 hereof the Engineer's Representative. The agent or representative of the
Contractor must be able to speak and communicate in English / Bengali. In the
absence of the Contractor's designated agent or representative for a particular
operation on any site of the works the Contractor's supervisory staff or sub-agent or
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leading hands shall be instructed to receive and carry out any instruction or direction

issued or given by the Secretary or the EIC.
16.0 EMPLOYEES

() Contractor's Employees - The Contractor shall provide and employ on the Site

in connection with the execution and maintenance of the Works

a) Such technical assistants as are skilled and experienced in their respective
calling and such sub-agents, foreman and leading hands as arc competent to

give proper supervision to the work they are required to supervise, and

b) Such skilled, semi-skilled and unskilled labour as is necessary for the proper
and timely execution and maintenance of the Works.

c) Employees covered under (a) and (b) may have to be provided with identity cards as
specified by the Secretary.

2) The Engineer shall be at liberty to object to and require the Contractor to remove
forthwith from the Work any person employed by the Contractor in or about the
execution or maintenance of the Works who, in the opinion of the Secretary,
misconducts himself, or is incompetent or negligent in the proper performance of his
duties, or whose employment is otherwise considered by the Secretary to be
undesirable and such person shall not be again employed upon the Works without the
written permission of the Secretary. Any person so removed from the Works shall be

replaced as soon as possible by a competent substitute approved by the Secretary.
17.0 SETTING-OUT

The Contractor shall be responsible for the' true and proper setting-out of the
Works in relation to original points, lines and levels of reference given by the Engineer
in writing and for the correctness, subject as above mentioned, of the position levels,
dimensions and alignment of all parts of the Works and for the provision of all
necessary instruments, appliances/and labour in connection therewith. If, at any time
during the progress of the Works, any error shall appear or arise in the position,
levels, dimensions or alignment of any part of the Works, the Contractor, on hem),
required to do so by the Engineer or the Engineer's Representative, shall at his own
cost, rectify such error to the satisfaction of the Engineer or the Engineer's

Representative, unless such error is based on incorrect data supplied in writing by the
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Engineer, in which case the expense of rectifying the same shall be borne by the
Employer. The checking of any setting-out or of any line or level by the Engineer or
the Engineer's Representative shall not in any way relieve the contractor of his
responsibility for the correctness thereof and the Contractor shall carefully protect
and reserve all bench-marks, sigh trails pegs and other things used in setting out the
Works.

18.0 WATCHING AND LIGHTING

The contractor shall in connection with the works provide and maintain at his
own cost all lights, guards, fencing, as and when/where necessary or as required by
the Secretary or the Engineer's Representative, for the protection of the works,
contractor's employees, employees supervisor or for any other reason deemed fit by

the Engineer.

19.0 WORKS & RISKS

(1) Care of Works: From the commencement of the Works until the date

stated in the Certificate of Completion for the whole of the Works, pursuant to Clause
47 hereof, the Contractor shall take full responsibility for the care thereof. Provided
that if the Secretary shall issue a Certificate of Completion in respect of any part of the
Permanent Works, the Contractor shall cease to be liable for the care of that part of
the Permanent Works (O & M not counted) from the date stated in the Certificate of
Completion in respect of that part and the responsibility for the care of that part shall
pass to the Secretary provided further that the Contractor shall take full responsibility
for the care of any outstanding work which he shall have undertaken to finish during

the period to Maintenance until such outstanding work is completed.

In case any damage, loss or injury shall happen to the Works, or to any part
thereof, from any cause whatsoever, save and except the expected risks as defined in
sub-clause (2) of this Clause, while the Contractor shall be responsible for the care
thereof the Contractor shall, at his Own cost, repair and make good the same, so that
at completion the permanent Works shall be in good order and condition and in
conformity in every respect with the requirements of the Contract and the Secretary
instructions. In the event of any such damage, loss or injury happening from any of
the excepted risks, the Contractor shall, if and to the extent required by the Secretary
and subject always to the provisions of Clause 62 hereof, repair and make good the
same as aforesaid at the cost of the Employer. The Contractor shall also be liable for

any damage to the Works occasioned by him in the Course of any operations carried
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out by him for the purpose of completing any outstanding works or complying with

his obligations under Clause 48 or 49 hereof.

(2) Expected Risks: The 'expected risks" are war, hostilities, invasion, act

of foreign enemies, rebellion, revolution insurrection or military or usurped power,
civil war or unless solely restricted to employees of the Contractor or of his sub-
contractors and arising from the conduct of his workers, riot commotion or use or
occupation by the Secretary of any part of the Permanent. Works, or a cause solely
due to the Engineer's design of the Works, or ionizing radiations or contamination by
radio-activity from any nuclear fuel or from any nuclear waste from the combustion of
nuclear fuel, radio-active toxic explosive, or other hazardous properties of any
explosive, nuclear assembly or nuclear component thereof, pressure waves cause by
aircraft or other aerial devices travelling at sonic or supersonic speeds, or any such
operation of the force of nature as an experienced contractor could not foresee, or
reasonably make provision for or insure against all of which are herein collectively

recurred to as "the expected risks."
20.0 INSURANCE OF WORKS, ETC.

Without limiting his obligations and responsibilities under Clause 19 hereof the
Contractor shall insure in the names of the Employer and the Contractor against all
loss or damage from whatever cause arising, other than the expected risks, for which
he is responsible under the terms of the Contract and in such manner that the
Employer and Contractor are covered for the period stipulated in Clause 19(1) hereof
and are also covered during the Period of Guarantee for loss or damage arising from a
cause, occurring prior to the commencement of the Period of Guarantee, and for any
loss or damage occasioned by the Contractor in the course of any operations carried
out by him for the purpose of complying with his obligations under Clause 48 or 49

hereof.

a) The Works for the time being executed to the estimated current contract value
thereof together with the materials for incorporation in the Works at the replacement

value.

b) The Constructional Plant and other things brought on the Site by the Contractor to
the replacement value of such Constructional Plant and other things. These shall

include materials belonging to the Secretary but issued to or intended to be issued to
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the Contractor for use in the Works. Such insurance shall be affected with an insurer
and in terms approved by the Employer, which approval shall not be unreasonably
withheld, and the Contractor shall whenever required, produce to the Secretary or the
Engineer's Representative the policy or policies of insurance and the receipts for

payment of the current premiums.
21.0 DAMAGES

i) Damage to persons and property: The Contractor shall, except if and so far

as the Contract provides otherwise, indemnify the Secretary against all losses and
claims in respect of injuries or damage to any person or material or physical damage
to any property whatsoever which may arise out of or in consequence of the
execution, operation and maintenance of the Works and against all claims,
proceedings, damages, costs, charges and expenses whatsoever in respect of or in
relation thereto except any compensation or damages for or with respect to :

a) The permanent use of occupation of land by the Works or any part thereof.

b) The right of the Secretary to execute the Works or any part thereof on over under, in
or through any land.

c) Injuries or damage to persons or property which are the unavoidable result of the
execution, operation or maintenance- of the Works in accordance with the Contract.

d) Injuries or damages to persons or property resulting from any act or neglect of the
Employer, his agents, servants or other contractors, not being employed by the
Contractor, or for or in respect of any claims, proceedings, damages, costs, charges
and expenses in respect thereof or in relation thereto or where the injury or damage
was contributed to by the Contractor, his servants or agents such part of the
compensation as may be just and equitable having regard to the extent of the
responsibility of the Secretary, his servant or agents or other contractors for the

damage or injury.

2) Indemnity of Secretary: The Contractor shall indemnify the Secretary against

all claims, proceedings, damages, costs charges and expenses in respect of the

matters referred to the provision to sub-clause (1) of this Clause.

22.0 INSURANCE
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1) Third Party Insurance: Before commencing the 'execution of the Works the

Contractor, but without limiting his obligations and responsibilities under Clause 21
hereof, shall insure against his liability for any material or physical damage, loss or
injury which may occur to any property, including that of the Secretary, or to any
person, including any employee of the Secretary, by or arising out to the execution of
the Works or in the carrying out of the Contract, otherwise than due to the matters

referred to in the proviso to Clause 21 (I) thereof.

2) Minimum Amount of third party insurance - Such insurance shall be affected

with an insurer and in terms approved by the Secretary, which approval shall not be
unreasonably withheld, and for a least the amount started in the Appendix to the Bid.
The Contractor shall, whenever required, produce to the Secretary or the Engineer's
Representative the policy or policies or insurance and the receipts for payment of the
current premium. However, the Bidder should insure for an amount commensurate

with the risk involved subject to the minimum amount prescribed elsewhere in the Bid.

3) Provision to indemnify Employer - The terms shall include a provision

whereby, in the event of any claim in respect of which the Contractor would be entitled
to receive ItldcnJmty under the policy being brought or made against the Secretary,
the insurer will indemnify the Employer against such claims and any costs, charges

and expenses in respect thereof.
23.0 ACCIDENT, INJURIES

1) Accident or injury to Workmen: The Secretary shall not be liable for or in

respect of any damages or compensation payable at law in respect or in consequence
of any accident or injury to any workman or other person in the employment of the
Contractor or any subcontractor, save and except an accident or injury resulting from
any act or default of the Secretary, his agents, or servants. The Contractor shall
indemnify and keep indemnified the Secretary against all such damages and
compensation, save and except as aforesaid, and against all claims, proceedings,

costs, charges and expenses whatsoever in respect thereof or in relation thereto.

2) Insurance Against Accident, etc. to workmen: The Contractor shall insure

against such liability with an insurer approved by the Secretary, which approval shall

not be unreasonably withheld, and shall continue such insurance during the whole of
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the time that any person is employed by him on the works and shall, when required,
produce to the Secretary or the Engineer's Representative such policy of insurance
and the receipts for payment of the current premium. Provided always that, in respect
of any person employed by any sub-contractor, the Contractor's obligation to insure
as aforesaid under this sub-clause shall be satisfied if the sub-contractor shall have
insured against the liability in respect of such persons in such manner that the
Secretary is indemnified under the policy, but the Contractor shall require such sub-
contractor to produce to the Secretary when required, such policy of insurance and

the receipt for the payment of the current premium.

3) Notification to insurer: It shall be the duty of the Contractor to notify the

insurers under any of the insurance referred to in Clause 20, 22 and 23 hereof any
matter or count which by the terms of such insurance are required to be notified and
the Contractor shall indemnify and keep indemnified the Secretary against all losses,
claims, demands, proceedings, costs, charges and expenses whatsoever arising out
of or resulting from any default by the Contractor in complying with the requirements
of this sub-clause whether as a result of the avoidance of such insurance or

otherwise.

4) All Insurances at Contractor's cost - The insurances referred to in Clause 21,

22 & 23 hereof shall be entirely at the cost and expenses of the Contractor and be

included within his rates.

24.0 REMEDY ON CONTRACTOR'S FAILURE TO INSURE

If the Contractor shall fail to effect and keep in force the insurance referred to in
Clause 20, 22 and 23 hereof, or any other insurance which he may be required to effect
under the terms of the Contract, then and in any such case the Secretary may effect
and keep in force any such insurance and pay such premium or premiums including
fines as may be necessary for that purpose and from time to time and deduct double
the amount so paid by the employer as aforesaid from any moneys due or which may

become due to the Contractor or recover the same as a debt due from the Contractor.

25 I) GIVING OF NOTICES AND PAYMENT OF FEES: The Contractor shall give all notices
and pay all fees required to be given or paid by any National or State Statute,
ordinance, or other law, or any rules regulation, or bye-law of any local or other duly

constituted authority 111 relation to the execution of the Works and by the rules and
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regulations of all public bodies and companies whose property or rights are affected

or may be affected in any way by the Works.

ii) Compliance with Statutes, Regulations, etc. - The Contractor shall conform

in all respects with the provisions of any such Statute, Ordinance or Law as aforesaid
and the Rules, regulations or bye-laws or any local or other duly constituted authority
which may be applicable to the Works and with such rules and regulations of public
bodies and companies as aforesaid and shall keep the Secretary indemnified against
all penalties, fines and liability of every kind for breach of any such Statute, ordinance

of Law, regulation of bye law.

26.0 FOSSILS, ETC.

All fossils, coins articles of value or antiquity and structures and other remains or
things of geological or archaeological interest discovered on the site of the Works
shall as between the Employer and the Contractor be deemed to be the absolute

property of the Employer.

27.0 PATENT RIGHTS AND ROYALTIES

The Contractor shall save harmless and indemnify the Secretary from and against all
claims and proceedings for or on account of infringement of any patent, rights, design
Trade mark or name or other protected right in respect of any Constructional Plant,
machine works, or material used for or in connection with the Works or any of them
and from and against all claims, proceedings, damages, costs, charges and expenses
whatsoever in respect thereof in relation thereto. Except where otherwise specified,
the Contractor shall pay all tonnage and other royalties, rent and other payments or
compensations, if any, for getting stone, sand, gravel, clay or other materials or

equipment required for the works or any of them.
28.0 INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES

All operations necessary for the execution of the Works shall, so far as compliance
with the requirements of the Contract permits, be carried on so as not to interfere
unnecessarily or improperly with the convenience of the existing plant workers,

member of the public, or the access to use and occupation of public or private roads,
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railways and footpaths to or of properties whether in the possession of the Secretary

or of any other person or local authority.
29.0 TRAFFIC

1) Extraordinary Traffic: The Contractor shall use every reasonable means to

prevent any of the highways, railways or bridges communicating with or on the routes
to the Site from being damaged or injured by any traffic of the Contractor or any of
this sub-contractors and, shall select routes, choose and use vehicles and restrict and
distribute loads so that any such extraordinary traffic as will inevitably arise from the
moving of plant and material from and to the Site shall be limited, as far as reasonably
possible, and so that no unnecessary damage or injury may be occasioned to such

highways, railways and bridges.

2) Special Loads: Should it be found necessary for the Contractor to move one

or more loads of Constructional plant, machinery or pre-constructed units or parts of
units of work over part of a highway, railway or bridge, the moving whereof is likely to
damage any highway, railway or bridge unless special protection or strengthening is
carried out, then the Contractor shall before moving the load on to such highway,
railway or bridge give notice to the Secretary or Engineer's Representative or the local
authority of the weight and other particulars of' the load to be moved and his
proposals for protecting or strengthening the said highway, railway or bridge. The
Contractor at his own cost and expenses shall carry out such proposals, including
any modifications thereto that the Engineer or the local authority may require.

3) Settlement of Extraordinary Traffic Claims: If during the Carrying out of

the Works damage or injury to railways, railway or bridge occurs due to moving of one
or more loads of Constructional Plant machinery or pre-constructed units or parts of
units of work, the Employer shall conduct the necessary investigation for the purpose
of determining the Contractor's liability. If the damage is due to failure on the part of
the Contractor to observe and perform his obligations under sub-clause (1) and (2) of
this Clause then the restoration / repair of the damaged portion of road or structure
certified by the Engineer or local authority to be due to such failure shall be

undertaken by or be chargeable against the Contractor.

4) Water-borne Traffic: Where the nature of the Works is such as to require

the use by the Contractor of water-borne transport the foregoing provisions of this

59 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




Clause shall be construed as though "highway" included a lock, dock, sea wall or
other structure related to a waterway and "vehicle" included craft, and shall have

effect accordingly.
30.0 RESTRICTION

a) Restriction of Movements: The work shall have to be executed within the

protected area of existing water works. The existing rules and regulation related to
ingress and egress of labour and material shall have to be followed strictly in
consultation with and as per direction of the Secretary or the local authority as the
case may be. No labour, Supervisor or Engineer of the contractor shall enter inside
the treatment plant, pump house or any other existing installations without prior

permission of concerned officers Secretary.

b) Opportunities for other contractors:The Contractor shall in accordance with

the requirements of the Secretary, afford all reasonable opportunities for carrying out
their work to any other contractors employed by the Employer and their workmen and
to the workmen of the employer and of any other duly constituted authorities who may
be employed in the execution on or near the Site of any work not included in the
Contract or of any contract which the Employer may enter into in connection with or
ancillary to the Works. If, however, the Contractor shall, on the written request of the
Secretary or the Engineer's Representative, make available to any such other
contractor, or to the Employer or any such authority, any roads or ways for the
maintenance of which the Contractor is responsible, or permit the use by any such of
the Contractor's scaffolding or other plant on the Site, or provide any other service of
whatsoever nature, the Employer shall pay to the Contractor in respect of such use or
service such sum or sums if at all as shall, in the opinion of the Engineer, be
reasonable.

31.0 CONTRACTOR TO KEEP SITE CLEAR

During the progress of the Works the Contractor shall keep the site reasonable free
from all necessary obstruction and shall store or dispose of any Constructional Plant
and surplus materials and clear away and remove from the Site any wreckage, rubbish

or Temporary Works no longer required.

32.0 CLEARANCE OF SITE ON COMPLETION
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On the completion of the Works the Contractor shall clear away and remove from the
site all Constructional Plant, surplus materials, rubbish and Temporary Works of every
kind, and leave the whole of the Site and Works clean and in a workmanlike condition
to the satisfaction of the Secretary.

33.0 LABOUR: 1) Engagement of labour: The Contractor shall make his own
arrangements for the engagement of all labour, local or otherwise, and save in so far
as the Contract otherwise provides, for the transport, housing, feeding and payment

thereof.

2) Supply of water: The Contractor shall, so far as is reasonably practicable

having regard to local conditions, provide on the Site, to the satisfaction of the
Secretary representative, an adequate supply of drinking and other water for the use

of the Contractor's staff and work people.

3) Alcoholic Liquor or Drugs: The Contractor or his workmen shall not

consume or sale or gift or be under the influence of any drug/narcotics or Alcoholic

liguor within the vicinity of the Construction site.

4) Arms and Ammunition: The Contractor shall not give, barter or otherwise

dispose of to any person or persons, any arms or ammunition of any kind or permit or

suffer the same as aforesaid.

5) Festivals and Religious Customs: The Contractor shall in all dealing with

labour in his employment have due regard to all recognized festivals days of rest and

religious or other customs.

6) Epidemic: In the event of any outbreak of illness of an epidemic nature, the

Contractor shall comply with and carry out such regulations, orders and requirements
as may be made by the Government, or the local medical or sanitary authorities for the

purpose of dealing with and overcoming the same.

7) Disorderly Conduct etc.: The contractor shall at all times take all reasonable

precautions to prevent any unlawful, riotous or disorderly conduct by or amongst his
employees or workers and for the preservation of peace and protection of persons

and property in the neighbourhood of the Works against the same.
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8) Compliance with Laws, regulation etc. relating to labour: In respect of the

engagement, employment, transport, payment, feeding, housing and working
conditions of labour and all matters connected there with the Contractor shall at all
times during the continuance of the Contract, comply in all respects with and carry
out all obligations imposed on him by the provisions and requirements of the
following statutes.

a) The Apprentices Act 1961 (Act 52 0f1961) and Rules and Regulations issued there

under from time to time.

b) The Contract Labour Regulation and abolition Act 1970 (Act 37 of 1970) and Rules
made there under (West Bengal Contract Labour Regulation and Abolition Rules 1972)

from time to time.

c) The Payment of Wages Act 1936, the Minimum Wages Act 1948, the Employees
Liability Act 1938, the Industrial Disputes Act 1947, the Maternity Benefits Act 1961,
the Employees State Insurance Act 1948 including modifications thereto the Rules and

Regulations framed there under from time to time.

d) Other existing National or State Statute, Ordinance or other Law or any Regulation
or Bye-law of any local or other duly constituted authority which may be applicable,
including any such Law, Regulation or Order that may be passed or ordered from time
to time and come into force during the tenure of the Contract.

9) Employees Provident Fund: The Contractor shall comply with the provisions
of the relevant Employees Provident Fund Act or Rules in force in the State along with
the provisions of all rules and Regulations made there under from time to time, and
shall in particular be responsible for the payment of all contributions as laid down
under the Act/Rules.

10) Trade union rights: The Contractor shall recognize the freedom of all workmen

employed by him in and for performance of the Contract to be members of registered
Trade Unions and shall not in any manner prevent or discourage any such workman
from becoming a member of a registered Trade Union or discriminate against any

workmen who is a member of a registered Trade Union.

11) Local Labour: As far as possible local labour shall be engaged as unskilled

labour.
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12) Fair Wages - The Contractor shall in respect of all workmen employed by him in

and for the performance of the Contract pay rates of wages and observe the
conditions of employment not less favourable than those provided under the relevant

labour law as applicable to the State.

13) Medical Attendance: The Contractor shall provide, to the satisfaction of the

Government or Local Authorities Concerned, adequate medical attendance for his

employees and labour.

14) Report or Accident: The Contractor shall, within twenty four (24) hours of

the occurrence of any accident at or about the site or in connection with the execution
of the Work, report such an accident to the Engineer. The Contractor shall also report

such accident to the competent authority whenever law requires such a report.

15) Report REQUIRED BY LABOUR Commissioner: The Contractor shall submit,

at the request of the Labour Commissioner or of the Assistant Commissioner of the
State such returns as may be called for from time to time in respect of labour
employed by the Contractor and by his subcontractors in the execution of the
Contract. If so required, the Contractor shall furnish the names and address of all
subcontractors to the Labour Commissioner. Statutory provisions in these regards

are to be also complied with.

16) The Contractor shall be responsible for observance by his subcontractor of all the

foregoing provision of sub-clause (1) to (15) of this Clause 33.

34.0 RETURNS OF LABOR ETC.

The Contractor shall, if required by the Secretary, deliver to the Secretary, or at his
office a return in detail in such form and at such intervals as the Secretary may
prescribe showing the supervisory staff and the number of the several classes of
labour from time to time employed by the Contractor on the Site and such information

respecting Constructional Plant as the Secretary his Representative may require.

385.0 MATERIALS AND WORKMANSHIP

1) All materials and workmanship shall be of the respective kinds described in the
Contract and in accordance with the Engineer's instructions and shall be subjected

from time to time to such tests as the Engineer may direct at the place of manufacture
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or fabrication, or on the Site or at such other place or places as may be specified in
the Contract, or at all or any of such places. The Contractor shall provide such
assistance, instruments, machines, labour and materials as are normally required for
examining, measuring and testing any work and the quality, weight or quantity of any
material used and shall supply samples or materials before incorporation in the Works
for testing as may be selected and required by the Secretary, be it at site or at the

manufacturer/Vendors premises or elsewhere.

2) COST OF SAMPLES: The Contractor at the cost and expense of him shall furnish

all samples of materials as may be required by the Secretary.

8) COST OF TESTS: The cost of making any test shall be borne by the Contractor if
such test is clearly intended by or provided for in the Contract and in the cases only of
a test under load or of a test to ascertain whether the design of any furnished or
partially finished work in appropriate for the purpose which it was intended to fulfill, is
particularized is the Contract in sufficient detail to enable to Contractor to price or

allow for the same in his Bid.

4) COST OF TESTS NOT PROVIDED FOR, ETC.: If the Secretary orders any test, which is

either;
a) Not so intended by or provided for, or
b) (In the cases above mentioned) is not so particularized, or

c) Though so intended or provided for is ordered by the Engineer to be carried out by
an independent person or organization at any place other than the Site or the place of
manufacture or fabrication of the materials tested, then the cost of such test shall be
borne by the Contractor, if the tests shows the workmanship or materials not to be in

accordance with the provisions of the Contract or the Engineer's instruction.

36.0 INSPECTION OF OPERATIONS

The Engineer and any person authorized by him shall at all times have access to the
Works and to all workshops stores and places where work is being prepared or from
where material manufactured articles or machinery are being obtained for the Works
and the Contractor shall afford every facility for and every assistance in or in

obtaining the right to such access.
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37.0 EXAMINATION

1) Examination of work before covering up: No work shall be covered up or put

out or view without the approval of the Engineer or the Engineer's Representative and
the Contractor shall afford full opportunity for the Secretary or the Engineer's
Representative to examine and measure any work which is about to be covered up or
put out of view and to examine foundations before permanent work is placed thereon.
The Contractor shall give due notice to the Engineer's Representative where any such
work or foundations is or are ready or about to be ready for examinations and the
Engineer's Representative shall, without unreasonable delay, unless he considers if
unnecessary and advises the Contractor accordingly attend for the purpose of

examining and measuring such work or of examine such foundations

2) Uncovering and making openings: The Contractor shall uncover any part or

parts of the Works or make opening in or through the same as the Engineer may from
time to time direct and shall reinstate and make good such part or parts to the
satisfaction of the Engineer If any such part or parts have been recovered up or put
out of view after compliance with the requirement of sub-clause (I) of this Clause and
are found to be executed in accordance with the Contract, the expenses of
uncovering, making openings in or through, reinstating and making good the same
shall be, borne by the Employer, but in any other case all costs shall be borne by the
Contractor.

38.0 REMOVAL

1) Removal of improper work and materials:The Secretary shall during the

progress of the works have power to order in writing from time to time.

a) The removal from the Site, within such time or time as may be specified in the
order, of any materials, which in the opinion of the Engineer, are not in accordance

with the Contract.
b) The substitution of improper, substandard and unsuitable materials, and

c) The removal and proper re-execution, notwithstanding any previous test thereof or
interim payment therefore, of any work which in respect of materials or workmanship

is not in the opinion of the Engineer, in accordance with the Contract.
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2) Default of Contractor in Compliance: In case of default on the part of the

Contractor in carrying out such order, the Employer shall be entitled to employ and
pay other persons to carry out the same and all expenses consequent thereon or
incidental thereto shall be recoverable from the Contractor by the Employer, or may
be deducted by the Employer from any sum due or' which may become due to the
Contractor.

39.0 SUSPENSION

1) Suspension of work: The Contractor shall, on the written order of the

Engineer, suspend the progress of the works or any part thereof for such time or
times and in such manner as the Engineer may consider necessary and shall during
such suspension properly protect and secure the work, so far as is necessary in the
opinion of the Engineer. The extra cost incurred by the Contractor in giving effect to
the Engineer's instruction under this Clause shall be borne and paid by the Employer

unless such suspension is

a) Otherwise provided for in the Contract, or

b) Necessary by reason of some default on the part of the Contractor, or

c) Necessary by reason of climatic conditions on the Site, or

d) Necessary for the proper execution of the work or for the safety of workmen or
Works of any part thereof in so far as such necessity does not arise from any act or
default by the Engineer or the Employer or from any of the expected risks defined in
Clause 19 hereof provided that the Contractor shall not be entitled to recover any such
extra cost unless he gives written notice of his intention to claim to the Employer
within twenty-eight days of the Engineer's order. The Secretary shall settle and
determine such extra payment and/or extension of time under Clause 43 hereof to be
made to the Contractor in respect of such claim as shall in the opinion of the

Employer be fair and reasonable.

2) Suspension lasting more than 90 days: |If the progress of the Works or any

part thereof is suspended on the written order of the Secretary and if permission to
resume Work is not given by the Secretary within a period of ninety days from the date
of suspension then, unless such suspension is within paragraph (a), (b), (c) or (d) of
sub-clause (1) of this Clause, the Contractor may serve a written notice on the

Employer requiring permission within twenty eight days from the receipt thereof to
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proceed with the Works, or that part thereof in regard in which progress is suspended
and, if such permission is not granted within that time, the Contractor by a further
written notice so served may, but is not bound to, elect or treat the suspension where
it affects part only of the Works as an omission of such part under Clause 50 hereof,
or where it affects the whole Works, as an abandonment of the Contract by the

Employer.
40.0 COMMENCEMENT TIME AND DELAYS

Commencement of works: The Contractor shall commence the Works on
Site within the period named in the Appendix to the Bid after the receipt by him of a
written order to this effect from the Engineer and shall proceed with the same with due
expedition and without delay, except as may be expressly sanctioned or ordered by
the Engineer, or be wholly beyond the Contractors' Control.

The successful contractor shall within four weeks from the date of issue of

Letter of Intent furnish one or more drawing stating and showing the following:

1.0 Dimensioned area requirement of the pumping station

1.1 Cut-outs at the operating platform.

1.2 Layout of motors, pumps, valves and other electrical units like MCC, Capacitors etc.
2.0 Centreline of VT Pumping units

2.1 Foundation level of pumps & valves

2.2  Centreline and sizes of pump delivery pipes, bends etc.

2.3 Top of the Pump casing

2.4  Electrically operated sufficient capacity Crane rail.

3.0 Forces and Moments developed at different locations.

3.1 Static and Dynamic loads of pumps, motors, valves, etc. (showing deed loads
separately) & load of various electrical equipments and machinery.

3.2 Moments and stresses developed at different locations.

3.3 Vibrations at different locations expected.
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4.0 Foundation details showing bolt sizes and extent of embedding of the

foundation bolts.

5.0 RSJ sizes, locations and fixing arrangements for motor support, RSJ/girder
requirement for fixing HOT crane as clamp-on chain pulley blocks for attending
of values etc. at the pump floor level stating the maximum load that is required
to be lifted.

6.0 Layout of cable trenches, cable trays showing the locations and levels together
without position of hooks at the underside of the operating platform stating the

maximum load required to be withstood.
7.0 Any other data that the Bid considers relevant for construction of civil structure.

8. Any other reasonable data that may be asked for.
41.0 POSSESSION

1) Possession of site: Save in so far as the contract may prescribe, the extent of

portions of the Site of which the Contractor is to be given possession from time to
time and the order in which such portions shall be made available to him and subject
to any requirement in the Contract as to the order in which the Works shall be
executed, the Employer will, with the Engineer's written order to commence the
Works, give to the Contractor possession of so much of the Site as may be required to
enable the Contractor to commence and proceed with the execution of the Works in
accordance with the Programmed referred to in Clause 14 hereof, if any, and
otherwise in accordance with such reasonable proposals, of the Contractor as he
shall, by written notice to the Engineer, make and will, from time to time as the Works
proceed, give to the Contractor possession of such further portions of the Site as may
be required to enable the Contractor to proceed with the execution of the Works with
due dispatch in accordance with the said Programmed or proposals, as the case may
be.

If the Contractor suffers delays or incurs cost for failure on the part of the Employer to
give possession in accordance with the terms of this Clause, the Employer shall grant
an extension of time for the completion of the Works and certify such sum as, in his
opinion, shall be fair to cover the cost incurred, which sum shall be paid by the

Employer.
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42.0 TIME :-

1) Time of Completion and progress of Works: The progress of the work

shall conform to the approved Work Programmed in terms of Clauses 14 hereof, and
subject to any requirement in the contract as the completion of any section of the
Works before completion of the whole, the whole of the Works shall be completed, in
accordance with the provisions of Clause 47 hereof, within the time stated in the
Contract calculated from last days of the period named in the Appendix to the Bid as
that within which the Works are to be commenced, or such extended time as may be

allowed under Clause 43 hereof.

2) Failure in keeping to stages of work Programmed: [f the Contractor does

not keep to the approved program and continues at any stage to fail behind his
schedule by as much as twenty percent (20%) of the said approved work programmed,
within thirty (30) days from receipt by him of a written notice from the Engineer, or if in
the opinion of the Engineer the delay will substantially affect operation activities or
execution of a major work item and it is ascertained by the Engineer that the
Contractor cannot remedy the occasion within the stipulated time, the Secretary on
recommendation of Engineer shall have full authority to undertake measures to

recover from such adverse condition in terms of the provisions of Clause 62 thereof.
43.0 EXTENSION OF TIME FOR COMPLETION

Should the amount of extra or additional work of any kind or any cause of delay
referred to in these Conditions, or other special circumstances of any kind whatsoever
which may occur, other than through a default of the Contractor, be such as fairly to
entitle the Contractor to an extension of time for the completion of the works, the
Secretary on recommendation of Engineer shall determine the period of such
extension and shall notify the Employer and the Contractor accordingly. Provided that
the Engineer is not bound to take into account any extra or additional work or other
special circumstances unless the Contractor has within twenty-eight days after such
work has been commenced, or such circumstances have arisen or as soon as is
practicable, submitted to the Engineer full and detailed particulars of any extension of
time to which he may consider himself entitled in order that such submission may be

investigated at the time.

44,0 NO NIGHT OR SUNDAY WORK
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Subject to any provision to the contrary contained in the Contract, none of the
Permanent Works shall, save as hereinafter provided, be carried on during the night or
on Sundays, if locally recognized as days of rest, or other locally recognized
equivalent without the permission in writing of the Engineer, except when the works is
unavoidable or absolutely necessary for the saving of life or property or for the safety
of the Works, in which case the Contractor shall immediately advise the Engineer,
provided always that the provisions of the Clause shall not be applicable in the case

of any work which it is customary to carry out by rotary of shifts.

45.0 RATE OF PROGRESS AND NIGHT WORK WHEN PERMITTED

If for any reason, which does not entitle the Contractor to an extension of time,
the rate of progress of the Works or any section is at any time, in the opinion of the
Engineer, too slow to ensure completion by the prescribed time or extended time for
completion, the Secretary on recommendation of the Engineer shall so notify the
Contractor in writing and the Contractor shall thereupon take such steps as are
necessary and the Engineer may approve to expedite progress as to complete the
Works or such section by the prescribed time or extended time. The Contractor shall
not be entitled to any additional payment for taking such steps. If as a result of any
notice given by the Secretary under this Clause, the Contractor shall seek the
Secretary permission to do any work at night or on Sundays, If locally recognized as
days of rest, or their locally recognized equivalent, such permission shall not be
unreasonable refused. When work at night has to be carried out, the Contractor shall,
at his own cost and expense, make adequate arrangements for lighting and provide
necessary facilities for safety etc. and comply with all stipulations as may have been

imposed by the Secretary in granting permission for night work.
46.0 DAMAGES FOR DELAY

1) Liquidated Damages for Delay: If the Contractor shall fail to achieve

completion of the Works within the time prescribed by Clause 42 hereof, then the
Contractor shall pay to the Employer the sum stated in the Contract as liquidated
damages for such default and not as a penalty for every day of part of a day which
shall elapse between the time prescribed by Clause 42 hereof and the date of certified
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completion of the Works, the Employer may without prejudice to any other method of
recovery, deduct the amount of such damages from any money in his hands, due or
which may become due to the Contractor. The payment or deduction of such damages
shall not relieve the Contractor form his obligation to complete the Works, or from any

other of his obligations and liabilities under the Contract.

2) Reduction of liquidated Damages: If, before the completion of the whole of

the Works any part or section of the Works has been certified by the Engineer as
completed, pursuant to Clause 47 hereof, and occupied or used by the Employer, the
liguidated damages for delay shall, for any period of delay after such certificate and in
the absence of alterative provision in the contract be reduced in the proportion which
the value of the part or section so certified bears to the value of the whole of the
Works.

3) Extent of Liquidated Damages: The liguidated damages referred to in

sub-clause (1) for delay of each day or part thereof, shall be at the rate of one percent
(I %) or such smaller amount as the Employer may decide, or the total value of the
Contract Price excluding the value of such part or section of the works as may have
been covered by certificate of completion in terms of the provisions of sub-clause (2)
above, Provided however that in no case shall be total amount of liquidated damages
exceed ten percent (10%) of the total Contract Price for whole Works.

4) Liquidated Damage as Reasonable Compensation: The 'Liquidated damage’

referred to in sub-clause (1) to (3) above, shall be considered as reasonable
compensation to the applied to the use of the Employer without reference to the actual

loss or damage sustained and whether or not any damage shall have been sustained.

5) No bonus for early completion: The Contractor shall not be entitled to payment

of any bonus for early completion of the Works.
47.0 CERTIFICATION OF COMPLETION OF WORK

1) Erection: Erection of Mechanical and electrical equipment shall be construed

to have been completed where equipment in question is placed in position undergoes
all necessary tests such as those for alignment, verticality, leak proof mess, insulation

etc. as may be specified elsewhere in the Bid documents and put to operation.
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2) Completion: Completion is a stage when the equipment and the structure as a

whole are certified by the Employer. The date shall only be indicative for the purpose
of reckoning the period of Maintenance Period and shall not be co-related with the
release of any payment provided that non-continuous of sporadic functioning shall
not be deemed as commissioning and also provided that non-commissioning of minor
works, the decision on determination of major or minor works resting with the

employer, shall not multify the act of completion for the aforesaid purpose.

An item shall be considered as minor work where its non-completion may not in the

opinion of the employer, stand in the way of commencement of plant operation.

3) Trial Run: The Trial Run period shall be for three months including 72 hours

with load operation of 8 hours at a stretch operation of all equipments as per

specification and to the satisfaction of Engineer-in-Charge.
48.0 MAINTENANCE

1) Operation Maintenance Period: Operation and maintenance including supply

of all accessories of the same for a period of 60 (Sixty) months after the completion of
specified period of Successful Trial Run 3 moths.

2) Cost of Execution of work of repair, etc.: The repair work shall be carried out

by the Contractor at his own expense if the necessity thereof shall, in the opinion of
the Engineer, be due to the use of materials or workmanship not in accordance with
the Contract, or to neglect or failure on the part of the Contractor to comply with any
obligation, expressed or implied, on the Contractor's part under the Contract. If, in the
opinion of the Engineer, such necessity shall be- due to any other cause, the value of

such work shall be ascertained and paid for as if it was an additional work.

3) Remedy on contractor's failure to carry out work required: If the

Contractor shall fail to do any such work as aforesaid requirement by the Engineer,
the Employer shall be entitled to employ and pay other persons to carry out the same,
which in the opinion of the Employer, the Contractor was liable to do at his own
expense under the Contract. In the said event, all expenses consequent thereon or
incidental thereto shall be recoverable from the Contractor by the Employer, or may
be deducted by the Employer from any sum due or which may become due to the
Contractor.
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49.0 CONTRACTOR TO SEARCH

The Contractor shall, if required by the Secretary in writing, search under the
directions of the Engineer, for the cause of any defect, imperfection or fault appearing
during the progress of the Works or in the period of Maintenance. Unless such defect,
imperfection or fault shall be one for which the contractor is liable under the contract,
the cost of the work carried out by the contractor in searching as aforesaid shall be
borne by the Employer. If such defect, imperfection or fault shall be one for which the
contractor is liable as aforesaid, the cost of the work carried out in searching as
aforesaid shall be borne by the contractor and he shall in such case repair, rectify and
make good such defect, imperfection or fault at his Own expense in accordance with

the provisions of Clause 48 hereof to the satisfaction of the Engineer.

50.0 ALTERATIONS, ADDITIONS AND OMISSIONS

1) Variations: The Employer may make any variation of the form, quality or
guantity of the Works or any part thereof that may, in his opinion, be necessary and
for that purpose, or if for any other reason it shall, in his opinion, be desirable, he
shall have power to order the Contractor to do and the Contractor shall do any of the

following:

a) Increase or decrease the quantity of any work included in the contract.

b) Omit any such work.

c) Change the character or quality or kind of any such work.

d) Change the levels, lines position and dimensions of any part of the Works and

e) Execute additional work of any kind necessary for the satisfactory completion of
the works or for deriving satisfaction of the Employer. It is expressly provided that no
such variation shall, in any way vitiate or invalidate the Contract, but the value, if any,
of all such variations shall be taken into account in ascertaining the amount of the

Contract Price.

2) Orders for variations to be in writing: The Contractor shall make no such

variations without an order in writing from the Employer. Provided that no order in
writing shall be required for insignificant increase or decrease in the quantity of any

work where such increase or decrease is not the result of an order given under this
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Clause, but is the result of the quantities exceeding or being less than those stated in
the Schedule of prices. Provided also that if for any reason the Employer shall
consider it desirable to give any such order verbally, the Contractor shall comply with
such order and any confirmation in writing of such verbal order given by the Employer
whether before or after the carrying out of the order, shall be deemed to be an order in
writing within the meaning of this Clause. Provided further that in the event of non-
receipt of written confirmation from the Employer, the Contractor shall, within eleven
working days, confirm the same from his end in writing to the Employer, and If such
confirmation is not contradicted in writing within fourteen working days by the

employer, it shall be deemed to be an order in writing by the Employer.
51.0 VALUATION

1) Valuation of variations: All extra or additional work done or work omitted or

substituted by order of the Employer shall be valued at the rates and prices set out in
the Contract if, in the opinion of the Employer, the same shall be applicable as it is or
with addition to or subtraction from an accepted item, if the Contract does not contain
any rates or prices applicable to the extra or additional work, then the rates or prices
shall be obtained from the western Circle, Public Works Department schedule of rates
as was in vogue on the date of submission of the Bid. The same is being escalated to
an extent determined by comparing the cost of a similar item appearing in the
Schedule of Prices with those in PWD schedule. Where such rates are not available in
P.W.D. schedule of rates, the market-analysed rate as approved by the Employer shall
be final and binding. In case of such analysed rates, 10% profit including overhead
consultant’s fees, ST. Turnover Tax etc. shall be allowed. No other overhead, or other
expenses shall be taken into account shall be considered to be inclusive of

contractors profit.

2) Variation Exceeding 20 Percent: - If, on certified completion of the whole of

the Works, it shall be found that a reduction or increase greater than twenty percent
(20%) of the sum named in the Letter of Acceptance, excluding all fixed sums,
provisional sums if any, results from

a) The aggregate effect of all Variation Orders, and

b) All adjustments upon measurement of the estimated quantities set out in the
Schedule of Prices excluding all provisional sums, and adjustments of price made

under Clause 66 (1) hereof but not from any other clause, of the Contract Price shall
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be adjusted by such sum as may be agreed between the Contractor and the Employer
or, failing agreement, fixed by the Employer having regard to all material and relevant

factors, including the Contractor's site and general overhead costs.

c) Claims: The Contractor shall send to the Secretary once in every month an

account giving particulars, as full and detailed as possible, of all claims for any
additional payment to which the Contractor may consider himself entitled and of all
extra or additional work ordered by the Employer which he has executed during the
preceding month. No final or interim claim for payment for any such work or expense
will be considered which has not been included in such particulars. Provided always
that the Employer shall at his discretion be entitled to authorize payment to be made
for any such working expense, notwithstanding the Contractor's failure to comply with
this condition, that the Contractor has, at the earlier practicable opportunity, notified
the Employer in writing that he intends to make a claim for such work, provided
always that a release of payment shall be preceded by the claim and valuation of

variation, in that order.

52.0 PLANT TEMPORARY WORKS AND MATERIALS

1) Plant, etc. exclusive use for the works: All Constructional Plant, Temporary

Works and materials provided by the Contractor shall, when brought to the Site be
deemed to be exclusively intended for the execution of the Works and the Contractor
shall not remove the same or any part thereof, except for the purpose of moving it
from one part of the Site to another, without the consent, in writing, of the Engineer

which shall not be unreasonably withheld.

2) Removal of plant, etc.: Upon completion of the Works the Contractor shall

remove from the Site all the said Constructional Plant and Temporary Works
remaining thereon and any unused material provided by the Contractor to the

satisfaction in the Engineer.

3) Employer not liable for damage to plant, etc.: The employer shall not at any

time be liable for the loss of or damage to any of or damage to any of the said
Constructional Plant, Temporary Works or materials same as mentioned in Clause 19
and 62 hereof.
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4) ) GST, Cess and other imposts. The Contractor shall pay GST, Cess, and

all other taxes, duties and charges as may be applicable from time to time in respect
of materials purchased by him or plants and equipment brought to Site. No separate
payment shall be made for all these and they shall be deemed to have been covered

within the Contractor's rates for the finished items of work.

5) Temporary Works: At least fourteen (14) days in advance of taking up any

temporary works, the contractor shall submit to the Engineer for approval complete
drawings of all temporary works he may require for the execution of the Works. He
shall, so required by the Engineer, submit his calculations relating to the strength of
the temporary works proposed. Modifications that the Engineer may require shall be
made by the Contractor at the latter's cost and expenses. At the discretion of the
Engineer, a higher stress up-to a maximum of twenty five percent (25%) in excess of
the stress normally allowed for permanent structures may be permitted in the design

of temporary works.

Notwithstanding the approval by the Engineer of any of the temporary works, the
contractor shall remain wholly responsible for their adequacy, safety, proper
maintenance and of all obligations in regard to such works specified or implied in the

Contract, until the removal of such works.
538.0 APPROVAL OF MATERIAL, ETC. NOT IMPLIED

The operation of Clause 52 hereof shall not be deemed to imply any approval by the
Engineer of the materials or other matters referred to therein shall not interfere with
rejection of any such materials at any time by the Engineer.

54.0 MEASUREMENT : For measurement, the metric system should be used.

55.0 WORKS TO BE MEASURED

The engineer shall, except as otherwise stated, ascertain and determine by
measurement the value in terms of the Contract of work done in accordance with the
Contract. He shall, when he requires any part or parts of the works to be measured,
give notice to the Contractor's authorized agent or representative, who shall forthwith
attend or send a qualified agent to assist the Engineer or the Engineer's
Representative in making such measurement, and shall furnish all particulars required

by either of them. Should the Contractor not attend, or neglect or omit to send his
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agent on two consecutive occasions, then in the third occasion the measurement
shall be made unilaterally by the Engineer, which shall be taken to be the correct
measurement of the work. For the purpose of measurement such permanent work as
is to be measured by records and drawings at suitable intervals of such work and the
Contractor, as and when called upon to do so in writing shall, within fourteen days,
attend to examine and agree upon such records and drawings, with the Engineer or
Engineer's Representative and shall sign the same when so agreed. If the Contractor
does not so attend to examine and agree upon such records and drawings on two
consecutive occasions they shall be taken to be correct. If, after examination of such
records and drawings, the Contractor does not agree with the same or does not sign
the same as agreed, they shall nevertheless be taken to be correct, unless the
Contractor shall, within fourteen days of such examination, lodge with the for decision
by the Engineer, a notice in writing giving details of the respects in which such
records and drawings are claimed by him to be incorrect together with reasons

thereof.

56.0 METHOD OF MEASUREMENT
The Works shall be measured but, notwithstanding any general or local custom,
except where otherwise specifically described or prescribed in the Contract.

57.0 PAYMENT

Sl

ey TERMS OF PAYMENT : ITEM WISE BREAK UP

Construction of Collector Well with Pump House:- Planning, designing and

construction of 53.09 MLD Collector well, pumping station in the River
Damodar considering bid documents as per approval from competent
authority and direction of EIC. (A = 20% of BOQ item no. 1)

Break up :

On placing of cutting edge and completion of 50% below river bed
&. |level including supply fixing of 6 Nos. Sluice valve, paddle collar | 20% of A

etc.
B. | On Completion up to bed level and bottom plugging. 20% of A
C. | On completion up to deck level slab casting 20% of A
D. | On completion of superstructure up to roof casting. 20% of A
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On completion of all mechanical works i.e. inside three layer

platform, Electrically operated crane including frame structure for

E. 15% of A
crane and outside cantilever path way, inside stair, outside stair
all complete.
On completion coloring of concrete and plaster work, painting the
F. |frame structure, lift, stair, inside platform, outside stair all | 5% of A
complete.
Total = 100% of A
Foot Way Bridge Pier and Intake jetty footway bridge:- Planning, designing
and construction of Pile foundation of Foot way bridge pier / column, and
2 intake jetty footway bridge by joist and angle frame structure on River
Damodar. (B = 20% of BOQ item No. 1)
Foundation up to River Bed Level of all Pier 20% of B
B. | Column up to deck (i.e. frame structure) Level of all Pier 10% of B
Fabrication and placing of Joist, angle and U Chanel frame | 30% of B
& | structure
D. | Construction of deck slab and fixing the same on frame structure | 10% of B
Supply, fixing and fabrication of 600 mm dia. 10 mm thick M.S.
E. | Pipe, Valves, cables, tub line including tub and all necessary | 20% of B
fittings on both side of footway bridge.
Painting of total Piers, M.S. bridge , M.S. Pipe, valves, deck slabs | 10% of B
Bl et
Total = 100% of B
Vertical turbine Pump-Motor:- Supply delivery installation of 5 nos. vertical turbine
pumping units 800 cum discharge at head 45.00 meter approx with its motor, column
pipes, inside collector well L.T. cable, L. T Panel, soft Starter and column pipes with
S its all other allied job such as Common delivery main, Non Return Valve, actuator
control butterfly valves, full bored type flow meter, etc. complete in all respect
considering bid documents as per approval from competent authority and direction
of EIC. (C=12% of BOQ Item No. 1)
A. | Supply of 4 Nos. V.T. Pump & Motors. 30%
- Installation of VT Pumps with column pipes and commissioning the 15%
same.
C. |Supply of L.T. Panel, Soft Starter, internal cable, Materials for | 20%
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earthing arrangement all other materials.

D, Installation of L.T. Panel, Soft Starter, internal cable, earthing 20%
arrangement and commissioning the same.

£ Supply, fixing and fabrication of M.S. Manifold line, actuator control 15%
butterfly valve, full bored type digital flow meter etc. all complete.

D | After successful trial run of the plant. 10%
Total = 100%
Planning, Design, Construction of Substation building, 8 nos. room 5.00
meter x 5.00 meter size 1) 1 No. for WBSEDCL room, 2) 1 No. for H.T. VCB
Panel room, 3) 1 nos. for Transformer room, 4-5) 2 Nos. for PDB Panel room

& and APFC Panel Room 6-7) 1 No. operator room and 1 No. office room
(decorative type room) with vitrified tiles flooring, wall putty finishing wall
and toilet facility by porcelain tiles on wall.(D = 14% of BOQ Item No. 1)

A | Construction of all Structural work complete in all respect 50% of D
All finishing work completion of inside of building, outside | 40% of D

° campus in all respect.

C | After successful trial run of the plant. 10% of D

Total 100% of D
Electrical Wiring and Lighting arrangement:- Electrical wiring and lighting
arrangement including supply delivery & erection of illumination fittings fixture,
aviation lamp fittings, exhaust fan. Ceiling fan, lightening arrestor with its wiring and

5. | earthing arrangement of inside of building, outside campus, foot way bridge and
collector well, pumping station all complete by suitable Led light as per direction of
E.I.C. complete in all respect considering bid documents as per approval from
competent authority and direction of EIC (E = 1% of BOQ Item No. 1)

Break up :

A iSt.:rle of all Electro-Mechanical equipments required to complete the 50% of E
Installation of LED light fittings (indoor & outdoor), Ceiling fan, Exhaust

B fan, other lighting arrangement and any other work required to | 40% of E
complete the item in all respect.

C After successful trial run of the plant. 10% of E
Total = 100% of E
Infiltration gallery:- Construction of requisite dia. and suitable length

6 (required length as per designed by the bidder) Infiltration gallery including
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surveying, investigation Planning, design, drawing and construction of Civil,
Electrical and Mechanical works including supply, carriage of all materials
with foundation for the various units of Infiltration gallery of collector well

and provision of following accessories. (F =30% of BOQ Item No. 1).

Supply of Slotted pipe including fabricated flange, man machineries
etc. 30 % of F

On 50% completion of excavation of trench and laying of MS
strainer pipe, Packing suitable size gravels and back filling the | 20% of F

same with different graded sand.

On rest 50% completion of excavation of trench and laying of MS
strainer pipe, Packing suitable size gravels and back filling the | 20% of F
same with different graded sand.

On completion of bouldering with netting arrangement and
20 % of F
sausage work.

After 3 months from trial run 10% of F

Total = 100% of F

RCC Retaining wall / Boulder Sausage work (at river bank starting point of

foot way bridge 2 X 30.00 meter long) and boundary wall as required:-

Planning, Designing & Construction of R.C.C retaining wall to retain earth up
to FGL along with plastering, Boundary walls of campus for protection the
sites approx length 500.00 meter. The boundary wall will be column structure
250 mm X 250 mm size, Tie beam 250 x 350 mm size, 125 mm thick brick
work, 250 x 150 mm size lintels, 2.00 meter height and supply fixing of barbed
wire 600 mm height above lintels of boundary wall including coloring,
painting all complete. Approach road, Drain & surface dressing, beatification
and gardening will be under bidder scope along with 6.0 m Steel gate with
anti corrosion paint, Filling & Land development of Whole Premises up to
FGL With good earth with proper compaction & consolidation, 4 m wide road
on consolidated pavement with M20 grade of concrete having min. Thickness
of 150 mm and nominal reinforcement (min. 0.15% of Gross area) at top and
bottom both ways and over it Paver Block (not less than 60 mm in thickness)
inside the premises etc and Finishing complete in all respect per approved
drawing and direction of E.I.C. (G = 3% of BOQ Item No. 1)
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& | Construction of RCC retaining wall / Boulder Sausage work 15% of G
B | 1.5M Masonry boundary wall over Retaining wall & steel gate 45% of G
¢ | Barbed fencing over boundary wall 10% of G
p |Filling & land development up to FGL 10% of G
E | 4.0m wideinternal road 10% of G
F | After successful trial run of the plant. 10% of G

Total = 100% of G

Operation & maintenance: (Sl. No. 11) Operation and maintenance including
9 supply of all accessories of the same for a period of 60 (Sixty) months after

" |the completion of specified period of Successful Trial Run 3 moths.

(H = 100% of operation & maintenance cost BOQ item No. 2)

Break up :

On completion of running at the end of 1% year 20% of H
B. | On completion of running at the end of 2" year 20% of H
C. | On completion of running at the end of 3" year 20% of H
D. | On completion of running at the end of 4™ year 20% of H
E. | On completion of running at the end of 5™ year 20% of H

Total = 100% of H

Note

Operation & maintenance: (Sl. No. 18) Operation and maintenance including

supply of all accessories of the same for a period of 60 (Sixty) months after

the completion of specified period of Successful Trial Run 3 moths.

The work is of maintenance in nature, the Defect Liability Period of the work

shall be Sixty months from the actual date of completion of the work i.e. after
A | three months Trial Run.

For work with three months Defect Liability Period:

(i) 10% amount which is deducted for Trial run in every running bill shall be

refunded to the contractor on expiry of three months from the actual date of

completion of the successful Trial run.
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(i) The Maintenance and operation cost as per BOQ item No. 2 shall be
refunded after satisfactory completion of work per annum basis for 5 years.

(iii) S.D. Money 3% shall be refunded after completion of success full
maintenance and operation of 5 Years i.e. in the time of releasing of 5th year

operation & maintenance cost.

The total amount to be quoted & uploaded by the bidder in .xIs format of BOQ

under Financial document will be as per the clause 57 of section C.

The items which is not covered here but required for successful completion
C | of the project in all respect are to be considered by the bidder while quoting

their rates in uploaded BOQ.

58.0 APPROVAL ONLY BY MAINTENANCE CERTIFICATE

No certificate other than the maintenance certificate referred to in clause 59 hereof
shall be deemed to constitute final approval of the works.

59.0 MAINTENANCE CERTIFICATE

1) The Maintenance Certificate stating that the Works have been completed and

maintained to the satisfaction of the Engineer, shall be issued by him within twenty
eight days after the expiration of the period of Maintenance, or if different periods of
maintenance shall become applicable to different sections or parts of the Works, the
expiration of the latest such period, or as Soon thereafter as any works ordered during
such period, pursuant to Clauses 4) and 48 hereof (shall have been completed to the
Satisfaction of the Engineer). With regard to defects that may arise during the Period
of Maintenance, the Contractor shall be responsible to carry out
restoration/rectification of damages as are attributable to defects in works carried out
under this Contract. The decision of the Employer in the regard shall be final and

binding on the contractors.

2) Cessation of Employer's liability: @ The Employer shall not be liable to the

Contractor for any matters or thing arising out of or in connection with the Contractor
for any matters or thing arising out of or in connection with the Contract or the
execution of the Works, unless the Contractor shall have made a claim in writing in

respect thereof before the delivery of the Maintenance Certificate under this Clause.
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3) Unfulfilled obligations: Notwithstanding the issue of the Maintenance

Certificate the Contractor and, subject to the sub-clause (2) of the Clause, the
Contractor shall remain liable for the fulfilment of any obligation incurred under the
provisions of the Contract prior to the issue of the Maintenance Certificate which
remains imperforated at the time such Certificate is issued and for the purpose of
determine the nature and extent of any such obligation, the Contract shall be deemed

to remain in force between the parties hereto,
60.0 REMEDIES AND POWERS

1) Default of contractor: If the Contractor shall become bankrupt, or have a

receiving order made against him, or shall present his petition in bankruptcy, or shall
made an arrangement with or assignment in favour of his creditors, or shall age to
carry out the Contract under a committee of inspection of his creditors or, being a
corporation, shall go into liquidation (other than a voluntary liquidation for the
purpose of amalgamation or reconstruction), or if the Contractor shall assign the
Contract, without the consent in writing of the Employer first obtained, or shall have
an execution levied on his goods, or if the Engineer shall certify in goods, or if the

Engineer shall certify in writing to the Employer that in his opinion the Contractor :
a) Has abandoned the Contract, or

b) Without reasonable excuse has failed to commence the Works or has suspended
the progress of the Works for twenty eight days after receiving from the Engineer

written notice to proceed, or

c) Has failed to remove materials from the Site or to pull down and replace work for
twenty eight days after receiving from the Engineer written notice that the said
materials or work had been condemned and/or rejected by the Engineer under these

conditions, or

d) Despite previous warnings by the Engineer, in writing, is not executing the Works in
accordance with the Contract, or is persistently or flagrantly neglecting to carry out

his obligation under the Contract, or

e) Has, to the detriment of good workmanship, or in defiance of the Engineer's

instructions to the contrary, sublet any part of the Contract.
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Then the Employer may, after giving fourteen day's notice in writing to the
Contractor, enter upon the Site and the Works and expel the Contractor therefore
without thereby avoiding the Contract, or releasing the Contractor from any of his
obligations or liabilities under the Contract, or affecting the rights and powers
conferred on the Employer or the Engineer by the Contract, and may himself complete
the Works or may employ any other contractor or agency to complete the Works. The
Employer or such other contractor may use for such completion so much of the
Constructional Plant, Temporary Works and materials, which have been deemed to be
reserved exclusively for the execution of the Works, under the provisions of the
Contract, as he or they may think proper and the Employer may, at any time, sell any
of the said Constructional Plant, Temporary Works used and unused materials and
apply the proceeds of sale in or towards the satisfaction of any sums due or which

may become due to him from the Contractor under the Contract.

2) Valuation at date of forfeiture: The Engineer shall, as soon as may be

practicable after any such entry and expulsion by the Employer, fix and determine
expert, or by or after reference to the parties, or after such investigation or enquiries
as he may think fit to make or institute and shall certify what amount, if any, had at the
time of such entry and expulsion been reasonably earned by or would reasonably
accrue to the Contractor in respect of work then actually done by him under the
Contract and the value of any of the said unused or partially used materials, and

Constructional Plant and any Temporary Works.

3) Payment after forfeiture: If the Employer shall enter and expel the Contractor

any money on account of the Contract until the expiration of the Period of
Maintenance and thereafter until the costs of execution and maintenance, damages for
delay in completion, if any and all other expenses incurred by the Employer have been
ascertained and the amount thereof certified by the Engineer. The Contractor shall
then be entitled to receive only such sums or sums, if any, as the Engineer may certify
would have been payable to him upon due completion by him after deducting the said
amount. If such amount shall exceed the sum which would have been payable to the
Contractor on due completion by him, then the Contractor shall, upon demand, pay to
the Employer the amount of such excess and it shall be deemed a debt due by the

Contractor to the Employer and shall be recoverable accordingly.
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61.0 URGENT REPAIRS

If, by reason of any accident, or failure, or other event occurring to in or in
connection with the Works, or any part thereof, either during the execution of the
Works, or during the period of Maintenance, any remedial or other work or repair shall,
in the opinion of the Engineer or the Engineer's Representative, be urgently necessary
for the safety of the Works and the Contractor in unable or unwilling at once to do
such work or repair, the Employer may employ and pay other persons to carry out
such work or repair as the Engineer or the Engineer's Representative may consider

necessary.

If the work or repair so done by the Employer is work which in the opinion of the
Engineer, the Contractor was liable to do at his own expense under the Contract, all
expenses properly incurred by the Employer in so doing shall be recoverable from the
Contractor by the Employer, or may be deducted by the Employer from any sums due
or which may become due to the Contractor, Provided always that the Engineer or the
Engineer's Representative, as the case may be, shall, as soon after the occurrence of
any such emergency as may be reasonably practicable, notify the Contractor thereof

in writing.
62.0 SPECIAL RISKS
Notwithstanding anything in the Contract contained:

1) No liability for war, etc., Risks- The Contractor shall be under no liability

whatsoever whether by way of identity or otherwise for or in respect of destruction of
or damage to the Works, same to work condemned under the provision of Clause 38
hereof prior to the occurrence of any special risk hereinafter mentioned, or to property
whether of the Employer or third parties, or for or in respect of injury or loss of life
which is the consequence of any special risk as hereinafter defined The employer
shall indemnify and save harmless to Contractor against and from the same and
against and from the same and against and from all claims, proceedings, damages,

costs, charges and expenses whatsoever arising there out or in connection therewith.

2) Damage to works, etc., by special risks - If the Works or any materials on or

near or in transit to the Site, or any other property of the Contractor used or intended
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to be used for the purposes of the Works, shall sustain destruction of damage by

reason or any of the said special risks the Contractor shall be entitled to payment for:

a) Any permanent work and for any materials so destroyed or damaged and so far as
may be required by the Engineer, or as may be necessary for the completion of the
Works, or the basis of cost plus such profit as the Engineer may certify to be

reasonable;
b) Replacing or making good any such destruction or damage to the Works;

c) Replacing or making good such materials or other property of the Contractor used

or intended to be used for the purposes of the Works.

3) Projectile missile etc.: Destruction, damage, injury or loss of life caused by

the explosion or impact whenever and wherever occurring of any mine, bomb, shell,
grenade, or other projectile, missile, ammunition, or explosive of war, shall be deemed

to be a consequence of the said special risks.

4) Increase cost arising from special risks: The Employer shall repay to the

Contractor any increased cost of or incidental to the execution of the Works, other
than such as may be attributable to the cost of reconstructing work condemned under
the provisions of Clause 38 hereof, prior to the' occurrence of any special risk, which
is howsoever attributable to or consequent on or the result of or in any way
whatsoever connected with the said special risks, subject however to the provisions
in this Clause hereinafter contained in regard to outbreak of war, but the 'Contractor
shall as soon as any such increase of cost shall come to his knowledge forthwith

notify the Secretary thereof in writing.

5) Special Risks: The special risks are war, (whether war be declared or not),

invasion, act of foreign enemies, the nuclear and pressure waves risk described in
Clause 19(2) hereof, or in so far as it relates to the country in which the works are
being or are to be executed or maintained, rebellion, revolution, insurrection, military
or usurped power, civil war, or unless solely restricted to the employees of the
Contractor or of his Sub-Contractor and arising from the conduct of the Works, riot,

commotion or disorder.

6) Outbreak of war: If, during the currency of the Contract, there shall be an

outbreak of war, whether war is declared or not, in any part of the world which,
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whether financially or otherwise, materially affects the execution of the works, the
Contractor shall, unless and until the Contract is terminated under the provisions of
this Clause, continue to use his best endeavours to complete the execution of the
Works. Provided always that the Employer shall be entitled at any time after such
outbreak of war to terminate the Contract by giving written notice to the Contractor
and upon such notice being given, this Contract shall, except as to the rights of the
parties under this Clause and to the operation of Clause 64 hereof, terminate but
without prejudice to the rights of either party in respect of any antecedent breach

thereof

7) Removal of plant of termination: If the Contract shall be terminated under

the provisions of the last proceeding sub-clause, the Contractor shall, with all
reasonable dispatch, remove from the Site all constructional Plant and shall give

similar facilities to his Sub-Contractors to do so.

8) Payment if Contract terminated: If the Contract shall be terminated as

aforesaid, the Contractor shall be paid by the Employer, in so far as such amounts or
items shall not have already been covered by payments on account made to the
Contractor, for all work executed prior to the date of termination at the rates and

prices provided in the Contract and in addition

a) The amounts payable in respect of any preliminary items, so far as the work carried
out or performed, and a proper proportion as certified by the Engineer of any such
items, the work or service comprised in which has been partially carried out or

performed.

b) The cost of materials or goods reasonably ordered for the Works which shall have
been delivered to the Contractor or of which the Contractor is legally liable to accept
delivery such materials or goods becoming the property of the Employer upon such

payments being made by him.

c) A sum to be certified by the Engineer, being the amount of any expenditure
reasonably incurred by the Contractor in the expectation of completing the whole of
the Works in so far as such expenditure shall not have been covered by the payments

in this sub-clause before mentioned.

d) Any additional sum payable under the provisions of sub-clause (l), (2) and (4) of

this Clause. Provided always that against any payments due from the Employer under
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this sub-clause, the Employer shall be entitled to be credited with any outstanding
balances due from the contractor for advances in respect of Constructional Plant and
materials and any other sums which at the date of termination were recoverable by the
Employer from the Contractor under the terms of the Contract and provided that if the
termination be made in exercise of Clause C-60(1), no payment shall be released
under ClauseC-62(8) (a) to (d).

63.0 FRUSTRATION

Payment in event of Frustration: A war, or other circumstances outside the

control or both parties, arises after the Contract is made so that either party is prevent
from fulfilling his contractual obligations, or under the law governing the Contract, the
parties are released from further performance, then the sum payable by the Employer
to the Contractor in respect of the work executed shall be the same as would have
been payable under Clause 62 hereof if the Contract had been terminated under the

provisions of Clause 62 thereof.

64.0 SETTLEMENT OF DISPUTES
Settilement of Disputes: If any dispute or difference of any kind whatsoever

shall arise between the Employer and the Contractor or the Engineer and the
Contractor in connection with, or arising out of the Contract, of the execution of the
Works, whether during the progress of the Works or after their completion and
whether before or after the termination, abandonment or breach of the Contract, it
shall be settled in the court of law having jurisdiction within Nadia District, provided
that such a recourse shall not be resorted to without exhausting all other reasonable

avenues of redresser.
65. NOTICES
1) Contractor's local office and service of notices to contractor: The

Contractor shall have a local office at or near the Site of work; full address thereof
shall be intimated by the Contractor or his authorized Agent to the Employer as well
as to the Engineer. All Certificates notice or written orders to be given by the
Employer or by the Engineer to the Contractor under the terms of the Contract shall
deemed to have been served by sending by post to or delivering the same to the

Contractor's local office.
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2) Service of notice to employer: All Notice to be given to the employer under the

terms of the Contract shall be served by sending by Registered post or delivering the

same to the address given below:

(3) Change in Address of the Employer, the Engineer or the Contractor may

change a nominated address to another address by prior written notice to the other
two and in that event shall resume receiving of communication 28 days after delivery

of such notice.

66.0 PRICE ADJUSTMENT

(1) The prices to be paid to the contractor for the whole work shall remain firm
during the stipulated contract period or extension thereof and no price adjustment
shall be allowed.

(2) The statutory changes in price in the form of Taxes, duties etc. shall however be
taken into account. For this purpose the taxes and duties prevailing on the last date of
submission of the technical bid (or revised price bid, if applicable) shall be taken as
the base. Such taxes and duties for different bought out items shall be specified by
the contractor, falling which the assessment of the Employer shall be final and
binding. Changes in price of Petrol, Diesel Lubricants, and Electricity etc. shall not be

considered.

67.0 MISCELLANEOUS
Dangerous materials: Explosive, chemicals, combustible articles and items and

similar materials intended for the Works shall be conveyed, stored and used by the
Contractor and his sub-contractors In accordance with all laws, decrees, instruments,
orders and regulations imposed by the Government or any of its instrumentalists.
Observance of all safety provisions shall be the obligation of the Contractor and
nothing herein shall release him from full responsibility for damage or injury to

persons or properties resulting from his use of these dangerous materials.

67.0 CONTRACT CONFIDENTIAL
Except with the prior written approval of the Employer and to subject the such
conditions as may be prescribed, the Contractor and/or any member of his

organization shall not in any case communicate to any person or entity and
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information connected with the performance of the Services or in carrying out the
Works not make public any information for the purpose of publication or
advertisement. The Contractor shall treat all matters related to the Contract as private
and confidential.

68.0 CONTRACTOR TO PROVIDE FACILITIES
The Contractor shall provide such labour, materials and other facilities that the
Engineer or his Representative may require to assist them in carrying out normal tests

and checks on materials and workmanship and in measurement of works.

69.0 INTERFERENCE WITH EXISTING FACILITIES
The Contractor shall carry out the works in such a way as to the minimum extent of

interference to the use of existing facilities of any kind.

70.0 ACTS OF INFLUENCE

Neither the Contractor nor any of his Agents, Representatives, Employees or
members of his organization shall commit any act which may influence the judgment
or decision of the Employer or the Engineer or any their agents, representatives,
employees or members of their respective organization. Any breach of this provision
shall constitute a breach of Contract on the part of the Contractor and apart from
penal measures against the Contractor according to the law the Employer shall have
the Authority to take action for the Contractor’s default in terms of the provisions of

Clause 60 hereof.

71.0 INDIVIDUALS NOT PERSONALLY RESPONSIBLE

No personal liability shall be imposed on the members or the Employer or on the
Engineer or their duly authorized representatives, agents or employees for acts
performed or discharged in the exercise of their authorized duties or responsibilities
or in carrying out their obligations by virtue of the provisions or scope of work
contained in the Contract, if being understood that they are acting solely as agents

and representatives of the Employer in good faith.

72.0 CONTRACT EMBODIES WHOLE ARRANGEMENT

The Contract becomes effective immediately on Issue of the letter of acceptance to the
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successful Bidder. The Contract (with annexure if any) as subsequently executed
embodies the whole arrangement between the parties entering into the Contract All
previous correspondence, negotiations, representation, explanations statements,
promises or guarantees (whether oral or written) as are not included with the Contract

as executed, shall normally be excluded in the interpretation of the Contract.

73.0 COMPLETION DRAWING

Completion drawing including detailed construction drawing shall have to be
submitted in original with 6 (six) copies of prints of each. The original drawings shall
be drawn on thick polyester film approved by the Engineer-in-Charge. Scale and size
of drawings shall also be as specified by the Engineer-in-Charge. Soft copy of drawing
copied in CD/DVD should be submitted in addition. No extra payment will be made for
it. The Completion drawings are to be got approved by the Employer and shall have to

be submitted before the issue of certificate of final acceptance as in Clause C-57 (6).

Superintending Engineer, West Circle

Municipal Engineering Directorate
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SECTION -D

SPECIAL PROVISIONS

1.0 GENERAL

1.1 Extended scope of the contract:-

The contract comprises the surveying, planning, designing, drawing supplying
materials and equipment, construction, testing of the plant, Trial Run for 3 months,
commissioning of E/M Equipments with continuous operation for 72 hrs and
maintenance for a period of (60) sixty months after successful trial run upon
completion of the works and commissioning and except in so for as the contract
otherwise provides, the provision of all labour, materials, constructional plant,
temporary works and everything (whether of a temporary or permanent nature)
required red in and for such planning, design, construction, completion and
maintenance so far as the necessity for providing the same in specified in or

reasonably to be inferred from the contract.
1.2  ITEM WISE DETAILS OF THE LUMP SUM PRICES AND INTERIM PAYMENT SCHEDULE:-

The successful contractor will, against each of the job items quoted in the schedule or
prices on lump sum basis, submit a detailed break up of lump sum prices for the
approval of the Secretary for the purpose of preparing interim payment schedule and
calculating the consumption of materials to be issued by the Authority. The break ups
will be such as to fairly agree with the lump sum price quoted. The Secretary, on
recommendation of Superintending Engineer of Western Circle of Municipal
Engineering Directorate shall have the authority to modify the breakup of prices
keeping, however, the total of the prices fairly equal to the lump sum amount quoted.
Lump sum prices quoted in the schedule of prices shall remain fixed irrespective of
the variations (i) in Items and quantities during actual execution compared with those

provided in the break-ups.

Such break-ups for Civil Works shall include for each of the unit of the intake jetty
pumping station with HT substation, laying of 800mm dia. pipe lines up to the inlet

well of the clear water treatment plant following broad items of works:

) Piling
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Cement Concrete

iii) Reinforcement

iv) Brick Work

V) Structural Steel Work

Vi) Doors, Windows, Rolling Shutters, Gates etc.

vii)  Roof Treatment

viii)  Plumbing and Sanitary Works

iX) Pipe Lines and appurtenant structures

X) Finishing works and other miscellaneous works (to be specified by the
Contractor). Break-ups for Mechanical Equipment shall be into the
following broad items:

i) Pumping unit of intake jetty

i) Electrical actuator control valves, and penstocks

11)] Structural Steel Works if any

iv) Pipes and specials

V) Flow meters & Flow measuring meter

Vi) Discharge meter

Vi) Miscellaneous (to be specified by the Contractor)

vii) Supply & Laying of rising main 800 mm dia. with valves and jack

pushing Break-ups for Electrical Equipment shall be into the following broad

items:
)] Motors
i) Cables
iii) Motor control panel with APFC panel
iv) HT Switch gears
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Vi) Other electrical equipment (to be specified by the contractor)

The above-mentioned details should be submitted by the contractor as early as
possible after receipt of the Letter of Intent in order to enable him to start any sub-
items of work and to receive interim payments. Where a component includes civil

mechanical and electrical equipment, the break ups should invariably be submitted.

1.3 STORE SHED

The Contractor shall provide at his own cost a store shed of adequate capacity
for storing materials. The shed should be of such construction that it must protect the
materials against deterioration. A raised platform well above the highest flood level
shall be made for stacking cement in such a way that the cement procured earlier can
be consumed first so as to avoid deterioration due to prolonged stacking. If any
modifications to the store shed is suggested by the Secretary recommendation of the
Engineer for better storing of materials that should be carried out by the Contractor at

his own cost.

1.4. LAND FOR CONTRACTOR'S ESTABLISHMENT

For the purpose of constructing Contractor's Store yard, go-downs, site office
and ancillaries, he may utilize portion of the land belonging to the Employer at such
location as would not interfere to execute other co works. For all these, the Contractor
shall have to obtain the requisite permission of the Engineer. The Contractor shall for
this purpose submit to the Engineer for his approval a plan of the proposed layouts
for the site facilities. The Engineer reserves the right to alter and modify the

Contractor’s proposals as the Secretary may deem fit.
1.5 WATER AND ELECTRICITY FOR CONSTRUCTION

1.5.1. The Contractor shall have to make his own arrangement for supply of water and
for electrical power that may be required for or in connection with the works. No
payment on this account will be entertained. However, Municipality may assist in

getting power.

1.5.2. Arrangement for supply of piped water may not be possible. The Contractor will
have to make arrangement for supply of drinking water and water required for

constructions works by sinking tube wells or other suitable alternatives. The Tenderer
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shall investigate this matter during site inspection before submission of tenders: No

payment will be entertained on -this account.

1.5.3. Nevertheless electrical power from usual supply agencies may not be
continuously available due to various reasons including load shedding. In case of
non-availability of electrical power the contractor will have to make his own
arrangements for electrical power through generations. Contractor should include
such aspects while quote his rate. No payment will be entertained on this account.
When drawing power from the Municipality power point, the contractor shall have to
bear the cost of electrical charges. The route of conveyance shall be subject to
approval by the Engineer-in-Charge and will be in accordance with prevailing ILE.

Rules.

1.6  FIRST-AID FACILITIES:- The Contractor shall arrange for medical attentions to be
promptly available when necessary. He shall for this purpose provide a number of
First-Aid stations at suitable locations within easy reach of the workmen and other
staff engaged in the Works. Each First-Aid station shall be properly equipped and will
remain in charge of a suitably qualified person. The Contractor shall also provide for
transport of serious cases to the nearest hospital. All these arrangements shall be to

the approval of the Secretary.

1.7 FIRE FIGHTING ARRANGEMENT / FIRE EXTINGUISHING ARRANGEMENT:- The
Contractor shall provide suitable arrangement for fire fighting / fire Extinguishing. For
this purpose he shall provide requisite number of Fire Extinguishers and adequate
number of buckets, some of which are to be always filled with sand and some with
water. These equipments shall be provided at suitable prominent and easily

accessible places and shall be properly maintained.

1.8 SAFETY MEASURES: - The Contractor shall be responsible for the safety of all
workmen and other persons entering or in the works and shall at his own expense and

to the approval of the Secretary, take all measures necessary to ensure their safety.

Such measures shall include the provisions of helmets (Specially where work at a
height is involved), provision of gum-boots to workers engaged in cement concrete or
other works, scaffolding or other measures required for working at a height, shall be
strong and rigid and have to be provided with suitable and convenient access.

Shoring required for deep excavation must be adequate and rigidly braced and
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strutted. The Contractor shall provide depending on the exigencies of the location and
nature of work and other relevant factors, other safety measure that the Secretary may

direct.
1.9 SUPERVISORY STAFF:-

The Contractor shall engage an experienced and qualified Site Manager to be in day-
to-day charge of the work and he should be authorized to receive instructions from
the Engineer. He shall receive orders given by the Engineer from time to time and
shall act on them promptly. The Contractor shall, during working hours, maintain
engineer and supervisors of sufficient training and experience to supervise the
various items and operations of the work. Orders and directions as given to such
engineers and supervisors or other staff of the Contractor shall be deemed to have
been given to the Contractor. The Chief Engineer of the Contractor responsible for
this work, by whatever designation he may be known, but who will be specified on
award of the Contract shall at least once in a fortnight inspect the works and shall

discuss with the Engineer the conduct and progress of the work.
1.10 JOINT SURVEY

The Contractor shall satisfy himself regarding the correctness of the layouts, levels
etc. as are shown in the drawings or given in the specifications. Before starting the
work he shall also carry out at his own cost, survey of the whole work site jointly with
the representative(s) of the Authority. Discrepancies noticed between drawings and
the joint survey shall be informed in writing to the Secretary and got set right before
execution of works. Such deviations as may arise out of the joint survey shall not
viable the provisions of contract or entitle the Contractor to any extras in any way.

1.11 LAYOUT AND CHECKING

The contractor shall provide all labour, skilled and unskilled and all materials needed
for carrying out, as directed, survey, laying out, setting out, checking of works, taking
measurements, testing hydraulic and other structures, without any extra payment. The
Contractor shall also provide approach and access to all the works and stores without

any extra cost.

1.12 REFERENCE POINTS
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After the joint survey has been plotted and approved by the Secretary
recommendation of the Engineer, permanent base lines, cross line and bench marks
shall be established by the Contractor so as to serve as reference points and
"Dimensional Control Basis" of works. He shall prepare and submit a plan showing

such reference points with their full description.

1.13 CO-OPERATION WITH OTHER CONTRACTORS

Some works in plant site, have been already done/are being done/will be done through
other contractors. In the event of any such work the contractor shall have to work in
full co-operation and in close co-ordination with other contractor/contractors. Any
difficulty that may arise in this connection will have to be amicably settled by the
contractors amongst themselves. If that be not possible, the matter shall be referred
to the Secretary whose decision shall be final and binding on all the parties.

However, the site allocated to the contractor may be fenced at the Contractor's cost
provided any necessary access to others as it required is given. The contractor will be
permitted to use only the access to the site as indicated on the site plan of Tender

Drawing.
1.14 APPROVAL OF MATERIALS AND EQUIPMENT TO BE USED

Samples in large enough quantity of materials and descriptive data therefore requiring
prior approval shall be furnished by the contractor to the Secretary in good time
before the collection of such materials and equipment so as to permit inspection and
testing. The samples shall be properly marked to show the name of the materials,
name of the manufacturer and place of origin and item for which it is to be used. Only
upon approval, the materials of approved quality shall be brought to site. Samples
approved shall be on exhibition at all times, properly stores and prevented from
deterioration for the purpose of comparison with the materials brought to site of work

from time to time for use in work.

1.15 TESTING & TESTING EQUIPMENT

1.15.1. Testing of materials to be used in the permanent work or of the quality of
finished items, shall have to be done from approved laboratory at the expense of the

contractor.
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The contractor shall afford at his own cost necessary facilities in providing the
requisite materials and other assistance that may be required by the Engineer

including transport of the test specimens to the laboratory referred to above,

1.15.2 The Contractor shall provide at his own cost necessary equipment for such
testing which by the nature of work may have to be done at site or for taking samples
for testing in laboratories. These include sufficient number of slump cones, standard
150 mm metal cube moulds, sets of I.S sieves, weighing balances, graduated
measuring cylinders, complete set of equipment for in-site density test, thermometers
and any other miscellaneous equipment that may be required by the Engineer or his
Representative. The Contractor shall also provide necessary arrangement for curing

of concrete cube specimens as instructed by the Engineer.

1.16 CONSTRUCTION RECORDS

The Contractor shall keep and supply to the Engineer the up-to-date records of the
dimensions and positions of all permanent works (showing therein any approved
deviation between the drawing and the work as actually executed), The information
available from the records must be adequate and complete to enable preparation of

"as-made" drawing by the Contractor from these records,
1.17 PROGRESS PHOTOGRAPHS

The Contractor shall at his own cost and expense arrange to take periodic
photographs to show the progress of work or interesting features thereof. The time
and the position where from a photograph is to be taken should be as per direction of
the Engineer or his Representative, Three copies of each of these photographs to an
enlarged size of about 25 cm x 20 cm together with the CD / DVD, shall be supplied to
the Secretary and these shall become the property of the Employer. Each photograph
shall be suitably captioned with the date of the photograph, location and other
relevant particulars, further prints and CD of the photograph, location and other
relevant particulars shall not be kept by the Contractor or reproduced without written
permission of the Employer. Digital Camera with 10.0 Mega pixels should be used for

taking photos.

Restrictions to photography or security restrictions that may be applicable to any

particular area must be carefully and rigidly observed.
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The number of photographs (each consisting of three prints and the CD/DVD as
aforesaid) for the complete works is not expected to exceed 100 (one hundred), No
photograph of the plant and other installations shall be taken without prior approval of
the concerned officers

1.18 SATISFACTORY COMPLETION OF YARIOUS ITEMS

The sub-works included in the Schedule of Prices are job works on lump sum basis.
The various items of the sub-work are to fit in perfectly in the whole plant in every
respect so as to form effective working parts of the whole plant as per satisfaction of
the Secretary. Each sub-work will be considered as complete when it is completed as
per specifications and put into commission, as per standards, as a successful
component part of the whole plant.

1.19 CHECKING QUALITY OF WORK

Should the Engineer consider it necessary to satisfy himself as to the quality of the
work, the Contractor shall, at any time during continuance of the contract, offer
sample of work done or if necessary pull down a reasonable part of the work enough
for such inspection and testing as the Engineer may direct and the Contractor shall
make good the same at his cost and to the satisfaction of the Engineer without any

extra cost.

1.20 RECORDING MEASUREMENTS

Though the offer is on lump sum basis, the Contractor shall give not less than five
days notice, in writing to the Engineer, about the work which is proposed to be
covered or placed beyond the reach of measurements so that measurements may be
taken before the work is covered, bar bending schedule is to be provided five days
before the casting date. If any work is covered without such written notice, the same
shall be uncovered at the cost of the Contractor and in default hereof no payment or
allowances shall be made for such work. These requirements apply for all the

component items executed for the sub-work for which lump sum price is quoted

1.21 REPORTS AND RETURNS

The Contractor shall maintain at Site daily records of progress with regard to the

works carried out, labour engaged and construction equipment deployed. These will
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form the basis of preparing periodic reports and returns as may be required by the

Engineer and in the manner as directed by him.

These daily records shall be made accessible to the Secretary& Engineer or his

Representative as and when desired by him.
1.22 SITE ORDER BOOKS

1.22.1 For the purpose of quick communication between the Engineer or his
Representative and the Contractor or his Agent or Representative, Site Books shall be
maintained at site in the manner described below. Any communication relating to the
works may be conveyed through records in the Site Books. Such a communication
from one party to the other shall be deemed to have been adequately served specified
elsewhere in the General Conditions of Contract. Each Site Book shall have machine-

numbered pages in triplicate and shall be carefully maintained and preserved.

1.22.2 The Contractor shall keep Site Books at various places Site work is being
carried out so as to be readily available to the Engineer or his Representative. Any
instruction or order which the Engineer or his Representative may like to issue to the
Contractor may be recorded by him in the Site Book and two copies thereof taken by
him for his record. The Contractor or his Agent or Representative may similarly
maintain separate Site Book for any communication he may like to send to the
Engineer or his Representative. Two copies thereof when sent to the Engineer's
Representative and receipt obtained thereof, will constitute adequate service of the

communication to the Engineer.

2.0 MATERIAL

2.1 The Contractor is liable to procure materials like Cement and Steel of required
specifications from his own for smooth progress of the work under terms and
conditions stipulated hereinafter.

Procurement of cement and steel materials require prior permission from appropriate
authorities (Superintending Engineer, Municipal Engineering Directorate) for approval
of Brand & quality of materials to be procured by the Contractor.

2.2 However, if, in the interest of the Works, any material be issued to the
Contractor, the provisions of Clause 2 shall apply mutates mutants and the issue rate

thereof shall be as fixed by Secretary.

2.3 CEMENT :-
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The Cement shall be (53 Grade) complying with IS: 12269; 1987 and premium quality
e.g. Ambuja Dlus, 1 afarge Concreto, Ultratech Premium, ACC F to R make.

2.4 STEEL

Steel bars for use in reinforcement shall be cold twisted bars complying with IS: 1786;
1985 (Reaffirmed 1990) specifications TATA, SAIL or RINL make.

3. TECHNICAL ASSISTANCE

Training of Technical Personnel: - The Contractor shall undertake to train one
technical personnel selected and sent by the ULB to the works of the Contractor.
These engineers shall be given special training in the shop and drawing office where
the equipment will be designed and manufactured and where possible in any other
plant where Contractor's manufactured equipment of similar type is under installation
tests or maintenance, to enable them to become fully familiar with the equipment
being supplied by the Contractor. The period of training shall be as decided by the
ULB but in any case shall not exceed six months for any individual. During the period
of training the Contractor shall arrange for reasonable accommodation of the
engineers and transport from the place of accommodation to the works or plant.

The Contractor's supervisory personnel at site shall continuously and intensively
instruct and train an adequate number of the ULB authority operating and
maintenance personnel at site during erection and commissioning of the plant to
enable them to take over the operation and maintenance of the plant after the
maintenance period. No extra payment shall be made by ULB for the training of

personnel under this clause.
4.,  TERMS OF PAYMENT:- AS PER CLAUSE 57 OF SECTION C
5. NO INTEREST ON DUES: -No interest will be payable by the Employer on the

amount due to Contractor pending final settlement.

6. DISPOSAL OF THE EXCAVATED MATERIALS

All materials obtained from any excavation required to be carried out under this
contract will be the property of the ULB and the Contractor shall not have any claim
on it. It will not be used for any purpose other than refilling the excavations as needed
or levelling the compound or in construction of any embankment or in any manner as
directed by the Engineer. After completion of work or earlier if so directed by the
Employer the surplus excavated materials shall be disposed off by the contractor to
any distance without any extra cost, but only after being so directed by the Employer.
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1.

POSSESSION PRICE TO COMPLETION

The Authority shall have the right to take possession for use of any completed or

partly completed part of the work. Such possession or use shall not be deemed to be

an acceptance of any work not completed in accordance with the agreement.

8.

TENDER TO STRICTLY COMPLY WITH SPECIFIED CONDITIONS AND ALL OTHER SPECIFICATIONS

It should be clearly noted that the Bidders have to strictly comply with the

specifications and other terms and conditions laid down in this document and no

variations are permissible. This is necessary for the purposes of comparison of

tenders received.

The Contractor shall stand guarantee for producing potable water as per the

standards laid down in the tender and for the works carried out under this Contract.

Superintending Engineer, West Circle

Municipal Engineering Directorate
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SECTION - E

GENERAL SPECIFICATIONS OF WORKMANSHIP AND MATERIALS FOR CIVIL WORK

1.0 GENERAL

1.1 GENERAL MATERIALS

1.1.1. All materials used in the permanent works shall be of the best quality of the
kind and to the approval of the Engineer-in-Charge. Any material not covered by these
Specifications, shall comply with the relevant latest Indian Standard Specifications
(Referred to as IS as revised or modified up-to the date one month prior to Tender
date). British or American Standard Specifications shall be referred to in case any
particular specification is not available in any of the aforesaid Specifications. For
materials not specified in the aforesaid, direction of the Engineer-in-Charge shall be
followed. All disputes shall be referred to the Employer, whose decision shall be final

and binds.

1.1.2. Samples of materials to be supplied and used, by the Contractor in the works
shall be to the prior approval of the Engineer-in-Charge. For this purpose the
Contractor shall furnish in advance representative samples in quantities and in the
manner as directed by the Engineer-in-Charge for his approval. Materials brought to
the Site, which in the option of the Engineer-in-Charge do not conform to the
approved sample and if so directed by him shall be removed by the Contractor from

the Site and replaced by the materials of approved quality.

1.1.3. In spite of approval of the Engineer-in-Charge of any materials brought to the
site, he may subsequently reject the same if in his opinion the materials has since
deteriorated due to long or defective storage or for any reason whatsoever and is
thereby considered unfit for use in the permanent works. Any material thus rejected

shall be immediately removed from the Site at Contractor's cost and expense.

1.1.4. All materials brought to the Site shall be properly stored and guarded in the

manner as directed by the Engineer-in-Charge and to his satisfaction.
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1.1.5. The Engineer on written request of Secretary may carry out test of materials as
he may decide. The Contractor shall, at his cost and expenses, for this purpose
supply requisite materials and render such assistance to the Engineer-in-Charge as he

may require.

1.2  WORKMANSHIP

All works are to be carried out in proper workman like manner. Iltems of works not
covered by these Specifications or by other tender documents shall be carried out as
per best practice according to the direction of the Engineer-in-Charge and to his
satisfaction. The relevant IS Specifications or in case of necessity British or American

Standard Specifications shall be taken as guide for the purpose.

1.3 WORKS INCLUDED

The rates for all items, unless specifically stated otherwise in the Contract, must cover
the cost of all materials, labour, tools, machinery, plant, pumps, explosives,
scaffolding, staging strong props, bamboos, ropes, templates, pages and all
appliances and operations whatsoever necessary for efficient execution of work.

1.4 GROUND CONDITIONS

The Contractor is to visit the site and ascertain local conditions, traffic restrictions
and obstructions in the area and allow for extra expenses likely to be incurred due to

any limitations whatsoever.

1.5 SETTING OUT AND LEVELLING

The Contractor is to set and level the works, and will be responsible for the accuracy
for the same. He is to provide all instruments and proper qualified staff required for
checking the Contractor's work.

1.6 SAFETY

The Contractor shall take adequate precaution to provide complete safety for

prevention of accidents on the site.

1.7 KEEPING WORKS FREE FROM WATER
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The Contractor shall provide and maintain at his own cost, electrically or other power
driven pumps and other plant and equipment to keep site excavated foundation pits
and trenches free from surface as well as subsoil/leakage water from any other source
thereof and continue to do so to the complete satisfaction of the Engineer-in-Charge
till the site is handed over. Method of dewatering shall need approval of the Engineer-

in-Charge but no payment whatsoever is allowed on this count.

1.8 RUBBISH

1.8.1. The Contractor shall clear all rubbish, vegetation, roots, soda etc., and dump
them in the area indicated to the satisfaction of Engineer-in-Charge. No separate rate

shall be allowed for the above work.

1.8.2. After the work is completed, the Contractor shall clear the area surrounding
the buildings, all hutments and excess stores and remnants of building materials such
brick bats, metal, sand, timber, steel etc.

1.9 BENCH MARKS AND GROUND WATER GAUGES

The Contractor shall protect surveyor's benchmarks and ground water gauges, zero
line marks and base line marks and base line marks from damage of movement during

work.

1.10 INSPECTION

The Contractor shall inspect the Site of works and ascertain site condition and the
nature of soil to be excavated.

1.11 CONTRACTOR'S STAFF ;- The Contractor must provide at all times efficient staff of

trustworthy, skilful and experienced assistance capable of carrying out the work in
accordance with the drawings and specification and to correct levels. The cost this

establishment should be included in his rates.

1.12 METHOD OF MEASUREMENT; - Unless otherwise specified, the method of

measurement for building works shall be as per IS: 1200.

1.13 SPECIFICATIONS REFERRED TO
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1.13.1 The specification contained herein is not exhaustive and for such items of
works which may arise and which are not covered by these specifications, the

provisions in the relevant Indian Standard (Latest Edition) shall apply.
1.13.2 A list of some Indian Standards is given herein.

1.13.3 Wherever reference to the Indian Standard mentioned below or otherwise
appears in the specification, it shall be taken as reference to the latest version of the
Standard.

IS Code No Description

IS: 1200 Method of measurement of building and Civil Engineering works.
IS: 1542 Sand for plaster.

IS: 383 Aggregates-Coarse and fine, from natural source for Concrete.
IS: 515 Aggregates for use in Mass Concrete, natural and manufactured.
IS: 456 Code of Practice for Plain and Reinforced Concrete for General

Building construction.

IS: 3370 Code of Practice for Concrete Structures for the Storage of
Liquids.

IS: 12269 Specification for 53 Grade Ordinary Portland cement.

IS: 1786 Specification for High Strength Deformed bars& wires for

concrete reinforcement.

IS: 1077 Common Burnt Clay Building Bricks.

IS: 1235 Flooring Tiles, Cement Concrete, Floor Finish

IS: 1443 Cement Concrete, Flooring Tiles, Laying and finishing.

IS: 1661 Cement and Cement Lime Pointing Plaster finishes on walls and
Ceilings.

IS: 226 Structural Steel (Revised) Iron Work

106 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




IS: 800 Code of Practice for use of Structural Steel in General Building

Construction.
IS: 1199 Workability of Concrete

IS: 1893 Earth quake code
2.0 EARTH WORK IN EXCAVATION & FILLINGS

2.1 GENERAL :- Applicable provisions of Conditions of contract shall govern work

under this section.
2.2 EXCAVATION FOR FOUNDATION, TRENCHES, PIT ETC.

The excavation work shall be carried out in all kinds of Soil including Sand in
workman link manner without endangering the safety of the nearby Structures or
works without causing any hindrance to other activities in the area. The existence of
old buildings, boundary walls, hutment, sewer lines, water lines, if any very close to
the area of excavation should be given careful consideration while designing carrying
out the excavation work. The excavation shall be done in such method as would
technically be appropriate and befitting the site conditions subject to the approval of
the Engineer-in-Charge. All foundation trenches shall be excavated to the full width

and depths shown on the approved drawing or to such ordered to the Contractor.

The Contractor shall not undertake any earthwork without having obtained prior
approval from the Engineer-in-Charge to the methods he proposes to employ in order
to execute the work in the most efficient manner. He shall not modify such methods
without the approval of the Engineer-in-Charge. This approval, however, shall not in
any way make the Engineer-in-Charge responsible for any consequent loss or

damage.

2.2.2. Should any excavation be taken down the specified levels, the Contractor shall
fill in such excavation at his own cost with concrete as specified for foundations, well

rammed in position until it is brought up to the specified level.

2.2.3. The Contractor shall notify when the excavation is completed and no concrete
or masonry shall be laid until the soil for each individual footing, rafts etc. is

approved.
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2.2.4. The Contractor shall keep the site clear of water at all times. To this end he shall
provide arrangements for bailing and pumping or any special arrangements as

required within his quoted prices.

2.2.5. All foundation pits shall be refilled to the finished ground level (formation level)
with approved materials, which shall be suitably consolidated in layers to the

satisfaction of the Engineer-in-Charge.

2.2.6. Nothing extra will be paid for bailing out water collecting in excavation due to

rains, ordinary springs, leakage from any other sources etc., or any other reason.

2.2.7. For the work of excavation the Bidder shall include in his quotation the shoring,
sheeting, bracing and sheet pilling (if required). The quotation shall also include the
cost of compaction of foundation sub-base, removal and storage of excavated
materials and back filling.

2.8 SHORING:- Timber shoring whenever required shall be closed boarded with
minimum 50mm thick good and seasoned timber planks of sufficient length driven
side-by-side to the required depth. The gaps between adjacent timber planks shall
such would not allow any flow of soil particles, if necessary, the sides of the planks
shall be planed smooth to ensure this. Sufficient numbers of bracing struts, walling
etc. are to be provided to make the shoring rigid and non-yielding by earth pressure.
Where necessary, sheet pilling shall be done to ensure safety to the adjoining
structures, if it is found that it is not feasible to protect the structure by timber shoring
only. The Bidder is strongly advised to inspect the site before tendering and apprise
himself of the requirement of any Sheet piling in addition to the timber shoring before

submitting his Quotation accordingly.
2.4 BACK FILLING

The space around the foundations in trenches or sites shall be cleared of all trash and
loose debris and filled with approved excavated earth, all clods being broken up to the
finished G.l. Filling shall be done in 200mm layers, each layer to be property
moistened and well ranmled. Any Excavated materials which is surplus or which is
consolidated unsuitable for back filling is to be disposed of in spoil dumps as directed
by the Engineer-in-Charge. No extra payment will be made for this.

3.0 CONCRETE
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3.1 GENERAL

3.1.1 Applicable provisions of Conditions of Concrete shall govern work under this
section.

3.1.2. All concrete work, plain or reinforced shall be carried out strictly in accordance

with this specification and any working drawing or instructions given from time to

time to the Contractor.

3.1.3. The Contractor's states shall allow for wastages in all materials as well as for

all tests of materials and concrete.

3.1.4. No concrete shall be cast in the absence of the Engineer-in-Charge or any other
person duly authorized by him. The Contractor's Engineer shall personally check that
both the form work and reinforcement have been correctly placed and fixed, and shall
satisfy himself that all work preparatory to the casting is completely ready, before
informing the Engineer-in-Charge for final inspection and approval and for which

purpose at least 24 hours’ notice shall be given by the Contractor.

3.1.5. The Indian Standards wherever referred to herein shall be the latest addition of

such standards.

2.3 CEMENT

Cement shall conform for IS: 12269; 1987 Cement tests shall have to be carried out at
Contractor's expense as and when directed. Cement, which has or practically set,
shall not be used under any circumstances. The important structures should be
constructed with the grade of cement not below 53 (Grade-53). No extra payment will
be made for using Grade-53 cement or more grades available in departmental store.

The brand of cement will be of Lafarge Concreto / Ambuja Plus / Ultratech Premium /
ACC F 2 R make.

2.4 AGGREGATES

The fine and coarse aggregates shall conform to all provisions and test methods of IS:
383 and/or IS: 5I5. Samples of aggregates, proposed to be used in the work shall be
submitted free of charge in sufficient quantities to the Engineer-in-Charge with sieve
analysis and other physical and chemical analysis data for his approval. He will
preserve approved samples for future reference. This approval will not in any way

relieve the Contractor of his responsibility of producing of specified qualities.
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2.5 COARSE AGGREGATES

Coarse aggregates for use all reinforced and other plain cement concrete works shall
be crushed black granite trap stone obtained from approved source and shall consist
of uncoated, hard, strong dense and durable pieces of crushed stone, and be free
from undesirable matters, viz. Disintegrated stones soft, friable, thin, elongated or
laminated pieces, dirt, salt, alkali, vegetable matter or other deleterious substances.
The aggregates shall be thoroughly washed with water and cleaned before use to the

satisfaction of the Engineer-in-Charge at no extra cost of the Employer.

The maximum size of coarse aggregates shall be as follows unless specified

otherwise elsewhere.

Reinforced Concrete ; 20 mm

Plain Concrete Thin R. C. C. Members ; 20 mm
With very narrow space : 12 mm.
Mat/Lean Concrete ; 20/40 mm.

(The actual size to be agreed by the Engineer-in-Charge)

Grading of coarse aggregates for a particular size shall generally conform to relevant
.S Codes and shall be such as to produce a dense concrete of the specified
proportions and or strength and consistency that will work readily in position without

segregation.
2.6 FINE AGGREGATES

Sand shall be clear River sand brought from approved source and consist of siliceous
material, having hard, strong, durable uncoated particles, free from undesirable
matters viz. dust lumps, soft or flaky particles or other deleterious substances. The
amount of undesirable shall not exceed the percentage limits by weights as specified
in relevant IS Codes. Washing of aggregates by approved means shall be carried out,

if desired by the Engineer-in-Charge, at no extra cost to the Employer.

Coarse and fine sand shall be well graded within the limits by weight as specified in
relevant IS Code. Fineness Modulus shall not vary by more than plus or minus 0.20
from that of the approved sample. Fineness Modulus for sand should not be less than
2.5.

110 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




8.0 REINFORCEMENT: - REINFORCEMENT WILL BE OF SAIL / TATA / RINL MAKE

3.1 The Contractor shall prepare and furnish to the Engineer-in-Charge, Bar Bending
Schedules in considerations of the approved drawings for all R.C. C. works for review

and checking by the Engineer-in-Charge well before taking up the work.

3.2 The High Yield strength deformed bar (HYSD) shall conform to IS: 1786-1990. All
steel for reinforcement shall be free from loose, oil, grease, paint or other harmful
matters immediately before placing the concrete.

3.3 The Reinforcement shall be bent to the shapes shown on the approved drawings
prior to placing and all bars must be bent cold. The Steel shall be placed in such a way
that it is rigidly held in position while concrete is being cast. The correct clearance
from the form shall be maintained by either pre-cast mortar blocks or by metal

supporting chairs to be supplied by the Contractor free of charge.

The intersection of roads crossing one another shall be bound together with soft
pliable with No. 16 to 18 SWG at every intersection so that reinforcement will not be
displaced in the process of depositing concrete. The loops of binding wire should be
tightened by pliers and welding of reinforcement for lapping & binding should be done

if desired by E.I.C. No extra payment will be made for this purpose.

3.4 The work of reinforcement shall also be inclusive of stirrups distribution bars,
binders, initial straightening and removing of loose rust, if necessary, cutting to
requisite length, hooking and bending to correct shape, placing in proper position
including supplying and binding with block annealed wire as stated in clause 3.4.3

above.

3.5 The brand of steel used for the work will selected & approve by the E.I.C in writing

before execution of work.
3.5 WATER

The Water shall be clean and free from Alkali oil or injurious amounts of deleterious
materials. As far as possible, the water is of such quality that it is potable. If any
chemical analysis of water is necessary and ordered, the same shall be carried out at

an approved laboratory at the Contractor’s cost and expenses.

3.6 CONCRETE PROPORTIONING
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3.6.1 The concrete proportions shall be as indicated on the approved drawings and
shall conform to IS: 456 & 1IS: 3370. The quality and character of concrete shall be
governed by IS: 383. It should be sampled and analyzed as per IS: 1199. The concrete
should stand the test specified in IS: 516.

3.6.2 The minimum cover of main reinforcement shall be as per relevant IS: Codes.
Cover to any reinforcement of R.C.C. piles shall be minimum 65 mm in case in-situ
and 50 mm in case of pre-cast piles. Suitable spacer blocks shall be provided at

intervals not exceeding 1.2 m. throughout the length of the pile.

3.6.3 The workability shall be measured by slump. Slump for different grades of
concrete shall not exceed following unless specifically permitted by the Engineer-in-
Charge.

1) For M 15 concrete - 3.75 cm.
i) For M 20 concrete - 2.50 cm.
i) For M 25 concrete — 2.00 cm

3.6.4 All concrete works shall be thoroughly compacted and fully worked around the

reinforcement, around embedded fixtures and into comers of the form work.

The Concrete shall be thoroughly and shall be efficiently vibrated during laying. The
use of mechanical vibrators shall comply with IS: 2608, IS: 2506 and IS: 4656.
Whenever vibration has to be applied externally, the design of formwork and
deposition of vibration shall receive special consideration to ensure efficient
compaction and to avoid surface blemishes.

3.6.5 TEST FOR WATER TIGHTNESS OF STRUCTURES / PIPES

For liquid retaining structures including inlet chambers etc. shall be deemed to be
satisfactory water tight as per relevant clause of IS: 3370. The Contractor at his own

expenses, if necessary, shall undertake approved corrective measures.

As regards the pipelines, the tests shall be performed for the Hydrostatic Pressure of
10 Kg./Sq. cm in case of S.W.M., D.I. Pipes and 2 Kg./Sq. cm. for P. S. C. respectively.
The tests shall be carried out as per relevant IS Codes and pipes shall be considered
satisfactory if the tests results satisfy the requirements of the relevant clauses of the

Codes. The Contractor shall give all these Hydraulic Tests by making his own
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arrangements for water supply and filling and disposing the water after the tests. The
Contractor shall rectify the defects noticed and carry out the tests again and repeat
the testing operation till successful result is obtained and accepted by the Engineer.
The rates Quoted for the work shall be considered as inclusive of cost of all Labour,

materials and equipment required to give successful tests for Water tightness.

8.7 WORKMANSHIP

3.7.1 All Concreting work shall be carried out according to the IS: 456, IS: 3370, and
other related codes. It should, however, be noted that for every 15 M3 of concrete
placed or for every one day's volume of concrete whichever is lower, a minimum of 3
(three) Cubes shall be kept for test purpose, and tested at the Contractor's cost and
expenses at a Laboratory as approved by the Authority. The number of test cubes
may, however, be altered at discretion of the Engineer-in-Charge. It is compulsory to

test 3 (three) cubes in each case.

3.7.2 STRUCTURAL CONCRETE: - Design mix Concrete shall be on all concrete works
except in case of Mud-mat concrete lean concrete where nominal mix concrete will be
allowed. Design mix Concrete will be used in Reinforced Concrete Structures shall be
in Grade of M20, for works other than water training structure & water retaining
structure Grade of concrete as per latest amendment of 1S:3370. The mix shall be
designed to produce the grade of concrete having required workability and a
Characteristic Strength not less than appropriate values given in IS: 456 - 2000. For
mix design, procedure given in Indian Standard recommendation or any other
standard procedure shall be adopted. As long as the quality of materials does not
change a mix design done earlier may be considered adequate for later work.
Batching mixing, sampling and Strength Test of concrete shall be carried out in
compliance with the relevant clause of IS: 456-2000 and all other relevant Indian
Standards recommended therein.

The mix design by the Contractor shall be used for works only after obtaining written
approval of the Engineer-in-Charge. Mix design shall be entirely the responsibility of
the Contractor and any approval by the Engineer-in-Charge shall not relieve him of his

responsibility in respect thereof.
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The Contractor shall prepare all the Calculations. Tabulations, Graphs etc. pertaining
to Mix Design Test result and supply copies of such Calculations, tabulations, Graphs

etc. required by the Engineer-in-Charge.

On proportioning concrete, the quantity of both cement and aggregate shall be
determined by weight, where the weight of cement is determined on the basis of
weight per bag a reasonable number of bags be weighed periodically to check the net
weight or should be either weighed or measured by volume in calibrated tanks, All
measuring equipments shall be maintained in a clean serviceable condition and shall

periodically checked for accuracy.

The grading of coarse and fine aggregates shall be checked frequently and frequency
of testing shall be determined by the Engineer-in-Charge. Where weight batching is
not possible or practicable, the guantities of coarse and fine aggregates may be
determined by volume but cement in any case shall be weighed by weight only. If fine
aggregate and volume batching is adopted, allowance shall be made for bulking. The
bulking shall be determined in accordance with IS: 2386 (Part-III).

The Water-Cement Ratio shall be maintained to its correct value. Surface moisture
content of aggregate shall be determined as per IS: 2386 (Part-lll) and the amount of
water to be added shall be adjusted accordingly to maintain the correct Water-cement

ratio.

During the progress of work in order to ensure correct strength of concrete proper
control should be exercised by the Contractor as specified in Specifications
mentioned in the Clause 3.7.1 above. Test strength of every sample shall be
determined in accordance with the recommendations of IS: 456-2000. If one out of ten
consecutive test cubes shows a deficiency in strength up-to a maximum limit of 10%,
the concrete will be deemed satisfactory. If two of the test cubes out of ten shows a
deficiency in strength up to a limit of 10%, the concrete shall be deemed to be less
satisfactory and a reduction of 1 % will be made on the cost of such concrete. If three
out of ten test cubes show deficiency in strength up to a limit of 10%, a reduction of
5% will be made on the cost of such concrete. If more than three test cubes show a
deficiency in strength up-to a limit of 10% a reduction of 10% will be made on the cost
of such concrete. If more than five shows a deficiency in strength up-to a limit of 10%,
the concrete shall be rejected. Such rejected concrete work shall have to be

dismantled and replaced to the satisfaction of the Engineer-in-Charge by the
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Contractor free of cost to the Employer. No payment for the dismantled concrete, the
relevant formwork and reinforcement, embedded fixtures etc. wasted in the
dismantled portion, shall be made. In the course of dismantling, if any, damage is
done to the embedded items or adjacent structures, the same shall also be made good

free of charge by the Contractor to the satisfaction of the Engineer-in-Charge.

If the deficiency in strength of one-test cubes exceeds the 10% limit, a reduction of
5%) will be made on the cost of such concrete. if the deficiency in strength to two out
of ten test cubes exceeds the 10% limit, a reduction of 10% will be made on the cost of
such concrete. If the deficiency in strength of three out of ten test cubes exceeds the

10% limit, a deduction of 20% on the cost of such concrete will be made.

With permission of the Engineer-in-Charge for any above mentioned grades of
concrete, if the quantity of water has to be increased in special cases, cement shall
also be increased proportionally to keep the ratio of water to cement same as adopted
in trial mix design for each grade of concrete. No extra payment for additional cement
will be made.

3.8 PRE-CAST CONCRETE

Pre-cast Concrete items shall conform to relevant IS Specifications. Pre-cast items
shall be suitably marked with the date of casting identification marks and shall show
the right way up as may be required. The arrangements to be made by the Contractor
for Site manufacture and handling of pre-cast items shall be done to the approval of
the Engineer-In-Charge. Each pre-cast unit shall be cast in one operation and no
construction joints shall be permitted. No damaged or defective units shall be built
into the works and units shall be so stored that they are not over' stressed.

Pre-cast units shall be provided in places as shown in the approved drawings. The
pre-cast units shall be cast at site strictly following the Specifications of Pre-cast
Concrete work. Proper care shall be taken to ensure that the units are obtained from
the moulds without any damage. Before erecting in position the units shall be cured
adequately by keeping units immersed in water.

3.9 FRAME WORK

3.9.1. The Form Work shall conform to IS: 456. Whenever necessary, shuttering must

be provided. The work shall also include providing all necessary staging, centring,
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formwork and moulds for placing concrete. Shuttering may be of approved dressed
timber true to line, not less than 37 mm. thick. Surface to be in contact with concrete
are to be planed smooth. Alternatively, sufficiently rigid plywood shuttering or steel
shuttering may be used. In every case, joints of the shuttering are to be such as to
prevent the loss of liquid from the concrete. In timber shuttering the joints shall,
therefore, be either tongued or grooved or the joints must be perfectly close and lined
with draft paper polythene films or other types of approved materials. In case of
plywood or steel shuttering also the joints are to be similarly lined. All shuttering and
framing must be adequately stayed and braced to the satisfaction of the Engineer-in-
Charge for properly supporting the concrete, during concreting and the period of
hardening. It shall be so constructed that it may be removed without shock or
vibration to the concrete. No through bolts are allowed for holding the shuttering in

water retaining structure.
3.9.2 CLEANING, TREATMENT AND REMOVAL OF FORMS

All forms shall be thoroughly cleaned of old concrete, wood shavings, saw dust, dirt
and dust sticking to them before they are fixed in position. All rubbish loose concrete
chippings, shavings, saw dust etc. shall be scrupulously removed from the interior of
the forms before the concrete is poured. Formwork shall not be used/reused, if

declared unit or unserviceable by the Engineer-in-Charge.

If directed by the Engineer-in-Charge, compressed air jet/or water jet shall be kept
handy along with wire brushes, brooms etc. for the purpose of cleaning. Before
shuttering is placed in position, the form surface in contact with the concrete shall be
treated with approved non-staining oil or composition. Care shall be taken that the oil
or composition does not come in contact with reinforcing steel or existing concrete
surface. They shall not be allowed to accumulate at the bottom of the shuttering.
Forms shall be struck in accordance with the relevant clause of IS: 456 or as directed
by the Engineer-in-Charge. The Contractor shall record on the drawings or in other
approved manner, the date in which the concrete is placed in each part of the work
and the date on which the form work is removed there from and have this recorded

checked and countersigned by the Engineer-in-Charge.

The Contractor shall be responsible for the safe removal of the formwork, but the

Engineer-in-Charge may delay the time of removal if he considers it necessary. Any
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work showing signs of damage through premature removal of formwork or loading

shall be entirely reconstructed without any extra cost to the Employer.
3.10 PROTECTION AND CURING OF CONCRETE

Newly placed concrete shall be protected by approved means; from rain, sun and wind
and extreme temperature. Concrete placed below the ground level shall be protected
from failing earth during and after placing. Concrete placed in ground containing
deleterious substance shall be kept free from contact with such ground or, with water
draining from such ground during placing of concrete and for a period of at least 3
(three) days or as otherwise directed by the Engineer-in-Charge, the ground water
around newly poured concrete shall be kept to an approved level by pumping or other
approved means of drainage at the cost of the Contractor. Adequate steps shall be
taken to prevent flotation or flooding. Steps, as approved by the Engineer-in-Charge,
shall be taken to project immature concrete from damage by debris, excessive
loading, vibration, abrasion, mixing with earth or other deleterious materials, etc. that

may impair the strength and durability of the concrete.

As soon as the concrete has hardened sufficiently for the surface to be marked it
should be covered with Hessian, canvas, or similar materials and kept continuously
wet for at least 7 (seven) days after final setting. This period may be extended at the
discretion of the Engineer-in-Charge, up-to 14 (fourteen) days. Concrete slabs and
floors shall be cured by flooding with water of minimum 25 mm depth for the period

mentioned above.

Approved curing compounds may be used in lieu of moist curing with the permission
of the Engineer-in-Charge. Such compound shall be applied to all exposed surface of
the concrete as soon as possible after the concrete has set. No extra payment is

allowed on such count.

3.11 CONCRETE FINISH

The Concrete surface on removal of form work shall be such that no finish is
necessary, If, however, the surfaces is not satisfactory the Contractor shall, if so
instructed, remove unwanted, projecting parts by chipping and smoothening the
surface with cement rendering at his own expenses. The shutter marks shall
invariably be removed by rubbing with carborandum stone. The Contractor shall

therefore take all precaution for avoiding the shutter marks.
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3.12 CONSTRUCTION JOINTS
These shall be in according with IS: 337 or as directed.

3.13 Expansion Joints: - Expansion joints shall be provided at position as directed
and the spacing shall not exceed the limits specified in IS: 456. These shall comply
strictly with the details shown on approved construction drawings. Reinforcement
shall not extend across any expansion Joint and the break between the two sections
must be complete.

3.14 Details of typical expansion joints and construction joints should comply with
the suggestive arrangements shown in IS: 3370 (Part-1), Clause 8.1 (a)(2), Figure 2 (for
expansion Joints) and Clause 8.1(a) Figure 1, Clause 8.1 (b) Figure 4 (for construction

joints).

3.15 PVC WATER STOPS: - The materials shall be durable and tough and as per
approval of the Engineer-m-Charge. The minimum thickness of PYC sealing strips
shall be 6 mm. and the minimum width 225-mm actual shape and size shall be as per
drawings. The materials should be of good quality polyvinyl chloride highly resistant
to learning abrasion and corrosion as well as to chemicals likely to come in contact

with during use. The physical properties will generally be as follows:

Specific Gravity 1.3t01.35
Shore Hardness 60 Ato 80 A
Tensile Strength 100 to 150 Kg./Cm2

Minimum Safe Continuous Temperature  75°C
Ultimate Elongation Not less than 275%

Water Absorption Not more than 5% by weight in a 7 day test.
3.16 RUBBER WATER STOPS

The materials must be very durable and tough and as per approval of the Engineer-in-
Charge. The ribs shall be sufficient to ensure proper bonding with concrete. The width
shall be minimum 225 mm and thickness minimum 6 mm. The rubber water stop must
be used in long lengths to avoid splicing as far as practicable. Ends shall have at least

200 Cu M overlaps and volcanised. The materials shall be natural rubber and be
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resistant to corrosion tear and also to attacks from acid, alkalis and chemicals

normally encountered in service. The physical properties will generally be as follows:-

Specific Gravity 1.1to0 1.15

Shore hardness 65 Ato 75 A

Tensile Strength 250 to 300 Kg/ Cm2

Maximum safe continuous temperature 750C

Ultimate elongation not less than 350%

Water Absorption Not more than 350% by weight in a 7 day test

3.17 CONTRACTOR'S SUPERVISION

The Contractor shall provide constant and strict supervision of all the items of
construction during progress of work, including the proportioning and mixing of the
concrete and bending and placing of reinforcement. Before any important operation,

such as concreting or stripping of form work adequate notice shall be given.

The cement and sand shall be thoroughly mixed dry in specified proportions. Water
shall then be added just sufficient to make a stiff and workable paste. The mortar shall

be used within half an hour of mixing.

4.1 The Contractor shall build all brickwork uniformly no one portion being raised
more than 1 meter above another at a time. The joints shall not exceed 12 mm. in
thickness and should extend the full thickness of the brickwork. All joints shall be

properly raked and the surface washed down.

4.2  All the bricks shall be kept fully immersed in water at least for a minimum
period of six hours till they are completely soaked and only thoroughly soaked bricks

shall be used in the work.

4.3 The Contractor shall keep wet all brickwork for at least 10 (ten) days after
laying. The surface of unfinished work shall be cleaned and thoroughly wetted before

joining new work to it.
5.0 PLASTERING, PAINTING AND SURFACE TREATMENT

5.1 CEMENT PLASTER
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5.1.2 The plastering work shall be governed by IS: 1661. Unless otherwise specified
cement plaster shall be composed of 1 part of cement and 6 parts of sand. For ceiling
plaster, the composition shall be 1 part of cement and 4 parts of sand. The thickness
of ceiling plaster shall be 6 mm. The thickness of plaster to the fair faces of brickwork
shall be 19 mm. The thickness mentioned shall be minimum thickness. The Contractor

shall allow in his rate for any rubbing out due to inequalities of brickwork.

5.1.2 The rate shall also include for forming of any moulding drip course etc., and for
extra thickness due to corbelling of brick work in parapet or at any other place, If
required, all internal angles shall be rounded off as per drawing or as directed by the

Engineer-in-Charge without any extra charges.

5.1.3. Cement and sand shall be measured and mixed dry thoroughly to a uniform
colour on a platform specially constructed for the purpose. Care should be taken to
see that no foreign matters get mixed with the mixture. Only enough water shall be
mixed to make the mixture workable. The mix shall then be turned over and again to a
uniform colour and texture number more cement mortar shall be mixed at a time than

cannot be used within thirty (30) minutes of mixing.

5.1.4. Surface to be plastered are to be brushed clean, wetted for 24 hours before the
plaster is put in and the joints of the brick work raked out 12 mm. deep minimum. The
concrete faces to be plastered shall be chipped, roughened and soaked with water for
achieving required bond with the plaster without any extra cost.

5.1.5 The surface of the plaster shall be finished absolutely in one plane. The
Contractor shall rub down any unevenness with carborandum stones at his cost and
expenses. Care shall be taken to see that no mark remains at the junction of plastering
done at different times. If necessary, the junctions shall be rubbed with carborandum
stones to eliminate such undesirable marks. The Contractor may be required to use
normal sprinkling of thin cement slurry on the surface for satisfactory finishing of the

plastering work for which no extra payment shall be made.

5.1.6 Plaster shall be protected and cured by keeping it thoroughly wet with

sprinkling of water for 10 (ten) days continuously.

5.1.7 The cost of plastering work shall also include the cost of necessary scaffolding,

staging etc. as would be required for the work.

6.0 SURFACE FINISHING
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6.1 GENERAL: - The cost of all the items of work under this section should include the
cost of necessary scaffolding, staging, preparing sub base, removing stains from the

floor, skirting, wood work, glass etc. caused through execution of the work.
6.2 APPEX Emulsion Exterior & Interior Distemper colouring

6.2.1 APPEX Emulsion Exterior & Interior distemper colouring shall be done with
approved make of colouring as per direction of Engineer-in-Charge. The surface of the
wall is to be brushed thoroughly cleaned before the colouring is applied. Each coat of
colouring has to be laid on with brushes. Each coat of colouring means one
continuous strike of brush with the prepared wash from top downwards. Another
similar strike bottom upward over first strike followed by another similar strike from
right to left and another from left to right over the right application of brush before it
dries. Each coat must be perfectly uniform when finished and free from brush mark

etc.

6.2.2. Three coats of colouring will mean a minimum of 3 (three) coats to produce on
opaque white surface to the entire satisfaction of the Engineer-in-Charge. If the
surface is blotchy or otherwise unsatisfactory, number of coats shall be applied till the
desired effect is produced to the satisfaction of the Engineer-in-Charge without any

additional cost.

6.2.3 Interior wall shall be finished by acrylic distemper (two coats) over interior grade

acrylic primer as per manufacturer’s specification.
6.3 EXTERIOR WALL FINISH

6.3.1 External surface shall be finished with two coats of Protective and decorative
acrylic emulsion paint of approved colour, shade and manufacture over acrylic primer.
The surface to be finished shall be previously cleaned down to remove loose dust or
dirt by use of stiff wire brush. All inequalities to be rubbed down and defects rectified.
The surface to be wetted well with water and the surface water is to be allowed to run
off. The acrylic emulsion paint to be applied strictly as per manufacturer's
specification. The first coat should be well brushed into the surface to form a good
bond. Second coat should be applied carefully to give a good finished appearance
may be applied by brushing or spraying. Each acrylic emulsion paint application shall

be wetted at the end of the day with a fine water spray.
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6.4 PAINTING TO STEEL WORKS

6.4.1 Any shop coat of paint shall not be considered as a coat of paint for the purpose

of specification.

6.4.2. Ready mixed synthetic enamel paint of 'Jenson & Nicholson' 'British Paints’,
‘Shalimar Paints or similar other approved make and approved colour and shade shall
only be used. The primer shall be red oxide zinc chromate primer (1S: 2074) or any
other anticorrosive primer as approved and directed by the Engineer-in-Charge. The
Contractor shall furnish the details of paints to the Engineer-in-Charge for approval of

paints before commencement of painting work.

6.4.2. The surface to be painted shall be properly cleaned, de-rusted, all loose
scales removed and smoothened with emery papers. Then a coat of anticorrosive
priming shall be evenly applied. After this has dried up, two successive coats of best
guality ready mixed synthetic enamel paint shall be given to the entire satisfaction of
the Engineer-in-Charge. Brushes of approved size and make shall only be used for

application of paint and use of cloth is definitely prohibited.

7.0 DAMP PROORING WORK

7.1. Unless otherwise specified, damp proof course shall be 25-mm thick cement
concrete (1:2:4) with stone chips graded 10 mm to 3 mm with 3% cico or similar
approved water proofing compound conforming of IS: 2645 by weight of cement. The
proportioning, laying etc., shall be done is conformity with specification for cement

concrete work. The damp proof course shall be used for all brick walls of the building.

8.0 ROOF WATER PROOFING TREATMENT

8.1. Both flat and curved roofs, whether accessible or inaccessible, shall have to be
provided with polyurethane based water proofing paint. Specification for Roof Water

Proof Treatment with Polyurethane based Water Proof Paint

8.2 PREPARATION OF SURFACE: - The top surface of the roof shall be chipped off
where necessary and all loose particles, dust impurities, are to be removed by rubbing
the entire roof surface with wire brush and by application of High Pressure

Compressed Heated Air to have a complete dust free and moisture free surface.
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The roof surface, receiving polyurethane based Water Proofing paint, shall be
provided with cement punning having smooth finish. A cross slope of 1 in 300 shall be

provided in the roof of Building to allow proper drainage of rainwater.

8.3 SPECIFICATION OF MATERIALS: - The polyurethane based paint is essentially an
elastic and water proof film having a good adhesion to concrete; water and abrasion
resistant properties and shall have long term weather proof characteristics. The paint /
film material shall be of two components which are to be mixed and processed as per
manufacturer's specification. The mixture shall be homogeneous before applications,

as it has tendency to settle.

The polyurethane based water proofing system shall be manufactured by reputed
manufacturers of proven recorded and shall be approved by the Central Building
Research Institute (CBRI)/ National Chemical Laboratory (NCL)/ The Council of
Scientific and Industrial Research/New Delhi (CSRI)/ National Test House, Kolkata or
similar such Government/ Public Sector Undertakings. The materials are to be
inspected / approved by the Engineer-in-Charge as per procedure to be mutually

agreed upon the agency and in charge of the work.

8.4 Since the product has a very short self-life, the materials are to be used in the work
shall not be older than four (4) months from the date of manufacture (i.e. the date of
bottling). Necessary Test Certificate of CBRI/NCL/CSIR/National House etc. are to be
furnished by the contractor or the Department, for the materials procured for the water

proofing work.

8.5 APPLICATION: - The two components of polyurethane based water proofing
system should be mixed as per manufacturer's specification before application. The
tack coat should be applied by brushing or roller to the entire surface in normal
temperature and 406 hours setting time should be allowed before application of the
second coat. The record and final coat of polyurethane based mixed waterproofing
sealing over the priming coat to be applied at normal temperature and curing time
between 36 to 48 hours should be allowed. The application to be made by technically

trained and approved applicators duly certified by the manufacturers.

8.6 GUARANTEE PERIOD

The entire waterproofing job shall be covered with a written guarantee of leak proof

performance for a minimum period of 10 (ten) years.
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8.7 DEFECTS LIABILITY PERIOD

As per PWD order No. 5784-PW/L&A/2M-175/2017 Dated: 12.09.2017

The work of maintenance in nature, the Defect Liability Period of the work shall be
three months from the actual date of completion of the work & construction of new
building / new bridge the Defect Liability Period of the work shall be five years from

the actual date of completion of work.

9.0 FLOORING

9.1. Patent Stone Floorings shall be 25mm. thick in M20 grade concrete with 10mm. to
6mm. stone ships laid in rectangular panel with diagonal length not exceeding 3.00M
and finished smooth with neat comment punning 1.5mm thick. After finishing, the
surface shall be left undisturbed for two hours and then with wet bags and after 24
hours cured by flooding with water and kept wet for at least 7 (seven) days. Required

Camber or Slope should be provided in floor draining wash water, if necessary.

9.2. Cast-in-Situ Mosaic in floor shall be 25mm.thick (finished) laid in panels as
directed with necessary underlay of cement concrete (1:2:4) with stone chips with
12mm. thick terrazzo topping finished to 9 mm. after final grinding with 0 to 10 mm.
size Mosaic chips highly polished etc. - complete as per specification of IS; 2114-1962.
Cast-in-situ Mosaic in Skirting and dado shall be 12mm. thick. The Mosaic work shall

be of approved colour and to the entire satisfaction of the Engineer-in-Charge.

9.3. ‘Ferro site' or 'lronies’ Flooring shall be 50 mm. Thick to be laid in two layers. First
a layer of 25mm. thick patent stone flooring shall be laid in M20 grade concrete and
allowed to dry. Then the second layer of 25mm.thick flooring of M20 grade concrete
with 10mm.to 6mm. stone chips using at least 1Kg. / sq. m. of floor hardening
compound of approved quality and make shall be laid and cured. The flooring shall be

laid in rectangular panel with diagonal length not exceeding 3.0 meters.

10.0 IRON MONGERY: -10.1. The rain Water pipe of the materials and of size as

specified shall be of approved manufacture end jointed as follow:
10.1.1 For heavy cast iron pipes with gasket and lead properly caulked.

10.1.2. Where required these are to be run in chase left out in walls, columns, slabs
and to be encased in cement concrete 1:2:4 (1 Cement, 2Sand 4 washed Stone Chips

19mm. down) with metal wrapping or with M.S: loops placed at approximately 325mm
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centre to centre or as directed by the Engineer-in-Charge. All pipes encased in walls,
columns or under floors must be heavy cast iron with lead caulked joints. For exposed
lengths of pipes, these are to be neatly secured clear from the finished wall face with
nails and bobbing in the case of cast iron pipes, nails or screwed to hard wood

tapping pugs embedded in wall.

10.1.3. All cast iron rain water pipes shall be painted two coats inside with approved
anticorrosive paint. The exposed cast iron pipes shall be painted outside with two
coats of ready mixed Synthetic Enamel Paints of approved makes, shade and colour
over a coat of priming of approved make.

10.1.4. The mouth of rain water pipes shall be fixed with C.I grating and the pipe
jammed in position in 1:2:4 cement concrete with stone chips and neat finish on the

surface.

10.1.5. The work shall include all supply, fitting and fixture of materials cutting,
making chases, encasing, painting, jointing, etc. complete in all respect. The work
shall include supplying, fitting, fixing, and jointing of all the specials required for the
completed work.

10.1.6. Rain water Spouts shall be of C.I pipes cut to exact length as per approved
drawing or direction of the Engineer-in-Charge and laid in position in 1:2:4 cement
concrete with stone chips, adjoining roof being finished in neat cement. The interior
faces shall be painted two coats with anticorrosive paint and the faces shall be
painted with two coats of ready mixed Synthetic Enamel paint of approved make,

shade and colour over a coat of priming of approved make.
10.2 METAL CASEMENT

10.2.1. Unless specified otherwise, all doors, windows and ventilation in general
should be of mild steel casement with sections as per IS: 1038. They shall be of
approved make. The Contractor will submit the name and address of the manufacturer
whose metal casements he intends to use for approval of the Engineer-in-Charge. The
workmanship shall be of high quality and shall be up to the entire satisfaction of the
Engineer-in-Charge.

10.2.2 All the steel doors and windows sashes shall be given a shop coat of Red Oxide
Zinc Chromate Primer IS: 2070 after these are thoroughly cleaned off dust, dirt, scales

etc., and passed after inspection by the Engineer-in-Charge.
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10.2.3. Windows are to be prepared for puffy glazing from the outside and for opening
outwards unless otherwise mentioned. All steel sashes shall have holes drilled at
suitable places for inserting glazing clips which shall also be supplied by the
Contractor All glazing shall be fixed to the shutters or frames in addition to glazing
clips with quality putty of Shalimar or equivalent make. Glass must not be placed
directly against the metal. A thin layer of putty must be evenly spread over the glazing

rebate and the glass pressed firmly against it.

10.2.4. Ventilators shall be constructed from solid rolled universal casement section
being double weathered at all points to ensure water tightness and bedded in mastic

and screwed to the sashes.

10.2.5. The fitting shall be of heavy pattern bronze oxidized brass and of approved
guality, side hung casement will have two point locking handle and casement
fasteners. The hung windows shall have 200mm. long adjustable casement stay,
arrange to lock the windows from inside horizontally at the centre, hung windows
shall have spring catch designed for hand cord or pole operation as approved by the
Engineer-in-Charge. The fittings to be fitted either by screwing to the window sections
or to steel bracket welded to the window section as approved by the Engineer-in-

Charge.
10.2.6. Galvanized weather bars shall be provided to sills of all windows.

10.2.7. Metal casement is on no account to build in at the time the walls are
constructed. Holes to accommodate the fixing lugs are to be left or cut and the
casement fixed after all rough masonry plaster works have been finished. The lugs of
the casement shall be jammed in 1:2:4 cement concrete with stone chips after holding

the casement in proper position, line or level.

10.2.8. Glazing for windows and ventilators shall weight not less than 8.0 Kg. /Sg. m
for doors; 6mm thick wire net reinforced glazing shall be used as approved by the
Engineer-in-Charge. The glasses shall be cut to size accurately to suit all openings to
glaze with slight margin of about 1.50mm on all sides or as directed. These shall be
securely fixed in position in the manner described earlier. On completion of the
building, the Contractor shall clean all the glass and leave the same perfectly in a tidy

condition.
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10.2.9. The cost of marginal doors, windows and ventilations shall include supplying
fixing, fitting, glazing cleaning, necessary scaffolding, staging etc. and shall be for the

complete work in all respects to the satisfaction of the Engineer-in-Charge.

10.2.10. The Contractor shall without any extra charge, submit three sets of shop
drawings from the manufacture showing full details of each type of doors, windows
and ventilators including section, position of all fittings and fixtures for the approval
of the Engineer-in-Charge before manufacture and finally six sets of approved final

drawings with notes on the method of fixing.

10.2.11. Where specified, mosquito fly proof brass wire screen of approved gauge and
mesh shall be used in combination with windows. The screen shall be fixed to the
inside of the frames and the windows to be opened outside and be fitted with 'Flow
operator' for opening to any position and closing. Additional intermediate members
are fixed to the frames to receive the fly screen so that the clear span of the screen

does not exceed 300 m or as approved by the Engineer-in-Charge.

10.2.12. All windows shall be provided with grills of approved design made of 25 mm x
6 rum M.S. Flats and the other clean openings not exceeding 100 mm.

10.2.13. The work for metal casements shall also include the cost of painting with 2
coats of ready mixed synthetic enamel paint of approved made, quality colour and

shade over a coat of approved anticorrosive primer.

10.3 COLLAPSIBLE GATE: - The M.S. collapsible gates will be obtained from
manufacturer as approved by the Engineer-in-Charge. These shall be of mild bar type,
out of 20 mm. channels and shall be top hung with roller bearing and shall have
locking arrangement. Collapsible gates under 2.700 m height shall be with 4 sets of
lattices. Guide tracks shall be to the entire satisfaction of the Engineer-in-Charge. The
gates shall be fixed in position, de-rusted, discalced and painted with 2 "coats of

approved ready mixed paint over a coat of approved anticorrosive primer.

10.4 ROLLING SHUTTER

10.4.1. The GI roller shutter shall be obtained from manufacturer as approved by the
Engineer-in-Charge. The roller shutter shall be of 18 G x 75 mm galvanized mild steel
lath of convex corrugation complete with one piece construction. These shall be fitted

with pressed side guides and pressed bottom rail, brackets, door suspension shafts,
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top rolling springs (of strong English Continental Spring Steel Wire) with a four lever
concealed lock as also separate locking arrangements for padlocks, pulling hooks,
handles and top cover. The roller shutters shall be fixed in position with all
accessories and the workmanship shall be to the entire satisfaction of the Engineer-
in-Charge. This shall be finished with two coats of approved read/ mixed paint over a

coat of approved anti corrosive primer.
11.0 STRUCTURAL STEEL WORK

11.1. All Structural Steel to be used for gantry beam etc. shall be of tested quality
conforming to IS: 226 and IS: 2062 latest addition.

Finished steel shall be free from cracks, lamination and other visible defects. Section
shall be adequately protected from rusting and scaling. Rivets and bolts, nuts and
washers shall be of mild steel and comply with requirements of relevant IS Codes.
Steel used for rails shall have tensile strength of about 50-60 Kg/Sg. mm. and yield
point at 26 Kg/Sq. mm. The electrodes for welding shall conform to IS: 8l4. All steel
work shall be fabricated and erected as per IS: 800 and IS: 806. Welding shall be
carried out as per IS: 814, 1S: 815, IS: 816 and IS: 823, all of the latest editions.

11.2. All steel work, after preparation of surface, shall be given a coat of red oxide zinc
chromate primer (IS: 2074) and finished with two coats of Synthetic enamel paint.
Surface to be painted shall be thoroughly cleaned of mill scale, oil grease, rust etc.
over coating and finishing paints shall be of well-known make (vice Jenson &
Nicholson/ Berger Paints/ Shalimar Paints). The Contractor shall furnish details of
Paints to the Engineer-in-Charge for approval of paints before commencement of
painting work.

11.3. Steel work shall be hoisted and erected in position in a safe and proper manner.
No riveting or permanent bolting shall be done until proper alignment has been made.
For grouting, cement and clean fine sand shall be used in a proportion of 1:2 and
properly mixed with water. All trapped pockets shall be fully vented for full penetration
of grout. All grouting shall be cured for a minimum period of seven days.

12.0 CABLE TRENCHES
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12.1. The cable trenches should normally be of dimension 750mm x 600 mm (D x W)
with insert plates made of M.S. of dimension 100 mm x 75 mm x 12mm (W x D x T) are

to be provided on the wall side of the cable trench 600 mm apart all along.

12.2. The Cable Trenches shall be covered with pre-cast concrete slabs of dimension
650 x 600 adequate thickness to withstand a load of 500 Kg/m2 are to be provided as
covers of trench all along. For easy access of cable from room to room, the design of

the tie beam and level of the rooms may be adjusted to avoid bend in the cable.

12.3. The cable trenches shall be absolutely free from any obstructions as to allow
the cables to be lowered in the trenches from top only during laying. The space inside
the trenches throughout the entire lengths shall in no case be encroached by any

beam or columns.
18.0 POCKETS & HOLDING DOWN BOLTS

Provision has also to be kept for pockets and holding down bolts as per requirement
of the electrical and mechanical equipment’s at no extra cost. The exact details of
such pockets and holding down bolts will be supplied to the Contractor as per
specifications of the suppliers of the equipment after award of the contract. It is
contemplated that M.S. hangers shall be provided from the underside of slab/beam of
the operating floor, and is to be executed in a separate contract. However, for the

above arrangement suitable pockets and holding down bolts are to be left.

14.0 CHEQUERED PLATES ETC.

These shall be manufactured from structural steel conforming to IS: 226. They shall be
of the specified size, thickness and pattern as per relevant drawings or as directed by
the Engineer-in-Charge. Cover plates will generally be of Chequered plates with or
without stiffeners as detailed in the drawings. Floor convenience, the Contractor shall
prepare detailed floor plans of the layout of cover plates for floors and platforms so as
to include all openings, cuts etc. and so as to match the patterns of adjacent cover
plates/gratings. Where necessary, the floor will have to be made leak proof by
properly welding cover plates. If necessary, packing shall 'be welded to the bottom of
cover plates to raise the cover plates on sides, so as to provide necessary slopes as
shown in the drawings or as directed by the Engineer-in-Charge in the floors and
platforms to drain away any liquid failing on the floors and platform. Necessary

gutters at the ends of platforms shall be provided for sloping floors and platforms as
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shown in the approved drawings or as directed by the Engineer-in-Charge. Krebs of
flats shall be provided where necessary, around openings and cuts in order to prevent

liquids falling to lower floors or platforms.

15.0 HAND RAILING

Double rows of 32 mm diameter G.I. (TATA Medium) tubular hand railing fixed in G.I.
stanchions shall be provided on the edge of walkways and platforms as specified. The
stanchions shall be fixed with mild steel rag bolts with chromium plated cap nuts. The
stanchions shall not be less than 1000 mm. high and placed at a distance not
exceeding 2500 mm. The hand railing shall be fixed true to exact line and level. G.I.
stanchions and hand railing layout shall be of architectural design with pleasing

appearance.
16.0 SANITARY INSTALLATIONS

16.1. The Urinals shall be of flat back, front lipped having a size of 46.5 cm. x 36.5 X
26.5 cm. or nearest available size. The Indian type W.C. shall be of minimum 58 cm.
Complete with footrest in one piece.

16.2. All Sanitary works shall be of "Parry, "Nicer", or any other equivalent make. They
shall be of approved quality conforming to relevant IS Codes and shall bear ISI
Certification marks. All G.I. pipes shall be of ITC or equivalent make heavy quality
conforming to relevant IS Code. Wheel valves and stop cocks shall be of gun metal
and of "Leader" or "Annapurna" or equivalent make as approved by the Engineer-in-
Charge and shall conform to relevant IS Codes.

16.3. Two urinals, one Indian W.C., one European W.C. (Commode) have to be

provided in the toilet block.
17.0 MANHOLE COVERS

Heavy-duty plastic fibber reinforced concrete manhole covers shall be of heavy duty
type conforming to IS: 1726.

18.0 TIMBER DOOR

The timber door shall be of 1%'. Class CP Teak Wood for both frame (100 mm x 100
mm) and shutters (49 mm thick). All such doors shall be fully panelled. All timber shall
be of best' quality, well seasoned and/or well treated for prevention and protection
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against decay etc. It shall be uniform in substance, straight in fibbers, free from large
or dead knots, sap, flaws, sub cracks, shakes, or blemishes of any kind. Any insect
damage or spoils across the grain shall not be permissible. The colour of the timber
shall be uniform throughout, firm and shining with a silky lustre when placed and shall
not emit dull sound when struck. The doors shall be made as per approved drawings
and as directed by the Engineer-in-Charge and the timber shall be sawn in direction of
the grains and shall be straight and square. The door fittings shall be highly polished
as per direction of the Engineer-in-Charge.

19.0 M.S. PIPELINES

M.S. Pipe line (TATA / SAIL make)s in required lengths and should be spiral welded
mild steely welded from reputed manufacturers and M.S. specials will be fabricated
from the said MSSW pipe or from M.S. Plates cut to exact size and shape, bent true to
curvature and welded using standard electrodes after necessary edge preparations.
Both the inside and outside surfaces of the MSSW pipes and specials shall thereafter
be thoroughly cleaned after de-rusting and brushing. The outside surface shall then
be wrapped and coated with a protective coal tar based insulating tape of 4 mm.
average thickness as approved over one coat of approved primer leaving 150 mm. on
either end of pipes unwrapped. The inside-surfaces will be provided with 3 (three)

coats of non-toxic paint over one coat of primer.

The pipes and specials will be lowered in trenches for laying only after testing the
same with spark test by holiday detector so as to ensure that the pipes and special are
free of holidays. The pipes thus lowered will then be interconnected by welding and
the portions of 150 mm. width left unwrapped on either side of pipes will then the
wrapped with said insulating tape. The thickness of SWMS pipes and specials of 900

mm diameter shall be 12 mm.

20.0 P.S.C. PIPLINES / N.P.-2 CLASS PIPELINE

P.S.C./ N.P.-2 Class Pipes will be laid on suitably designed 1:3:6 concrete bedding of
150 mm thickness. The pipes will join by rubber rings. Bends and specials will be of
mild steel. The P.S.C./N.P.-2 Class pipes will be joined with M.S. special and machined

ends will be wrapped and coated with an approved protective coal tar based insulting
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tape of 4 mm. average thickness over one coat of approved primer. The inside surface

will be provided with 3 (three) coats of non-toxic paint over one coat of primer.

21.0 ELECTRICALLY OPERATED OVERHEAD CRANE

Provisions have to be made for an electrically operated sufficient capacity travelling
Crane suitable for inching operation with a lift up to motor floor level and longitudinal
travel of 12 M for handing pump, motor and other accessories. They shall be of
reputed make as per vendor list and as approved by Engineer-in-Charge. Suitable type
of crane rails, girders and all other accessories as necessary for installation and
operation of the crane are to be designed and provided by the contractor within the
Lump Sum pipe quoted. The two travels and two hoists i.e. long cross & main
Auxiliary etc. must be mechanical operation. The buffers must be spring-loaded
operation. Suitable vertical clearance is to be provided over the rail level to the bottom

of the roof beam

22.0 LIGHTENTING ARRESTOR AND AVIATION LIGHT

Required sets of Lightening Arrestor and Aviation lighting arrangement shall be
provided by the Bidder at the highest point or such places or of the Pump House
Building conforming to the I.E. Rules specifications as per standard practice. The job
includes supplying, fixing and commissioning of sufficient no. of lightening arrestors
which includes air-terminals, separate earth electrodes, grid earthing and individual
earthing with approved size of air-terminals, earth electrodes, earthing strips as per IE

rules/IS codes. Detail Calculations to be vetted by the department in the final design.
23.0 MOTOR FLOOR AND CONTROL ROOM

There must not be any column in the motor floor for easy movement of the HOT
Crane. Similarly in the Control room cum office room, there must not be any columns
in the room. The motor floor should have suitable openings at appropriate location as
per requirement of the pump manufacturer for lowering and taking up of pumps,
motors, valves, entry of cable etc. The motor floor shall be suitably designed to take

care of the vibration generated from the motor pump assembly while in operation.

24.0 WRAPPING COATING
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This work is to be completed in all S.\W.M.S. pipe at ground level with 4 mm. thick coal
tar based tape. Necessary 'Holiday Test' to be done to ensure perfection. This job is to

be done before commencement of work of respective stretch.

25.0 TRIAL RUN

When in the opinion of the Engineer the initial performance tests as specified in
Section- | are satisfactory the Contractor shall arrange for trial run of the plant at its
rated capacity and also their performance tests. During such tests, the Contractor
shall arrange to collect samples of effluents from the clarifier and representative.
Samples minimum of SLX samples of each effluent shall be collected at intervals
specified by the Engineer each day for 14 consecutive days. These samples shall be
sent by the Engineer or his authorized representative to the plant laboratory or any
other laboratory nominated by the Engineer, for analysis and determination of the
guality of the two effluents. All costs of the sample collection, delivery to the

laboratory and test shall be borne by the Contractor.

The Plant shall be deemed to be ready to be put into normal use when trial run of the
plant and the quality of the clarified water and filtered water are certified satisfactory
by the Engineer. The period of maintenance shall be reckoned from the date of the

Engineer's certificate.

26.0 OPERATION AND MAINTENANCE

After the plant is deemed to be ready to be put into Contractor shall operate and
maintain the same for a period 5 years. Operation and maintenance including supply
of all accessories of the same for a period of 60 (Sixty) months after the completion of
specified period of Successful Trial Run 3 moths in his own establishment under the
overall supervision chemicals and other consumable stores required for the operation
of the plant shall be provided by the contractor at his cost. During the aforesaid period
of operation of the plant the Contractor's supervisory staff shall train and instruct
technicians and other staff deputed by the Employer about the correct method of
operation and maintenance of the plant as a whole and its various mechanical and
electrical components. The Training shall be such as would enable the Employer's
staff to take over the plant from the Contractor for its operation and maintenance

independently. The Contractor's training personnel shall give special attention to this.
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During the period of operation and maintenance the Contractor shall arrange to take
regular samples of the clarified and filtered effluents as directed by the Engineer and
shall have such samples tested at his cost in the plant laboratory or any other
laboratory nominated by the Engineer, to determine the quality of the samples and the
performance of the plant. Such tests shall be continued up-to the penultimate week
prior to the end of the maintenance period and the plant shall be taken over by the
Employer subject to the final performance tests being certified as satisfactory by the
Engineer.

27.0 GUARANTEE PERIOD

The Contractor shall stand guarantee for the successful operation of the plant for 60
(Sixty) months period from the date of the certified commissioning as stated in clause
within which any defects and short coming due to faulty design of the plant, defective
mechanical and electrical equipment or defective construction will have to be made
good without any extra cost to the Authority. During the guarantee period the
Contractor shall ensure thorough checking of the plant at least once every month and
arrange for immediate rectification of any defects detected during this special drive by

his experts.
28.0 GUARANTEES:-The Contractor shall give the following guarantees

28.1 CIVIL AND STRUCTURAL WORKS: - The Contractor shall guarantee the plant
against any structural failure due to faulty design, bad workmanship, substandard
materials, etc. for a period of Sixty months. Any defect found during the guarantee
period shall be rectified by the Contractor to the satisfaction of the Engineer without

any extra cost.

28.2 PLANT AND EQUIPMENT: - Even when a plant or equipment has been
manufactured and / or marketed by a vendor, it would be deemed to have been
supplied and installed under the contractor’s supervision. The Contractor shall
provide back-to-back guarantee along with the vendor but shall solely be responsible
for its repair / replacement. He shall not cite the vendor and claim absolvent. In
addition, all equipment shall be free from any defects due to faulty designs, materials
and / or workmanship. The equipment shall operate satisfactorily and performances
and efficiencies shall not be less than the values guaranteed by the manufacturer and

endorsed by the Contractor.

134 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




Formal acceptance of the work or equipment covered under the Contract by the
Engineer shall not be made until all the work done by the Contractor has satisfactorily

passes all tests required by the specifications.

If, during testing of work and / or equipment prior to formal acceptance, any
equipment or materials shall fail in any respect to meet the guarantees, the Contractor
shall replace such equipment in a condition, which will meet the guaranteed
performance. Any such work shall be carried out by the Contractor at his own cost
and expenses in necessity thereof, shall in the opinion of the Engineer be due to the
use of materials or workmanship not in accordance with the Contract or to neglect or
failure on the part of the Contractor to comply with any obligation expressed or
implied on the Contractor's part under the Contract. If in the opinion of the Engineer,
such necessity shall be due to any other cause, the value of such work shall be

ascertained and paid for as if it were additional work.

If the Contractor shall fail to do any such work as aforesaid, required by the Engineer,
the Employer shall be entitled to carry out such work by its own workman or by others
and if such work is supposed to be carried out by Contractor the cost thereof, or may

deduct the same from any money due or that may become due to the Contractor.

29.0 IMPORTANT GUIDELINES AND SPECIFICATIONS

29.1 Unless otherwise Collector well and foot Way Bridge specified elsewhere, the
work shall be carried out as per the following specifications.

29.1.1. All civil works shall be carried out as per specifications contained in other
section of these tender specifications.

29.1.2. All electrical works including supply of all electrical equipment shall be carried
out as per specifications contained in other section of the tender specification.

29.1.3. All mechanical works including supply of equipment shall be carried out as per
specifications contained in other section of these tender specifications.

29.1.4. The erection and commissioning works shall be carried out as per
specifications contained in other section of these tender specifications.

29.1.5. Walkways and operating plant forms shall be provided with hand railings as
specified in other section.

29.1.6 Roofs shall be provided with polyurethane paint.

29.1.7. All the exterior doors and windows shall be provided with R.C.C. chaja of

approved design.
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29.1.8. All windows and ventilators/skylights shall be provided with mild steel grills of

approved design.

Superintending Engineer, West Circle

Municipal Engineering Directorate
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SECTION - F

GENERAL TECHNICAL SPECIFICATION

The structure of the Collector well and foot way bridge and pumping station with LT
PDP panel , soft starter will be constructed above 1.5 M of the High Flood Level in the
area of the Asansol Municipal Corporation. The Bidder shall verify the location by
inspection of the site and shall apprise himself of the local condition before
submitting the Bid.

2.0 SUB-SOIL REPORT

Sub-soil investigation is to be carried out by soil-experts engaged by the contractor at
the site of the Collector well and foot way bridge and collector well pumping station

site.

The Bidder should satisfy himself about the adequacy of the data for the design of pile
foundation for the Collector well and foot way bridge and collector well pumping
station. The Bidder must carry out sand investigation of collector well before
submission of his Bid by drilling bore hole at work site at his own cost for his own
satisfaction. The successful Bidder shall have to undertake fresh investigation of sand
at the exact location of collector well of the structure at his own cost to design the
foundation properly. Records of such sub-sand investigation such as borehole logs,
soil samples, SPT values etc., shall be done by the contractor duly witnessed and

authenticated by the Engineer in Charge or his competent authorized representative.

In the event of variation in soil data between that of Bid inviting authority and those
obtained by the contractor during execution, the more conservative values obtained
from the two sets of reports shall be adopted for design without any extra claim over
the quoted price as accepted by the Department, unless otherwise permitted by the

undersigned.

3.0 BID DRAWINGS

The General Arrangement of the Collector well, footway bridge, PDB Panel, soft starter
and collector well pumping station with Supplying, laying and fabricating of 12 mm
thick 600 mm dia. M.S. spiral welded mild steel rising main pipe line (TATA / SAIL
make) up to Ground level Reservoir will be reflected in the enclosed site lay out plan
by the bidder. These lay out drawing is meant for giving the Bidder a general idea of
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the proposed site of Collector well, footway bridge, PDB Panel, soft starter and
collector well pumping station. The various levels and dimension of the Collector well
Pumping station and laying of rising main up to the ground level reservoir of High lift
pump house is to be fixed by the Bidders as per the conditions mentioned in the Bid

document.

4.0 DESIGN CRITERLA OF THE DESCRIBED PROJECT

4.1. The basic layout plan and elevation of the Collector well, footway bridge, PDB
Panel, soft starter and collector well pumping station with Supplying, laying and
fabricating of 10 mm thick 600 mm dia. M.S. rising main pipe line (TATA / SAIL make)
up to Ground level Reservoir shall be as per Bid drawings drawn by suitable
Architectural design based on the Bid drawings. The Bidder shall submit with his Bid,
the Architectural Elevation of the Collector well, footway bridge, PDB Panel, soft
starter and collector well pumping station with Supplying, laying and fabricating of 10
mm thick 600 mm dia. M.S. rising main pipe line (TATA / SAIL make) up to Ground
level Reservoir. However, the architectural Elevation with fixation of Plinth level may
have to be modified at the time of approval by the undersigned and Chief (E/M), KMDA
for which no extra charge will be paid. Design and construction of all R. C. C.
Structures, brick masonry walls and Foundation shall conform to the latest edition of

the following IS Codes.

a) Loading Standards IS: 875
b) Earthquake Resistant Design IS: 1893 & IS: 4326
c) Reinforced and Plain Concrete IS: 456, 2000
d) Foundations IS: 1080, IS: 2950, IS: 2911 & IS: 2974
e) Liquid Retaining Structures IS: 3370
f) Structural Steel IS: 800
g) Reinforcement Mild Steel IS: 456 & IS: 432
Ribbed Tor Steel IS: 1786 & IS: 1139
h) Masonry and Brickwork IS: 1905 & ISS: 2212
i) National Building Code of India IS: 2910
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)] Design & Construction of Pile Foundation IS: 2911
(Considering the latest edition of the code)

4.1. The Collector well, footway bridge, PDB Panel, soft starter and collector well
pumping station with Supplying, laying and fabricating of 10 mm thick 450 mm dia.
M.S. rising main pipe line (TATA / SAIL make) up to Ground level Reservoir shall be
designed as per requirement based on the Report of soil investigation.

If pile foundation is obligatory as per Report, piles shall be bored Cast-in-situ R.
C. C. Piles. The design, construction and workmanship for these piles shall fully
conform to and satisfy the requirements of IS: 2911 (Latest Edition). Concrete to be
used in Piles shall be of M-35 Grade having Cement content not less than 440 kg/m?.
Reinforcement in piles shall be in conformity with the requirements contained in IS:
2911 (ii). The minimum area of Longitudinal Reinforcements shall be as per
requirements and such requirements shall be provided for the full length of piles. For
piles subject to Upward Tension, reinforcement shall be provided throughout the full
length and such reinforcement shall be designed on the basis of upward load they are
supposed to carry.

The safe working loads of the R. C. C. Cast-in-situ bored piles should be that as
computed as per IS: 2911 on the basis of Sub-soil Parameters of the Site with a
minimum Factor of Safety 2.5 (Compression) and 3.00 (Up lift) applied there on or that
indicated in a table, whichever is less.

Pile termination levels shall be chosen carefully. The safe working load of the
piles shall be substantiated by Routine Load Test. The Pile termination level shall not
be reduced from that stated herein above unless otherwise permitted by the Engineer-
in-Charge.

These Piles shall be designed for Seismic Condition also. The Importance factor
for Seismic Analysis of Structure shall be 1.50. The Bidder shall include in his Lump
Sum price the cost for Load Test of at least working pile (Routine Test) per 100 piles
or part thereof. The testing should be as per Code Stipulations.

4.2. While designing the Foundation of different structures, the Bidder may use the
Soil Investigation results enclosed in the Bid.
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5.0 DESIGN PARAMETERS PUMPING STATION

5.1 Loadings: - The pump floor is to be designed for a live load of 500 kg/M? and the

superimposed Load of saturated earth of 450 mm depth.

A) i) Live Load on Roof 150 Kg/m?.
ii) Live load on pump house Floor/walkway 500 Kg/m?.
iii) Live load on Control Room Floor 300 Kg/m?.
iv) Weight of each Empty Pump (approx.) 2000 Kg.
v) Weight of each Motor (approx.) 2000 Kg.

vi) Weight of 500 mm diameter Sluice Valve (approx.) 1200 Kg.

vii) Weight of 400 mm diameter Sluice Valve (approx.) 900 Kg.

viii) Load due to Electric Panel (approx.) 800 Kg/m?.

iX) Weight of 400 mm diameter pipe (approx.) 300 Kg/m?.

N.B. Loading details given herein above are tentative and subject to verification during
final execution. No extra cost will be paid to the Contractor on account of variation
within +30 % limit. Vertical load data for pumps and motors are inclusive of impact
factor subject to confirmation of the Pump Manufacturer during final design. The cost
in this regard shall be included in the lump sum offer by the Bidder and no additional

claim will be entertained in future due to variation in load data, if any.

The floor slab is to be designed for the worst loading conditions that the floor will be
subjected due to the equipment to be housed and may be put anywhere on this floor.
The floor slab should be so designed as to withstand such loads.

The floor supporting M.S suspenders / Cable trays are to be designed for a
concentrated static load of 200 Kg at any point. The Cable Trenches shall be
absolutely free from any obstruction so as to allow the Cables to be lowered in the

trenches from top only during laying.
Load of M.S Chequered Plates 50 Kg/ sg. m.

For trench covers over opening in Floor 500 Kg/ sg. m.
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Loading up to sufficient capacity H.O.T electrically operated crane:- As per Crane

Manufacturer's specifications

A surcharge of 500 Kg/Sq. is to be taken into consideration while designing the
sidewalls of the Collector well, footway bridge, PDB Panel, soft starter and collector
well pumping station with Supplying, laying and fabricating of 12 mm thick 600 mm
dia. M.S. spiral welded mild steel rising main pipe line (TATA / SAIL make) up to

Ground level Reservoir.

The Bidder has to design in such a way that the permissible limit of vibrations
of Rotor dynamic Equipment shall be within the limit as specified in IS: 11724-1985.
The R. P. M. of pump Motor set will be not less than 750 R.P.M. Sync, subject to

confirmation award of equipment contract.

N.B.:- For calculating earth pressure on the boundary cum retaining wall, the worth
value among co-efficient of active earth pressure (K,) and that of Earth pressure at
rest (K,) is to be considered. Standard backfill materials with conservative soil data

are to be considered. No extra claims are to be entertained in this regard.

5.2. Special Notes on vertical turbine pump in vertical Execution Pump Foundation
Design is to be considered

5.3.1. Foundation system for support of Rotary machines such as vertical pumping
unit shall strictly comply with the requirements of Code IS: 2974 (Part-1V) - latest
edition. The Rotary Machine support system require careful study of the foundation
system with due consideration of vibration characteristics. For satisfactory design
and construction, the following precautions need be taken with careful dynamic
analysis of machine foundation and its supporting structures:

i) The natural frequency of the Foundation System shall be analysed and the mass of
the Foundation System shall be considerably larger than the mass of the whole

machine.

i) Dynamic Analysis due to insufficient clearance between impeller and casing of
Pumps should be checked and frequency out of this type of vibration need to be

made as per relevant IS Code.

iii) Dynamic Response check of the block foundation may be carried out as per
relevant IS Code.
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iv) Permissible amplitude of Vibration of displacement as per IS Code 2974 (Part-IV),

is to be calculated and the design will be checked accordingly.
v) Permissible stresses in Soil / Concrete be suitably as per IS Code.

vi) Natural frequency of Foundation System shall be such as will avoid resonance
with the Operating Speed of the Machine. The natural frequency of the foundation
system should not be within +20% of the operating speeds of the machine.

vii) The foundation system shall be so dimensioned that the resultant force due to
mass of the machine and mass of the Foundation passes through the Centre of

gravity of the base area of the Foundation.

5.3.2: The Bidder is required to submit a "Technical Write-up" with relevant details of
Foundation System along with the Part-l of this Bid. This would help the Department
to fix up the accepted Parametric Norms of the foundation System that would finally
be adopted in the design and construction of the Building and Structures after award

of the contract.
6.0 ARRANGMENT OF ROOF & LEAKAGE TREATMENT:

6.1. It is proposed that the intake cum pumping station with HT substation top

should be open with requisite Roof Treatment.
7.0 DESIGN DRAWING AND OTHER INFORMATIONS TO BE SUBMITTED BY THE

CONTRACTOR (SUCCESSFUL BIDDER)

7.1. On the award of the Contract Contractor shall submit to the Superintending
Engineer, Western Circle, Municipal Engineering Directorate and detailed design and
drawings of different structures within fourteen (14) days from the date of issue of
Letter of Acceptance and thereafter the balance drawings and design calculations will

have to be submitted phase wise keeping pace with the work Program.

If called upon the Contractor shall also submit within reasonable time relevant books
and other references, which have been referred to or used in the design. Such books
and other relevance will be returned to the Contractor when done with. Secrecy in
regard to details of design materials and equipment etc. shall not be pleaded by the
Contractor in the name of "Trade Secret" for not furnishing the requirement details

asked for by the undersigned. The design and drawings shall be subjected to
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modifications at no extra cost, if found necessary and such modifications shall not
vitiate the contract. Similarly, the Contractor shall submit any additional new drawings

as found and the drawings shall form part of the Contract Drawings.

Not withstanding what has been stated above the Contractor shall be responsible for
the correctness and soundness of the design and if any provisions are found
inadequate or faulty necessary modification will have to be carried out at any stage

up-to the expiry of the Guarantee period at no extra cost.

The Contractor will not be permitted to commence the Actual Work at site unless the
EIC on written recommendation to concerned Chief Engineer, MED / undersigned /
Chief Engineer (E/M) KMDA and EE, M.E. Dte (E/M) approves detailed design and
working drawings. Four copies of the approved design and six copies of the approved
drawings are to be furnished by the Contractor free of cost for use by the Employer
during execution of the work. Any additional copies of same drawings, if required,
should also be submitted by the Contractor free of cost at the request of the EIC. If the
drawings are done with Auto Cad, then copy of the folders containing drawings in
CD/DVD may be submitted for records only. If required on the urgent basis the soft
copy of any drawing is to be sent by E- Mail to undersigned / Chief Engineer (E/M)
KMDA and EE, M.E. Dte (E/M) as per verbal discussion or Telephonic discussion
within 2 hours.

A tentative work Program in Network Diagram using CPM & Bar Chart technique is
required to be submitted by the successful Bidder within a fortnight from the date of
issue of the letter of acceptance. The drawings from foundation onward will have to be
submitted by the successful Bidder successively as per the work Program to be
approved by the Engineer-in-Charge. Adequate resources are to be mobilized during

execution of the work, for which no extra payment shall be made.

7.2  Completion of Drawings and Other Documents to be submitted the Contractor.
The Contractor shall submit within one month after the completion of all construction

works the followings drawings and documents free of cost.

a) Six copies of all approved Completion drawings. These drawings shall be on black
and white prints of thick paper and there shall be one transparency of each drawing.
These drawings are to be submitted in a presentable form as directed by the

undersigned / Chief Engineer (E/M) KMDA and EE, M.E. Dte (E/M). In addition to this,
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CD/DVD's with folders of these drawings drawn in Auto CAD or scanned copies are to

be submitted.

b) Three copies of final designs in properly bound from as directed by the
Superintending Engineer, Western Circle Municipal Engineering Directorate and one
copy in original approved drawing & design should be submitted to Asansol Municipal

Corporation.

c) Four copies of detailed specification and schedules of the completed the intake
jetty pumping station and substation of intake jetty pumping station and one copy in
original approved drawing & design should be submitted to Asansol Municipal

Corporation.

d) Six copies of Instruction Manuals for the Operation, Maintenance and overall of
intake jetty plant and one copy in original approved drawing & design should be

submitted to Asansol Municipal Corporation.

i) The Instruction Manuals shall contain the following basic categories of information
in practical, complete and comprehensive manner prepared for use by operating and/

or maintenance personnel:

a) Relevant information as regards initial installation.

b) Instruction for operation, maintenance and repair.

C) Recommended inspection points and period of inspection.

d) Ordering information for all replaceable parts, etc.

ii) The information shall be organized in a logical and orderly sequence. A general
description of the system including important technical characteristics shall be

included in order to familiarize operating and maintenance personnel with the system.
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iii) Necessary reproducible drawing and/or other illustrations shall be included or
copies of appropriate certified drawings shall be bound in the manual. Test,
adjustment and calibration information, as appropriate, shall be included and shall be
identified to the specific equipment. Safety and other warning notices and installation,

maintenance and operating cautions shall be duly emphasized.

iv) A part list shall be included showing part nomenclature, manufacturer's part
numbers and/or other information necessary for accurate identification and ordering

of replacement parts.

v) If a standard manual is furnished covering more than the specific equipment
purchased, the applicable model (or other identification) number, parts number and

other information for the specific equipment purchased shall be clearly identified.

vi) The instruction Manual shall include list of all special tools and tackle furnished

with complete drawings and instructions for use of such tools and tackle.

vii) The Instruction Manual shall also include recommendations for consumable
supplies e.g. packing, lubricants, etc., for the plant installed as well as for chemicals

for treatment and laboratory reagents.

viii) All the pages of the Instruction Manual shall be clearly legible and prepared on

good quality paper.

iX) The Instruction Manual shall need the approval of the Superintending Engineer,
Western Circle of Municipal Engineering Directorate. All the copies of the Instruction

Manual shall be presented in durable and bound form as directed by the undersigned.

7.3 Release of Security Deposit (Retention Money):- The Security Deposit
(Retention Money) shall not be released until all the above-mentioned Completion
Drawings and Documents (as per Clause 7.2) are submitted by the Contractor.

SUPERINTENDING ENGINEER, WEST CIRCLE
MUNICIPAL ENGINEERING DIRECTORATE
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SECTION - @
DETAILED TECHNICAL SPECIFICATIONS FOR CIVIL WORKS FOR INTAKE JETTY PUMPING
STATION WITH HT SUBSTATION
1.0 SPECIAL NOTES

1.1 The layout of the plant as shown on the drawing attached is not binding on the

Bidder but is only indicative.

1.2 The Bidder shall not quote for works differing from the specifications of the Bid

unless specifically permitted elsewhere in the Bid documents.

1.3 The suitability of the intake jetty pumping station with HT substation will not be
decided only by the low capital cost but the economy in the operational &
maintenance costs will also be considered. For this purpose all relevant details should
be furnished.

1.4  There shall not be any ambiguity in the offer. Bid containing any ambiguity may

be interpreted in a manner advantageous to the Employer.

1.5 If not mentioned elsewhere in the Bid documents, the contractor shall provide

the following arrangements:

a) The Collector well, footway bridge, PDB Panel, soft starter and collector well
pumping station with Supplying, laying and fabricating of 12 mm thick 450 mm dia.
M.S. spiral welded mild steel rising main pipe line (TATA / SAIL make) on both side of
footway bridge up to Ground level Reservoir shall be erected that the filter water from
the river Damodar shall be such that water pumped out by the vertical pumping unit at
the highest flood level as well as at the time of lowest flood level, filter water shall be
pumped out to the ground level reservoir. The total quantity of the raw water shall be
pumped to at lowest flood level as well as highest flood level in respect of 24.97 MLD

(considering 16 Hrs. Pumping in a day) from Collector well for Asansol Town.

1.6) All valves, sluice gates, Butterfly, Kinetic non-return, Air release, pressure release

etc. shall be of Kriloskar / Kalpana / Upadhyay make having PN 1.6.

1.7)  The Collector well, footway bridge, PDB Panel, soft starter and collector well
pumping station with Supplying, laying and fabricating of 12 mm thick 600 mm dia.
M.S. spiral welded mild steel rising main pipe line (TATA / SAIL make) on both side of
footway bridge up to 750 mm dia. manifold is under Bidder scope. The V.T. pump-
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motor will be designed such that water from manifold line will be fall in G.L.R.
including all necessary valves, specials. It is imperative that the layout of the plant
inclusive of all Civil, Mechanical and Electrical Components should meet the
requirements of Indian Factory Act, Indian Explosives Act and all other relevant

statutes of the State and Central Government.

1.8 In order to provide a net output of 2359.40 m3 / hour(+10%) filter water (16 hours
operation) at whatever condition of water level of the river Damodar the pumping unit
shall be placed on the floor of the pump house. The common manifold and valves
shall be placed in such a way that that no obstacles found at the entry gate of the

pumping station.
2.0 ITEMS OF WORKS

The items of works have already been detailed in these documents. However, it is
repeated below:

a) Collector well, footway bridge, 4 nos. 700 mm dia. of required length (designed
by the bidder, minimum 325 meter) Infiltration gallery, PDB Panel, soft starter and
collector well pumping station with Supplying, laying and fabricating of 10 mm thick
600 mm dia. M.S. rising main pipe line (TATA / SAIL make) on both side of footway
bridge to River bank in a 750 mm dia. 12 mm thick spiral mild welded manifold line and

discharge to GLR approx 300 meter apart (civil & electro-mechanical part).

b) Back filling shall have to be done from the excavated earth (if required), in case
of short fall the same shall have to be arranged by the bidder free of cost.

c) Retaining cum boundary wall & lllumination of the Collector well, footway
bridge, PDB Panel, soft starter and collector well pumping station with Supplying,
laying and fabricating of 10 mm thick 600 mm dia. M.S. rising main pipe line (TATA /
SAIL make) on both side of footway bridge up to Ground level Reservoir, the scope is
to be finalized after given view consideration of the actual site condition and soil
report.

Components should meet the requirements of Indian Factory Act, Indian Explosives
Act and all other relevant statutes of the State and Central Government.
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1.8 In order to provide a net output of 2359.40 m3 / hour filter water (16 hours
operation) at whatever condition of water level of the river Damodar the pumping unit
shall be placed on the floor of the pump house. The common manifold and valves
shall be placed in such a way that that no obstacles found at the entry gate of the

pumping station.

a) The above scope of works is to be indicative not to be exhaustive. Anything not
covered in NIB but required for successful commissioning of the plant in all respect

are to be provided by the e-Bid.

2.1 SOURCES OF CLEAR WATER SUPPLY & DESIGN FLOW

The source of raw water supply is the river Damodar. Collector well, footway bridge, 4
nos. 700 mm dia. of required length (designed by the bidder minimum 325 meter)
Infiltration gallery, PDB Panel, soft starter and collector well pumping station with
Supplying, laying and fabricating of 10 mm thick 600 mm dia. M.S. rising main pipe
line (TATA / SAIL make) on both side of footway bridge to River bank in a 750 mm dia.,
12 mm thick spiral mild welded manifold line and discharge to GLR (civil & electro-

mechanical part).

2.2 QUALITY OF THE CLEAR WATER

For designing the Collector well pumping station the quality test of clear water should
be done in presence of representative of E.I.C and quality of raw water should be
checked from authentic Govt. Department by the bidder at his own cost for getting

actual data required for pumping unit designing.

3.0 DESIGN SUBMITTED BY THE BIDDER
3.1 COLLECTOR WELL PUMPING STATION:-

Collector well, footway bridge, Infiltration gallery length and diameter will be designed
by the bidder, PDB Panel, soft starter and collector well pumping station with
Supplying, laying and fabricating of 10 mm thick 600 mm dia. M.S. spiral welded mild
steel rising main pipe line (TATA / SAIL make) on both side of footway bridge to River
bank in a 750 mm dia. 12 mm thick spiral mild welded manifold line and discharge to
GLR at Asansol approx 300 meter apart from Collector well to Ground level (civil &
electro-mechanical part). The Collector well pumping station slab including foot Way
Bridge should be supported on RCC piers / piles at least 1.5 M above the HFL and

piers / piles should rest in suitable RCC cap. The grade of the concrete should be of M
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30 for structure coming in contact with water or susceptible to come in contact of
water. The construction of loading on the deck slab to be made such that it includes 2
(two) Nos. of M.S pipe line with other live loading of 250 kg/ m2 finished load 150 kg/
m2 and normally trolley loading 2T for transportation of electro-mechanical loading.
The pump delivery line should be placed on the Collector well, footway bridge, PDB
Panel, soft starter and collector well pumping station with Supplying, laying and
fabricating of 12 mm thick 600 mm dia. M.S. spiral welded mild steel rising main pipe
line (TATA / SAIL make) on both side of footway bridge up to Ground level Reservoir
and butterfly valve of 450 mm dia., a full bore flow meter and discharge meter in a
temper proof double throat required dia. air release valve are to be used for
interconnecting the 2 Nos. 600 mm dia. rising main at the bank of the river Damodar.
The floor of the pump house should be Kota stone flooring and approach deck slab /

walkway should be finished chequered tiles (rough) with necessary cement backing.

The roof slab of the pump house shall have proper roof treatment together with water
proofing treatment on it. The standard lime roof treatment is not acceptable. Pre-cast
R. C. C. roof will also not be acceptable. The external and internal faces of the wall of
pump house shall be rendered smooth. The exposed face will not be allowed to have

any shutter mark and be rendered smooth by rubbing with carborandum stone.

The inside faces shall be provided with 3 (Three) coats cement wash after brushing off
and finishing the shutter mark. External exposed faces shall have 2 (two) coats of

weather coat (exterior) or equivalent paint of approved colour as directed by E.I.C.

There will be one entry points to the pump house both fitted with rolling shutters and
the arrangement window to be made properly. All the widows of the pump house shall
be sliding type made of anodized aluminium section and protection with grill to be

provided on outer surface of pump house should be made from M.S grill.

One electrically operated crane of sufficient Capacity is also included for loading /
unloading pumps & motors and other equipment as specified in technical details. The
control valve chamber shall be of adequate dimensions as would conveniently
accommodate the inlet control system comprising S.W. M. S (spiral welded mild steel)
mains and one butterfly valves of required diameter should be placed on river bank for
interconnecting the rising main. There shall remain minimum 350 mm clearance all
rounds inside the valve chamber. The chamber will be in brickwork. All other

provision shall be made as per direction of Engineer-in-Charge.
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The Bidder shall make in his design all the provisions of safety of the structures and
foundations thereof. Any deviation in quantities from the design and drawings
approved by the Authority during actual execution compared with those provided in
the Bid shall not entitle the Contractor to any extra payment.

8.2. Supplying, laying and fabricating of 10 mm thick 600 mm dia. M.S. spiral welded
mild steel rising main pipe line (TATA / SAIL make) on both side of footway bridge to
River bank in a 750 mm dia. 12 mm thick spiral mild welded manifold line and
discharge to GLR at Asansol approx 300 meter apart from Collector well (civil &
electro-mechanical part) including fixing of all necessary valves and specials which
are under the bidder scope.

1. EXCAVATION AND PREPARATION OF TRENCHES-The trenches shall be so dug that
the pipe may be laid to the required alignment and at a required depth. When the pipe
lines is under / site the road way, a minimum cover of 1.5 M is recommended for

adaptation but it may be modified to suit local condition.

2. WIDTH OF THE TRENCH-The width of the trench at the bottom shall be such as to
provide not less than 20 cm clearance on the either side of the pipe. Additional width
shall be provided at positions of sockets and flanges for jointing to be made properly.
Depth of pits at such places shall also be sufficient to permit finishing of joints.
Boulder and large stones shall be removed to provide a clearance at least 15 cm
bellow and on each side of pipe, valves and fittings for pipes 600 mm in dia. or less
and 20 cm for pipes larger than 600 mm in dia.

3. TRIMMING OF TRENCH BOTTOM - Before laying the pipes, bottom of pipe trench shall

be cleaned of to present a plain surface and all irregularities shall be levelled.

4. LAYING OF PIPES- Where unloading, pipes shall not be thrown off on the hard roads.
In order to avoid damage to the pipes and especially to the spigot ends, pipe should
not be dragged along concrete and similar pavements with hard surfaces. All
department Supply pipes(if any), fittings, valves shall be carefully lowered into trench,
piece by piece by means of derrick , or ropes or other suitable tools or equipment so
as to prevent damage to pipes , fittings protective coatings and linings. Any

negligence during unloading and handling of pipes results damage to the pipes and
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development of hair cracks, which if not detected at the time laying results in bursts

during hydraulics testing will be serious offence and all liabilities goes to the concern.

4.0 TOOL BOX AND TOOLS

Bidders shall supply two toolbox (overall dimensions 1200 mm x 900 mm x 750 mm)
made of best quality wood / NUWUD and polished or painted as per direction of the
Engineer. The box shall be compartmentalized suitable to hold different types of tools
separately. The edges of the box shall be protected by aluminium angles and the box

shall be fitted with lock and key arrangement.

In addition, Bidders shall quote separately on their own letter heads for supply of one
set special tools and tackles that they feel shall be necessary for maintenance,
overhaul or replacement of the equipment under this contract. The quotation shall be

attached with the Schedule of Prices.
5.0 LEVELLING OF THE SITE

After completion of the work, the entire site all round the intake jetty pumping station
and other allied structures within the scope of this contract shall be cleared and all
construction equipment shall be removed within a period not exceeding 3 (three)
months from the date the plant is put into trial run. The site shall be graded and
levelled to the required High Flood Level with boundary or retaining wall as required

and as per instruction of E.I.C.

6.0 PROCUREMENT OF EQUIPMENT ETC.

Whenever is this Section or elsewhere, equipment, contrivance, special or this like are
specified to be of 'reputed’, 'approved' or similarly worded make, the List of Vendors
should be consulted first and the scope of procurement limited to the same. In cases
where the name of such equipment etc. do not figure in this list of vendors, written
approval of the Employer about the make should invariably be obtained, failing which

the equipment etc. even if procured may be subject to rejection.

7.0 Bank protection- River bank will protected by retaining wall or bolder soling by

filling with M-20 concrete.

SUPERINTENDING ENGINEER, WEST CIRCLE
MUNICIPAL ENGINEERING DIRECTORATE
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SECTION - H
GENERAL TECHNICAL SPECIFICATION FOR R.C.C. PILE FOUNDATION

1.0 GENERAL

The Design of the bidder should be based mainly on cast-in situ Bored
reinforced concrete piles on driver piles on Damodar River as per site situation so
arises subject to the approval of EIC. Sub-sand or soil investigation was carried out
by the Department and the summary report is placed in Annexure-l (Section — N).
Interested bidders may have a look at the full report which will be available in the
office of the undersigned. Beside this the bidder himself is to be carrying Soil
investigation report and safer data has to be taken for Sub-structure design.

This information is given as a guidance and is indicative only, and for any
variation in strata at any location at site during actual execution of work, the employer
shall not be held responsible for shall the contract be null and void on this count. In
case of any variation in cut off level, necessary adjustment of safe working load will
be made as per IS stipulation. The specialist firm may quote any proprietary system
of piling subject to approval of the Engineer-in-Charge consistent with the load,
moment and forces to be encountered by each pile.

The Bidders shall submit with his bid drawings, calculations explaining his
scheme draw up specification and submit the schedules of prices following the

format of the schedules of prices accompanying this bid documents.

2.0 DESIGN AND CONCRETE QUALITY

2.1 The safe working loads of the RCC cart in site bored piles should be that as
computed as per IS: 2911 on the basis of sub soil parameter of site with a minimum
factor of safety 2.5 (compression) and 3.00 (up lift) applied there on. For boring /
driving pile under water IS stipulation as well as SWID & Municipal Engineering
Directorate suggestions will be strictly honoured. The grade of concrete of all types of
R. C. C. pile shall be minimum M-25 / IS stipulation unless otherwise specified
elsewhere. The cement content in concrete to piling work shall be minimum 400 kg/M?
with ordinary Portland cement. Water cement ratio and slump shall be as per I. S.
Specification for relevant piling work. Maximum size of coarse aggregate shall not

exceed 20 mm.
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2.2 Grading and other requirement of coarse and fine aggregates, water and concrete

shall be as specified for reinforced cement concrete work under this Contract.

2.3 The average basis length of the piles is to be assumed from cut off level to the
tip of the pile (however for piles with muff the basic length shall be from tip of the
pile up to underside of muff). The final length with be decided by the contractor with
approval of the Engineer on the basis of driving / boring resistance actually observed
at site. It will be the responsibility of the contractor to prove by subsequent load test
/ pullout tests that the adopted length of pile shall carry the specified safe load,
tension and the resulting deflections being within the permissible limits. In no case
extra claim over the originally quoted price will be entertained for any increase in
number / length / cross sectional area / reinforcement of piles and in the site of other
foundation structures if requires if required at the time of execution after the load
tests of piles. Similarly no deduction in payment will be made from the lump sum
price quoted for decrease in number / length / cross-section of area / reinforcement
and in the size of other foundation structures at the time of execution or after the
load tests of piles provided that the complete safety of the Structures is fully

assured.

2.4  For Collector well, Foot Way Bridge, pumping station pile foundation should
have permanent steel casing / approved alternative methodology. Scour depth below
bed level will be a major guiding factor. All relevant provision of I.S. code for R.C.C.
Structure on river bed (under water) will have to be strictly followed. However bidders
may suggest other methodology without deviating from major objectives &cost
keeping the working well within I.S. standards. In any case he has to be ensured the
stability of the structure.

2.5 Bidders/ contractor will be given full liberty to opt for design mix as per

satisfaction of E.I.C. with minimum cement content as mentioned.

3.0 SPECIFICATION FOR BOREDCAST-IN-CITU PILES

3.1 Unless specified otherwise in the following paragraphs, stipulations of relevant
section of I. S. 2911 (latest edition) shall be followed. However in case of any conflict
of stipulations laid here in and IS code of practice occurs, IS stipulations will stand as
final subject to satisfaction of EIC.

153 INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




The bidder shall submit within his bid the layout and number of piles based on

allowable load carrying capacity, tension on the pile section design by him.

3.2 Boring equipment and accessories shall generally conform to IS: 2911 relevant
section. Boring may be done by either rotary or percussion equipment or grassing
equipment using reverse or direct non circulation method. In case of unstable soils

the boring tools used shall be such that suction effects are minimized.

Stabilization of the sides of bore hole shall be done by the use of betonies
slurry or casing. The size of cutting tool shall not be less than the diameter of the pile
by more than 75 mm.

In case of boring with casing, the casting shall be used from the ground level.
The casing shall be kept ahead of boring in cases where there is danger of carrying in
due to subsoil entering into the borehole or where soil is loose.

While boring below sub-soil water, precaution shall be taken so that no boiling

of the bottom of the hole occurs due to difference in hydrostatic head.

3.3 Concreting of bore holes shall start soon as possible after its completion.
Should a borehole, be left without concreting for more than two hours it shall be
cleaned thoroughly as directed by the Engineer-in-Charge before placing concrete.
Concrete under water shall be placed by means of a termite pipe. It shall, however, be
ensured that concrete entering the termite pipe does not get mixed up with the slurry
and % kg of granulated vermiculite shall be poured in the termite pipe before pouring

concrete as directed by the Engineer.

3.4 The termite pipes and funnel shall be filled and lifted just 15 cm above bottom
before releasing the concrete column to facilitate flushing out of the bottom. The
concrete levels in the termite shall be checked every meter in order to judge the
difference, if any, between the theoretical quantity that should have been placed and
the actual quantity that has gone in. This is to locate the position of cut off during
boring. In addition to the normal precautions to be taken in termite concreting as per
relevant Section of IS: 2911 the following specifications shall be particularly

applicable for the use of termite concrete in pipes.
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i) The concrete shall be coherent, such in cement (not less than 400 kg/m?) and of

slump not less than 150 mm | S stipulations
ii) The hopper and termite shall be closed system.

iii) The termite shall be large enough with due regard to the size of the aggregate. For
20 mm aggregate the termite pipe shall be of diameter not less than 200 mm.

iv) The first charge of concrete shall be placed with a sliding plug pushed down the
tube of it or with a steel plate of adequate charge to prevent mixing of concrete and
water. However, the plug shall not be left in the concrete as a lump.

v) The termite pipe shall always penetrate into the concrete with an adequate margin

of safety against withdraw of the pipe surged to discharge the concrete.

vi) The pile shall be concreted wholly by termite and the method of deposition shall
not be charged way up the pile to prevent into laitance from being trapped within the

pile.

vii) All termite tubes shall be scrupulously cleaned after use. Normally concreting of
the piles shall be carried out without any interruption. In the exceptional case of
interruption in concreting, but which can be resumed within 1 or 2 hours, the termite
shall not be taken out of the concrete. Instead, it shall be raised and lowered slowly,
from time to time to prevent the concrete around the termite from setting. Concreting
shall be resumed by introducing a little richer (5% additional amount) concrete with a

higher slump for easy displacement of the partly set concrete.

If the concreting cannot be resumed before final set of concrete already placed,
the pile so cast may be rejected or accepted with modifications at the sole discretion

of the Engineer-in-Charge or his representative.

In case of withdrawing of termite out of the concrete, either accidentally or to
removed a blockage in the termite, the termite may be reintroduced in the following
manner to prevent impregnation of laitance or sewer laying on top of the concrete

already deposited in the bore.
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The termite shall be gently lowered on the old concrete with very little
penetration initially. A vermiculite plug shall be introduced in the termite. Fresh
concrete of slump between 150 mm and 180 mm. shall be filled in the termite which
will push the plug forward and will emerge out of the termite displacing laitance /
sewer. The termite will be pushed further in steps, watering fresh concrete sweeping
away laitance / scum in its way. When termite is buried by about 60 to 100 cm.

concreting may be resumed.

3.5 The top of concrete in a pile shall be brought above the cut off level to permit
removal of all laitance and weak concrete before capping to ensure good concrete at
the cut off level for proper embedment into the pile cap. Where cut off level is less
than 1.5 M. below the working level concrete shall be cast to a minimum of 500 mm
above cut off level. For each additional 0.3 m. increase in cut-off level below the
working level additional coverage of 50 mm. minimum shall be allowed. Higher
allowance may be necessary depending on the length of the pile as directed by the
Engineer-in-charge. When concrete is placed by using termite material, concrete shall
be cast to the piling platform level to permit overflow of concrete for visual inspection
or to a minimum of one meter above cut-off level. In the circumstances where cut off
level is below ground water level the need to maintain pressure on the freshly laid
concrete equal to or greater than water pressure shall be formed out and accordingly
the length of extra concrete above cut-off level shall be determined and provided in

works.

3.6  During piling, the sequence of construction and installation of piles shall as per
direction of the Engineering-in-Charge.

3.7 In case defective piles are formed during construction, they shall be removed or
left in place whichever is found convenient without adversely affecting the
performance of the adjacent piles or the pile cap as a whole. Additional piles shall be
provided at Contractor's cost to replace them as per direction of the Engineer-in-
Charge and in this respect the Engineer-in-Charges' decision shall be final and
binding upon the contractor. Any deviation from the designed location, alignment or
local capacity of any pile shall be noted and adequate measures shall be taken well
before concreting of the pile cap, etc. if the deviations are beyond the permissible
limit. All such alternations shall be done at Contractor’s own cost and expenses and

to the entire satisfaction of the Engineer-in-Charge.
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3.8 Piles shall be installed accurately as per approved design and drawings. For
vertical piles a deviation of 1.5 percent from vertical line shall not be exceeded. Piles
shall not deviate more than 75 mm. or one tenth of diameter whichever is more (in
case of piles having diameter more than 600 mm) from their designed positions at
working level of the piling rig.

In case of piles deviating beyond the above mentioned limits and such an
extent that the resulting eccentricity cannot be taken care of by a redesign of the pile
cap & pile trees, the piles shall be replaced or supplemented by one or more
additional piles by the contractor at his own cost and expenses along with any
additional cost for pile cap, etc. being borne by him.

3.9 While manual chipping may be permitted after casting of pile, pneumatic

chipping, if permitted by the Engineer-in-Charge, shall not be started before 7 days
under any circumstances.

3.10 Main longitudinal reinforcement in the length of the piles and links or spiral
welded mild steels shall be provided as per the approved drawing. Longitudinal bars
where possible shall preferably be in one length. Every care shall be taken in handling

of the reinforcing cage so that its shape is not damaged.

3.11 When working adjacent to existing structure every care shall be taken to avoid
any damage to such structures, in the case of bored piles care shall be taken to avoid
effect due to loss of ground. In the case of deep excavations adjacent to piles proper
protection shall be provided to safeguard against the lateral movement of soil stratum

or releasing the confirming soil stress.

3.12 During piling work the following data shall be recorded along with any other
data as may be directed by the Engineer-in-Charge. These data shall be submitted to
the Engineer-in-Charge in triplicate copies on completion of installation of each pile.

i)  Sequence of installation of piles in a group.

ii) Dimensions of the pile including reinforcement details and mark of the pile

iii) Details of mild steel liners where provided along with the details of stiffeners

iv) Depth bored and founding level along with a bore log depicting the nature of

strata encountered during boring.
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v) Time taken for penetration of every 15 cm during last 2 m depth before
founding level.

vi) Method of cleaning bottom of hole at founding level before concreting.

vii) Time taken for concreting.

viii) Cement consumption and slump of concrete.

iX) Cut off level / working level / R. L. of top concrete, any other relevant /

important observation.

3.13 During execution at any stage if any variation is required to be made to suit the

site on EIC to be technically satisfied and His decision will be regarded as final.

3.14 Any of data / information given if not found reasonable (this will also include
data of parameters) will be given during detail engineering. Bidders / contractor
therefore revised to consult with manufacturer/ experts at his own cost, if so felt, to
reach more in figure for Biding purpose. The same is also advised for any other data
supplied. But in no case it will be treated as a Fault of Biding Authorities. If any found
in Variance in same chapter / section or anywhere of bid document, is to be into the

notice of the biding Authority & his interpretation/ decision will be consider as final.

4.0 LOAD TEST ON PILES

4.1 The load tests shall be carried out as per IS: 2911 unless specified otherwise in
the following paragraphs. The tests shall be carried out on test pile and a selected
representative pile as approved by the Engineer-in-Charge. Sufficient time shall be
allowed before tests to permit adjustment on the soil conditions following disturbance
from the method of installation. The period between installation of the test pile or any
other pile in the vicinity and the test loading of the pile shall be least 28 days.

4.2 The test load shall be applied by jacking against Kent ledge or any other
structure approved by the Engineer-in-Charge. No working pile shall be permitted to
be used for any loading for load test on pile. The design of the Kent ledge shall be
such as to prevent instability, particularly in the event of a sudden change in the load
reaction from the pile. The reaction from Kent ledge to be made available for the test
shall be at least 25 percent more than the final test load to be applied. The test shall be
carried out at cut off level or at maximum 1.5 m below G. L. as directed by the
Engineer-in-Charge. Anchors, if provided, for load test shall be at specified distance

away from test pile as per relevant I. S. Code of Practice and there shall be minimum
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two anchors at two ends of the pile. Details regarding the testing arrangement shall be
submitted well in advance to the Engineer-in-Charge for his approval. Load tests shall

only be undertaken after obtaining the approval.

4.3 The jack is to be hydraulically operated. The load applied to the pile shall be
recorded either by a gauge in the hydraulic system or a proving ring duly calibrated
from an approved laboratory before load tests. The sensitivity of the full load and in
any event, the accuracy and sensitivity of the system is to be checked against an
approved instrument.

A test certificate and fresh calibration chart as obtained from an approved laboratory
for jack as well as pump supplying hydraulic power shall be produced before the
Engineer-in-Charge well in advance before use for any load testing pile.

4.4 The settlement of the pile shall be recorded by three dial gauges recording to
0.02 mm and placed at equal distance around the test pile. The dial gauges shall be
fixed on datum bars whose ends rest upon non-movable supports. The supports for
datum bars with reference to which the settlement of the pile would be measured shall
be at least 5d (d being the diameter of the circular pile of the side of the square pile)

away and clear from the test piles, subject to a minimum of 1.5 meters.

45 The testing equipment employed shall be capable of loading a pile to failure or

to three times the design loading.

4.6 Before testing the top of the pile shall be clipped off carefully till sound
concrete is encountered. The projecting reinforcement shall be cut or bent suitably
and the top finished smooth and level with plaster of Paris, when required or as
directed by the Engineer-in-Charge. A series 25 mm thick bearing plates shall be

placed on the head of the pile for jack to rest as directed by the Engineer-in-Charge.

4.7 The Contractor shall have to perform rotating load test on working piles on load
as decided and selected by the Engineer-in-Charge and the results must satisfy the
requirements of the test. At least one working pile of each diameter shall be tested.
The test shall be carried out at cut-off level or at such level as per direction of the
Engineer-in-Charge. The Contractor shall also have to carry out initial test on a non-

working test pile as described below:
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A.  INITIAL TEST ON A NON-WORKING PILE:

) The test load shall be applied in equal increments of amount one-fifth of the
estimated safe load as directed by the Engineer-in-Charge. Each state of loading or
unloading shall be maintained till the rate of movement of the pile top is not more than
0.02 cm per hour in the case of clayey soils and 0.1 mm per hour in 2 hours whichever
is greater.

ii) The estimated safe load shall be maintained for 24 hours and settlements shall be
observed and recorded every hour during the period.

i) Time-settlement observation shall be made at the commencement and completion
of each increment. The rebound observation shall be made with suitable unloading as
per direction of the Engineer-in-Charge.

iv) The loading shall be continued till the settlement of the pile top equals one tenth of
the diameter of the pile stem (one tenth of the side in case of square piles) or the load
is two times the estimated safe load on the pile, whichever is earlier.

v) The safe load on pile shall be the minimum of the following:

a) Two thirds of the final load at which the total settlement attains value of 12 mm
unless it is specified that a total settlement different from 12 mm is permissible or
required in given case on the basis of nature and type of structure in which case the

safe load shall correspond to actual total settlement permissible or required.

b) Fifty (50) percent of the final load at which the total settlement equal one tenth

of the pile diameter of the size of the pile.

B. ROUTINE TEST ON WORKING PILE:

Load on the pile in routine test shall be applied up to and a half times the
estimated safe load carrying capacity of the pile. The loading procedure and
settlement observations shall be the same in initial test described hereinabove. The

safe load on the pile shall be the minimum of the following:

a) Two third of the final load at which the total settlement attains a value of 12 mm
unless it is specified that a total settlement different from 12 mm is permissible in a
given case on the basis of nature and type of structure.

b) Fifty percent of the final load at which the total settlement equals one tenth of the

pile diameter of size of the pile.
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C. LATERAL LOAD ON WORKING PILE:

i) The Contractor shall have to carry out lateral load test on one vertical working pile.
Reaction may be obtained from suitable set up as approved by the Engineer-in-Charge
and hydraulic jack shall be inserted in between the loading set up and pile in order to
apply the lateral load. Thrust pieces need be inserted on either end of the jack to fill up
the gap. Lateral deflections shall be measured at cut-off level or at maximum 1.5 M
below G. L. as directed by the Engineer-in-Charge by means of dial gauges fixed to

immovable supports.

i) Loading shall be applied in increments of about 20% of the estimated safe load till
the rate of deflection reduces to 0.02 mm per hour in the case of clayey soil and 0.05

mm per hour in the case of sandy soils or 2 hours whichever is earlier.

iii) Displacements shall be measured by issuing at least two dial gauges spaced at 30
cm and kept horizontally one above the other on test pile. Where it may not be
possible to place one of the dial gauges on the line of jack axis, then the two dial
gauges shall be kept at a distance of 30 cm at a suitable height and the displacement
interpolated at load point from similar triangles To fix dial gauges on the pile surface,
uneven surfaces shall be chipped of and 25 to 30 mm square glass piece shall be fixed
to provide a smooth surface. The dial gauge tips shall rest on the East portion of the

glass plate.

iv) The safe lateral load shall be the least of the following:
a) Fifty (50) percent of the final load at which the total displacement increases to 12

mm.

b) Final load at which total displacement corresponds to 5 mm.

d) Load corresponding to any other specified displacement due to performance

requirements.

4.8 All pile test data i.e., load, displacement and time shall be recorded in a suitable
chart along with other information about the pile in a manner as directed by the

Engineer-in-Charge.
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From the data, curves shall be drawn showing load displacements and displacement

time and safe load shall be indicated on the graphs.

All data and curves shall be submitted to the Engineer-in-Charge in triplicate copies

along with the originals.

If on load testing, it is found that the capacity of the pile is more than the designed

capacity nothing shall be paid extra for such extra capacities.

SUPERINTENDING ENGINEER, WEST CIRCLE
MUNICIPAL ENGINEERING DIRECTORATE
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SECTION- 1

TECHNICAL SPECIFICATION OF MAJOR SPECIFICATION OF MAJOR ELECTRO
MECHANICAL EQUIPMENTS

1.0 | VERTICAL TURBINE (VT) PUMP:

1.0 | VERTICAL WET PIT PUMPS:

The pumps shall be of vertical wet pit type with mixed flow impeller. Pumps
shall be placed vertically submerged in the wet pit and mounted on the top of the
CWR floor. The pump shall be self service water lubricated type. Self lubricated
type guide bearings are to be provided at suitable positions of the shafts and
1.01 | shall not be more than 1.5 M (approximately) apart. Since the service water may
carry minor solid particles, the guide bearings shall have suitable passages
within them to expel / pass these minor solid particles by self working pressure,
and the same will not stuck inside the bearings deteriorating them. The specific

gravity of River Water shall be considered as 1.00 M (Maximum).

The pump battery shall contain suitable no pump sets out of which each pump
1.02 | shall deliver 100 % of the demand and also the system shall have minimum 50%
stand-by Pumps.

Pumps shall be vertically driven with shaft directly & flexibly coupled with
1.03 | adequate rating, V1, SCIM. The pump rotational speed shall not be more than
1500 rpm (syn).

The pumps shall be of non-pull out type. The individual pump discharge line
shall run over the main operating floor and shall be connected with the
common delivery manifold. The pump discharge head/ motor stool / sole plate
shall be rigidly grouted on the Pump floor. The foundation plan and foundation
1.04 [pockets required to be kept with the civil construction, and the successful
bidder on receipt of the order shall furnish the pump-motor foundation
plan authenticated by the OEM. The said foundation will take care and
encounter the horizontal back thrust as may be generated during start / stop

of the same (at shut off condition may be considered).

1.05 [The pump impeller shall be securely held on the pump shaft as per provision of
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the pump manufacturer’s design so as to prevent sliding of the impeller along

the shaft during operation.

1.06

The pumps shall be of having a fairly steep H-Q Curve. The tenderer shall
furnish the evaluated specific speed of the pump at the specific trim at duty
point. The pump H-Q characteristics curve shall be stable all throughout. There
shall be a margin of at-leas 25% in between the run-out flow and the duty point

flow.

1.07

The pump efficiency shall be reasonably high. The head-discharge-efficiency-
KW absorbed- NPSHR shall be guaranteed without any tolerances at the duty

point working at river water level condition mentioned in the Obligatory Data.

1.08

The tenderer shall have to confirm the maximum power absorbed by the pump
on the entire range starting from the shut-off to run-out without any positive

tolerance.

1.09

The suspension length of the pump assembly shall be such that it can safely
work at the lowest low level condition considering worst of (i) the NPSHR of the
offered pump at the maximum water discharge condition on the entire operating
range & (ii) minimum submergence requirement. It shall have one suitable

basket type strainer preventing entry of foreign particle and of any solid in the

pump.

1.10

The vertical column pipe assembly shall be of suitable dia fabricated from
adequately mm thick MS plate, flanged type, and anti-corrosive epoxy painted
both inside and outside. The column piping shall be of individual length not

more than 1.5 M each for effective and easy handling.

1.11

Deleted

1.12

The total suspension length including the bottom basket strainer if any, shall be
fixed by the tenderer considering the minimum submergence requirement
working at the lowest low level, the required bottom clearance at the indicated
level etc. The total suspension length, as has been considered in the offer

backed by technical justification shall be placed with the technical offer.

1.13

The pump assembly shall be provided with suitable anti-friction roller thrust
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bearing, non-reverse ratchet assembly, bowl bearing, suction bell bearing,
shafts sleeves including sleeve at gland packing point, seal ring / wearing ring,
provision for impeller adjustment nut, double throat air-valve at column vent
point and other important features as provided by the manufacturer.
Suitable motor stool, motor sole plate with facility of pulling out the column and
bowl assembly through it, anchoring bolts, nuts, washers, fixing bolts all
complete are to be provided.

1.14

The pump rotating assembly shall be statically and dynamically accurately
balanced. The impeller balancing shall be within the grade G- 6.4 as per IS:
11723. No hole or any piece being welded / bolted on the pump impeller for
balancing shall be allowed. The shaft should be ground all over and perfectly
aligned. Special care should be taken that the entire pump assembly do not
experience vibration beyond the permissible limit as per 1S:11724, of such class
roto-dynamic unit while in operating even in worst operating condition at any

combination.

1.15

The pump motor shall be considered as a single unit and the vibration limit

should be within the limit specified in above IS.

1.16

The noise level shall be within the permissible limit of IS: 12065. The thrust
bearing shall be designed in such a manner to be worked safely on any working

condition even at the respective shut off.

1.17

The pump shall also withstand the condition of any back flow on it.

1.18

The static and dynamic loading of the pump motor assembly with other allied

components shall be clearly indicated.

1.19

The pump shall be capable of continuous operation. The pump shaft, line shaft
shall be accurately sized. Replaceable sleeves are to be provided at desired
point. The Stuffing box shall be self sealed design provided with packing ring
and preferably with Split type gland.

1.20

The impeller of the offered pump shall not be either on the lowest trim or the

highest trim of the same pump family offered.

1.21

The wetted portion of the pump shall have a proper finish. The pump shall have
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a minimum efficiency of 80% at duty point. Pumps offered with lesser efficiency

at duty point shall not be accepted.

1.22

The pump shaft shall be accurately machined and ground all over. The portion
of the pump that will come under the contact with pumped liquid shall be

protected by replaceable sleeves.

Suitable pump casing wearing ring and/or impeller neck ring as per the
manufacturer’s design shall be provided. Each pump shaft shall be adequately
supported, both at driving and non-driving ends, on anti-friction type ball/roller
bearings capable to withstand the worst thrust loading for the pump operation

from shut-off to run-out.

1.23

The pump shall be suitable for valve open starting and also to take care of the
condition of back water flow in it, if any. Grease injection nipples and grease

collector at each bearing points shall be provided.

1.24

The overall noise level of the pump-motor unit shall be within the stipulations of

the relevant BIS limit all round measured from a distance of 1.5 M.

1.25

The identical parts of the pumps shall be inter- changeable type.

1.26

The supply of the pump shall be completed by the pump manufacturer with the

following components and accessories: -

Suitable motor stool, pump motor sole plate with facility of pulling out the
column and bowl assembly through it, anchoring bolts, nuts, washers, fixing

bolts all complete are to be provided.

Sole Plate of the total pump-motor assembly, motor stool with all foundation
bolts, nuts, washers, wedges, levelling shims and other erection materials as
required. It may be noted that there shall be no other thrust encountering
device on the pump discharge pipe branch and the common delivery header

excepting the pump foundation bolts.

The pump foundation bolts shall be adequate enough to withstand all the
thrust that may occur during pump operation including start/stop. Additionally

one MSDF short-piece with adequate stiffeners shall be provided just after the

pump delivery flange and the same shall be anchored with pump / intermediate
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floor to minimize the back — thrust.

Suitable flexible coupling with bolts, nuts, pins, keys etc. for coupling the drive

and driven unit.
Air-vent cock, priming cock suitably placed.

Self sealed packing box provided with packing rings, lantern rings, split type
glands, gland cooling water connection with cock, valves etc., all service pipes,
valves, fittings, drain plug, lifting lugs etc. as required for safe operation of

pumps.

Any other accessories & component considered by the manufacturer for safe,

efficient operation of pumps

The pumps shall be capable for continuous operation at any stated level

1.27 condition.
The material of construction of the pump is given below. If the tenderer feels
that the MOC other than what have been stated will give better service and
1.28 | performance, he may offer the pumps with the MOC as per his choice, backed
by technical justifications, but the same shall only be made as an alternative
offer.
a | Pump Casing . | Clas per IS 210 Grade FG 260
b | Impeller SS, CF8M
c | Pump Shaft & Intermediate shaft SS 410
d | Sleeves SS 410 hardened
e | Shaft Pins, Keys SS 410
f | Shaft Coupling SS 410
Self lubricated type with cut-less
g Bearing ( Except thrust bearing ) nitrite rubber in SS shell (straight
grooves preferred)
h | Wearing ring / seal ring Materials having at least 50 BHN
hardness difference to the nearest
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component.

Impeller Nut Cl'1S 210 GR. FG 260

All hardware used in total pump
Assembly (nuts / bolts / fasteners SS-410

etc.)

MS, fabricated from adequately thick
. steel plate with anti- corrosive epoxy
Column pipes painted both inside and outside after

proper surface finish

1.29

All materials, casting used for manufacture of the pumps with allied
components & accessories shall be of best tested quality and the contractor
has to submit the test certificate for the MOC at the time of shop test as well

as with the supplies.

1.30

The material of construction of the pump is given below. If the tenderer feels
that the MOC other than what have been stated will give better service and
performance, he may offer the pumps with the MOC as per his choice, backed
by technical justifications, but the same shall only be made as an alternative

offer.

Ultrasonic test to the shafts are to be conducted and test certificate to be

furnished.

The dynamic balancing of the rotating unit with coupling, key etc. is to be

conducted and test certificate is to be submitted on shop test.

Dye-penetration test to the impeller are to be conducted and the test

certificate are to be furnished with the supply.

Hydrostatic tests at a pressure not less than 1.5 times of the shut-off pressure
for duration of 30 minutes are to be performed and test certificates to be

furnished.

The pump performance test of all the pumps for head, efficiency, power

consumed etc. versus discharge shall be conducted as per IS: 9137 in
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presence of the departmental representatives and in full load, full speed with

the job motor and preferably with full column setting.

The duration of the performance test at shop shall be not less than 8 hours
continuous operation and the temperature monitoring of both pump and
motor shall be conducted.

The tenderer should indicate the maximum column setting, they can

accommodate in their factory test bed.

The NPSHR test as per IS: 9137 for at least one pump as per by the
manufacturer choice of the department at various discharge conditions
including duty point shall be conducted by the manufacturer and test report
shall be submitted. The duration of the performance tests of all pumps shall
be not less than 2 / 3 hours each, during which the temperature, noise,

vibration shall be monitored and tested.

The minimum submergence test as per IS: 9137 shall be conducted to at least
one pump as per choice of the department at various discharge conditions

including at duty point during the joint shop test of the pumps.

Vibration analysis to all pump motor sets are to be made in all load conditions
both during the shop-testing as well as at site after the pump sets have been

fully commissioned.

After the performance tests, one pump as per choice of the department shall

be stripped off and the internal components shall be checked

Apart from the stated shop tests all field tests including noise, temperatures

and vibration analysis shall be conducted by the contractor.

The tenderer shall fill-up the guaranteed performance figure / data given in the

131 separate section and submit with the technical offer.
132 | HYDRAULIC TEST AT SHOP:
All pressure parts shall be subject to hydraulic testing at a pressure of 150%
1.32.1 | of shut off head or 200% of rated head (effective head) whichever is higher,
for a period not less than 30 minutes.
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Performance test are to be conducted to cover the entire range of operation of
the pumps. These shall be carried out to a span of at least 125% of rated

capacity up to pump shut off condition. A minimum of five combinations of

1.32.2 | head and capacity are to be achieved during testing to establish the
performance curves including the design capacity points and the two
extremities of the Range of operation specified. For range of operation,
stipulation in relevant Clause may be followed.

Tests shall be conducted with actual drive motors / shop motors at full load

1.32.3 | and tull speed.

Reports and test certificates of the above tests shall be submitted to

1.324 | the Engineer-in-charge for approval of the employer.

All rotating components of the pumps shall be subjected to dynamic

1.32.5 balancing tests, & to be specified in Data Sheets.

132 | PERFORMANCE TEST AT SHOP:

Each pump shall have to be tested to determine the performance curves of
the pumps. These tests are to be conducted, in presence of Employer or his

1.32.1 | representative, as per the requirements of the Hydraulic Institute
Standard/ASME Power Test Code PTE 8.2/BS-599/1.S.S., latest edition/
relevant universally accepted codes.

The Contractor shall conduct necessary arrangements for establishing such

1.32.2 | test with adequate size of sump, to establish the suitability of suction
conditions , flow correcting devices for measurement of flow.

The Employer or his authorized representative shall be given full access to all
tests. Prior to performance tests, the Contractor shall intimate the Owner

1323 allowing adequate time so that if the Employer so desires, his representatives
can witness the test.

133 | PERFORMANCE GUARANTEE, TOLERANCE AND PENALTIES:

1.33.1 | Performance Guarantee and Tolerance

1.33.2 | The Bidder shall guarantee the effective head at the specified designed
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capacity and also the corresponding pump efficiency, pump input power.
Unless otherwise mentioned, the Bidder shall specify the allowable tolerance
considered by him on the guaranteed performance on other operating points,

which shall not be more than those specified in 1S9137.

1.34

RECTIFICATION OF DEFICIENT PERFORMANCE:

The tenderer shall indicate the guaranteed efficiency of the pumps offered by
him. While carrying out shop performance tests, the permissible limits of
errors in measurement shall be in conformity with Class-B of BS:599 without
any penalty whatsoever. Apart from that a negative tolerance of maximum (=)
3% on quoted efficiency shall be acceptable only with penalty. Variation more

than (=) 3% will render the pump liable for rejection.

If the shop performance tests indicate any failure of the pump to achieve the
guaranteed efficiency, the Contractor will be given a time, to be decided by the
Owner, to make up the deficiency at his cost by incorporating necessary

modification, alteration and replacement.

1.35

CLEANING, PROTECTION AND PAINTING:

1.35.1

Cleaning before shipment.

Surface of all parts shall be cleaned to remove scale, dirt, oil, water, grease
and other foreign objects prior to final assembly of the equipment. All
openings shall be covered to guard against damage and entry of foreign

objects.

1.35.2

PAINTING:

All surfaces shall thoroughly be cleaned in a manner approved by the
manufacturer for necessary paint coating to be applied on the surface. In case
of any prevalent Standard/Codes on selection and application of

painting/coating, the same shall be strictly adhered to.

The colour code for finished painting on the external surface shall be subject
to Employer’s approval. Necessary finish paintings including touch up paints,
if not applied at shop, shall be done by the Contractor from sealed containers

for site application.
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1.35.3

PACKING FOR SHIPMENT:

All parts shall be properly boxed, created or otherwise protected for
transportation to suit the mode of transportation. Exposed finished surfaces

shall be thoroughly greased before transportation.

TESTS AND INSPECTION:

1.40
The manufacturers shall conduct all tests required to ensure that the
equipment furnished shall conform the requirements of this specification and
in compliance with requirements of applicable Codes and Standards. The
particulars of the proposed tests and the procedures for the tests shall be
1.40.1 submitted to the Employer for approval before conducting the tests. The pump
is to be tested on the test bed of manufacturers’ works in presence of the EIC
representatives. All relevant cost of such inspection by two representatives of
EIC has to be borne by the manufacturer / contractor.
1.41 | SPARE PARTS:
The tenderer is to supply spare parts as per list enclosed vide list of spare
1411 e
parts as per tender specification.
The spare parts as mentioned are to be supplied within the completion period
1.41.2 of the contract along with the main equipment.
1.41.3 | Cost of spare parts as above is to be mentioned separately.
Replacement of spare parts during contract period would be borne by the
1414 .
Tenderer at their own cost.
1.42 | DRAWINGS, CURVES & INFORMATION REQUIRED:
Characteristic curves of pumps showing effective head, pump input power,
efficiency, submergence/NPSH, against capacity ranging from shut off
1.42.1 | condition to at least 125% of rated capacity alongwith a tentative General
Arrangement Drawing showing relevant details shall be submitted with the
offer.
The successful bidder shall furnish the following drawings/data for Employer’s
1.42.2
approval after award of the contract.
1.42.3 | All data furnished during bidding stage shall be treated as final and binding on
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the Contractor if, however, any, minor change is essential during detail design
stage for any improvement in the system, such changes shall be carried out
only after obtaining approval of the Employer.

1.42.4

The G.D2 values of the impeller of the pump and Rotor of the motor at 1500
R.P.M. (syn.) are to be furnished

1.43 | INSTRUCTION MANUALS:
The instruction manual shall present the following basic categories of
A information in a comprehensive manner prepared for use by operating and/or
maintenance personnel:
A1 | Instruction of Erection
Instruction for pre-commissioning check up, operation, abnormal conditions,
A2 , .
maintenance and repair.
A3 | Write up on Controls and interlocks provided, if any
A4 | Recommended inspection points and periods of inspections.
A5 | Schedule of preventive maintenance.
A6 | Ordering information for all replacement parts.
Recommendation for type of lubricants, lubricating points, frequency of
A7 o . .
lubrication and lubricant changing schedule.
A8 | Trouble Shooting Procedure.
The information shall be organized in a logical and orderly sequence. A
general description of the equipment including significant technical
B characteristics shall be included to familiarize operating and maintenance
personnel with the equipment.
Necessary drawings and/or other illustrations shall be included or copies of
appropriate final drawings shall be bound in the manual. Test, adjustment and
C calibration information as appropriate shall be included and shall be identified
to the specific equipment. Safety and other warning notices and installations,
maintenance and operating cautions shall be emphasized.
5 A parts list shall be included showing part nomenclature, manufacture’s part
number and/or other information necessary for accurate identification and
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ordering of replacement parts.

E Instruction manual shall be securely bound in durable folder.
If a standard manual is furnished covering more than the specific equipment
purchased, the applicable model (or other identification) number, parts
number and other information for the specific equipment purchased shall be
F clearly identified and highlighted. Sectional drawing to suitable scale and

characteristic curves for the particular equipment supplied must be included
in the Instruction manual.

1.0 | PROPOSAL DATA:
To complete the proposal, the Tenderer must fill up the following DATA SHEET

1.0.1 / CHECK LIST furnished hereinafter.
DATA SHEET / CHECK LIST OF THE PUMPS BEING OFFERED

1.0.2 | (FOLLOWING DATA SHEET ARE TO BE FILLED UP SEPARATELY FOR
EACH CATEGORY OF PUMPS IF THERE BE ANY):

1.0.3 | GENERAL:

1.0.4 | Manufacturer

1.0.5 | Model No.

1.0.6 | Type of Pump

1.0.7 | Non Pullout Yes/No

Closed/Semi

1.0.8 | Impeller Type open/Open

1.0.9 | No. of Pumps offered
Efficiency of Pump at duty condition for solo

1.10 operation.
Efficiency of Pump at duty condition in parallel

1.11 operation

20.0 | PERFORMANCES
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- Guaranteed capacity - M3/hr without tolerance in
0.1
single operation & parallel operation.

Guaranteed head - MWC at rated discharge
2.0.2 | without tolerance in single operation parallel

operation.

Input to the Pump (KW) at duty condition in
2.0.3 | single operation & parallel operation without

tolerance.

Pump input power at worst operating condition
2.0.4 |on the range of operation (without positive

tolerance)

2.0.5 | Pump input power at shut off

2.0.6 | Range of operation of Pump

2.0.7 | Recommended Motor KW

2.0.8 | Pump rated speed (RPM)

2.0.9 | Pump specific speed for duty condition

2.0.10 | Pump shut off head for duty condition

0011 Minimum submergence required in MWC at
77 | worst flow condition

2.1.0 | PUMP NPSHR:

2.1.1 | -do- at highest water level condition

2.1.2 | -do- at lowest water level condition

013 -do- in the operating range, without positive
" | tolerance

2.1.4 | Pump duty : continuous / intermittent

3.0.0 | FLEXIBLE JOINTS AND SHAFT:

3.0.1 | Flexible Coupling

3.0.2 | Type
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3.0.3

Make

3.04

Factor of Safety adopted

3.0.5

Degree of Flexibility

3.0.6

Extent of Play allowed

3.0.7 | Shaft diameter

3.0.8 | Material

3.0.9 | Factor of Safety adopted

4.0 | THRUST BEARING:

4.0.1 | Type

4.0 Whether separate thrust bearing for pump motor
provided or not

4.0.3 | Method of lubrication

404 Whether the thrust bearing is capable for worst
loading of both phases,

4.0.5 | Axial thrust at duty point (kg) approx

4056 Whether thrust bearing temperature detector
provided.

5.0 | Arethe pumps suitable for parallel operation

£ 01 Whether non-Reserve Ratchet is provided in
pump or not

5.0.2 | Type of lubrication for pump

5.0.3 | Whether pre lubrication arrangement provided
EXPECTED LIVES UNDER NORMAL

>0 | OPERATION AND MAINTENANCE:

6.0.1 | Impellers

6.0.2 | Pump Bowl Casing

6.0.3 | Shaft
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6.0.4 | Thrust Bearing

Whether pump performance curve (H-Q, Q-P, Q-
n, Q-NPSHR) authenticated by the pump
manufacturer provided with the offer along with

6.0.5

system resistance curve.

Whether the copy of the pump family curve,
6.0.6 | authenticated by the pump manufacturer

provided with the offer

Whether the Pump H-Q curve superimposed on

6.0.7 the system head curve submitted with the offer

7.0.0 | GENERAL

Are companion flanges, air release valves, sole
7.0.1 | plate, arrangement for thrust recounting devices

provided

7.0.2 | Whether lifting lugs, eye bolts etc. provided

7.0.3 | load data

7.0.4 | Weight of total pump assembly (empty)

7.0.5 | Weight of total water column

7.0.6 | Total Static Load

7.0.7 | Total dynamic Load

Maximum horizontal back thrust at maximum

7.0.8 .
water level condition

201 | MOTORS:

2.01.1 | SCOPE

2.01.2 | This specification covers the general requirements of the drive motors.

2.01.3 | Motor shall be furnished in accordance with both this general specification
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and the accompanying driven equipment specification.

2.01.4 | In case of any discrepancy, the driven equipment specification shall govern.
2.02.0 | STANDARDS:
2.02.1 | All motors shall confirm to the latest applicable IS/BS/DIN Publications.

2.03.0

TECHNICAL SPECIFICATION FOR DRIVE MOTORS:

2.03.01

The drive electrical motors shall be of squirrel cage induction type vertical
axis to suit the size of the pump and shall be able to drive the pump. The
rating of the motor shall be minimum 160KW & 1500 RPM (Syn), 415V % 10%,
3 Phase, 50 Hz + 5%,

2.03.02

The motor shall be designed for Star / Delta starting arrangements. The

motor starting current shall be guided by IS 12615.

2.03.03

All the motors shall be rated for continuous duty operation (duty : S1) IE2.
However, due to the operational schedule of the pumping station, the pump
motor unit may demand for 8/10 start and stop in a day with a minimum time
gap of 20 minutes for one stop after prolong operation and restart the same.
The motor shall also be capable of one immediate hot restart and three equi

spaced starts per hour.

2.03.04

The motor KW rating shall have at least 20% margin over the maximum pump
input at duty point or 10% margin over the maximum pump input in the worst
case of operation whichever is higher. The overload capacity of the such
selected motor rating shall be 10% continuous by allowing temperature rise
upto Class-F limits. If the tenderer feel that the above rated motor is not

satisfying stated loading, they may offer their rating of motor.

2.03.05

The motor characteristics shall match the requirements of the driven

equipment.

2.03.06

The motor should deliver rated output and accelerate the full speed with 85%
of the rated voltage at motor terminal. The accelerating time of the motor

should not be more than 3 sec.

2.03.07

With 85% rated voltage at motor terminal, the motor shall be capable of
working satisfactorily at full load at least 5 minutes without injurious heating

or stalling. For 3% voltage imbalance in power supply, the motor shall not be
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de-rated by more than 10%.

2.03.08

The locked rotor withstand time under hot condition at 110% rated voltage
shall be more than motor starting time by at least 2.5 sec. Hot thermal
withstand curve shall have a margin of at least 10% over the full load current
of the motor to permit relay setting using motor rated capacity.

2.03.09

The motor shall be TEFC type having protection group of IP 55. Motor shall

be suitable for rotation in both the direction.

2.03.10

The insulation of the stator winding of the motor shall be of Class-F but the
heat exchanging arrangement shall be such that the temperature rise is
limited to that of Class-B as 1S:325 over the ambient temperature. The
ambient temperature may be considered as 45°C and the relative humidity
may vary from 80% to 100%.

2.03.11

The rotor of the motor should be sturdy in construction so as at ensure
trouble free operation as indicated in relevant clause without any rotor bar
fracture inside or outside the rotor slots or rotor bar end brazing failure or
development of cracks in the brazed joint of the rotor bar with shorting ring.
The rotor bar of the rotor shall be 99.99% electrolyte grade Cu and shall be
well machined, insulated tightly placed and evenly press fitted inside the
rotor slots, the later being broached to have smooth finish. The rotor shall be
slotted end ring design. The rotor bars in the form of temple bars shall be

used. Proper brazing materials shall be used.

The rotor shall be dynamically balanced with all the fans and with key in the

shaft extension.

The rotor must carry a guarantee of at least 20,000 starts as per the
operations schedule mentioned in relevant clause without any rotor bar

failure or any other type of rotor failure.

2.03.12

The motor shall be provided with anti-friction bearing, grease lubricated both

at driving and non-driving ends.

The bearings shall be provided with seals to prevent leakage of lubricant or

entrance of foreign matter like dirt, water etc. into the bearing area.

Grease lubricated bearings shall be pre-lubricated and shall have provision

for on-service positive lubrication with drains and grease collectors to guard
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against over lubrication.

The type and number of bearing the lubricant details (limited to normally
available types of I0C or, any standard make). Quantity and frequency of
bearing lubrication should be clearly indicated in the offer as well as to be
displayed in the rating plate of the motor.

2.03.13

The motor should be smooth in operation and the noise level should not
exceed 85 db at 1.5M from the motor. The vibration level of the pump and
motor should be within the specified the limit of 1S:11724 and must be within

75 microns.

The motor should have adequate number of terminal boxes for main power
cable, control cable & signal cable. The motor main terminal box shall be
rotatable in steps of 90°. The main terminal box should be suitable for 2 nos.
3 core, 1.1 KV grade, 240 sg.mm. Aluminium conductor, armoured, XLPE
Cable. The terminal boxes shall be with removable cover with access to
connection. No compound shall be used in the terminal box for easy
handling. The motor terminal boxes shall be furnished with suitable cable
lugs and double compression brass glands to match with the cable size. The
terminals shall be clearly identified by phase markings and termination

indication corresponding to direction of rotation.

The maximum system fault current for a duration of 1.0 sec. shall be

considered.

The motor shall be equipped with built-in anti-condensation space heater of
adequate rating suitable for operation at 240V AC supply. Separate terminal

box for the space heater connection are to be provided.

The frame of each motor shall be provided with two separate and distinct
grounding pads suitable for accommodation of grounding conductors of
suitable size Gl flat. The main cable terminal boxes shall have separate

grounding pads.

2.03.14

The rating plate of the motor should contain, the minimum information as
indicated in the relevant IS. Apart from the same, the information as indicated
in relevant clause as well as the temperature rise in °C under rated condition,

method of measurement, degree of protection shall be furnished.
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2.03.15

The successful tenderer should furnish the motor load-efficiency curve,
torque-speed curve load-power factor curve, thermal withstand curve (hot

and cold), current-speed curve and current-time curve.

2.03.16

The dimensional drawing of the offered motor, terminal box drawings, load
data, GD2 value of the drive unit and the driven unit shall be furnished to the

EIC for approval.

2.03.17

Apart from the standard accessories provided by the motor manufacturer and
those accessories mentioned in preceding paras, one local lock switch is to
be provided with each motor having proper connection with the motor
connecting switchgear so that the motor breaker can not be closed when the
lock switch is in operation. The motor shall also be provided with suitable

lifting lugs eye bolts having adequate provision for lifting installation.

The motor shall be provided with RTD’s and BTD’s for alarm and trip ( for

2.03.18 | rating 75 KW and above). The leads shall be brought out to a separate
terminal box.
The routine tests as per 1S:325 shall be conducted to each motor.
Temperature rise test are to be conducted on at least one motor of each
rating. The motor vibration tests shall be conducted mounting the motor on
the shop motor stool. All the above tests are to conducted at the
2.03.19 manufacturer's shop in presence of the departmental representatives. Apart
from the shop testing, normal field testing are to be carried out during
installation, pre-commissioning and commissioning. All necessary
arrangements for the tests are to be made by the contractor.
Motors upto 5 KW shall be of DOL starting and beyond 5 KW shall be Star-
2.03.20 Delta Starting.
300 | CHECK LIST OF THE MOTORS BEING OFFERED:
301 | Manufacturer of the Motor
302 | Ratesoutputin KW
303 | No of Poles
3.04 |Speed
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Nos. offered

3.05
306 | Type of duty & duty designation (as per IS 325)
Whether the motor is capable for operation after one hot restart and/or three
3.07 equi space hourly restarts.
308 |Supply conditions
3.09 Rated voltage (Volts)
310 | Allowable variation in voltage (%)
311 | Frequency (Hz)
312 | Allowable variation in frequency considered
313 | No.of phase
314 | Stator connection
315 | Currents
316 | Full load current
317 | Noload current
318 | Starting current % of full load current
319 | Efficiency at 100% & 75% load
300 | Power factor at 100% & 75% load
321 | Noload power factor
392 | Method of starting
303 | Starting torque (% of full load torque)
324 | Maximum torque (% of full load torque)
3 o5 | Acceleration time (sec.) from dead stop to full load speed
326 | With 100% terminal voltage
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307 | With 85% terminal voltage

3.28 Safe stall time - cold/hot

3.29 Class of insulation

330 | Ref Ambient (temperature EC)

331 | Temperature rise in (EC) by resistance method & class which limited

3.32 Type of enclosure

3.33 | Degree of protection

3.34 Installation

335 | Shaft orientation & mounting

336 | SPace heaters - No proposed

3.37 Number

3.3g | Rating (Watts)

339 | Voltage, Phase, Frequency

340 | Whether separate terminal box provided for

3.40.0 |Bearings

3.40.1 | Driving end

3.40.2 | Non-driving end

3.40.3 | Anticipated life (hours)

3.41.0 Recommended lubricant

3412 Whether separate lubricant nipple provided

3 41 3 | Interval of lubrication (hours)

Whether winding temperature detectors & bearing temperature detector
3.42 provided ( Rating 132 KW & above)
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343 | Whether separate terminal box for BTDs & RTD’s provided

3.44 | Approx. weight of the motor (kgs)

345 | Dynamic load (kgs)

3.46 | Normal running condition

3.47 | Starting condition

3.48 Short current condition

3.49 | GD2 value of motor (kg M2)

350 | GD2value of load to motor shaft (kg M?2)

351 | Painting

352 | Earth terminal & lifting lug provided (Y/N)

353 | rechnical leaflets/literatures provided or not

40 TESTS:

Upon completion, each motor shall be subjected to standard routine tests as
per I.S. In addition, type test (Temperature rise ) of at least 1 no. motors as
per choice of the customer, shall be performed. Further any special tests
4.01 | called for in the driven equipment specification shall be performed. The
manufacturer/tenderer has to bear all expenses for such testing to witness

the tests for max. two representatives of EIC to the manufacturers premises.

3 ( Three ) copies of routine test certificates and type test certificate shall be
402 |submitted for approval prior to the despatch of the motors from the

manufactures factory.

50 SPARES:

Spare parts are to be supplied as specified separately. Recommended spares
501 |for five (5) years operation shall be quoted along with the bid clearly

identifying the part nos. with recommended quantities.

6.0 DRAWINGS, DATA & MANUALS:
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6.01

Drawings, data & manuals for the motors shall be submitted as indicated

below :

6.02 | Along with the bid :

6.03 | Individual motor data as per Check List

7.0 After Award of the Contract for Approval :

Al Dimensional General Arrangement Drawing

A2 Foundation Plan & Loading

A3 Cable end box details

Al Load Vs Efficiency & power factor, Current Vs Time / Speed curves

A5 Thermal withstand curves hot & cold

A6 Speed torque characteristics at 80% & 100% voltage

A7 Complete motor data

7.0 | VALVES AND SPECIALS:
Delivery side of pumps:
The delivery side of each pump shall be provided with 1 no. Electrical

70101 | actuator operated butterfly valve and 1 no. non-return valve, 1 no.
Dismantling joint & short pieces wherever required. The diameter of the
valves and joints shall be as mentioned in Scope of Work.
Non Return Valve:
The non return valve as mentioned here in before shall be manufactured
conforming to IS: 5312 (Part-I) / equivalent international standard. The valves
will be used for handling Clear water and to maintain unidirectional flow. The
7 01.02 | valve shall be maintenance free, leak proof and shall have low life cycle cost.

The PN rating of valves shall be PN 1.0
The non return valve shall be single door, Ductile Iron, double flanged,
conventional non slam design. The body, door, cover shall be of ductile iron
(Gr. GGG 40). The seat and body shall withstand fluid pressure of 10kg / cm?
and 15 kg / cm? respectively. The body seat, door face rings, bearing block,
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disc shaft, hinge pin, plug and fasteners shall be of SS 316. The bearings
shall be suitable for maximum thrust imposed by the shaft during testing and

in service.

The end connection shall be drilled flanged type as per IS or BS or equivalent
standard. The non return valve shall have features for quick closing (up to
85%) and slow closing from 85 to 100%. It shall have by pass valve with cock.
The valve shall be marked to indicate the direction of flow.

The design and construction of the non return valve shall be non slam type
and the disc shall be so balanced that it will not bump against the valve body

while the pump is in operation.

The surface protection of the valve shall be done by either epoxy powder
coating or epoxy painting (min. paint thickness - 250 micron) for both inside

and outside.

All bolts and nuts for flange connection(s) of entire pipe line (delivery &
common manifold) where applicable shall be of carbon steel having tensile
strength 300 N/ mm2.

The valves are subject to satisfactory hydrostatic test at manufacture’s works

and in presence of the department’s representative for acceptance.

The MOC of other accessories to complete the individual delivery piping like
Y or T bends, flanged end short piece, flanged end enlarger/ reducer or any
other components required to complete the job in all respect shall be MS as
per IS 226.

7.01.03

Butterfly Valve:

The butterfly valves shall be DIDF, PN 1.0, conforming to IS 13095 of 1996 /
BS 5155. The seat pressure shall be 10 kg/cm2 and body pressure shall be
15kg/cm2. The valve shall operate smoothly & steadily in both directions, free
from flow induced vibrations. The butterfly valve shall be double flanged,
double eccentric design. The body, disc materials shall be of ductile iron (Gr.
GGG 40). It should provide tight shut off closures & shall be suitable for
frequent operation as well as from throttled duty conditions. The valve disk
should rotate 90° from full open to full close. The valve disk shall be solid
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streamlined slab design, and to have minimum head loss. The seat ring shall
be of stainless steel (SS) with micro finished nickel / Monel overlay. The
seating shall preferably be integral. The disc seal shall be of elastomeric
EPDM. The EPDM seal on the disc must be of easy replaceable type with the
facility of replacement at site. The shaft bearings shall be medium free, steel
backed PTFE / bronze and suitable for maximum axial thrust imposed by the
shaft during testing and in service. The fasteners shall be of SS 304.. The
valve shall have suitable and adequate capacity of gear box actuator with
hand wheel and indicating pointer. The gear box actuator unit shall be of so
sealed type with necessary attachments such that external water do not enter
the gear box housing to spoil the mechanism. The gear box shall be directly
coupled to electrical actuators. The electrical actuators shall be complete
with motor starter with reversing control gear, mechanical indication showing

the amount of valve opening and shall have the following components.

a) 415V £12.5% 3 phase, 50 Hz, AC motor.

b) Reduction gearing arrangement.

c) Torque & limit switch mechanism.

d) Valve position indicator.

e) Arrangements for pick up signals for displaying the % opening

of the valves in the suitable meters to be placed on control
desk.

f)  The hand wheel with clutch mechanism for manual operation.
The manual operation shall be automatically declutched when

actuator motors in operation.
g) Motors shall be of outdoor construction, IP68 protection
group.
The motors and gearing arrangement shall be of adequate to open and close
the valve under full unbalance pressure and to overcome the seating torque.

The torque switch should function as a full proof design by tripping the

motor in case of over torque condition

7.02.0 | ELECTRICAL ACTUATOR:
7.02.01 | The actuator motor for the BFV shall be suitable for use on 415 + 10% Volts, 3
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phase, 50 HZ power supply and shall have high torque and low inertia
squirrel cage motor having minimum class F insulated, 15 minutes rated and
shall be with temperature sensing protection by a thermostat / thermoster

directly embedded in all phases of the stator winding.

7.02.02

The actuator motor shall be provided with complete environmental protection
during prolonged period of inactivity to prevent condensation and must have
IP 68 degree of protection for continuous submergence.

7.02.03

The actuator motor must have high starting torque and it shall be suitable for
60 Starts / hour. The actuator gear box assembly shall be of the totally
enclosed oil bath lubricated type and shall be suitable for operation at any

angle.

7.02.04

The actuator assembly shall have a mechanically independent hand wheel
drive for emergency manual operation of the valve by declutching the
actuator motor drive by integral lever or otherwise. The drive shall be
restored to power drive mechanism automatically on starting of the actuator

motor.

7.02.05

The actuator assembly shall be provided with following limit switches

I torque limit switches for ‘open’ and ‘close’
Ii. Position limit switches

All switches shall have contact ratings of 10 amps at 250 volts AC inductive.

7.02.06

The actuator assembly shall have integral reversing contactor starter, local
control facilities and terminals for remote control and indication circuit at
remote end. The starter shall be both mechanically and electrically
interlocked and shall have adequately rated contactors to suit the actuator
motor rating. The motor shall positively be protected from any earth leakage
and single phasing. All electrical shall be mounted on a readily accessible
printed circuit board to facilitate withdrawal of starter assembly without any
electrical disconnection. Local control shall comprise of one pad lockable
three position L/R selector switch and push button switches for open, close
and stop. All external wire connections shall be within the scope of the

contractor.

7.02.07

The actuator assembly shall have facilities to indicate the position of the

valve in remote control desk (percentage opening of the valve). The actuator
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assembly shall have one mechanical dial indicator to indicate the position of
the valve. In addition, end of travel indication shall be illuminated with red
indicating valve open and green indicating valve closed. The valves and
actuators are subject to satisfactory shop test at manufacture’s works and

PG test at site in presence of the department’s representative for acceptance.

7.02.08

The electrical actuators shall have the following components.

a) 415V +12.5% 3 phase, 50 Hz, AC motor.

b) Reduction gearing arrangement.

c) Torque & limit switch mechanism.

d) Valve position indicator.

e) Arrangements for pick up signals for displaying the % opening
of the valves in the suitable meters to be placed on control
desk.

f)  Remote operation facility with selector switch and local
control console.

g) The hand wheel with clutch mechanism for manual operation.
The manual operation shall be automatically declutched when
actuator motors in operation.

h) Motors shall be of outdoor construction, IP 68 protection

groups suitable for continuous submergence.

The motors and gearing arrangement shall be of adequate to open and close
the valve under full unbalance pressure and to overcome the seating torque.
The torque switch should function as a full proof design by tripping the

motor in case of over torque condition.

8.0.0

M.S. DISMANTLING JOINT ASSEMBLY AT INDIVIDUAL DELIVERY
LINE AND MANIFOLD:

One M. S. dismantling joint of suitable diameter is to be fixed in each of the
individual delivery and one no along with the Flow meter & BFV on the
delivery main for the ease of dismantling and fitting of Flow meter during
maintenance and to relieve the pipe line stresses. The expansion range for

each of the dismantling joint shall be minimum 40 mm. The M. S. dismantling
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joint shall be complete with long stud (SS 304) holding arrangements with
split flange matching with the site requirement. The hydrostatic test pressure
of the DJ shall be 16 kg/cm2.0ne leak proof concrete chamber if required as
per site condition is to be constructed. The Dimension of the Chamber would

however depend on the final alignment and level of the site condition.

9.0.0

PUMP DELIVERY SIDE PIPING AND COMMON DELIVERY
MANIFOLD:

The pump individual delivery side piping, valves and joints and Common
Delivery Manifold shall be shall selected based on velocity around 1.7m/sec

(For common delivery manifold) with nearest size as per IS.

9.0.01

The pipes shall be made up of M.S. 8 mm thick plates for individual delivery
line and Common Delivery manifold, painted both inside and outside by
anticorrosive epoxy paints. The pipes shall be of welded joints and shall
consist of necessary companion flanges so as to connect the piping with the
DJ, NRV, BFV’s of the individual pump delivery branch. The pump individual
delivery side piping shall be connected to be common delivery manifold as
per the layout. Necessary gaskets of suitable thickness shall have to be
provided to all flange joints complete with all necessary nuts, bolts, washers
etc. The length shall be ascertained from the layout and from the dimensions

of the valves/specials.

9.01.02

The common delivery manifold shall of such diameter as per the Technical
offer. The manifold shall be fabricated from 8mm thick MS plates. The
common manifold shall have blank flange / Dish end on one side with
adequate stiffening ( as applicable) and the other side would be extended
from the centre line of the last pump to install one each Dismantling Joint,
Butterfly valve, Air Release Valve and further as required to install one Full
bore Electromagnetic flow meter. The length of the manifold must be
extended at least one meter on one side after the interconnections with the
delivery pipe lines from the pumps at the one extreme end and in the other

end it will be extended up to the specified length.

9.01.03

The common delivery manifold shall be provided with one no. 80 mm dia air

release valve (double throat) with isolating Gate valve suitably placed. The

190

INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




pipe where ever laid underground shall be painted with anticorrosive paints
at the inside and outside shall be wrapped and coated with anti corrosive
tape of not less than 4mm thick so as to prevent the pipes from corrosion.

(Necessary surface finish for proper painting and wrapping coating shall be
made by the contractor and careful laying shall be done so as to prevent

damages during laying).

PRESSURE GAUGE (DIAL TYPE):

10.0.0 | The individual discharge line and common delivery manifold shall be
provided with pressure gauge (6” dial) of bourdon type.
The bourdon tube shall be of SS 316. The gauge shall have cast aluminium
weather proof case and casing shall be black stove enamelled. The accuracy
10.0.01 | shall be of +1%. The full scale range shall be from 0 -16 Kg / Sg.cm. The
pressure gauge shall have 3 way cock and fitting.
TRANSFORMER:
11.0.0 | There will be total two (2) numbers of transformers, each having a capacity of
800 KVA.
11.0.01 | The voltage rating of the Transformer shall be 11 KV /433 V.
Normally the specification of all the transformers is, 11/ 0.433 KV with neutral
brought out, 3 ph, 50 c/s, Dyn 11 vector group, shall be supplied and installed
by the contractor. Each of the transformers should be equipped with:
i)  Conservator with drain valves and oil gauge.
ii)  Silicagel breather
iii) Bidirectional rollers
11.0.02 _ ,
iv) PRV with contact.
v) Oil filter valve
vi) Transformer tank drain valve, one upper and one lower.
vii) Earthing terminals — 2 nos.
viii) Air relieve plugs
iX) Rating and diagram plate
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x)  Bucholz’s relay with Alarm and Trip
xi)  OTIlwith Alarm and Trip contacts
xii)  WTI with Alarm and Trip contacts
xiii) MOG with contact

xiv) Marshalling box with contacts of Bucholz, OTI, WTI, MOG &
PRV duly wired up to the terminal block.

11.0.03

Transformers will be wound with 99.99% electrolytic grade copper wires / flat
and the H.T. sides of the transformer will be fitted with OFF circuit tap

changing device with arange of +5% to -10% in step of 2%%.

11.0.04

Primary side (H.T.) terminal box shall be suitable for terminating one no. 11
KV grade, 300 sq. mm, Al. conductor 3 core XLPE insulated cable complete

with sealing and armour clamping gland.

11.0.05

Secondary (L.T.) terminal box shall be suitable for terminating minimum 5
nos 1.1 KV grade, 300 sgq. mm Al. conductor 3.5 core XLPE insulated cable
complete with sealing and armour clamping gland.

11.0.06

Transformers shall be supplied in fully oil filled condition. Transformers
should be manufactured according to latest 1.S.S. Manufacturers’ test shall
be carried out in presence of the representative of Executive Engineer, M. E.
Dte. and a test certificate to be submitted. Temperature rise of the
transformer shall not exceed 50 / 75°C over oil / winding and also comply with
IS 1180 & IS 2026 Latest version, as applicable only in so far as they are
applicable.

11.0.07

Two nos. 800 KVA 11 KV /0.433 KV, DYN 11, ONAN, Distribution Transformer
to be manufactured, shop tested, supplied, erected, tested & commissioned
generally in conformity with latest revision of IS.

11.0.08

The transformers shall be of the latest design & the transformers shall be
suitable for indoor installation. The transformer shall be suitable for
operation at full rated power on all tapings without exceeding the following

temperature rise. Winding temperature rise - 75 ° C over ambient of 45° C.

11.0.09

The transformer shall be double copper wound and having CRGO silicon
steel made core built up with class ‘A’ insulation, designed and constructed

with particular reference to tropical conditions.
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11.0.10

The transformer shall be designed to be capable of withstanding, without
injury, the thermal and mechanical stress of short-circuits between phases or
between phase and earth at the terminals of any winding with full voltage
applied across the other winding. The transformers shall be capable of

withstanding specified through fault currents for 2 seconds.

11.0.11

The transformers shall operate with minimum noise and vibration. The cores,
enclosure / protective housings and other structural parts shall be properly
constructed and windings properly braced so that the mechanical vibration is
kept to the minimum, thus reducing the noise. The core-coil assembly shall
be fixed in such a manner that no shifting or deformation occur during

shipment or installation.

11.0.12

The transformer shall be designed for minimum losses as per 1.5.1180
guidelines. All mechanism shall be of stainless steel, brass, gunmetal or
other suitable material to prevent sticking due to rust or corrosion. If any
temporary fitting is fixed to the enclosure / protective housing of a
transformer for transporting / handling purposes, these shall be identified as
well as instructions and illustrated drawings shall be furnished to facilitate

their removal at site after erection.

11.0.13

The transformer shall have off-circuit tap changer in H.T. winding in steps of
2.5% for range (+) 5% to (-) 10 %.

11.0.14

Neutral terminal of star connected winding of each transformer shall be
designed for the highest over current that can flow through the terminal. The
neutral terminal shall in the LV cable terminal box. The transformer also
shall have one additional brought out neutral which is intended to be directly

connected to earth permanently.

11.0.15

The transformer shall be generally conformity with latest revision of IS:
11171- 1985 (reaffirmed-2001) and IEC: 726 (1982). Ref standard IS 2026
(Part-I to Part II) IS 10028 (PII) IS 1180 etc. shall be applicable only in so far

as they are applicable.

11.0.16

Transformer Fittings: The transformer shall be fitted with all standard and

special fittings and accessories as per IS and CBIP Standard and shall

include but not being limited to the following:
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a) Rating, diagram and tap connection plates

b) Terminal marking plate

c) Earthing terminal - 2 nos.

d) Lifting lugs, jacking pads and haulage lugs / holes

e) Winding temperature indicator with Alarm & Trip contacts.
f) Oil temperature indicator with Alarm & Trip contacts.

g) Bucholz’s relay with Alarm and Trip contacts.

h) PRV with Trip contact.

i) MOG with contact

]) Externally operated Off-circuit tap switch with position indicator
k) Cable terminal boxes (both HV & LV side)

I) Bi-directional wheels with locking and bolting devices

Each transformer shall be provided with a stainless steel rating plate fitted in

a visible position showing the followings.
a. Kind of transformer

b. Ref to IS standard

C. Manufacturer’s name
d. Manufacturer’s serial number

11017 e. Year of manufacture
f. Number of phases
g. Rated KVA
h. Rated frequency
i Rated voltage
J- Rated current
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K. Connection symbol
[ Percentage impedance voltage at rated current
m. Type of cooling
n. Total mass in Kg.
0. Quantity of Oil.
p. Percentage Impedance.
Transformer losses:
11.0.18
Transformer losses shall be guided by the 1.5.1180 guideline.
Following shop tests shall be carried out on the transformer along with the
other tests in presence of departmental representative:
a) Measurement of winding resistance.
b) Measurement of voltage ratio and check on voltage vector
relationship.
11.0.19
C) Measurement of impedance voltage/ short circuit impedance on
principal tapping and load loss.
d) Measurement of no load loss and current.
e) Measurement of insulation resistance.
TECHNICAL PARTICULARS OF THE TRANSFORMER:
Type : Indoor
Nature of cooling : ONAN
11.0.20 | No. of phases : 3 (three)
Winding connection & vector group : DYn-11
Rated frequency : 50 cycles / sec.
Rated KVA ; 800 KVA
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Rated primary voltage : 11 KV

Rated secondary voltage : 0.433 KV
Method of system earthing : Secondary solidly grounded
Tap-Changer : Off-circuit Tap-changer

(OCTC) (+) 5% to (-) 10%
Tapings : in steps of 2.5%

HV side terminal arrangements: Cable end box on HV side suitable for
terminating 11 KV grade 3 core 300
mm2 XLPE cable.

LV side terminal arrangements: Secondary (L.T.) terminal box shall be
suitable for terminating minimum 5
nos. 1.1 KV grade,300 sq. mm Al. conductor

3.5 core XLPE insulated cable comp

with sealing & armour clamping gland.

12.0.01

HT PDB:

The HT PDB shall be multi panel switch board suitable for indoor installation
and shall operate at 11 KV +£10%, 3¢, 50 Hz £ 5% AC earthed system. The

Switchboard shall comprise of the following

) Incomer panel: 1 no

1)) Outgoing transformer feeder panel: 2 nos.

12.0.02

The switch gear shall be indoor, metal clad, floor mounted, horizontal
isolation and horizontal draw out type and shall be suitable for trouble free
and continuous operation at 11 KV = 10%, 3 phases, 3 wire, 50 Hz + 5%,
grounded system. The switch gear will be located in a hot, humid and

tropical atmosphere.

11.0.03

Design and construction shall be such so as to allow extension at either
ends. The base channel frame of the switch gear along with all hardware shall

be within the scope of the contract.

196

INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




11.0.04

The switch gear enclosure shall conform to the degree of protection IP-4X.
The minimum thickness of sheet used shall be 2 mm except the gland plate
where the sheet thickness shall be 3 mm.

11.0.05

The switch gear assembly shall comprise a continuous dead front, line up of
free standing, vertical cubicles. Each cubical shall have front hinged door
with latches and a removable back cover. All covers and doors shall be
provided with neoprene gaskets.

11.0.06

Circuit breakers, instrument transformer, bus bars, cable chamber etc. shall

be housed in separate compartments.

The Switch gear shall be fully wired at the factory to ensure proper

11.0.07 | functioning of indications, control, protection, transfer and inter-locking
scheme.
Fuse & links shall be provided to permit individual circuit isolation without
11.0.08 | disturbing other circuits. All spare contacts of relays, switches and other
devices shall be wired up-to terminal blocks.
Wiring shall be done with flexible, 1.1KV grade PVC insulated switchboard
11.0.09 | wires with stranded copper conductors of 2.5 sq. mm for control and current
circuits and 1.5 sgq. mm for voltage circuits.
Each wire shall be identified with both ends with permanent marker bearing
11.0.10 wire number as per contractor’s wiring diagram.
11011 Wire termination shall be made with crimping type connectors with insulating
sleeves.
Not more than two wires shall be connected to any terminal. At least 25%
1012 spare terminal shall be furnished in the terminal block.
11013 Switch gear shall be designed for cable entry from bottom. Sufficient space
shall be provided for ease of termination and connection.
11014 Power cables shall be XLPE insulated, armoured, overall PVC sheathed with
stranded aluminum conductors.
11015 Control cables shall be XLPE insulated, armoured, overall PVC sheathed with
2.5 sq. mm stranded copper conductors.
All provisions and accessories shall be furnished for termination and
11016 connection of cables, including removable gland plates (3 mm thick), cable
supports, crimping type tinned copper / aluminum lugs, brass compression
glands with washers and terminal blocks.
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11.0.17

The main buses and connections shall be of high conductivity electrolyte
grade copper, sized for specific current rating with maximum temperature
rise limited to 90°C.

11.0.18

Bus-bars and connection shall be fully insulated for working voltage with
adequate phase / ground clearance. Insulating sleeves for bus bars and cast

resin shrouds for joints shall be provided.

11.0.19

All buses and connections shall be supported and braced to withstand stress
due to maximum short circuit current and also to take care of any thermal

expansion.

11.0.20

Bus-bars shall be color coded for easy identification and the bus-bar
chamber shall be provided with inter panel barrier with epoxy cast seal-off
bushings through which the buses will pass through so as to prevent fire

from one panel to other.

11.0.21

A copper ground bus, rated to carry maximum fault current for 3 secs., shall
extend for full length of 3he switchgear. The ground bus shall be provided
with two bolt drilling with GI bolts, nuts and washers at each end to receive

Gl flat of adequate sizes to withstand earth fault current.

11.0.22

CT & VT secondary neutrals shall be earthed through removable links so that

earth of the one circuit may be removed without disturbing the others.

11.0.23

Each stationery unit shall be directly connected to the ground bus.

11.0.24

The circuit breaker shall be vacuum type triple pole 800 Amps, 25 KA for 3
sec, horizontal draw out, horizontal isolation having Service / Test / Isolated
position with positive indication for each position. The V.C.B. shall have 220
V AC motorized spring charged trip free mechanism and mounted on a
carriage complete with self contained manually operated fully interlocked,
raising and lowering mechanism with integral earthing /earthing truck. The
operating mechanism shall normally be operated from remote electrical
control but arrangement should also be made for local electrical control.
Mechanical device shall also be provided on the breaker for manually tripping
and closing. Each set of the circuit breaker shall have the following features:

1 set mechanical ON & OFF indicator.

1 rear entry cable box with glands suitable for 11 KV grade XLPE cable.

1 set of indicating lamp ON / OFF / TRIP / SPRING CHARGED / TRIP CIRCUIT
HEALTHY / Service & Test Position Indications for each breaker & in addition
DC FAIL / R-Y-B Phase Indications ( for Incomer only ).
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3 double core current transformers of suitable ratio and accuracy class 5P10

d
& 1.0 shall be provided for protection & metering.
e Shunt trip coil and closing coil rated for 110 V DC.
f 1 space heater with ON & OFF switch
g 15A / 15A 3 Pin Plug Socket
h In panel lighting with control switch
[ Space heater for each Switchgear panel
_ 240 V AC Alarm Bell & Buzzer for non - trip fault & trip with provision for
J alarm cancellation (common)
k Auxiliary switches with required contact.
I 1 suitable label
In addition, 1 no resin cast and draw out type PT shall be provided suitable
for 3 phase, 3 wire 5 limb 50 Hz system with a ratio of 11 KV /110 /3 / 110/
11.0.25 | V3 volts, 100 VA, class 1.0 / 3 P. Symmetrical breaking capacity of the circuit
breaker shall be 25 KA and making capacity shall be 62KA. The short time
rating of the circuit breaker shall be 25 KA for 3 sec.
11.0.26 The circuit breaker shall be capable of carrying rated current at 45°C ambient
o temperature without de rating.
11.0.27 | The feeder details of the Multi panel HT PDB shall be as under:
A Incoming feeder Panel: (800 A)
i 96 sqg mm (0 — 12 KV) Voltmeter with Selector Switch. 1 Set
i 96 sqg mm Ammeter suitably dual scaled with Selector 1 Set
Switch
iii Local/ Remote selector switch 1 No.
iv TNC Breaker Control switch 1 No.
Double core Dual Ratio Cast Resin CT of appropriate IN
0.
v ratio.
Vi 5A Secondary, Class 5 P10 & 1.0, 10VA burden 3 Nos.
vii Microprocessor based draw out directional combined 1 No.
IDMTL over current & earth fault relay type P127 or
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equivalent.
Over voltage relay type VAGM 22 with timer (For three
viii o 2 Nos.
phase monitoring).
ix Trip Circuit Supervision Relay type VAX 31 or equivalent 1 No.
X Master Trip Relay type VAJH 13 or equivalent 1 No.
Xi Power Factor Meter 1 No.
Xii KW Meter 1 No.
Xiii 8 Channel alarm enunciator & Indicating Lamps 1 Set
B Outgoing feeder panels for transformers: 2 Nos. (800 A)
1 Each Transformer feeder panel shall be equipped with
the following:
i 96 sq mm Ammeter suitably dual scaled with Selector 1 Set
Switch
i Local / Remote selector switch 1 No.
iii TNC Breaker Control switch 1 No.
iv Double core Cast Resin CT of appropriate ratio. 1 No.
v 5A Secondary; Class 5 P10 & 1.0, 10VA burden. 3 Nos.

Microprocessor based draw out type non directional
combined IDMTL over current relay with high set N
Vi . . 0.
instantaneous element and instantaneous earth fault

element type P122 or equivalent.

vii Master trip relay type VAJH-13 1 No.
Vviii Trip Circuit Supervision Relay type VAX 31 or equivalent 1 No.
iX Auxiliary relay type VAA 33 or equivalent 2 Nos.
X Auxiliary relay type VAA 23 or equivalent 1 No.
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8 Channel alarm enunciator & Indicating Lamps. 1 Set

Xi
C Common for all feeders: Anti — pumping relay
12.0.0 | Following power supplies shall be arranged to switch-gear:
12.0.01 | AC Supply: 220V AC from MCC cum PDB to the switch-gear panels
DC Supply: 110V DC supply in each panel by duplicate feeders shall be made
12.0.02 available from the station battery bank / Battery Charger / DCDB stated
elsewhere. Hooking up with the station switchgear and other equipments is
within the scope of the contractor and shall be done through cables.
12.0.03 | All equipment, accessories and wiring shall have fungus protection.
12.0.04 Screens of corrosion resistant material shall be furnished on all ventilating
louvers to prevent the entrance of insects.
12.0.05 All surfaces shall be sand blasted, pickled and grounded as required to
produce a smooth, clean surface free of scale, grease and rust.
12.0.06 After cleaning, the surfaces shall be given a phosphate coating followed by
two coats of high quality primer and stove after each coat.
12.0.07 | The switch gear shall be finished in RAL 7032 with two coats of epoxy paints.
12101 Notwithstanding whatever mentioned elsewhere in the document, following
tests shall include but not necessarily limited to the following:
Operation under simulated service condition to ensure accuracy of wiring,
2 correctness of control scheme and proper functioning of the equipment.
b All wiring and current carrying part shall be given appropriate high voltage
test.
c Primary current and voltage shall be applied to all instrument transformers.
q Routine test shall be carried out on all equipment such as circuit breakers,
instruments, transformers, relays and meters.
All tests shall be performed in presence of owner’s representative. Certified
12.1.02 | copies of all the tests carried out at the manufacturer’s premises shall be
furnished in three copies.
Technical Specification Of 415V, 2 Incomer & 1 Bus Coupler PDB
9| at substation.
13.01 | The PDB is required to provide power to the Pump House MCC cum PDB and
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auxiliary load at the Sub-station.

13.02

The PDB shall be suitable for 415V £+ 10%, 50 Hz + 5%, 3 phase, 4 wire supply
system. The incoming power shall be provided from the secondary side of

transformers.

13.03

The PDB shall be 2 mm CRCA sheet steel enclosed, floor mounted type, self
supporting, fully compartmentalized, dust & vermin proof, cubicle pattern,
non-draw out and modular in construction. It shall be finished painted with
powder coated paint after necessary chemical treatment for rust free
surfaces and application of anti rust chemical coating. The base frame of the

panel shall be made of ISMC 75 channels.

13.04

The PDB shall be dead front type with concealed type hinged doors at front
and bolted covers at the rear. All hinged doors shall be interlocked with the
respective switchgears such that the same cannot be opened while the
feeder is ON.

13.05

It shall have rear access and the cable termination arrangement shall be
provided at the rear of the respective feeder modules. For incomers,
extended bus bars shall be installed preferably from the top of the panel as
per respective specifications. The vertical dropper bus bars shall be placed

in between two vertical aligned feeder modules.

13.06

The bus bar of PDB shall be spitted into two sections with one bus coupler
in between. Each section will receive power through an incoming ACB

connected from the secondary side of transformers.

13.07

The bus bar for the PDB shall be TPN, made of E91E grade Aluminium alloy
insulated with 1.1KV grade heat shrink type PVC colour coded sleeve. The
rating of the bus bar shall be 2500 A for phases and 1250 A for neutral. The
current density of the bus bar shall not exceed 1Amp / sq mm. The bus bars
shall be supported on non hygroscopic type resin moulded insulators and
the distance between insulators shall be so designed to make the bus bar
system capable of withstanding a short circuit fault current of 50 KA (r.m.s.)
for 1 sec. The front bus bar chamber shall be fully shrouded to avoid

accidental contact with the live bus bars.

13.08

The minimum clearance between bus bars and bus bar to earth shall be as

per IS.
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Incoming & Outgoing feeder termination shall be done with extended bus
bar arrangement if required. The cable termination chamber shall be
provided with cable supporting clamps. Each incoming ACB shall receive
power through 1.1 KV grade 3.5 cores 300 sg mm XLPE insulated armoured

13.09
aluminium cable as required. The control wiring of the panel shall be done
with 1100 V grade PVC insulated 2.5 sq mm flexible copper wire with
copper lugs and ferrule marking at each end.
13.10 | All hinged door shall be earthed with flexible copper wire.
A continuous earth bus of size 50 x 8 mm and made of aluminium shall run
13.11 | throughout the length of the panel with drilled holes at the end for
connecting the same with the station earth bus bar.
13.12 | Feeder details with mounted components. The feeder details are as under:
13.13 | 1250A incoming feeders 2 nos. each comprising of following components:
415 V, 4 pole, 1250A, 50 KA electrically operated draw
i out type ACB with microprocessor based O/L, S/C, E/F 1 No.
& shunt trip release.
96 sq mm, suitably scaled Ammeter with cramped scale IN
i 0.
! and selector switch.
iii 96 sq mm, 0 — 500 V Voltmeter with selector switch 1 No.
Current Transformer of suitable ratio & 5A secondary,
iv 3 Nos.
Class: 1.0, 15 VA.
Current Transformer of suitable ratio & 5A secondary, 3N
0S.
Y | class: 5P10, 10 VA.
Vi Red, Yellow, Blue phase indicating lamp 3 Nos.
Vvii CB ON/OFF/TRIP/ Spring Charged Indicating Lamp 4 Nos.
Viii TNC Breaker Control Switch 1 No.
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ix Local / Remote Selector Switch 1 No.
1250 A Bus coupler feeder for 1 No. Incommer comprising of following
15.14 components:
i 415 V, 4 Pole, 1250 A, 50 KA electrically operated draw 1 No.
out ACB without release.
I TNC Breaker Control Switch 1 No.
lii Local / Remote Selector Switch 1 No.
iV | Bus Coupler ON / OFF / Spring Charged Indicating Lamp 3 Nos.
13.15 | Outgoing feeders 2 Nos. each equipped with following:
415 V, 3 pole, 1250A, 50 KA electrically operated draw
i out type ACB with microprocessor based O/L, S/C, E/F 3 No.
& shunt trip release.
i 96 sq mm, suitably scaled Ammeter with cramped scale 1 No.
and selector switch.
. Current Transformer of suitable ratio & 5A secondary, 3 Nos.
Class: 1.0, 15 VA.
iv. | CB ON/OFF/TRIP/Spring Charged Indicating Lamp 4 Nos.
v TNC Breaker Control Switch 1 No.
Vi Local / Remote Selector Switch 1 No.
13.16 | MCCB / MCB feeder 7 Nos. of following rating:
32 / 63A TPN MCCB with Microprocessor based O/C &
i E/F releases. (Adjustable O/L) rated up to 50° C without 5> Nos.
duration
i ON / OFF / Trip Indicating Lamp (For each feeder) 15 Nos.
i |32 ADPMCB 3 Nos.
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14.0

Technical Specification of Air Circuit Breaker (ACB)

14.01

The ACB shall be rated as specified elsewhere at 50° C without duration and
50 KA for 1 Sec. The ACB shall be electrically operated draw out type with
shunt trip release. The neutral conductor shall be 100% of the phase
conductor. The ACB shall be provided with built-in LCD display. Over current
releases, if specified, shall have on-line functional testing facility and trip
indicators shall be provided to display the nature of fault without any
external power supply. Earth fault protection shall have adjustable settings
up to 10% of Nominal current. The CTs provided shall be air-core. The ACB
shall have position indication with padlocking facility for all positions
including door interlock and padlocking facility of the shutters in closed
position. The ACB shall be provided with the following features in the front

panel.

Contact position indicator (ON / OFF )

Stored energy status indicator

Connected / Test / Disconnected position

Trip indication on fault

OK indicator (Mechanical) on the front panel when the trip or OFF conditions
are cleared and the circuit breaker can be closed on “ON” command (Manual

or Electrical)

All the accessories viz. shunt, motor and under voltage coils shall be

accessible from the front without removing the breaker from its panel for

replacement any,

15.0

AUTOMATIC POWER FACTOR IMPROVEMENT CAPACITORS:

15.01

Multi Stage Automatic Power Factor Improvement Capacitor Bank (APFC

Panel):

16.02

There will be two number of APFC panels connected with the two bus
sections of the PDB each of which shall have the capacity individually for
compensation of the total loads. The APFC panel shall be indoor type, totally
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enclosed, metal clad, dust free and vermin proof, free standing, floor
mounted type and integral to the PDB. The panel shall be made from 14
SWG. MS Sheet steel chemically treated with application of red oxide primer
& 2 coats of synthetic enamel paint of approved colour shade. The
capacitors shall be of APP type. The capacitors shall conform to IS 2834 of

latest amendments.

16.03

The panel would be of suitable capacity with 3 phase and neutral with 415V,
TPN, suitable rated, 50 KA MCCB/ACB fitted with microprocessor based OI/L,

Short Circuit, Earth Fault (Adjustable), as Incomer.

16.04

The main and earth bus bar should be of appropriate size made of electrolytic
grade ‘Aluminium’. The panel shall be complete in all respect with adequate
stages and rating of capacitor bank to generate the required KVAR at 525 V
as per requirement to improve P.F. as near as 0.98 for each section of the
Bus. The capacitors should come into line automatically with certain time
delay for which contactors / relays / timers should be used. Suitable current
transformer and potential transformer are to be used. There shall be also
provision for manual push button operation in addition to the auto mode.
Switches with HRC fuses should be provided for each current circuit. P.F.
meters in incoming & outgoing are to be placed along with one ammeter for
displaying the improvement in P.F. achieved. The panel should be with all
interconnection complete. The control wiring should be with 2.5 sq mm ‘Cu’

single core conductor of 1.1 KV grade cable.

17.0

415 VOLT MULTI PANEL MCC CUM PDB (A) AT PUMP HOUSE:

17.01

The MCC cum PDB is required to provide power to the Pump Motors,
auxiliary load and Main Lighting Distribution Board at Pump House.

17.03

The MCC cum PDB shall be suitable for 415 V + 10%, 50 Hz £ 5%, 3 phase, 4
wire supply system. The incoming power shall be provided from the outgoing
feeder & PDB at substation,

17.04

The MCC cum PDB shall be 2 mm CRCA sheet steel enclosed, floor mounted

type, self supporting, fully compartmentalised, dust & vermin proof, cubicle
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pattern, non-draw out and modular in construction. It shall be finished
painted with powder coated paint after necessary chemical treatment for rust
free surfaces and application of anti rust chemical coating. The base frame of
the panel shall be made of ISMC 75 channel.

17.05

The MCC cum PDB shall be dead front type with concealed type hinged
doors at front and bolted covers at the rear. All hinged doors shall be
interlocked with the respective switchgears such that the same cannot be
opened while the feeder is ON.

17.06

It shall have rear access and the cable termination arrangement shall be
provided at the rear of the respective feeder modules. For incomers,
extended bus bars shall be installed preferably from the top of the panel as
per respective specifications. The vertical dropper bus bars shall be placed
in between two vertical aligned feeder modules.

17.07

The bus bar for the MCC cum PDB shall be TPN, made of E91E grade
Aluminium alloy insulated with 1.1KV grade heat shrink type PVC colour
coded sleeve. The rating of the bus bar shall be 2500A for phases and A for
neutral. The current density of the bus bar shall not exceed 1Amp / sq mm.
The bus bars shall be supported on non hygroscopic type resin moulded
insulators and the distance between insulators shall be so designed to make
the bus bar system capable of withstanding a short circuit fault current of 50
KA (r.m.s.) for 1 sec. The front bus bar chamber shall be fully shrouded to

avoid accidental contact with the live bus bars.

17.08

The minimum clearance between bus bars and bus bar to earth shall be as
per IS.

17.09

Incoming & Outgoing feeder termination shall be done with extended bus bar
arrangement if required. The cable termination chamber shall be provided
with cable supporting clamps. Each incoming MCCB shall receive 1.1 KV
grades 3.5 core 300 sq mm XLPE insulated armoured aluminium cable. The
control wiring of the panel shall be done with 1100 V grade PVC insulated 2.5
sq mm flexible copper wire with copper lugs and ferrule marking at each

end.
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17.10 | All hinged door shall be earthed with flexible copper wire.
A continuous earth bus of size 50 x 8 mm and made of aluminium shall run
17,11 | throughout the length of the panel with drilled holes at the end for
connecting the same with the station earth bus bar.
Feeder details with mounted components: The feeder details are as
18.0
under:
18.01 | Incoming feeder 2 nos. each comprising of following components:
i 415 V, 3 pole, 1250A, 50 KA ACB with O/L, S/C, EIF & 1 No.
shunt trip release.
I 96 sq mm, suitably scaled Ammeter with cramped scale 1 No.
& selector switch.
il 96 sqg mm, 0 — 500 V Voltmeter with selector switch. 1 No.
i\ Current Transformer of suitable ratio & 5A secondary, 3 NOS.
Class: 1.0, 15 VA.
v Current Transformer of suitable ratio & 5A secondary, 3 Nos.
Class: 5P10, 10 VA.
Vi | Red, Yellow, Blue phase indicating lamp. 3 Nos.
vii ACB ON / OFF / TRIP / Earth Fault Trip Indicating 4 Nos.
Lamp.
viii | TNC Breaker Control Switch 1 No.
iX Local / Remote Selector Switch 1 No.
1250 A Bus coupler feeder one (1) number comprising of following
19.0
components:
i 415 V, 3 Pole, 1250 A, 50 KA electrically operated draw 1 No.
out ACB without release.
i TNC Breaker Control Switch 1 No.
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Local / Remote Selector Switch

1 No.

iV | Bus Coupler ON / OFF / Spring Charged Indicating Lamp 3 Nos.

760 KW Star Delta Starter Motor feeders, each comprising of
20.0 | following components: Minimum Two Sizes higher than Type 2

coordination should have to be followed for components.
Not less than required A, 50 KA MCCB with

a microprocessor based trip unit with adjustable 1 No.
overload, short circuit & earth fault rated up to 50°
C without duration.

b Not less than required A, Air Breaker Contactor 3 NOS.
with 240 V AC Coil arrangements.

c Clustered LED type indicating lamp for ON / OFF / 4 NoS.
TRIP / EARTH FAULT TRIP.

d Start / Stop Push Button. 1 set

€ 96 Sq mm suitably scaled including cramped scale 1 No.

f Ammeter with selector switch 1 No.
True Digital Microprocessor based Motor Protection
relay suitable for 5A CT secondary and having
thermal overload protection, instantaneous short
circuit protection, inverse and definite time

g negative sequence current protection, 1 No.
instantaneous and definite time earth fault
protection, locked rotor protection, loss of load
protection and reverse phase sequence protection
(Type P225 or equivalent)

h High speed master trip relay type VAJH 13 or 1 No.
equivalent

i CT of appropriate rating and 5A Secondary, Class 3 NoS
1.0, 10 VA
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CT of appropriate rating and 5A Secondary, Class 5 3 Nos.
P 10, 15 VA

k MCCB / MCB feeder of following rating
32 A TPN MCCB with Microprocessor based O/C & E/F
i) releases. (Adjustable O/L) rated up to 50° C without 15 Nos.
duration
63 A TPN MCCB with Microprocessor based O/C & E/F
i) |releases. (Adjustable O/L) rated up to 50° C without 3 Nos.
duration.
iii) | ON/OFF / Trip Indicating Lamp (For each feeder) 54 Nos.
iv) | 16 A DP MCB 6Nos.
21.0 Deleted
TECHNICAL SPECIFICATION FOR CONTROL DESK AND
21.01
INSTRUMENT PANEL.:
General:
2102 | For remote operation of motors and other feeders with all controls, indication
and annunciation, one Control Desk and Instrument Panel shall be provided.
The Control Desk shall be installed in the pump house.
The control desk shall be made of 2mm thick CRCA sheet steel floor
mounted, dust and vermin proof and suitable for indoor installation in
tropical climate. The degree of protection for the control desk shall be IP-54.
21.03 | The Control Desk surfaces shall be degreased, de rusted, pickled and
phosphate to remove all grease, dust and dust particles and provide flawless
smooth surface. After sheet treatment the Control Desk surface shall be
applied with Powder coating finish paint of shade RAL 7032.
The Control Desk shall have two distinct surface, one vertical and one
21.04 inclined horizontal. The vertical surface shall be provided with Enunciator,
Meters, Instruments, mimic diagram etc. while the horizontal surface shall be
fitted with control / selector switches, push button for actuators, indicating
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lamps etc. The horizontal surface shall be designed such that
operating/control devices are placed suitably and within the easy operational
reach of the operator.

The Control Desk shall generally comprise but not limited to the

22.0
following:
2201 | ON VERTICAL FACE
a Digital Pressure Indicator (for pump individual As required
delivery & manifold )
b 96 sq mm, suitably scaled Ammeter with cramped scale As required
& selector switch.
c Digital Valve Position Indicator (for Butterfly As required
Valves)
d Digital Water Level Indicator (for Sump water level) 1 No.
e Digital Flow rate indicator, totaliser and recorder 1 no.
Multifunction meters (for H.T. PDB incomer &
f Incomers of PDB at Substation and MCC cum PDB) As required
type ELITE 445 or equivalent.
96 sqmm (0to 12.0KV ) & (0 to 500 V) Voltmeter
g for Incomer of H.T. PDB, Incomers of PDB at 5 Nos.
Substation and MCC cum PDB
96 sq mm Ammeter (for all feeders of H.T. PDB,
h Incomers of PDB at Substation and MCC cum PDB As required
& all installed motor feeders)
Centrally located Microprocessor based Alarm
annunciator (adequate number of window) with LED )
i ) ) ) ) As required
illuminated Annunciator, solid state hooter for
audio alarm, test, accept, reset push buttons etc.
j The annunciator shall be complete with all As required
accessories as required to detect the fault signal of
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different parameters of the system.

Glass Fibre illuminated Mimic Panel by LED

Kk depicting all P & | and electrical scheme as per 1 Set
system requirement.
Digital Clock 1 No.
All fault indication shall be on translucent plastic windows and
23.0 these shall be clearly visible when the indicating LEDs are lighted.
HT Feeder Trip for over current & earth fault (for all feeders) / (over
i voltage / voltage unbalance for Incomer / under voltage for Motor
feeders) of MCC cum PDB.
i M.V. Feeder Trip for over current & earth.
iii fault (for all ACB feeders)
iv Transformer Feeder-I Oil Temperature high alarm & trip
v Transformer Feeder-Il Oil Temperature high alarm & trip
Vi Transformer Feeder-1 Winding Temperature high alarm & trip
Vii Transformer Feeder-Il Winding Temperature high alarm & trip
Viii Transformer Feeder-l Buchholz alarm
ix Transformer Feeder-Il Buchholz alarm
X Transformer Feeder-I PRV trip
Xi Transformer Feeder-Il PRV trip
Xii Motor winding temperature high alarm & trip
Xiii Motor Bearing temperature ( DE & NDE ) high alarm & trip
xiv | water Level low (alarm)
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water Level low / low (trip )

XV
XVi water Level high (alarm)
XVii AC failure
xviii | Bell for alarm signals
XiX Hotter for trip signals
Apart from above annunciation windows all other annunciation as are
XX required and developed during detail engineering stage are to be
provided with at least 6 nos. spare windows.
24.0 | ON HORIZONTAL FACE:
a | Open Close Off Push Button for valve actuators. As required
b Clustered type indicating lamps for the following As required
indication
i | AC Supply ON 1 No.
i DC Fail 1 No.
i ON OFF Trip (for all feeders of HT PDB, ACB As required
feeders and motor feeders of MCC cum PDB)
v | ON OFF for capacitor As required
v Valve Full Open - Valve Full Close — Valve Running As required
— Feeder OFF
Vi Test — Accept — Reset Push Button 3 nos.
vii | Voltmeter Selector Switch 3 Nos.
viii | Ammeter Selector Switch As required
250 | Battery & Battery Charging Equipment:
25.01 | There shall be one battery bank along with float and boost charger. The
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battery bank shall be Exide make 110 V Sealed Maintenance free VRLA
battery with UPST type 55 nos. 2 volt 100Ah cells.

Inter row connectors / inter tier connectors shall be provided where

25.02 | necessary. Suitable battery stand complete with cell number plate shall be
provided.
The three phase float and boost battery charger with integral DCDB shall be
housed in afloor mounting type steel enclosure with adequate ventilation
25.03 . . e
for natural air cooling. The broad specification of the float and boost charger
with DCDB is as under :
25 04 | Battery : 1110V, 100 AH SMF VRLA (2 V x 55 Nos)
2505 | Load : 10 ADC, Boost: 15 ADC
2506 | Voltage ; 415V, £ 10%
2507 | Phase : 3 Phase, 4 Wire
25.08 | Frequency : 50 Hz £ 6%
Combined voltage & frequency o
25.09 . Within £ 10%
variation
2510 | System earthing : Solidly earthed
26.0 | Float and Boost Battery Charger: Charger | (Float Charger SCR Control)
a Output Voltage 110-125 V DC [step less adjustable]
b Output current 10 A D.C. +trickle charging current
C Rectifier Configuration Full wave fully controlled SCR bridge
d Control mode Constant voltage current limiting
e Regulation +1%
f Ripple voltage 1% RMS
26.0 | Float and Boost Battery Charger: Charger — Il ( Boost cum Float
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Charger- SCR Control )

a Output Voltage Boost : 110-127 V DC [step less adjustable]
Em Float: 110-127V DC [step less adjustable]
b Output current Boost: 15 A D.C.
Em. Float: 10 A DC + Trickle charging current
c Rectifier Configuration Full wave fully controlled SCR bridge
d Control mode Constant voltage current limiting
e Regulation + 1%
f Ripple voltage 1% RMS
g Commencement & termination Automatic / Manual of boost charging
27.0 | PROTECTION:
a Snubbed across each device
b Phase failure / sequence reversal
c Soft start with current limiting (intrinsic feature of trigger PCB)
28.0 | ANNUNCIATION:
a Mains fail
b Phase fail & sequence reversal
c Float under voltage
d Float over voltage
e Battery fuse blown
f Battery under voltage
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29.0 | INDICATING LEDS / LAMPS;
a. AC supply healthy 3 Nos.
b. Float Charger ON 1 No.
c Boost charger ON in Auto mode 1 No.
d Boost charger ON in Manual mode 1 No.
e Boost charger ON in Em. Float mode 1 No.
30.0 | METERING:
a. AC Voltmeter with Selector Switch at input
b. DC Voltmeter with Selector Switch at output
C DC Ammeter at output
d Centre zero Ammeter at battery path
31.0 | DCDB Outgoing Feeder
a 2P,16 ADC MCB 6 Nos.
32.0 | ENCLOSURE:
a Material: Mild Steel Sheet 2 mm thick
b Painting: Powder coated Shade RAL7032
c Doors Front -1, Rear — 2
d Cable entry From Bottom
o Air natural through louvers
€ Ventilation backed by find wire mesh
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33.0

CABLE: All HT and M.V. power cables shall be with XLPE insulation,

stranded aluminium / copper Conductor and armoured.

33.01

HT & M.V. Cables and Jointing: All HT and M.V. Cables shall be 11 KV ( E
) / 1.1 KV grade XLPE insulated and armoured of Al / Cu. conductor 3 core /

3% | 4 core as required. The core shall be stranded and the installation shall
be suitable for the working condition. The cable wherever laid in underground
trenches shall be of minimum 500 mm width x 750 mm average depth or with
cable tray arrangement where necessary and in suitable size cable tray in
the pump floor / Sub-station building / between Pump House & Substation
Building. Where cable is laid in masonry trench, the cable trenches (where
applicable) shall be filled up with sand or covered with chequered plate/RCC
slab according to the direction of Engineer-in-Charge. Where necessary
cables shall be supported on clamps of approved type and shall be properly
protected with G.I. conduit or other protective covering as per direction of

Engineer-in-Charge.

33.02

All Jointing should be of ‘dry type’ to be done with hydraulic crimping
machine where applicable & done in accordance with the provision of LE.
rules. All jointing materials and other accessories shall be included in the

guoted price.

33.03

Control cable and jointing: All Control cables shall be XLPE insulated of

1100 volts grade multi strand copper conductor and armoured of suitable
size. The control cable should be terminated with proper sockets, glands etc.

At least 2 cores shall be kept as spare in all control circuits.

33.04

FLOW SENSOR: There shall be one number of Full bore Electromagnetic

flow meter on the common delivery manifold. The flow meters is to be
installed and commissioned for measuring the instant flow rates as well as
the total flow for a period of time of the station passing throughout the
common manifold. The flow rates shall be indicated in m3/hr & total flow in
cubic meter. The flow sensor shall be suitable to measure Clear water. The
flow meter shall be electromagnetic inline type to provide indication,
totalization and signal transmission of the liquid. The display is required at

the Control Desk around 50 mtr away from the transmitter installation point

217

INFILTRATION GALLERY AT BHUTABURI PUMP HOUSE FOR ASANSOL AREA UNDER AMRUT 2.0
SCHEME WITHIN ASANSOL MUNICIPAL CORPORATION




on the pipe line. Amplification of signals, if necessary, are to be incorporated.
The flow meter must be capable of measuring velocity of water upto 3 m/ sec
with accuracy of + 0.5%. Flow sensitivity must be + 0.3 m/s at any flow rate.
The linearity of the instrument shall be 0.1% of scale. The sensor must have
enclosure of class IP-68. The tenderer shall clearly indicate the position of

flow sensor. The date sheet for flow sensor is as follows.

The flow meter will be full bore electromagnetic type should be capable to

33.05
handle flow of Clear Water.
a Type Pulsed DC electromagnetic.
c Accuracy + 0.5 % of measure value.
d Repeatability +0.2%
_ As per designed diameter of the common
e Size of flow meter . .
delivery manifold.
f Sensor type In line full bore electromagnetic.
g Process connection Flanged type.
h Weather protection class IP68 NEMA 6 P or as per the specified
by EIC.
i Minimum conductivity 20 us/cm
j Full scale velocity 1to 5 m/sec.
k Process temperature 50 °C max.
| Process pressure 10 Bar max.
m | Electrodes SS 316 L/ SS 316.
n Coil housing SS304
o Flange MOC Carbon steel.
p Flow sensor tube SS304
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Cable between sensor and

Copper cable of single Length as

q transmitter required as per site condition between
sensor and transmitter.
r Flow transmitter Microprocessor based, wall mounted.
Display should be LCD or LED type
s Type of display of transmitter and the size should be suitable for
making it visible from at least 6m
distance.
t | Output 4-20 mA DC
240 V AC 50 Hz and shall be supplied
u Power supply from the MCC cum PDB at a
approximate distance of 50 m.
v Input From flow tube
The flow meter should be compatible
w | Web server for connection with web server for
remote facility display facility.
X Protection class IP 68.
Calibration shall be accredited
y _ ISO/IEC 17025.
according
For fixing of Flow Tube at the delivery
manifold, leak proof chamber of
z Flow meter/ Flow sensor or adequate dimension is to be
Flow Tube fixing chamber constructed if required as per site
condition with a rung-ladder of
suitable length for getting down.
RADAR TYPE LEVEL MONITORING SYSTEM:
The radar level transmitter shall be equipped with K- band ( 25 GHZ ) pulse
34.0 radar level transmitter for continuous monitoring of sump level and a hand
held programmer. The 25 GHZ frequency shall create a narrow focused beam
allowing for a smaller horn antenna and decreasing sensitivity to obstruction.
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34.01

The transmitter shall be securely mounted on the pump floor platform. It shall
be capable to monitor the sump level continuously. Range of measurement
from LWL to HWL shall be around 10 Mtr. with provision of ALARM function
of the operating pumps at HWL & LWL and Trip function at LLWL.

34.02

The transmitter shall have ingress protection of IP 68. Mounting arrangement

shall be included in the scope of work.

34.03

The cable connection between transmitter and the controller (to be mounted
on the Control Desk ) shall be carried out by PVC wire 0.5sq mm copper
conductor shielded screened cable and the same shall preferably run in a
grounded metal conduit. The controller shall have communication ports with
Modbus protocol so as to communicate the field data for interfacing with
SCADA in future.

34.04

The signal output shall be 4 — 20 mA and accuracy level shall be £0.25%.

34.05

The field (hand held) programmer shall be compatible with the transmitter.
The transmitter / controller shall have memory backed up by in-built battery.
All displays shall be back-lit LED type.

34.06

Auxiliary AC / DC power supply, if required, shall be provided with the

system.

35.0

EARTHING:

The total installation shall be effectively earthed by providing a ring main
earthing. Each earthing set shall consist of one G.I. pipe of not less than 2"
dia and 10" length. The electrode shall be buried below the ground upto the
depth of moist earth which shall not be less than 8'-0" from ground level and
must be 6'-0" away from any building structure. The bottom portion of the
electrodes shall be properly perforated and one cast iron cap properly
screwed of approved type and design and shall be fitted on the top of the
electrode, connection leads to the earth bus inside the station. After fixing
and drawing out of the earth leads, the top portion of the earth, electrode

upto 1 ft. shall be properly brick pitched and shall be fitted with water proof

bituminous compound. The connecting lead shall be GI strip 75 x 8 mm and
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shall be laid at a depth of not less than 600 mm from ground level. The leads
shall be connected to Gl earth bus bar inside the pumping station by means
of proper welds. The nos. of individual earthing connected to the Earth bus
should such that after installation the earth resistance of the system must be

well below one ohm.

One Gl bus bar 75mm wide and 8 mm thick shall be provided so that the
frames of all electric motors, switch gears, transformers and other electrical

accessories and installation shall be connected to this station earth bus by

35.01
two separate Gl strip of adequate dimension. All metallic cover frames,
equipments, installation etc. shall be earthed to the full satisfaction of
Engineer-in-charge and the Govt. Electrical Inspector.
The earthing and bonding shall be according to the I.E. Rules 1956 with
35.02 | amendment of 1990. All non current carrying metal parts associated with H.V.
installation shall be effectively earthed to the grounding system to achieve:
a Limit the touch and step potential to tolerable values;
b Limit the ground potential rise to tolerable values so as to prevent danger
due to transfer of potential through ground, earth wires, cable sheath etc.
c Maintain the resistance of the earth connection to such a value as to make
operation of the protective device effective.
d The same must be approved by the Govt. Electrical Inspector and shall pass
the statutory tests.
The successful tenderer shall have to submit the detailed and fully
e dimensioned drawing of the whole electrical system showing the proper
earthing duly approved by the Govt. Electrical Inspector before
commencement of the actual installation work.
P The distance between each individual Earth Pits should not be less than 3
meters.
36.0 | LIGHTING SYSTEM:
36.01 Luminaries: The scope includes indoor lighting of pump house, substation

building, Annex area and reasonable area lighting around the Pump House
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and Substation Building. Industrial Medium bay luminaries with LED 150W
lamps are to be provided in a row alternatively in the beams at each of the
pump house ceiling. Motor/ Operating floor lighting should be provided with
LED T/L industrial type fixtures and to be fixed on the wall at a level above the
lintel. The positions are to be finalized as per requirement and direction of the

E.I.C. The illumination level would be 150 Lux.

The Substation Room lighting should be provided with LED T/L type fixtures

36.02 | \ith reflectors tentatively 2X18W with watt cool day light type (Brilliant
White). lllumination level would be 200-250 Lux.
36.03 In the corridors, toilet, LED T/L with are to be provided to generate an
illumination level of 150 Lux.
36.04 | Areaillumination level 100 LUX with suitable LED fittings.
All the entrance/exists of pump house shall be provided with LED down
36.05 | |ighter or bracket mounted fittings with LED lamps of minimum 45 W as per
site condition ( minimum 90W for unloading bay entrance).
37.0 | ELECTRICAL WIRING:
All wiring installation work must be as per relevant I.S. with proper
37.01 | distribution network, M.C.B. are to be used in distribution boxes and there
must be colour segregation for power/neutral/ground wires.
In strategic locations of the substation building / pump house, adequate
37.02 number of 415 / 240 volt TPN / SPN MCB Distribution board shall be placed
with multiple ways of different current rating (MCB ) along with a incoming
switch from where power to be fed to different switch board.
Individual switch board shall comprise of multiple number of switch (6/10
Amps rated) as the case may be, which shall be used for switching ‘ON’ and
37.03 | “OFF’ operation of the lights / fans / receptacles etc. The individual switch
board shall be double door design so as to cover up the switch / regulator etc
i.e. switches / regulator etc shall be accessible on opening the door cover.
37.04 The above stated distribution board shall be fed from independent switch
fuse unit / MCB / MCCB located in the PDB.
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37.05

distribution board.

440 volt, 15 Amps and 240 volts/15 Amps socket outlet shall be provided

where ever required and power shall be taken from the individual way of the

37.06

wiring shall be as follows:

The minimum required size of the conductor for internal distribution point

SI. No.

Type of Fittings / Wiring

Minimum Size of Wire

LED Fluorescent

2 nos. 1 core -1.5 mm?2 copper & 1 no.

Earth wire of 1.0 mm2 copper

LED Flood light fitting

2 nos. 1 core -2.5 mm?2 copper & 1 no.

Earth wire of 1.0 mm2 copper

Receptacle - 5A

2 nos. 1 core -2.5 mm? copper & 1 no.

Earth wire of 1.0 mm2 copper

Receptacle-15A

2 nos — 1 core-4 mm2 copper & 1 no
Earth wire of 1.0 mm?2 copper

38.0

VENTILATION AND FIRE FIGHTING SYSTEM:

38.01

Ventilation: The entire pump house including all electrical rooms and the

Sub Station Rooms shall have proper ventilation arrangement. The scope
shall include the supply and fixing of following equipments complete with Gl

conduit wiring / armoured cable including all other accessories as required.

38.02

3 phase suitable Exhaust fans including
proper louvers, duct work, rain cowl

and bird protection screen:

As required for the Pump
House to ensure 10 Air

changes/Hr.

38.03

Single phase suitable Exhaust fans
including proper louvers, duct work,

rain cowl and bird protection screen.

As required for all the rooms
of Sub Station as per the
direction of EIC.

38.04

Wall mounting type control panel for

exhaust fan and others.

2 Sets, one each for pump

House and substation.
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38.05

18” Pedestal fan with regulator and all
, 3 Nos.
other accessories.

39.0

FIRE EXTINGUISHER:

39.01

ABC type portable type fire extinguisher consisting of welded cylinder,
squeeze lever discharge valve, internal discharge tube, discharge nozzle

suspension bracket, duly charged and pressurized with ISI marked.

39.02

ABC stored pressure type fire extinguisher 5 Kg capacity with discharge hose
and nozzle and consisting of welded cylinder, squeeze lever discharge valve,
internal discharge tube, discharge nozzle suspension bracket, duly charged

and pressurized with ISI marked.

39.03

Dry type fire extinguisher 5 Kg capacity with discharge hose and nozzle and
consisting of welded cylinder, squeeze lever discharge valve, internal
discharge tube, discharge nozzle suspension bracket, duly charged and

pressurized with ISI marked.

39.04

Fire buckets (9 litre capacity) made from 24 SWG GI Sheet including wall
mounting bracket and filling of sand.

40.0

PRESSURE TRANSDUCER / PRESSURE SENSOR:

40.01

The pressure transducer / pressure sensor shall be used to indicate the
individual pump discharge line water pressure, manifold line pressure. The
recording instrument unit (indicator unit) shall be mounted in the control

desk cum instrument panel.

40.02

The transducer / sensor shall be field mounting type and most reliable. The
pressure port shall be from stainless steel and shall be 100% leak proof.

40.03

The accuracy of the sensors/ transducers shall be + 0.25% full scale.

40.04

It shall have output signal option of 4 -20 mA and shall have requisite power

supply.

40.05

The enclosure shall be with required length of interconnecting cable so that
the same can be fed to a recorder/ indicator unit located in central control

desk. If for transmission of such signal, any signal conditioner and or any
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signal booster are necessary, the same shall be incorporated within the

offered cost.

The entire process connection is the responsibility of the contractor and the

offered.

40.06

Rate shall include all such field requirements like watertight joint box,

additional cable length etc to complete the job in all respect.

The scope of this itemized job is all inclusive of SITC of complete transducer/
sensor Sets (field mountable) including recorder units (desk mountable) with
all associated signal transmission cabling (specified elsewhere) works in one
length including all other accessories within the offered cost for the specific

item.

41.0

OVERHEAD CRANE:

41.01

Electrically Operated Travelling Crane: The EOT Crane will be minimum

5 M.T. capacity Electrically Operated Travelling Crane (E.O.T.) with a lift from
the operating floor level and up to the level above the installed motors. The
long travel & the Cross Travel along with height of lift of the crane shall be
finalised after freezing of the Pump House layout drawing. Suitable type of
Crain rails, girders and all other accessories as necessary for installation and
operation of the crane are to be designed & provided by the contractor within
the lump sum quoted amount. The two travels of the main hoists i.e Long,
Cross and the hoisting operation shall be manually operated. The buffers
must be spring loaded operation.

41.02

The EOT Crane should be tested at manufacturer’s works / site as per
relevant IS. The same may be witnessed by the EIC. The Contractor has to
arrange for such testing at his own cost.
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SECTION -J

List of Vendors

SI. No. Name of the equipment Make
1.01 | Pump Kirloskar / Mather & Platt / WPIL Ltd.
1.02 | Motor Siemens / ABB / Crompton/Marathon
. Siemens / Sellwin / ABB/Schneider /
1.03 | Control Desk/ MV Switchboard
PCE
Siemens / Sellwin / ABB/Schneider /
1.04 | MCCcum PDB PCE/ Projects/ Bhartiya Cutler
Hammer / RNR / ECS
1.05 | AcB/MCCB L&T / Siemens / ABB / Schneider
1.06 | Fuse Switch Unit L&T / Siemens / ABB / Schneider
1.07 | Breaker control switch Kaycee / Recom / Alstom
Schneider / ABB / ER/ Siemens
1.08
Relays (Reyrolle) / BCH
1.09 | contactor L&T/ Siemens / ABB / Schneider
1.10 | Meters AE / IMP / Enercon/ Secure
1.11 | Cable: (HT &LT) Gloster / Polycab / Havells / UCL
. Cable Gloster / Polycab /
1.12 | Control / Signal
Havells / UCL
. Siemens / ABB / Honeywell / Micro
1.13 Pressure Transmitters
System
1.14 | Digital Indicators Micro System / Meco
Pecon/ Micro System / Laxon / Chino
1.15 | Temperature Scanner
/Masuka Instruments Pvt. Ltd.
116 | Radar type Level Monitoring Siemens / Khrone [/ Rosemount
System
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Krohne / Endress Hauser/ ABB/

1.17 | Flow meter, Indicator, Totaliser
Siemens

1.18 | Control Fuses GE/Siemens

1.19 | Current Transformer Kappa /JAWS / Schneider

1.20 | Capacitor Unistar / L&T / Epcos

L1 Butterfly ~ Valves,  Non-Return IVC / Kirloskar /VAG/Fluidtech

' Valve & Sluice Valve

1.22 | Valve Actuators Rotork / Auma

1.23 | Gauges Bell / Taylors / H. Guru

124 | Fire Extinguishers Surex / Minimax / Cease Fire / Fire
Shield

1.25 | Submersible Sump Pump KSB / Calama / Kirloskar

1.26 | Air Conditioner Carrier / LG / Voltas

1.27 | Lighting system: Light Fitting Philips / Havells/Bajaj

1.28 | Wire Finolex / KDK / Havells

1.29 | Switches Anchor / Havells / Crabtee

130 Ventilation ~ System: Fan / Universal Air System / Heavells /

' Ventilation Fan PASCO/ Alstom / EPC

Surekha/Pilcare/India Engineering

1.31 | Crane
&Implements Co.

1.32 | H.T. Switchgear ABB / Siemens / Schneider
Schneider / KEC/ Voltamp (Vadodara)

1.33 | Power Transformer
/ICGL

1.34 | Battery Exide

1.35 | Battery Charger Caldyne / Electro Service

Superintending Engineer, West Circle
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Municipal Engineering Directorate.

Brief Technical Specification /Scope of Work for Major E/M Equipments.

S

N Description of Item Qty Unit
0

Supply, Delivery, Installation, Testing & commissioning of 800
1 | M3/hr minimum 42 M head (Finally designed by bidder) 5 Set

Vertical Turbine Pump Motor Set with all other accessories.

Supply, Delivery & Installation of MS pipes and special,
2 | expander / reducer with accessories for individual delivery 1 Lot

line and Common Delivery Manifold.

Supply, Delivery, Installation, Testing & commissioning of

3

valves complete with fixtures.
3.a | 400 mm dia. Non return Valve. 5 nos
3.b | 800 mm dia. Non return Valve. 1 No.
3.c | 400 mm dia. Actuator operated Butterfly Valve. 5 nos.
3.d | 800 mm dia Actuator operated Butterfly Valve. 1 job
4 Supply, Delivery, Installation, Testing & commissioning of MS

Dismantling Joint.
4.a | 1 No.800 mm dia. Dismantling Joint 1 job
4.b | 400 mm dia. Dismantling Joint. 5 no.
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Supply, Delivery, Installation, Testing & commissioning of 1
No 800 mm dia full bore Electro-magnetic Flow Meter with

Indicator & Totaliser.

6 | Radar Type Level Monitoring System for IG Water Level. 1 Set

. Supply, installation, Testing & commissioning of 11 KV, 800 1 Set
e
Amps, 25 KA 3 Panel VCB Switchboard.

Supply, installation, Testing & commissioning of 800 KVA,
11/0.433 KV Dyn11 ONAN Transformer.

9 Supply, installation, Testing & commissioning of 415 V PDB 1 Set
e
with APFC panel at Substation.

10 Supply, installation, Testing & commissioning of 415 V MCC 1 Set
e
cum PDB at Pump House.

1 Supply, installation, Testing & commissioning of Remote L Set
e
Control Desk and Instrument Panel.

Supply, installation, Testing & commissioning of 110 V DC 100
15 Ah with 55 cells sealed maintenance free battery with float 1 Set

e
and boost charger cum DCDB as per specification at

substation and Additional DCDB at pump house.

13 Supply, installation, Testing & commissioning of Exhaust 1 Lot
0
Iventilation system in the Substation and Pump House.

y Supply, Delivery, Installation, Testing & commissioning of 1 Lot
o]
HT, LT and Control Cable.

From WBSEDCL Summation Panel to 11 KV VCB Incomer and
from 11 KV VCB Outgoing ( 2 nos. ) to 3 nos. 800 KVA
14.1 ) 1 Lot
Transformer, 11 KV grade 3 core 300 sq mm, Aluminum,

XLPE insulated, Armoured cable.

From 800 KVA Transformer secondary to Incomers of 415 V
PDB at Substation and from outgoing of 415 V PDB to
14.2 | Incomer of 415V MCC cum PDB at Pump House. 1.1 KV grade 1 Lot
3% core 300 sq mm, 5 Run, XLPE insulated, Aluminum,
Armoured cable.
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From 415 V MCC cum PDB to 5 nos. motor terminals each

14.3 | with 2 x 3 core, 240 sg mm, XLPE insulated Aluminum, Lot
Armoured cable.
1.1 KV grade 4 core 4 sq mm & 4 core 2.5 sq mm (Cu)
14.4 stranded cable for Battery charger, DCDB AT Substation / Lot
. o]
Lighting Distribution Board, Exhaust fan , valve actuators, AC
& DC supply.
Control cable for HT & LT feeder control and indication 12
145 | Core 25sq, 7 Core 25sg mm,5 Core 2.5sqg mm, 3 Core Lot
2.5sgmm (Cu), stranded XLPE insulated armoured cable.
15 | End termination(J)
a | HT cable 300 square mm double cable for each connection. lot
b | 1.1 KV grade (Al) conductor cable lot
¢ | 1.1 KV grade(Cu) conductor power & control cable Lot
d | Screened cable. Lot
Supply, Installation, testing & commissioning of earthing
16 | system for substation & pump house equipment including lot
lightning protection.
Supply, Delivery, installation, Testing & commissioning of Fire
17 | Extinguisher, fire buckets, rubber mats, glow sign board lot
etc.etc.
18 Supply, Delivery & installation of MS materials for cable tray / ob
0
rack, panel support, valve support, fabricated stairs etc. :
19 supply, installation testing & commissioning of illumination "
item
system of the pump house , substation and Yard.
20 Supply, Delivery & installation of 5.0 MT EOT Crane with all ob
0
allied equipment :
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Supply Delivery & Installation of pressure transmitter O-

21 o _ ] 4 no
10kg/cm2 as per Specification & direction of E.I.C
Dehydration of Transformer oil, High pressure Testing on all
22 |HT equipment and medium pressure testing on 415 V 1 item
equipment including charges of Govt. Electrical Inspector.
Supply, Delivery & Installation of Pressure Gauge as per T.S &
23 | Direction of E.I.C. 4 no
” Performing of all type of test including complying with 1 iob
0
Requirement of director of Electricity, govt. of W.B :
Charges for DG Set / Temporary power connection from '
25 . 1 item
WBSEDCL for construction purpose.
Synchronizing and offload on load trial _
26 . : 1 job
run & commissioning the entire system.
Operation & maintenance of the complete pump house for a
27 _ 60 month
period of 5 years.
Superintending Engineer, West Circle
Municipal Engineering Directorate.
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Section =K

ANNEXURES

ANNEXURE -1

SOIL / SAND INVESTIGATION REPORT FOR COLLECTOR WELL STRUCTURE

Soil / sand investigation report will be prepared by agency after receiving of work

order. Bidder will take his own survey at the site. The safer values to be taken while

designing the foundation. All the survey and design shall be duly approved from IIT

Kharagpur / Jadavpur University / Shibpur University.

Superintending Engineer, West Circle

Municipal Engineering Directorate
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ANNEXURE - I

LIST OF DOCUMENTS TO BE FURNISHED

List of instruments supplied by bidders have to be furnish by bidders and will

be uploaded in Technical Document 2 folder with digital signature.

1. Pump thrust bearing housing details.
2. Pump non-reverse ratchet details.
3. Finally approved pump house layout with load data.
4, Finally approved single line diagram of the electrical system and earthing.
5. Cable schedule and termination chart.
6. GA details of L.T. Board at pumping and substation.
7. Schematic power wiring drawings (M.V), panel wise.
8. Schematic Control Wiring drawings panel wise.
9. List of authorized service centres of individual equipment.
10. List of special tools & tackles required for effective installation & maintenance.
11. Installation, operation, maintenance manuals for all equipment.
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12. Completion drawings for all electrical circuit diagrams, layout Terms &
Conditions. (The drawings etc. shall be furnished on transparency along with
the copies mentioned).

Superintending Engineer, West Circle
Municipal Engineering Directorate
ANNEXURE =1l
LIST OF TOOLS OF ELECTRICAL EQUIPMENT
Supplied by the bidder
NScl).. Description of Item Quantity & Make
A | Mechanical instrument
01. | Double Ended Spanner (6 mm to 25 mm) 3 Sets
02. | Screw Driver (6 mm to 25 mm) 3 Sets
B | Sliding Pipe Wrench

03. | 150 mm 3 Nos.

04. | 250 mm 3 Nos.

05. | 350 mm 3 Nos.

06. | Hand Drill (6 mm to 19 mm) 3 Nos.

07. | H.S. Drills (1.5 mm to 10 mm) 3 Nos.

08. | Round Rough File 350 mm 3 Nos.

09. | Flat Rough File 350 mm 3 Nos.

10. | Steel Tape 2 Meter 3 Nos.

11. | Hacksaw 300 mm 3 Nos.

C | Hammer with handle

12. | 1 kg 3 Nos.

13 | 2.5kg 3 Nos.

14. | Cold Chisel 200 mm x 20 mm 3 Nos.
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15. | Centre Punch 3 Nos.

16. | Engineering Square 200 mm 3 Nos.

17. | Spirit Level 3 Nos.

D | Electrical Equipment

18 | Multi Range Tong Tester 1 No.
19 | 500V Meggar 1 No.
20 | Multi Meter 1 No.

Superintending Engineer, West Circle

Municipal Engineering Directorate

ANNEXURE -V

LIST OF DEVIATIONS

The Bidders are advised to fill up the list of deviations, they indicate/sought for in their offer,
showing the specifications & the deviations wanted backed by all clarifications &

justifications.

If there is no deviation sought, the Bidder must indicate NIL in the list.
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Sl. | Items Details as per Bid Details of the offer | Reason for which such
No. specification deviation sought for with
technical backup

Signature of Bidder

Superintending Engineer, West Circle

Municipal Engineering Directorate
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ANNEXURE - VI

HYDRAULIC SURVEY REPORT BY BIDDER

Hydraulic Investigation to be done by the bidder by any reputed Govt. organisation.

Superintending Engineer, West Circle

Municipal Engineering Directorate

ANNEXURE - VI

TENTATIVE SITE PLAN AND LAY-OUT PLAN OF COLLECTOR WELL

Lay out plane of proposed Collector well, foot way bridge, Pumping station & L.T. Sub

Station located at Bhuaburi for Asansol, within Asansol Municipal Corporation, Paschim

Bardhaman District, will be submitted by agency within one month from the date of receiving

of work order.

Superintending Engineer, West Circle

Municipal Engineering Directorate

Signature Not Verified
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