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e-mail ID : sewestmed@yahoo.com 

                                     

Memo No. :- MED/SE(W)/747 /W-288/2024                   Dated:-08.01.2025 

NOTICE INVITING e-TENDER 

Notice Inviting eNotice Inviting eNotice Inviting eNotice Inviting e----Tender NoTender NoTender NoTender No: : : : 14 of SE (WC)/MED/2024-2025(2nd Call)

  

The Superintending Engineer, West Circle, Municipal Engineering Directorate, Patal Bazar, 3rd Floor, 

Tinkonia, Purba Bardhaman, on behalf of the Governor of West Bengal invites sealed competitive Bid on 

Item rate Basis (Two-part System) from reliable and resourceful Companies/Firms/Contractors having 

experience and acumen in Supplying & Laying works of Ductile Iron Pipes for water supply projects as noted 

below. 

 

1.  Name of Work: Supplying and Laying of Clear Water Rising Main network with D.I.(K-9) 

and M.S. Pipes, including all D.I. Specials, Valves with valves chambers & 

Temporary Road restoration including Jack Pushing under Railway /NH / 

SH /other roads and Pipe Carrying Steel Bridge as described, to be 

completed in all respect within Asansol area of Asansol  Municipal 

Corporation for Water Supply Scheme under AMRUT 2.0   

2 Scope of Work Supplying & Laying of D.I. (K-9) pipes with all D.I. Specials and valves 

including delivery at site ISI marked Socket and Spigot jointing system 

centrifugally cast DI (K9/K7) Pipes conforming to IS 8329-2000 (Third 

revision) in standard length 4 m, 5 m, 5.50 m, 6 m for push-on joint 

(rubber gasket) with internal cement mortar lining and external 

protection by metallic zinc coating with finish layer of bituminous /epoxy 

coating on outside as per IS: 8329-2000 specification with necessary 

jointing material rubber gasket (IS: 5382:1985) and M.S. Pipes  including 

transportation, loading unloading and stacking at site including supply of 

polyethylene sleeves, including earth work in excavation in trenches, 

shoring (if necessary) of adequate width having minimum depth to keep 

the top surface of pipe 1.10 m  below of the existing ground level in any 

kind of soil mixed with boulder, metal crust, concrete pavement, any 

road sub-grade and its flank etc., dewatering the trenches, preparing the 

bottom surface of the trenches for continuous bedding including sand 

filling (if necessary) & Jack pushing work  required as per site condition 

with M.S. Casing & carrier pipe, Over-Ground installation to cross small 

ditches etc. supported with RCC pillars, construction of Steel Bridge, 

Steel Bridge, Persuasion of Way Leave Permission from competent 

authority ( the charges / demand for Restoration fees License fee/NOC 
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fees raised by NH/Railway Authority will be borne by the TIA/EIC)                

as & where necessary. and fitting, fixing, jointing (all types of joints) 

valves, specials etc. as per requirement, in position, cutting, chamfering 

of pipes as required, carriage of materials from departmental store to 

work site (if any), constructing sluice valve chambers including supply 

and fitting in position sluice valve of different dia. & supply and fitting in 

position D.I. Specials, Thrust Blocks as per requirement, filling of the 

trenches with excavated materials, consolidating the same in layers, 

guarding trenches with temporary bamboo railing for safety where 

necessary, emergency horizontal auger boring (for roads other than NH 

and Railway) where necessary, removing the surplus materials from the 

site as per municipal rules in vogue including all labour charges, tools 

and plants, hydraulic pressure testing, cleaning and disinfection of pipes 

etc. complete in all respect as per IS 12288¬1987 (latest edition) and 

Temporary Roads Restoration as per enclosed drawing and the 

instruction of E.I.C.  

(All materials like D.I. pipes, rubber gaskets, M.S Pipe, For Jack Pushing 

work under the NH, Rail etc. the necessary permission from the 

competent authority to be obtained by the agency on behalf of the 

concerned Division of MED. The bidder should facilitate the process 

including submission of drawings, fees and all other formalities in this 

regard. The quoted rate should include the cost of such process. 

However, the charges / demand for Restoration fees License fee/NOC 

fees raised by NH/Railway Authority will be borne by the TIA/EIC. Sluice 

valve, Air Release valve, Drain valve, D.I. Fittings, Mechanical Joints etc., 

where necessary, including all other construction materials will be 

supplied by the agency) 

 (a) Approximate quantity of D.I.Pipes (K9), M.S. Pipes, Sluice valve & Air 

release Valve to be laid / Installed: 

SL 

NO 

DIA 

(in mm) 

DI Pipe 

(in mtr) 

MS Pipe 

(in mtr) 

Sluice Valve 

(no.) 

ARV 

(No.) 

 

1 80 X X X 2 

2 100 X X X 5 

3 150 X X X 4 

4 200 50 X X  

5 250 10820 110 21  

6 300 11960 117.5 24  

7 350 1395 12.5 3  

8 400 8030 80 17  

9 450 2190 22.5 4  

10 500 9782 95 19  

11 600 5712 57.5 12  

12 800 220 2.5 X  
 

  (b) Approximate length of Jack Pushing (Trenchless Crossing) work 

mentioned in the title of the respective work. 

 (c) Approximate length M.S Pipe Carrying Bridge   = 280 m 

(N.B. -  Above Quantities may vary to some extent as per site condition. 

The  bidders are requested to inspect the sites properly) 

3. 3.1: Locations  of Work: (A) CWRM WORK:- 

(a) Clear Water Rising main (DI-K9) of 1.005 Km with all other Associated 

Works Excluding Road Restoration Work from Suryanagar Existing PH to 

Kulapur Exsiting OHR for Asansol Area Under A.M.C.  

(b) Clear Water Rising main (DI-K9) of 9.744 Km with all other Associated 
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Works Excluding Road Restoration Work from Dihika PH to OHR's & 

Pologround Existing PH for Asansol Area Under A.M.C.  

(c) Clear Water Rising main (DI-K9) of 12.2 Km with all other Associated 

Works Excluding Road Restoration Work from KSTP Existing PH to OHR's 

for Asansol Area Under A.M.C. 

 (d) Clear Water Rising main (DI-K9) of 5.5 Km with all other Associated 

Works Excluding Road Restoration Work from Barachak Existing PH to 

OHR's for Asansol Area Under A.M.C.  

(e) Clear Water Rising main (DI-K9) of 3.795 Km with all other Associated 

Works Excluding Road restorationWork from Damra PH to OHR's for 

Asansol Area Under A.M.C.  

(f) Clear Water Rising main (DI-K9) of 5.55 Km with all other Associated 

Works Excluding Road Restoration Work from Ismile Existing PH to OHR's 

for Asansol Area Under A.M.C. 

(g) Clear Water Rising main (DI-K9) of 4.49 Km with all other Associated 

Works Excluding Road Restoration Work from Pologround Existing PH to 

OHR's for Asansol Area Under A.M.C. 

(h) Clear Water Rising main (DI-K9) of 3.145 Km with all other Associated 

Works Excluding Road Restoration Work from Bhutaburi Existing PH to 

OHR's & Pologround Existing PH for Asansol Area Under A.M.C. 

(i) Clear Water Rising main (DI-K9) of 4.73 Km with all otherAssociated 

Works Excluding Road Restoration Work from Kalajharia Existing PH to 

OHR's & Ismile Existing PH for Asansol Area Under A.M.C. 

(B) Trenchless crossing in CWRM & Distribution Network by HDD and 

Jack Pushing Technique 

(a) Design, Supply, laying & Pushing 60 m length of 900 mm dia. 12 mm 

thick M.S Spiral Welded Casing Pipe of Fe 410 grade as per IS: 3589-2001 

by Adopting Trench less Technologies (Jack Pushing Method) Across and 

underneath the State Highway / National Highway for crossing of 

600mm dia MS Carrier Pipe i.e. Clear Water Rising Main at location (Lat: 

23°41'38.19"N, Long:  86°57'4.50"E)  for Asansol Municipal Corporation 

area under AMRUT 2.0 

(b) Design, Supply, laying & Pushing 70 m length of 750 mm dia. 10 mm 

thick M.S Spiral Welded Casing Pipe of Fe 410 grade as per IS: 3589-2001 

by Adopting Trench less Technologies (Jack Pushing Method) Across and 

underneath the Railway track for crossing of 500mm dia MS Carrier Pipe 

i.e. Clear Water Rising Main at location (Lat: 23°39'19.19"N, Long:  

86°55'6.15"E) for Asansol Municipal Corporation area under AMRUT 2.0 

(c) Design, Supply, laying & Pushing 50 m length of 700 mm dia. 10 mm 

thick M.S Spiral Welded Casing Pipe of Fe 410 grade as per IS: 3589-2001 

by Adopting Trench less Technologies (Jack Pushing Method) Across and 

underneath the State Highway / National Highway for crossing of 

400mm dia MS Carrier Pipe i.e. Clear Water Rising Main at location (Lat: 

23°40'30.93"N, Long:   87° 0'43.78"E) for Asansol Municipal Corporation 

area under AMRUT 2.0 

(d) Supplying and Laying of 450 mm dia (ID) M.S. Pipe conduits 45 m in 

length to be prepared from 8 mm thick M.S. plate by Horizontal 

directional drilling technique (H.D.D), including supplying and laying of 

300 mm dia M.S. pipe in Clear Water Rising Main within the conduit. 

Across and underneath the State highway / National Highway for Clear 

Water Rising Main at 2 Nos. of Location (Lat: 23°42'10.53"N, Long: 

86°55'28.30"E)  & (Lat:  23°41'14.99"N, Long:  86°54'48.56"E) for Asansol 

Municipal Corporation area under AMRUT 2.0 

(e) Estimate  for Survey, designed & drawing ,Supplying and laying of 
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M.S. Conduit 600mm dia. (internal) 8mm thick  as casing pipe and 

250mm dia (internal) 8mm thick M.S.. carrier pipe across & underneath 

the Railway Track at 2 Nos. Location (LAT:-  23°40'56.59"N,  LON:-   

86°56'45.98"E) & (LAT:-  23°40'56.26"N,  LON:-  86°56'45.77"E) by Jack 

Pushing Technique with necessary pit arranged of pipe line by 

connecting with the proposed 250mm dia Clear Water Rising main pipe 

line on both sides including necessary permanent road restoration and 

by supplying all materials as required for the proposed water supply 

scheme within Asansol Municipal Corporation under AMRUT 2.0,  45.00 

m length. 

(f) Design, Supply, laying & Pushing 25 m length of 700 mm dia. 10 mm 

thick M.S Spiral Welded Casing Pipe of Fe 410 grade as per IS: 3589-2001 

by Adopting Trench less Technologies (Jack Pushing Method) Across and 

underneath the Railway Track for crossing of 400mm dia MS Carrier Pipe 

i.e. Distribution Network at Zone-31 (Lat:  23°39'3.50"N, Long:    

86°55'44.85"E) for Asansol Municipal Corporation area under AMRUT 2.0 

( C ) Pipe Carrying Bridge 

(a) Construction  of pipe carriageway of  MS structure,  minimum  3m 

width  to carry suction/delivery  pipe up to the bank of the river with  

suitable  RCC structure   supported   on   column   &   adequate   

foundation/piles   where necessary. For 250 mm Dia Clear Water Rising 

Main at (Lat: 23°41'51.35"N, Long:  86°59'40.01"E).(L- 85 Mtr. X W- 1.0 

Mtr.) 

(b) Construction  of pipe carriageway of  MS structure,  minimum  3m 

width  to carry suction/delivery  pipe up to the bank of the river with  

suitable  RCC structure   supported   on   column   &   adequate   

foundation/piles   where necessary. For 300 mm Dia Clear Water Rising 

Main  at (Lat: 23°41'38.31"N, Long:   86°59'2.12"E).(L- 35 Mtr. X W- 1.2 

Mtr.) 

( C ) Construction  of pipe carriageway of  MS structure,  minimum  3m 

width  to carry suction/delivery  pipe up to the bank of the river with  

suitable  RCC structure   supported   on   column   &   adequate   

foundation/piles   where necessary. 

For 400 mm Dia Clear Water Rising Main at (Lat:  23°41'37.79"N, Long:  

86°59'49.30"E).(L- 35 Mtr. X W- 1.2 Mtr.) 

(d) Construction of pipe carriageway of  MS structure,  minimum  3m 

width  to carry suction/delivery  pipe up to the bank of the river with  

suitable  RCC structure   supported   on   column   &   adequate   

foundation/piles   where necessary. 

For 400 mm Dia Clear Water Rising Main at (Lat: 23°42'7.16"N, Long:  87° 

0'30.17"E).(L- 30 Mtr. X W- 1.2 Mtr.) 

(e) Construction of pipe carriageway of  MS structure,  minimum  3m 

width  to carry suction/delivery  pipe up to the bank of the river with  

suitable  RCC structure   supported   on   column   &   adequate   

foundation/piles   where necessary. 

For 450 mm Dia Distribution Network at Zone-31 (Lat: 23°39'18.90"N, 

Long:   86°55'7.07"E). (L- 60 Mtr. X W- 1.2 Mtr.) 

(f) Construction of pipe carriageway of  MS structure,  minimum  3m 

width  to carry suction/delivery  pipe up to the bank of the river with  

suitable  RCC structure   supported   on   column   &   adequate   

foundation/piles   where necessary. 

For 125 mm Dia Distribution Network at Zone-36 (Lat: 23°41'45.88"N, 

Long:86°58'21.51"E). 

(L- 35 Mtr. X W- 1.0 Mtr.) 
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 3.2 : Tentative    

          Departmental cost 

 Rs. 48.00 Crore 

4. Eligibility to Participate in 

the Bid 

4.1. Intending tenderers should produce credentials of a similar 

nature of completed work of the minimum value of 30%(thirty) of 

the Tentative Departmental cost during 5(five) years prior to the 

date of issue of the tender notice;  

OR 

4.2. Intending tenderers should produce credentials of 2(two) 

similar nature of completed work, each of the minimum value of 

25%(twenty five) of the Tentative Departmental cost during 5(five) 

years prior to the date of issue of the tender notice;  

OR 

4.3. Intending tenderers should produce credentials of one single 

running work of similar nature which has been completed to the 

extent of 75%(seventy five) or more and value of which is not less 

than the desired value at 4.1. above; 

In case of running works, only those tenderers who will 

submit the certificate of satisfactory running work from 

the concerned Executive Engineer, or equivalent 

competent authority will be eligible for the tender. In 

the required certificate it should be clearly stated that 

the work is in progress satisfactorily and also that no 

penal action has been initiated against the executing 

agency, i.e., the tenderer.    

# Similar nature of works defined as:- laying works with or 

without departmental supply of DI/CI/MS/HDPE pipes & Specials and Valves/ 

IG/WTP/ Fixed type Intake works of project value of which is not less than the 

desired value at (4.1), (4.2) and (4.3) above. 

N.B.- 1. Bidders having credential of DI/CI/MS Pipe laying works with 

departmental supply of DI/CI/MS pipes & Specials and Valves are also eligible 

but financial credential shall be matched as per Cl. 4.1-4.3. A certification in 

this regard to be obtained from the credential issuing authority. However, 

such addition is not mandatory from the part of bidder. 

4.4: -PAN Card, valid Trade License, Valid Professional Tax deposit 

certificate, GST registration Certificate (GSTIN), EPF registration, ESI 

registration, Valid Bank Solvency Certificate (30% of Tentative 

Departmental Cost) from any Nationalized Bank/Scheduled Bank (to be 

issued within 1 year from last date of submission) etc. are to be 

accompanied with the Technical Bid document. 

 

4.5. The prospective bidders or any of their constituent partner(s) should 

not have abandoned more than one work. Not more than one of their 

contracts should have been rescinded during the last 3 (three) years 

from the date of publishing of this NIT. Such abandonment or rescission 

will be considered as disqualification towards eligibility (a declaration in 

this respect through Affidavit will have to be furnished by the prospective 

bidders without which the technical bid will be treated as non-responsive. 

Neither prospective bidder nor any of constituent partner(s) should have been 

debarred to participate in tender(s) by the any Works Department under Govt. 
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of West Bengal during the last 5 (five) years prior to the date of this NIT. Such 

debarment will be considered as disqualification towards eligibility. (A 

declaration in this respect has to be furnished by the prospective bidders as per 

prescribed format without which the Technical Bid shall be treated non-

responsive). 

 

4.6. Annual Turn Over: - Any one year  ( in  3CB/3CD format)  of  at  

least  30%(thirty)  of the Tentative Departmental cost in  

preceding 5  ( f ive)  F inancial  years  from the publ icat ion of 

this  NIeT in duly authenticated by registered C.A. shall be submitted. 

The Audited Report should contain the signature, name, address, 

contact no./email ID and membership no., UDIN no. of Chartered 

Accountant clearly. 

 

4.7. In case of Proprietorship or Partnership Firms or Company the Tax 

Audited Report in 3CD/3CB Form for the last five years supported with 

Payment certificates, Income Tax return along with TDS certificates  

( Form 26AS) etc. are to be furnished along with balance sheet, trading 

account and profit & loss account and all schedules forming the part of 

Balance Sheet and Trading Account. Tax Audited report, Balance Sheet, 

Trading account and Profit & Loss Account including all schedules 

forming the part of Balance Sheet and Trading Account should be in 

favour of applicant. The Audited Report should contain the signature, 

name, address, contact no./email ID and membership no., UDIN no. of 

Chartered Accountant clearly. [Non Statutory Documents] 

4.8. Registered Unemployed Engineers' Co-operative Societies/ 

Unemployed Labour Co.-Op. Societies are required to furnish Certificate 

of Registration, Bye Laws, Tax Audit Report in 3CD/3CB Form supported 

with Payment certificates, Income Tax return for the last 5 years along 

with TDS certificates(Form 26AS) etc. along with balance sheet, trading 

account and profit & loss account, Registered Power of Attorney, 

Professional Tax deposit challan for the Financial Year 2022-23, PAN 

Card, valid Trade License, GST registration Certificate (GSTIN) with, EPF 

registration, ESI registration along with other relevant supporting 

papers. [Non Statutory Documents] 

4.09. The prospective bidders should own or arrange through lease hold 

agreement/ Hired (as the case may be) the required plant and 

machineries of prescribed specifications as shown and guided in format 

[Section- B, Form- IV].  

4.10. Joint Ventures will not be allowed for works upto 25.00 crores. For 

work more than 25.00 crores in case of a joint venture, Lead Member of 

such joint venture will be required to meet 60% of required Bid Capacity 

and each of the Joint Venture members will be required to meet at least 

30% of requirement of BID Capacity. Bid Capacity of all the members in 

total should be at least 100% of required Bid Capacity. 

4.11. A prospective bidder shall be allowed to participate in the 

particular Job either in the capacity of individual or as a partner of a firm. 

If found to have applied severally for a single job, all his applications will 

be rejected for that job, without assigning any reason thereof. A bidder 

(either in the capacity of individual or as a partner of a firm) & his/her 

co-partners of another firm will not be allowed to participate in the 

same work under a NIT.  

4.12. Technical qualification for supply of Ductile Iron pipes & Specials 

including Valves : 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 7 

 

The intending bidder shall have to submit following certificates of the 

bonafide manufacturers of pipes and specials from whom the bidder will 

supply the materials. 

a) Procurement of DI pipes from bonafide manufacturers are only 

permitted. The previous experience certificate of the manufacturer 

for supply of D.I. Pipes to Govt./PSU/reputable Private Sectorbodies 

to be submitted, but such experience is not mandatory. 

b) Certificate to ensure that the installed pipe 

manufacturingcapacity of the factory is sufficient to cater to the 

tendered requirement. 

c) Valid BIS certification of the manufacturer for each & individual 

diameter of pipe tendered. 

d) External coating of the pipes will be bituminous /epoxy over zinc 

coating and inside cement mortar lining as per 15:8329:2000 

e) Certificate from the reputable Govt. Institutions/Universities is 

essential for eligibility to participate to ensure desired hydraulic 

smoothness of cement mortar lining in the DI pipe the minimum 

Hazen William's 'C' value of 140 corroborating the guideline of 

CPHEEO Manual for Water Supply and Treatment. 

f) Providing rubber gasket conforming to IS 5362:1985 for each of 

the joints admissible.  

g) Third Party inspection (TPI) through RITES/MECON/EIL/PDIL of 

the pipe is mandatory before delivery of pipes. TPI report 

shouldcover (I) all the parameters as per IS:8329:2000, (II)test to 

ensure rubber gasket quality as per IS code. The inspection charge is 

to be included in the quoted rates. 

h) The sampling size will be guided as per relevant IS Code. 

i) The manufacturer should have valid Certificate from Pollution 

Control Board. 

Note: 

i. Only works of nature depicted above completed successfully will 

be treated as credential. 

ii. The bidder should have no adverse report, on any account, 

against their organization for any project worked during last 5 (five) 

years or working at present. This clause will lead for rejection of 

application, even after fulfillment of other eligibility criteria. 

However, the tender inviting authority reserves the right to relax the 

eligibility criteria if felt necessary for the interest of fair competition. 

iii. After finalization of contract the contractor may be allowed to 

change /select any other pipe manufacturer subject to conforming all 

clauses / sub-clauses of 4.13 above and approval of Superintending 

Engineer of the concerned Circle Office.   

5. Documents to be 

produced in support of 

Credential for Bid  

Part-I(Pre-qualification 

Documents) 

As mentioned in clause  No.4 above (Eligibility to participate in the Bid). 

All documents in original to be produced in due course of time as & 

when asked by the Bid inviting authority. 

6. Earnest Money.  2% of the Quoted Bid price in two parts, vise 

a. Rs. 10 Lakh as an initial Earnest Money Deposit shall accompany with 

Bid Proposal and may be remitted by selecting from either of the following 

payments modes: -  

i) Net Banking (any of the banks listed in the ICICI Bank Payment gateway) in 

case of payment through ICICI Bank Payment Gateway. 

Bank Acknowledgement Slip to be uploaded during online bid  
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submission; 

ii) RTGS/NEFT in case of offline payment through bank account in any Bank and 

also to be documented through e-filling. 

b. Earnest Money Deposit i.e. 2% of bid amount beyond the amount as 

mentioned in 6.a. shall have to be deposited after acceptance of Bid Proposal as 

demand draft in favour of The Executive Engineer, Asansol Division, M.E. Dte. 

(Shall be paid by online internet bank transfer or NEFT or RTGS (as per GO No. 

3975-F(Y)  dt. 28.07.2016 of Finance Deptt., Govt. Of West Bengal). 

Additional Performance security deposit @10% of the accepted amount is to be 

deposited in due course as per GoWB norms if the accepted amount is found to 

be @80% or less than the departmental justified amount in terms of GO 

No.4608 f(y) Dt.18.07.2018 

7. Cost price of Bid 
documents 

NIL 

8.  Date and Time Schedule SI. 

No. 

Particulars Date and Time 

a) Date of uploading of NIeB. 

and Bid Documents online 

(Publishing Date) 

08/01/2025 at 

06.00 p.m 

b) Documents download/sell 

start date (Online) 

08/01/2025 at 

06.30 p.m 

c) Date of Pre-Bid Meeting with 
the intending bidders in the 
office of the Superintending 
Engineer, West Circle, 
M.E.Dte., Bardhaman  

20/01/2025 at 

01.00 p.m 

d) Bid submission start date (On 
line) 

10/01/2025 at 

10.00 a.m 

e) Bid Submission closing (On 
line) 

07/02/2025 at 

05.00 p.m 

f) Bid opening date for 
Technical   Proposals  
(Online) 

10/02/2025 at 

10.00 a.m 

g) Date of uploading list for 

Technically Qualified 

Bidders (online) 

To be notified 

later 

h) Date and Place for opening 

of Financial Proposal 

(Online) 

To be notifiedduring 
uploading of  
Technical 
EvaluationSheet of 
Bidders 

i) Date of uploading of list of 
qualifiedbiddersalong
 withthe offer rates 
through (on line) 

To be notified 

later. 

j) Also if necessary for further 

negotiation through offline 

for final rate. 

To be notified 

later. 

 

9 Time of completion 365 days from the date of issue of Work Order. 

 

10 Site inspection & general 
information 

Intending Bidders are required to inspect the site of the Project with 

particular reference to location and infrastructure facilities. They are  to 

make a careful study with regard to availability of materials and their 

sources and all relevant factors as might affect their rates and prices. 
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They are also acquainted with relevant IS specifications with latest 

amendments, CPHEEO manuals, Clauses & Sub Clauses of the Bid 

documents and to have fully acquainted with all details of 

workfront,communications,undergroundutilityservices, seasonal 

weather and its variation, labours, water supply, existing & proposed site 

levels, position and diversion of transportation and barricading, if 

required, electricity and any other general information including 

topological condition &existing level and level pertaining to and needed 

for the work to be completed in time properly. 

11 Bid documents A full set of Bid documents consists of 2 Parts. These are -  

PART I :- Containing all documents in relation to the name of the 

firmapplied for and credential possessed along with all documents as 

depicted in SI. No. 4 along with this NIe-B and its all corrigenda's. 

And 

Section A: Description of the Project. 

Section B: Conditions & requirements for e-Bidding. 

Section C: General conditions of the Contract. 

Section D: General specifications of Workmanship and materials for 

Civil Works. 

& 

Section E: ANNEXURES 

i) Drawing of Pipeline network  

ii) Drawing of Temporary Road Restoration 

iii) Drawing of Valve Chamber 

& 
PART II :-Containing the Following Document. 
Bid Price / Price Schedule. (…xls format) 

12 Validity of Bid A Bid submitted shall remain valid for a period of 120 calendar days 

from the date set for opening of Bids. Any extension of this validity 

period if required will be subject to reciprocal concurrence of the 

Bidders & the TIA. 

13 WithdrawalofBid A Bid once submitted shall not be withdrawn within the validity period. 

If any Bidder/Bidders withdraw his/their Bid(s) within the validity 

period then Earnest Money as deposited by him/them will be forfeited. 

14 AcceptanceofBid  “The Superintending Engineer, West Circle, M.E.Dte., Bardhaman " will 
accept the Bid. 

He /She does not bind himself/herself to accept otherwise the lowest 

Bid and reserves to himself/herself the right to reject any or all of the 

Bids received without assigning any reason thereof. 

15 Intimation The successful Bidder will be notified in writing of the acceptance of 

his Bid. The Bidder then becomes the "Contractor" and he shall 

forthwith take steps to execute Formal Contract Agreement in 

appropriate FORM (W.B. form-2911 with the "The 

Superintending Engineer, West Circle, M.E.Dte., Bardhaman "and 

fulfill all his obligations as required by the Contract. 

16 Escalation of Cost There will be no escalation in cost for materials or labour and the 

contract price mentioned in the contract stands valid till completion of 

the contract, and other obligation, if any. 

17 Name &address of 

Engineer-In- 

Charge(EIC)ofthe Work 

The Executive Engineer, Asansol Division, Municipal Engineering 

Directorate Dist: Paschim Bardhaman, WEST BENGAL  

E-mail ID - medasansoldiv@gmail.com  

18 Execution of Work The Contractor is liable to execute the whole work as per direction and 

instruction of the Executive Engineer, Asansol Division of Municipal 

Engineering Directorate who is the "Engineer-in-Charge" of the work 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 10 

 

under the control of "Superintending Engineer, West Circle, M.E.Dte., 

Bardhaman, Municipal Engineering Directorate." 

19 Payment Payment will be made to the successful Bidder by the "The Executive 
Engineer, Asansol Division.” periodically as per availability of fund. 

20 Influence Any attempt to exercise undue influence in the matter of acceptance 

of Bid is strictly prohibited and any Bidder who resorts to this will 

render his Bid liable to rejection. 

Following clauses are to be adhering to by the concerned Bidder during the process of Bidding. 

21 In case office faces sudden closure owing to reason beyond the scope and control of " The 

Superintending Engineer, West Circle, M.E.Dte. ", any of last date/dates as schedule in SI. No 8 may be 

extended up-to/to next and following working day without issuing further and separatenotice should 

the "The Superintending Engineer, West Circle, M.E.Dte ",feels it to be necessary and exigent. 

22 Persons having authenticated and having registered Power of Attorney may be considered lawfully 

becoming to be acting on and for behalf of the Bidder. 

23 Sufficient care has been taken to avoid variance in between the contents of the listed Documents in the 

Bid document. However, if there is any variance between the contents of different documents, the 

provision of documents appearing earlier in the list shall prevail over the same provided in the contents 

coming later. 

24 Imposition of any duty/tax/rule etc. owing to change /application in legislations/enactment shall 

be considered as a part of the contract and to be adhering to by the Bidder/Contractor strictly. 

25 Bid Acceptance Authority is the "The Superintending Engineer, West Circle, M.E.Dte., Badhaman. 

26 In case of any dispute arising from any clauses of similar nature between bid documents and Form No. 

2911, the decision of the Superintending Engineer , West Circle, M.E.Dte will be final and binding. 

27 All usual deductions for taxes as applicable i.e. GST, IT, and Labour welfare cess etc. as applicable will 

be made from the bills from time to time as per prevailing Govt. orders and norms. 

28 No conditional Bid shall be entertained. 

29 In the event of e-Filing intending bidder may download the Bid document from thewebsite 

http://wb.tender.gov.in directly by the help of Digital Signature Certificate &necessary cost of Bid 

document (if any) may be remitted through online payment Gateway & same may be documented 

along with earnest money Deposit through e-Filling, (scanned copy to be submitted) (Details of which 

has been narrated in "Instruction to Bidders"). Technical Bid & Financial Bid both will be submitted 

concurrently duly digitally signed in the Website http://etender.wb.nic.in. Bid document may be 

downloaded from website & submission of Technical Bid/Financial Bid as per Bid Schedule. 

30 The requisite Earnest Money, as specified in this NIeB may be remitted by selecting from either of the 

following payments modes: - 

i) Net Banking (any of the banks listed in the ICICI Bank Payment gateway) in case of payment through 

ICICI Bank Payment Gateway; 

ii) RTGS/NEFT in case of offline payment through bank account in any Bank and also to be documented 

through e-filling. 

Every such payment shall be made on or after the date of publish of NIeB. Any Bid without payment of 

requisite Earnest Money (Except exemption as per G.O.) shall be treated as informal and shall be 31 The Bidder, at the Bidder's own responsibility and risk is encouraged to visit and examine the site of 

works and its Surroundings and obtain all information that may be necessary for preparing the Bid and

entering into a contract for the work as mentioned in the Notice inviting Bid, the cost of visiting the site 

shall be at the Bidder's own expense. Traffic management and execution shall be the responsibility of 

the Agency at his/her/their risk and cost. 
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32 Prospective applicants are advised to note carefully the minimum qualification criteria as Mentioned in 

'Instructions to Bidders' before bidding. 

33 During scrutiny, if it is come to the notice to Bid inviting authority that the credential or any other

papers found incorrect/manufactured/fabricated, that Bidder will not be allowed to participate in the 

Bid and that application will be out rightly rejected without any prejudice. 
34 Before issuance of the work order, the Bid inviting authority may verify the Credential &other 

documents withthe originalof thelowest bidder,if foundnecessary.After 

verification, if it is found that such documents submitted by the lowest bidder is either manufactured 

or false, in that case, L.O.A./ work order will not be issued in favour of the bidder under any 

circumstances. 

35 If any discrepancy arises between two similar clauses on different notifications, the decision of 

"Superintending Engineer, West Circle, M.E.Dte " is final & binding. 

36 Contractor shall have to comply with the provisions of (a) the contract labour (Regulation Abolition) 

Act. 1970, (b) Apprentice Act. 1961 and (c) minimum wages Act.1948 of the notification thereof or any 

other laws relating thereto and the rules made and order issued there under from time to time. 

37 Where an individual person holds a digital certificate in his own name duly issued to him against the 

company or the firm of which he happens to be a director or partner, such individual person shall, 

while uploading any Bid for and on behalf of such company or firm, invariably upload a copy of 

registered power of attorney showing clear authorization in his favour, by the rest of the directors of 

such company or the partners of such firm, to upload such Bid. The power of attorney shall have to be 

registered in accordance with the provisions of the Registration Act,1908. 

38 Any legal matter will be settled within the jurisdiction of Hon'ble District Judges Court at Asansol, Dist 

Paschim Bardhaman West Bengal. 
39 Bidder would be at liberty to point out any ambiguities, contradictions, omissions etc. seeking 

clarifications thereof or interpretation of any of the conditions of the Bid documents before the Bid 

Inviting Authority in writing 48 hours prior to Pre-Bid Meeting, beyond such period no representation 

in that behalf will be entertained by the Bid Inviting Authority. 

40 The successful Bidder will remain liable for following with West Bengal Contract Labour (Regulation & 

Abolition) Act 1970 and necessary certificates from appropriate authority to be submitted within 07 

(seven) days from the date of issue of work order, otherwise the work order will be cancelled. 

41 The participating bidder has to upload the drawing of respective zone showing diameter and location 

of Sluice valve (Sluice valve may be located at junction point and at the point where diameter of the 

pipe changes as per standard norms) and its chamber, end cap etc. as mandatory document under 

technical bid. If not uploaded, the bidder will be not allowed to participate in financial bid. 

42 The successful bidder has to provide detailed estimate along with rate analysis (if any) and drawing of 

respective zone along with sectional drawing for each diameter of pipe (in reference of drawing 

uploaded under technical document of this bid) for all works against each item as per the clause 4.0 of 

Section A & Items in BOQ(.xls format) with all necessary break up elaborately for justification of rates 

if asked by the concerned authority before acceptance of bid which will be treated as part of contract 

and the working drawing will also be prepared on the basis of this document later and will be sent for 

approval to competent authority. The total estimated cost against total quantity of pipe will be 

represented by unit rate for each item of work. For preparation of estimate, the agency may consult 

PWD Schedule, PHE Schedule and approved market rate. 

43 Successful Bidder will have to submit requirement of all materials, work programme and Working 

drawing for laying and sectional drawing as per IS Specification for each dia. of pipe (on the basis of 

clause 41 of this section) after awarding work order by competent authority.  

 44 The Approximate quantity of Pipes to be laid may deviate by (+/-) 10 % of the total quantity as given in 

sl no. 2 considering the actual site condition and scope of work. 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 12 

 

45 Payment will be made phase wise against each item of work as per clause 57 of Section C of the bid 

document. Security Deposit will be deducted from each and every running bill as per prevailing Govt. 

Orders/Norms. The entire amount including Earnest Money Deposit will be refunded without any 

interest only after successful completion of the whole work in all respect as per clause 57 of section C 

after full satisfaction of E.I.C. 

46 The Security Deposit will be refunded as per PWD order No. 5784-PW/L&A/2M-175/2017 Dated: 

12.09.2017. 

For this work Defect Liability Period will be: 5 Years from the actual date of completion of the work. 

For work with five years Defect Liability Period: 

i) No security deposit shall be refunded to the contractor for 1
st

 three years from the actual date of 

completion of the work; 

ii) 30% of the security deposit shall be refunded to the contractor on expiry of four years from the 

actual date of completion of the work; 

iii) The balance 70% of the security deposit shall be refunded to the contractor on expiry of five years 

from the actual date of completion of the work. 

47 In case of item rate tender, the technically qualified bidder, whose total offered price considering sum

of offered prices of all the items of works taken together, stands lowest, will be considered for 

acceptance. In no case lowest bidder of individual items of works will be considered for acceptance 

for the corresponding items of works. 

48 
The successful Bidder may submit the payment break-up supported with analysis of the cost as % 
wise against each item of work in order to assess the value of Work done and make payment 
thereof within 3(three) working days after acceptance of bid for necessary approval from the 
Superintending Engineer, West circle, M.E. Dte., Burdwan. In case of any dispute arising in that 
breakup and analysis thereof, decision of the Superintending Engineer, West circle, M.E. Dte., 
Burdwan will be binding and final. 

 
49 

Job Card holders  shal l  be mandatori ly  engaged where  unski l led workers required. 

50 
Successful  contractor shal l  furnish cert i f icate  after  complet ion of  work that  only 
Job Card holders  where engaged where unski l led workers  required.  

  

 

 

Superintending Engineer 
    West Circle, M.E.Dte. 
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INSTRUCTION TO BIDDERS/BIDDERS 

SECTION – A 

1. General guidance for e-tendering  

Instructions / Guidelines for Bidders for electronic submission of the tenders have been annexed for assisting 

them to participate in e-tendering.  

2. Registration of Bidder 

Any Bidder willing to take part in the process of e-tendering will have to be enrolled and registered with the 

Government e-procurement system, through logging on to http://wbtenders.gov.in. The Bidder is to click on 

the link for e-tendering site as given on the web portal.  

3. Digital Signature certificate (DSC)  

Each Bidder is required to obtain a class-II or Class-III Digital Signature Certificate (DSC) for submission of 

tenders, from the service provider of the National Information’s Centre (NIC) or any other bonafide service 

provider on payment of requisite amount. Details are available at the Web Site stated in Clause 2 of 

Guideline to Bidder. DSC is given as a USB e-Token. 

4. The contractor can search and download NIB and Tender Documents electronically from computer once 

he logs on to the website mentioned in Clause 2 using the Digital Signature Certificate. This is the only mode 

of collection of Tender Documents.  

5. Submission of Tenders.  

General process of submission, Tenders are to be submitted through online to the website stated in Cl. 2 in 

two folders at a time for each work, one in Technical Proposal and the other is Financial Proposal before the 

prescribed date and time using the Digital Signature Certificate (DSC) the documents are to be uploaded 

virus scanned copy duly Digitally Signed. The documents will get encrypted (transformed into non readable 

formats). 

A. Technical proposal 

The Technical proposal should contain scanned copies of the following further two covers (folders). 

A-1. Statutory Cover Containing 

1. Prequalification Document 

i. Prequalification Application (Sec-B, Form – I) 

ii. Scanned Copy online Transaction of earnest money  

(EMD) as prescribed in the NIeB against each of the serial of work.  

2. NIeB with Bid Documents (downloads and upload the same Digitally Signed) 

3. Technical Document (To be filled, scanned & digitally signed) 

i.  Financial Statement (Section – B, Form – II). 

ii. Affidavits  (Ref:- format for general affidavit shown in “Y” Part “B”. ) 

iii. Bank Solvency Certificate. 

iv. Form III & IV Of Section B. 

A-2. Non statutory Cover Containing / My Documents 
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i. GST Certificate (up to date). 

ii. Registration Certificate under Company Act. (if any). 

iii. Registered Deed of partnership Firm/ Article of Association and Memorandum, if applicable. 

iv. Power of Attorney (For Partnership Firm/ Private Limited Company, if any) 

v. Tax Audit Report along with Balance Sheet and Profit and Loss A/c for the period up to last five years(year 

just preceding the current Financial Year will be considered as year – I) 

vi. Clearance Certificate for the Current Year issued by the Assistant Registrar of Co-Op (S) (ARCS) bye laws 

are to be submitted by the Registered labour Co-Op(S) Engineers’ Co.-Opt.(S), if applicable. 

vii. Credential: Scanned copy of Original Credential Certificate as stated in NIeB 

Intending Bidders should upload Non-Statutory documents as per following folders in My Document: 

E-Bidding system of 

Government of West Bengal 

Bidder Document Sub Category Master 

Sl. 

No. 

Category Name Sub Category Name Sub Category Description 

A CERTIFICATES A1. CERTIFICATES 1. GST Certificate 

2. E.S.I & EPF Registration Certificate. 

B COMPANY 

DETAILS 

B1. COMPANY DETAILS  1. Proprietorship Firm (Trade License). 

2. Registered Deed of partnership Firm 

3. Registration Certificate under Company Act. (if 

any). Ltd. Company (Incorporation Certificate, Trade 

License) 

4. Power of Attorney (For Partnership Firm / Private 

Limited Company, if any) 

5. Society (Society Registration copy, Trade License) 

C CREDENTIAL C1. CREDENTIAL1 Similar nature Work & Completion Certificates along 

with work order and payment certificate issued by 

competent authority (as per Sl. No. 3 of NIeB) 

D EQUIPMENT D1. LABORTARY 1. List of Machineries and equipment necessary for 

field as well as laboratory test of all materials as per 

NIeB 
  D2.CIVIL MACHINERIES 

  D2. ELECTRICAL 

MACHINERIES 

  D2. MECHNANICAL 

MACHINERIES 

  D2.  MISCELLENEOUS 

MACHINERIES 

E FINANCIAL INFO E1. P/L & BALANCE 

SHEET 2011- 2012 

P/L & BALANCE SHEET (as per NIeB) 

  E2. PAYMENT 

CERTIFICATE 1 

Payment Certificate in support of valid 

Credential only to be submitted 

  E3 PAYMENT 

CERTIFICATE 2 
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F MANPOWER F1. TECHNICAL 

PERSONNEL 

1. List of sufficiently qualified technical person (as per 

Sl No 3 of NIeB) 

  F2. TECHNICAL 

PERSONNEL ON 

CONTRACT 

1. List of technical personnel employed under the 

organisation (or on contact basis) in details with 

name, qualification, experience and, address with 

contact number. 

G DECLARATION DECLARATION 1 1. Bank Solvency Certificate (As per NIeB) 

  DECLARATION 2 2. Valid Document in support of annual turnover as 

per NIeB. 

  DECLARATION 3 3. Corrigendum and additional document (if any). 

 

Note:- Failure of submission of any of the above mentioned documents (as stated in A1 & A2) will render the 

Bid liable to summarily rejected for both statutory & non statutory cover. All Corrigendum & Addendum 

Notices, if any, have to be digitally signed & uploaded by the contractor in the Declaration Folder of My 

Documents. 

 

B. Bid Evaluation 

i. Opening and evaluation of Bid :- If any Bidder is exempted from payment of EMD, copy of relevant 

Government order needs to be furnished (applicable in case of Registered Labour Co-Operative Society). 

 

ii. Opening of Technical proposal: - Technical proposals will be opened by the Bid Inviting Authority 

electronically from the website using his/ her Digital Signature Certificate. 

 

iii. Cover (folder) of statutory documents (vide Cl. No. 5.A-1) should be opened first and if found in order, 

cover (Folder) for non-statutory documents (vide Cl. No.– 5.A-2) will be opened. If there is any deficiency in 

the statutory documents the Bid will summarily be rejected. 

iv. Decrypted (transformed in to readable formats) documents of the non-statutory cover will be downloaded 

and handed over to the Bid Evolution Committee. Scrutiny of technical proposal and recommendation 

thereafter and processing of comparative statement for acceptance etc. will be made by the Municipal 

Engineering Directorate, under the department of Municipal Affairs, Govt. of West Bengal. Comparative 

Statement may be forwarded to appropriate authority depending on the value of the work as applicable as per 

existing norms and guidelines under AMRUT programme. 

v. Uploading of summary list of technically qualified bidders. 

vi. Pursuant to scrutiny and decision of the screening committee the summary list of eligible Bidder and for 

which their proposal will be considered and uploaded in the web portals. 

vii. While evaluation, the committee may summon the bidders and seek clarification / information or additional 

documents or original hard copy of any of the documents already submitted and if these are not produced 

within the stipulated time frame, their proposals will be liable for rejection. 

Bid Evaluation Committee: 

A Bid Evaluation Committee (BEC) has been constituted under the Superintending  Engineer of concerned Circle, 

Municipal Engineering Directorate, Government of West Bengal, who is the tender inviting authority for all works 

beyond the tender accepting power of the Executive Engineers. 
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The members of Bid Evaluation Committee would be:- 

1. Superintending Engineer, West Circle - Chairman 

2. Executive Engineer, West Circle – Member 

3. Executive Engineer, Asansol Division – Member 

4. Assistant Engineer, West Circle-Member 

5. Divisional Accountant, Asansol Division - Member 

6. Junior Engineer, West Circle - Member 

The Bid Evaluation Committee will do the technical and financial evaluations of the bidders for different types of 

works and make recommendation to the tender accepting authority. The bidders will have to meet all the minimum 

criteria regarding:- 

a) Financial Capacity 

b) Technical Capability 

c) Experience / Credential 

The eligibility of a bidder will be ascertained on the basis of his digitally signed documents in support of the minimum 

criteria as mentioned in (a), (b), (c) above with the help of his DSC and the declaration executed through prescribed 

affidavit in non-judicial stamp paper of appropriate value duly notarized. If any document submitted by a bidder is 

either manufactured or false, in such case the eligibility of the bidder/ tenderer will be out rightly rejected at any stage 

without any prejudice and further penal action may be taken against him as per rule. 

C. Financial proposal 

As per Sl. 9 Part II (a) , Bid Price / Price Schedule. To be uploaded digitally signed by the Bidder. 

6. Financial capacity of a Bidder will be judged on the basis of working capital and available bid capacity as 

mentioned in the N.I.T. to be derived from the information furnished in FORM-I and II (Section-B) i.e., 

Application (for Pre-qualification) and Financial Statement. If an applicant feels that his / their Working Capital 

beyond own resource may be insufficient, he/they may include with the application a letter of guarantee 

issued by a first class Bank to supplement the applicant. This letter of guarantee should be addressed to the 

Tender Inviting / Accepting Authority and should guarantee duly specifying the name of the project that in 

case of contract is awarded to the Bidder, the Bidder will be provided with a revolving line of credit. Such 

revolving line of credit should be maintained until the works are taken over by the Authority. 

The audited Balance sheet for the last five years, net worth bid capacity etc. are to be submitted which must 

demonstrate the soundness of Bidder’s financial position, showing long term profitability including an 

estimated financial projection of the next two years. 

7. Penalty for suppression / distortion of facts: 

Submission of false document by Bidder is strictly prohibited and in case of such act by the Bidder the same 

may be referred to the appropriate authority for prosecution as per relevant IT Act with forfeiture of earnest 

money forthwith.  
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8. REJECTION OF BID  

The Employer (tender accepting authority) reserves the right to accept or reject any Bid and to cancel the 

Bidding processes and reject all Bids at any time prior to the award of Contract without thereby incurring any 

liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the 

ground for Employer’s (tender accepting authority) action.  

The Bidder who’s Bid has been accepted will be notified by the Tender Inviting and Accepting Authority 

through acceptance letter/ Letter of acceptance.  The Letter of acceptance will constitute the formation of the 

Contract.  

The Agreement in Printed Tender Form will incorporate all necessary documents e.g. N.I.B., all addenda-

corrigendum, special terms and condition (Section –C), different filled-up forms (Section –B), Price Schedule 

and the same will be executed between the Tender Accepting Authority and the successful Bidder.  

 

Superintending Engineer, West Circle  

Municipal Engineering Directorate    
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CHAPTER-1 

FORM —I 

PRE-QUALIFICATION APPLICATION 

To 

The Superintending Engineer  

West Circle, M.E.Dte. 

 

Ref: Bid 

For________________________________________________________________ 

Name of  wo rk  _____________________________________________________ 

NIeB No.:……………………………………………………………………………….. 

Dear Sir, 

Having examined the Statutory, Non statutory and NIeB documents, I /we hereby submit all the necessary 

information and relevant documents for evaluation. The application is made by me / us on behalf of 

___________________________________In the capacity ____________________________________ 

dulyauthorized to submit the order. 

The necessary evidence admissible by law in respect of authority assigned to us on behalf of the group of 

firms for Application and for completion of the contract documents is attached herewith. 

We are interested in bidding for the work(s) given in Enclosure to this letter. 

We understand that: 

(a) Bid Inviting and Accepting Authority can amend the scope and value of the contract bid under this 

project. 

(b) Bid Inviting and Accepting Authority reserves the right to reject any application without assigning any 

reason. 

Enclo:- e-Filling:- 

1. Statutory Documents 

2. Non Statutory Documents 

Date: -   -------------------------------------------------------- 

Signature of applicant including title 

and capacity in which application is made 

 

N.B :-THIS APPLICATION MUST BE MADE IN THE LETTER HEADED PAD OF THE FIRM CLEARLY MENTIONING 

THE ADDRESS, E-MAIL AND CONTACT NUMBER OFTHE FIRM. 
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CHAPTER-1 

Form - II 

FINANCIAL STATEMENT 

 

Name of Bidder: 

1. The Bidder's Net Worth for the last year calculated on the basis of capital, profit and free reserve 

available to the firm should be positive. 

2. Bidders, who meet the minimum qualification criteria, will be qualified only if their available bid capacity 

at the expected time of bidding is more than the total estimated cost of the works. The available bid capacity 

will be calculated as under: 

Assessed Available Bid capacity = (A x N x 2 — B) where 

A = Maximum value of engineering works in respect of Projects executed in any one year during the last five 

years (updated to the price level of the year indicated in table below under note). The projects include 

turnkey projects / Item rate contract / Construction works. 

N = Number of years (i.e., ________ year) prescribed for completion of the works for which Bids are invited. 

B = Financial Liability of the bidder to be incurred for existing commitments and on-going works during the 

period of the subject contract. 

To calculate the value of "A" 

A table containing value of Engineering Works in respect to Projects (Turnkey projects / Item rate contract / 

Construction works) undertaken by the Bidder during the last 5 years is as follows: 

SI. No. Year Value of Engineering Works undertaken 

w.r.t. Projects (Rs. in Crores) 

1. 2023-24  

2. 2022-23  

3 2021-22  

4. 2020-21  

5. 2019-20  

ii) Maximum value of projects that have been undertaken during the F.Y. ____________ out of the last 5 

years and value thereof is Rs. ___________ Crores (Rupees __________________________) 

Further, value updated to the price level of the year indicated in Table is as follows: 

Rs. ____________ Crores x ____________ (Updation Factor as per Table annexed) 

= Rs. _____________ Crores ( Rupees ______________________________________). 

 

 

 

 

Table indicating the factor for the year for updation to the price level is indicated as under 
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SI No. F.Y. / Calendar Year Updation Factor 

1. Year —1  1.00 

2. Year — 2  1.05 

3. Year — 3  1.10 

4. Year — 4  1.15 

5. Year — 5  1.20 

 

iii) Net worth for the last year Rs. ____________________ of _________________ (name of the 

company)     

(The Bidder's Net Worth for the last year calculated on the basis of capital, profit and free reserve available 

to the firm should be positive.) 

 

 

 

 

 

  

 

 

N.B.: Form 26AS or Payment Certificates issued by an officer in the rank of Executive Engineer orequivalent or 

competent authority or received from the employer, of the Bid Capacity calculated year should be uploaded 

for verification. Self declared payment status by any organization will not be acceptable for this purpose. 

 

 

 

 

 

 

 

 

Signature, name and designation 

of Authorized Signatory 

 

 

For and on behalf of 

(Name of the Applicant)  

 

 

Signature of authorized signatory of the 

Statutory Auditors firm 

 

Name of the Statutory Auditor's firm: 

 

Seal of the audit firm: 

 

(Signature, name and designation and 

Membership No. of authorized 

Signatory) 
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3. A table containing value of all the existing commitments and on-going working to be completed during the 

next 300 days (prescribed time for completion of the works for which Bids are invited) is as follows: 

SI Name 

of 

Work/ 

Project 

Name of 

the 

Employer 

Percentage 

of 

participation 

of Bidder in 

the project 

Stipulated 

period of 

completion 

as per 

Agreement/ 

LO A with 

the Start 

date 

Value of 

Contract as 

per 

Agreement 

/LOA 

Value of 

work 

completed 

Balanc

e 

value 

of 

work 

to be 

compl

eted 

Anticipated 

date of 

completion 

Financial 

liability to 

incurred 

for the 

said 

work/ 

project 

during the 

period of 

the 

subject 

contract 

Rs. 

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

 

Note: Applicant should enclose copy of work order & up-to-date work progress report dulycertified by the 

concerned Executive Engineer. 

 

________________________ 

Signature, name and designation 

of AuthorizedSignatory 

 

 

 

_________________ 

For and on behalf of  

(Name of the Applicant) 

 

Note: 

1. All the documents to be submitted in support of "Financial Statement" must be duly signed and sealed 

by the applicant/bidder and authenticated by Statutory Auditor's firm. 

2. In case of a Joint Venture Lead Member of such joint venture will be required to meet 60% of required 

Bid Capacity and each of the Joint Venture members will be required to meet at least 30% of requirement of 

BID Capacity. Bid Capacity of all the members in total should be at least 100% of required Bid Capacity. 
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AFFIDAVIT — "X" 

(To be furnished in Non — Judicial Stamp paper of appropriate value duly notarized) 

Work in progress 
Work order issued but 
work not started 

SI. No. Name of the work 
with Tender No. 

Tender  
Amount 

% of work  
executed 

SI No. Name of the work 
with Tender No. 

Tender  
Amount 

       

       

 

 

Note: Applicant should enclose copy of work order & up-to-date work  
progress report duly certified by the concerned Executive Engineer. 

___________________________ 

Signature, name and designation 

of Authorized  Signatory 

 

 

 

_________________ 

For and on behalf of  

(Name of the Applicant) 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 23 

 

AFFIDAVIT —"Y" 

(To be furnished in Non — Judicial Stamp paper of a appropriate value duly notarized) 

I. I, the under-signed do certify that all the statements made in the attached documents are true and 

correct. In case of any information submitted is proved to be false, incorrect or concealed, the 

application may be rejected and no objection/claim will be raised by the under-signed. 

2. The under-signed also hereby certifies that neither our firm ____________________________ 

 nor any of its constituent partners had been debarred to participate intender by any directorate of 

Public Works Department during the last 5(five) years prior to the date of this NIT. 

3. The under-signed also hereby certifies that neither our firm __________________________ nor any 

of its constituent partners have failed to executed more than one works contract under any 

directorate of Public Works Department and that neither our firm  nor any of its constituent 

partners was terminatedby any sub-rule under clause 3 of Tender Form no. 2911 and that neither our 

firm_______ nor any of its constituent partners was terminated under any clause of standard Bidding 

Documents by the Engineer-in-Charge/ Employer during last 3(three) years. 

4. Certified that I have access to or have available liquid assets (aggregate of working capital, cash-

in-hand, uncommitted Bank Guarantees) and/or credit facilities not less than 10% of the 

estimated cost put to tender. In this respect, I have attached necessary documents with this 

application. The under-signed would authorize and request any Bank, person, Firm or Corporation 

to furnish pertinent information as deemed necessary and/or as requested by the Department to 

verify this statement. 

5. The under-signed understands and agrees that further qualifying information may be requested and 

agrees to furnish any such information at the request of the Department. 

6. Certified that I have applied in the tender vide e-NIT no ……………………………in the capacity of 

individual/ as a partner of a firm & I have not applied severally for the same job. 

7. The under-signed also hereby certifies that the Bid shall remain valid for a period not less than 120 

(One Hundred twenty) days, after the dead line date for Bid submission. 

8. I, the under-signed, declare that all the statements made in the attached documents in respect of 

mode of ownership of machineries are true and correct. I shall arrange facilities for different types of 

day to day testing as per MoRTH, IRC & IS guideline at the working site at my own cost relate to work. 

9. Certified that required specified machineries for the works under this NIT will be installed at the 

working site within 15(fifteen) days from the date of issue of Work Order. 

10. I / we do hereby certify that I shall bring all requisite technical personnel and /or plants/ testing 

machineries / equipments for all the items of works as per relevant IRC / IS codes of practice and as per 

BOO and as per direction of the Engineer-In-Charge at the time of execution of work at site even if 

upon Technical evaluation I am declared as "qualified" without having all the requisite technical 

personnel and /or plants/ testing machineries / equipments at the time of submission of tender. 

 

11. I, the under-signed do certify that all the statements made in the attached documents are true and 

correct. If any declaration submitted is found / ascertain to be incorrect / fabricated / misrepresented / 

fraudulent etc. accordingly tender will be liable to be cancelled / terminated immediately & I / my firm 

/ company shall also be liable to prosecuted under section 197, 199 & 200 of Indian Penal Code, 1860 
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along with section-71 & section-73 of Indian Information & Technology Act 2008 & any other applicable 

law for the time being in force in addition to forfeiture of Earnest Money / Security Deposit. 

 

 

 

Date : 

_______________________ 

Signature, name and designation 

of Authorized  Signatory 

 

 

 

_________________ 

For and on behalf of  

(Name of the Applicant) 
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Declaration of the Bidder 

(Affidavit to be affirmed on a Non Judicial Stamp Paper of Rs. 10/- and enclosed with the Bid documents 

which is required to be submitted in time duly) 

I,  ......................................................................................... ,son of ………………………………………………, 

aged about  ..................................................................................  years by ……………………………………………………… 

occupation  ............................................. do hereby solemnly affirm and confirm as follow: 

1. That, I am the  ......................................................... of……………………………………………………………. have 

duly authorized by and competent to affirm this affidavit on behalf of the said Bidder. 

2. That, I have inspected the site of work covered under NIeB (NleB No ) 

circulated through Office memo bearing No --------------------------------- datedand have made myself fully 

acquainted with the site conditions existing level/proposed level and local conditions in and around the 

site of work. I have also carefully and meticulously gone through the Bid documents. Bid of the above 

named Bidder is offered and submitted upon due consideration of all factors and if the same is accepted, I 

on and for behalf of the aforesaid Bidder, being lawfully and duly authorized, promise to abide by all the 

covenants, conditions and stipulations of the Contractual documents and to carry out, complete the works 

to the satisfaction of the Bid accepting Authority of the Work and abide by all instructions as may given by 

the Engineer in Charge of the work time to time. I also hereby undertake to abide by the provisions of Law 

including the provisions of Contract Labour (Regulation & Abolition) Act, Apprentice Act 1961, West 

Bengal Sales Tax Act, VAT Act, Income Tax Act as would be applicable to the Contractor upon entering into 

formal Contract / agreement with the Bid Inviting/Accepting authority. 

3. That I declare that, no relevant information as required to be furnished by the Bidder has been 

suppressed in the Bid documents. 

4. That the statement above made by me is true to my knowledge. 

 

 

Deponent 

Solemnly affirmed by the said 

_____________________________ 

 

 

Before me ......................................................................................... (1st class Judicial Magistrate 

/ Notary Public) 
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CHAPTER-1 

            FORM- III 

STRUCTURE AND ORGANISATION 

 

A.1 Name of applicant : 

A.2 Office Address : 

Telephone No. and Cell Phone No. : 

Fax No. : 

E mail : 

A.3 Attach an organization chart showing the structure of the company with names of Key 

personnel and technical staff with Bio-data. : 

Note: Application covers Proprietary Firm, Partnership, Limited Company or Corporation. 

 

 

Signature of applicant including title 

and capacity in which application is made 
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FORM — IV 

C. DEPLOYMENT OF MACHINERIES (in favour of owner / lessee): - 

(Original document of own possession arranged through lease deed to be annexed) 

(If engaged before Certificate from E.I.C. to be annexed in respect of anticipated dated of releaseof 

Machineries.) 

Name
 ofMach

ine/ 
Instrument 

Make Type Capacity 
Motor / 

EngineNo
. 

Machine
No. 

Possession Status 

Date
 ofrel
easeIfEnga

ged 

      Idle Engaged  

          

 

For each item of equipment the application should attach copies of 

(i) Document showing proof of full payment,  

(ii) Receipt of Delivery, 

(iii) Road Challan from Factory to delivery spot, is to be furnished. 

Signature of applicant including title 

and capacity in which application is made
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Memo No. :- MED/SE(W)/747 (1-6) /W-288/2024              Dated:-08.01.2025 

Copy Forwarded for information and wide circulation to: 

1. The Hon’ble Mayor, Asansol Municipal Corporation. 
2. The State Mission Director AMRUT, ILGUS Bhawan, HC Block, Sector-III,  

   Saltlake, Kol-106. 

3. The Chief Engineer (South Zone), M.E.Dte., Bikash Bhawan, Saltlake, Kol-106. 
4. The District Magistrate, Paschim Bardhaman. 
5. The Executive Engineer, M.E.Dte., Asansol Division. 
6. The Office Notice Board of Superintending Engineer, West Circle, for wide circulation 

 

 

 

 

 

 

 

   Superintending Engineer 
         West Circle, M.E.Dte. 
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SECTION — A 

DESCRIPTION OF THE PROJECT 

1.0 GENERAL 

Laying of D.I. (K-9) pipes with all D.I. Specials and valves including Supply and delivery at site ISI marked 

Socket and Spigot jointing system centrifugally cast DI (K9/K7) Pipes conforming to IS 8329-2000 (Third 

revision) in standard length 4 m, 5 m, 5.50 m, 6 m for push-on joint (rubber gasket) with internal cement 

mortar lining and external protection by metallic zinc coating with finish layer of bituminous /epoxy coating 

on outside as per IS: 8329-2000 specification with necessary jointing material rubber gasket (IS: 5382:1985) 

and M.S. Pipes  including transportation, loading unloading and stacking at site including supply of 

polyethylene sleeves, including earth work in excavation in trenches, shoring (if necessary) of adequate 

width having minimum depth to keep the top surface of pipe 1.10 m  below of the existing ground level in 

any kind of soil mixed with boulder, metal crust, concrete pavement, any road sub-grade and its flank etc., 

dewatering the trenches, preparing the bottom surface of the trenches for continuous bedding including 

sand filling (if necessary) & Jack pushing work if required as per site condition with M.S. Casing & carrier 

pipe, Over-Ground installation to cross small ditches etc. supported with RCC pillars, Steel Bridge  as & 

where necessary and fitting, fixing, jointing (all types of joints) valves, specials etc. as per requirement, in 

position, cutting, chamfering of pipes as required, carriage of materials from departmental store to work site 

(if any), constructing sluice valve chambers including supply and fitting in position sluice valve of different 

dia. & supply and fitting in position D.I. Specials as per requirement, filling of the trenches with excavated 

materials, consolidating the same in layers, guarding trenches with temporary bamboo railing for safety 

where necessary, emergency horizontal auger boring (for roads other than NH and Railway) where 

necessary, removing the surplus materials from the site as per municipal rules in vogue including all labour 

charges, tools and plants, hydraulic pressure testing, cleaning and disinfection of pipes etc. complete in all 

respect as per IS 12288¬1987 (latest edition) and Temporary Roads Restoration as per enclosed drawing 

and the instruction of E.I.C. For Jack Pushing work under the NH, Rail etc. the necessary permission from the 

competent authority to be obtained by the agency on behalf of the  concerned Division of MED. The bidder 

should facilitate the process including submission of drawings, fees and all other formalities in this regard. 

The quoted rate should include the cost of such process. 

 

[All materials like D.I. Pipes, Sluice valve, Air Release valve, Drain valve, D.I. Fittings, Mechanical Joints etc., where 

necessary, will be supplied by agency.  

2.0 LOCATION 

Water Supply Scheme under AMRUT 2.0 within Asansol area of Asansol  Municipal Corporation area as per 

departmental drawing, Dist.  Paschim Bardhaman. 

3.0 DETAIL SCOPE OF WORKS -IN GENREAL 

I. The agency has to quote the rate on the basis of quantity of laying as per approved drawing and 

existing condition of the site as unit rate diameter wise. The participating agency has to carefully inspect 

the site with the attached drawing and collect all data for preparation of justified estimate and thereafter 

evaluation of unit rate against each item of BOQ. The participating agency also includes the cost of all 

such items in estimating the total cost which is required to complete the work complete in all respect. 

II. The work is to be executed as per related IS Specification, Form No. 2911 and other specification laid down 

in the bid. The DI Pipes of different diameter and rubber gaskets will be supplied by the agency which should be 

procured directly from the Manufacturer only. Sluicevalve, Air Release valve, D.I. Fittings, Mechanical Joints 
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etc., where necessary, will be supplied by agency and it should of have reputed make and should be 

approved by the EIC. 

III. The contract comprises of laying of Clear Water Rising Main network (D.I.Pipes K9/K7) including 

all D.I. Specials and laying, fitting, fixing, jointing and all other works incidental thereto as desired 

and set-forth in the specification. Bidders are advised to inspect the site before tendering, extra 

claims on the ground of insufficient data and absence of knowledge about conditions prevailing at 

site shall not he entertained. The M.S. pipes of requisite diameter also to be laid as per direction o f 

EIC. 

IV. The work has to be carried out on the basis of the approved drawing and part drawing has to be 

submitted along with each R.A bill submitted by the Contractor. 

V. After completion of the work, a completion drawing (6 copies) in suitable scale with position of 

pipes (diameter wise and its length), specials/fittings, valves etc. have to be submitted along with final 

bill. The final bill shall not be paid unless the said stipulation is complied with. 

VI. Care has been taken to make the uploaded drawing as correct as possible; nevertheless 

these drawings must be checked thoroughly by the tenderers' who will be held responsible for 

satisfactory work of the pipe connection with all its details. Any discrepancy noticed should be 

pointed out before the work is commenced. Under all circumstances, the contractor will be held 

responsible for the satisfactory completion. In case of any discrepancy between the drawing 

and the schedule of tender, the decision of the Superintending Engineer will be final and 

binding. 

VII. The works are to be carried out strictly in accordance with approved drawing and specification 

supplemented by other detailed working drawings as the Engineer-in-Charge may sign, if 

necessary, from time to time. For any change, no extra claim will be entertained. 

VIII. The pipes are to be laid as far as practicable along road flanks with lowest hindrances to the 

vehicular traffic. The contractors are to obtain the information regarding the layout andprecise 

position of the underground Electric Main, Telephone or other Cables. No responsibilities in this 

respect will be taken by the Directorate. The contractor will have to cut CC road orbituminous road 

of any thickness where suitable Road flank is not available and its cost is included in the relevant items of 

the work. 

IX.  The trenches will have to be adequately protected against accidents continuously throughout day and night. 

Demonstrations of danger signals, red lamps and other signs as may be required at the vintage point and 

imperative upon the contractors in the interest of public safety. 

Xl. The contractors' will further shore up and support to the satisfaction of the Engineer-in-Charge, all Building 

Works, Electric Mains, Telephone or Other Cables, Surface Storm Water, Drains, Ditches, Culverts, Water 

Sources, Water Mains and Other Pipes which may be or likely to be affected or endangered or disturbed by the 

works, being in the line thereof and continuous thereto. 

XII. The contractors' will be liable for and make good at their own expenses within a reasonable period of time 

to be fixed by the Engineer-in-Charge, all damages which may be occasioned to one or combination of items in 

building, walls, water mains and other pipes by or in consequence of the execution of the works or accident 

whatsoever, in the event of default (in lapse with respect to the time limit) it shall be lawful for the undersigned 

to employ other agency to make good the damages at the risk at cost of the contractors' after a 24 hours 

written notice period has elapsed. The expenditure amount in above situation will be deducted from the bills of 

agency. 
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XIII. In case of trenches in front of any holding so as to block its passage of communication, the contractors' 

will have to make for temporary arrangements to remove the difficulties by provision of wooden planks or 

otherwise and removing the same after the trenches are filled up. 

XIV. The tenderers will consider the conditions and adjust the extent of liabilities involved and quote their rate 

accordingly. Since no extra claims will be entertained separately on that account, inspection of sites prior to 

tendering, therefore, should be done by the tenderer. 

Further "Laying of Pipes" shall also include excavation of trenches upto a depth ensuring a minimum 

cover of 1.10 metre over the top of the pipe. For ditches /low land etc. pipes will be laid over RCC pillers 

as per specification and drawing duly approved by the EIC. Cost of which to be included by bidder in his 

quoted rate. Any Jack Pushing work or Steel Bridge is required for the laying work, to be constructed by 

the contractor. The contactor shall submit the detailed structural design and drawing which will be 

approved by the Superintending Engineer,West Circle, M.E.Dte. 

XV. Decision of the Engineer-in-Charge in this respect is final. The excavation shall have to be done through any 

materials (e.g. — soil, premixed road surface, concrete to roads etc.) with shuttering and dewatering as may be 

required to protect the trenches and facilitate the works during execution. This also includes cutting and removing 

trunks and roots of trees. 

XVI. Cutting the pipes to sizes lowering and placing them along trenches including laying, fitting and jointing 

with rubber gasket and / or solvent cement joint and/or D.T. joint as the case may be. Filling the trenches in 

layers of 15cm, each layer being adequately watered and consolidated. The filling has to be done after 

completion of the joints and after affecting the hydraulic test as per specification and at location where 

defects will be found during hydraulic tests. However, no trenches should be left open at the end of the day 

(at the time of closing of work).   

XVII. After removal of the surplus excavated materials (except road metal) after the trenches 

have been rammed to the satisfaction of the Engineer-in-charge, if any, serviceable materials 

such as bricks and stones, ballast and chips, stone-setting, asphalt etc. are available from roads 

and other road flanks along which the pipes have been laid for restoration of the same, 

contractor will arrange for stacking these materials properly and separately as per direction of 

Engineer-in-Charge for which, no extra payment will be entertained in this situation. 

XVIII. The contractors' rates for laying pipes will also include the cost of all the items of works 

mentioned with this Clause excepting that for which, a separate item has been provided in the 

schedule. 

XIX. In general, the pipes have to be laid below 1.1 metre from the existing ground level but if 1.1 metre 

cushion cannot be maintained anywhere to maintain the hydraulic gradient in the undulating terrain, (+/-

) 10 % deviation in respect of such situation will be acceptable. 

XX. The contractor will provide his own arrangement for every cost, charges or expenses which 

may be claimed or any person public or private or Government concerned, occurred to the 

property of life of any such concern or person (as the case may be) by or in consequence of the 

execution of the said work or in respect of any labour of work, entitled upon said work for which, 

no extra payment will be allowed. 

XXI. TEMPORARY ROAD RESTORATION: 

As per enclosed drawing and as per direction and satisfaction of E.I.C. 

XXII. EXCAVATION OF FOUNDATION, FILLING UP TRENCHES: 

Foundation of trenches excavated as per drawing. The depth and width of trenches properly 

maintained during execution. The bed of trench is to be properly levelled and rammed. Any water 

accumulated in the trenches due to sewage or rain water to be dewatered at the cost of 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 32 

 

contractor. The laying rate includes for excavation in whatever soil and stone, hard or soft, that 

may be found and breaking through any underground structure surface metalling, pegging and 

trimming and pumping, if necessary, for removal of water or muddy water, taking out mud 

keeping the top soil separately or unavailing of surplus materials, tapping and shoring excavated 

materials, matching temporary installment and maintenance of surface and every other expense 

in strict conformity with the specification. 

The excavated areas around the foundation structure are to be filled up properly to the required 

levels with the earth obtained from excavation. The filling should be done properly consolidated 

with Iron Rammer and sprinkling water. The cost of filling up the trenches includes relevant items 

of work for which, no extra payment will be made. 

XXIII. SUPPLY OF PIPES AND CARRIAGE: 

XXIII. TECHNICAL SPECIFICATION AND GENERAL CONDITIONS: 

1. While furnishing the prices, Bidders should quote their rates including the cost of different 

categories of pipes diameter wise for class K9/K7 as per BIS Standard and prices shall be including all 

taxes & duties and all cost of loading, unloading and transportation at site within the Municipal 

town of West Bengal. 

2. Centrifugally Cast (Spun) Ductile Iron Pressure Pipes (Class K9/K7) for Water Supply 

Application with Socket and Spigot ends conforming to IS: 8329/2000 with latest 

Amendment. 

3. D I Pipes should conform to ISI Marked embossed on the pipes D.I. Pipes Manufacturers should have 

valid BIS registration. 

4. Inspection may be carried out by Third Party Inspection (TPI) Agency as stipulated through RITES/M 

ECON/EI L/PDI L. 

5. Internal surface should quoted with cement mortar lining and external surface should have the 

protection by metallic zinc coating with finish layer of epoxy coating of outside as per IS 8329-

2000 

6. Rubber Gasket should be conforming to IS 5382: 1985. 

7. Each pipe shall have to be cast or stamped or legibly and indelibly painted on it with the approved 

mark as per relevant IS specification (IS : 8329-2000) as follows : 

i. Name of trade mark 

ii. The nominal diameter of pipe 

iii. Batch Number 

iv. Class of pipe 

v. ISI certification mark 
vi. The last two digits of the year of manufacturer 

8. Materials supplied without inspection and stamping shall not be accepted and the same shall 

have to be replaced by the supplier at their risk and cost within seven (7) days from the date 

of receipt of such intimation. 

XXIV. RECOVERY OF MATERIALS: 

For loss of damage of materials, if any supplied by Government or non-returning of surplus materials, 

recovery will be made from the contractor at the highest of the following rates:- 

Fifty percent in excess of departmental stock rate or the rate at which Department buy the material from 

agency at the time of recovery of value. 
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Ten per cent in excess of market rate at the time of recovery of value. Decision of the 

ExecutiveEngineer/E.I.C. concerned in respect of market price is final and bindings. 

The contractors' should carefully examine the materials supplied from Govt. Store regarding its quality and 

suitability. No complaint in this regard will be entertained once the materials have been supplied to and 

received by the Contractors. 

XXV. DEPARTMENTAL MATERIALS AND COST: 

All the materials have to be supplied by the contractor. 

XXVI.TIME OF COMPLETION: 

The works for pipe line shall be completed in all respect by the contractors' within the time frame 

as mentioned.  

In the event of work being not completed within this stipulated period, the contractors' will be 

liable to pay a penalty as Clauses of WB Form No 2911 through which the tender will be accepted. 

The contractor will show satisfactory cause for delay in starting work if the works are not started 

within 10(ten) days from the date of issue of work order. Otherwise, the contract will be terminated. 

The contractor will accordingly, prepare a time bound programme of execution with regard to all the 

items of work set-forth in a schedule and submit the same to the undersigned within 7(seven) days' 

from the date of work order. 

For unsatisfactory progress of work, it will be the option of the undersigned/E.I.C. to withdraw the works 

out of the contractors' and to get the balance works done through any other agency at the risk and cost of 

the contractors'. 

In case of recurrence of unsatisfactory progress, the undersigned/E.I.C. shall have the power to rescind the 

contract and to impose such penalties as have been specified in the WB Form No. 2911. The contractor 

may further be debarred from tendering for works under this Directorate. 

Before starting the work, the contractor shall submit a target of progress schedule showing the different 

portions of work, he expects to complete against stages of time. 

 

XXVIII. SITE ORDER BOOK: 

The contractor will produce Site order book at site before commencement of the work duly numbering the page 

herein shall be recorded the orders, instructing comments, sketches etc. as may be issued at site by the 

undersigned / Engineer-in-Charge or his authorized representative from time to time. The contractor also will 

comply with such order, instruction, sketches etc. and will maintain the site order book till the contract is fulfilled 

and will be required to produce the same on demand by the Engineer-in-Charge. 

The site order book shall be a bound register full scape size of fifty pages in triplicate duly marked two 

pages in each unit of three should have perforation beside, so as to be easily detachable. 
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The contractors' or authorized representative (to be categorical named by the contractors') must sign any 

such orders, instructions, comments and sketches issued as a token acceptance in all three pages of the 

Site Order Book. 

XXIX. ACCIDENT OR INJURY TO WORKMEN: 

The Employer shall not liable for or in respect of any damages or compensation payable at law in respect or 

inconsequence of any accident or injury to any workman or other; person in the employment of the Contractor or 

any sub-contractor, have and except any accident or injury resulting from any act or default of the employer, his 

agents, or servants. The Contractor shall indemnify and keep indemnified the Employer against all such damages 

and compensation, save and except as aforesaid and against all claims, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto. 

4.0 SPECIFICATION  OF  DIFFERENT  ITEM  OF  WORKS  TO  BE  EXECUTED 

a) Laying of D.I. pipes (K9/K7) including supplying with specials & supplying, fitting & fixing of M.S. Pipes including 

earth work in excavation in of adequate width as per relevant IS Code having minimum depth to keep the top 

surface of pipe 1.10 M below of the existing ground level in any kind of soil mixed with boulder, metal crust, 

concrete pavement, road sub-grade and its flank etc., in position and carriage of materials from departmental store 

to work site, filling of the trenches with excavated materials, consolidating the same in layers, removing the surplus 

materials from site including all labour, tools and plants etc. Surplus materials out of excavation are to be cleared by 

the Agency within 20 Km. Radius of the Municipal boundary at his own cost. 

b) Laying of D.I pipes & specials over brick or concrete pillar or wall upto height of 2m aboveground level 

aligning assembling etc. all complete including cost of all sal-ballah staging, bamboo scaffolding tools & 

plants specials for hoisting and positioning etc. all complete as per specification and direction of E.I.C. 

c)Cutting D.I. (all types) by chisel/Hacksaw including rendering the surface smooth to make it suitable for rubber 

gasket/ rubber ring etc. complete as per direction of EIC. (for old line only). 

d)Chamfering the spigot end of the D.I pipes for using in Tyton joints line or otherwise by means of 

electric grinder set at site as per direction of F.I.0 

e) Cleaning thoroughly the inner surface of pipe line including special & valves by flushing with water & 

subsequently disinfection of the same pipe line by flushing again with water containing bleaching powder 

resulting in residual chlorine not less than 10 mg / Hr. after 24 hours of such filling including laboratory testing of 

water sample obtained from disinfected pipe line & disposal of water from the pipe line after completion of the 

work. The rate is including of cost of requisite water to be arranged by the Contractor. 

f) Supplying & delivery at working site CIDF sluice valve conforming to IS 14846-2000 (ISI marked), with latest 

amendment, including stacking and inclusive of Departmental inspection, packing charges, all taxes and duties as 

applicable and payable, Flanged drilled as per IS 15381993 with latest amendment all complete along with 

installation of the same as per direction of EIC. All products must have BIS certification. 

(Approved make: Kirloskar/IVC/Durga/Fluidtech/Sigmaflow) 

Class PN 1.6   with cap. (Sluice Valve to be supplied by agency) 
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g)Making flange joint to D.I pipes and specials and valves including dewatering of trenches, tools & plants, 

labour etc. as per specification and instruction of E.I.C. 

h) Hydraulically testing of different types of pipes in sections for a head of water not less than 1/2 (Half ) the 

pressure recommended by I.S or corresponding pipe materials whether the gauge pressure will remain static for 30 

minutes by filling water including supply of necessary equipment's such as generator sets, pumps gauges etc. All 

complete as per specification and instruction of E.I.C. [Water have to be arranged by the bidder himself and whole 

testing procedure will be accordance with as per IS : 3114 -1965] 

i) Hire and labour charges for 75 mm dia bamboo railing on Jhau / Eucalyptus or other approved timber / bamboo 

posts 1.4 m above GL and 0.6 m below GL including tying strongly with coir ropes and boring holes for posts in any 

soil/ concrete surface / Bituminous surface packing the sides etc. including cost of restoration to the damages of 

the ground to its original condition as per direction of EIC after removing barricade. 75 mm dia bamboo railing and 

100 mm dia bamboo posts @1.4 mtr apart. railing with 3 rows. 

j) Dismantling all type of masonry including cement concrete, stacking serviceable materials at site and removing 

rubbish as directed within a lead of 75m in ground floor including roof. 

k) Cutting sub -grade of road (concrete bituminous carpeting & consolidated Ballast/brick soling & other 

sub-grade materials by means of chisels/Hammer other equipments( for trenches & laying of pipe line.) 

l) Emergency horizontal road crossing by Auger-boring including boring charge, pipe laying and jointing, making 

barricades, lighting arrangement etc. all complete as per direction of E.I.C. for 100 mm dia to 500 mm dia pipes 

(including PWD Road). Horizontal road crossing by Jack pushing method including boring charge, pipe laying and 

jointing, making barricades, lighting arrangement etc. all complete as per direction of E.I.C. for 100 mm dia to 500 

mm dia pipes (Including National Highways and Railways crossing). 

m) Construction of sluice valve chamber as per drawing supplied by concerned division or standard drawing given 

by contractor and approved by E.I.C. with brick work in cement mortar (6:1) over 15 cm. of WCC (6:3:1) with supply 

of approved quality (Heavy type) C.I surface box embedded in 100mm thick removable slab in (4:2:1) including 

fitting, fixing and overhauling and instruction of E.I. C.  (Valves will be supplied by Agency). 

n) Installation of CI Bolted collar as per IS 13382-1992 with latest amendment or end cap up to date 

including all taxes & other incidental charges what so ever, carriage, loading unloading & stacking at 

working site. 

o) Hire and labour charges for shuttering with centring  and necessary staging upto 4 mtr. using approved stout 

props for and thick hardwood planks of approved thickness with required bracing for concrete slabs , beams and 

columns ,lintels curved or straight including fitting , fixing and striking out after completion of works (upto roof of 

g.f), as per drawing, specification & direction of E.I.C. 

p) Ordinary cement concrete (mix 1:1.5:3) with graded stone chips (20 mm nominal size)excluding shuttering 

and reinforcement if any in ground floor as per relevant IS Codes. 

a) Pakur variety. In ground floor 

q) Reinforcement conforming to relevant IS code for all reinforced concrete work in all sorts of structures including 

distribution bars, stirrups, binders etc. including supplying of rods, initial straightening and removal of rust (if 

necessary), cutting to requisite length, hooking & bending to correct shape (if necessary) placing in proper position & 

binding with 16 gauge black annealed wire at every intersection etc. complete as per drawing & specification 

including cost of wire. 
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r) Single Brick Flat Soling of Picket Jhama bricks including ramming & dressing bed to proper level & filling 

joints with powder earth or local sand. 

t) DI Specials should be approved make of Kejriwal Casting Ltd./Jindal Saw Limited/Electro Steel Casting 

Ltd. 

u) Temporary  Restoration works of all roads to be done as per enclosed drawing and as perdirection and 

satisfaction of E.I.C. 

4.0 Limit of Contract 

The limit of contract starts from preparation of complete drawing of respective zone showing 

diameter and length of pipe, Valves etc. and after approval of same by competent authority proper 

execution according to specification and after completion of the job preparation of final drawing 

and submission of the same to competent authority. In between the above, all the works required 

for successful completion of the component are in the scope of the above work. 

 

 

Superintending Engineer  

West Circle, M.E.Dte 
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SECTION — B  

CONDITIONS & REQUIREMENTS FOR BIDDING  

1. Submission of eBid document will not be allowed beyond the schedule time indicated in the 

eBidding. 

2. Each Bidder shall upload his offer in envelopes (A-1-Statutory  &A-2- non-statutory)& .xls sheet after 

digitally signed superscribing the name of the work, name & address of the bidder, NIB No and date of 

submission of the eBid. 

3. Each page of the eBid documents, drawing etc. has to be digitally signed / initiated by the authorized 

signatory. 

4. No eBid proposal will be entertained without the earnest money being submitted as indicated in the 

NIB. No interest will be allowed for the said earnest money and the Bid issuing authority will hold the same 

till finalization of the eBid. 

5. Any conditional eBid will be liable for rejection. 

6 The Bid inviting Authority reserves the right to reserve or amend the eBid documents prior to the 

date notified for submission of the eBid or also to extend the time mentioned in the NIB under intimation to 

the Bidders. 

7. eBid once offered cannot be withdrawn within a period of 180 calendar days from the date set for 

opening of eBids. Any extension of this validity period if required will be subject to concurrence of the 

Bidders. 

8. Bidders would be at liberty to point out any ambiguities, contradictions, omissions, etc. seeking 

clarifications thereof or interpretation of any of the conditions of the eBid documents before the Bid 

Inviting Authority by uploading his/her doubt within a period of Forty eight hours before the date of 

Pre bid meeting as per schedule. 

9. Written clarification or amendments etc. as may be issued by the Bid Inviting Authority in 

pursuance to the representation made by the intending Bidders under Clause 10 above shall be final 

and binding on the Bidders and shall form a part of the eBid documents. Bid Inviting Authority 

however, reserves the right to have pre Bid conference with the intending Bidders if deemed 

necessary. Any point or irregularities pr questions could not be raised after expiry of pre bid meeting. 

10. Intending Bidders are required to inspect the site of the Project with particular reference to 

location and infrastructure facilities. They are to make a careful study with regard to availability of 

materials and their sources and all relevant factors as might affect their rates and prices. The Bidders 

must be acquainted with existing ground level (EGL), 
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Highest flood level (HFL), Finished ground level (FGL)/Proposed ground level (PGL), and other required 
levels. 

11. If expenses incurred for site inspection and all activities in the preparation and uploading of the eBid 

shall be borne by the Bidders. 

12. Extra claim or any concession on the ground of insufficient data or information and absence of 

knowledge of conditions prevailing at the site or situation arising during the execution of the work shall not 

be entertained. 

13. eBid, which have been considered valid on the result of general examination (Prequalification 

stage) at the time of opening, shall be subjected to subsequent detail scrutiny. Notwithstanding the 

general examination carried out earlier, the Bid Inviting authority reserves the right of rejection of any 

eBid, which may be found to be defective during the detail scrutiny. 

14. Bidders before uploading the eBid documents shall have to ensure that "Declaration by the 

eBidder" in the pro-forma set out in the eBid documents is to be filed separately with the eBid 

documents in the form of Affidavit to be affirmed by the same person signing the Bid documents. 

15. The Bid inviting authority reserves the right to accept or reject any or all of the eBid received or to 

split up the work in groups or to relax any clause without assigning any reason thereof. 

16. This set of Bid documents consists of: 

a. Detail Notice inviting Bid. 

b. Declaration by the eBidder. 

c Main Bid Documents consists of PART I & PART II (Technical) & financial (.xls format) 

d. Tender Form No. 2911. 

 

 

 

Superintending Engineer  

West Circle, M.E.Dte 

 

 

 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 39 

 

SECTION — C 

General Conditions of Contract 

1.0 DEFINITIONS AND INTERPRETATION 

(1) In the Contract, as hereinafter defined, the following words and expressions shall  

have to be meanings hereby assigned to them, except where the context otherwise requires: 

(a) "Approved" means approved in writing, including subsequent written confirmation of previous verbal 

approval and "approval" means approval in writing, including as aforesaid. "However, in spite of approval 

from Competent Authority contractor is solely responsible for design-cum-execution of the whole project as 

it is turnkey job" 

(b) Authority means the "The Superintending Engineer / Executive Engineer" or his Authorized  

representative and the "directorate" means Municipal Engineering Directorate/  or its authorized 

representatives. 

(c) "Bank" means the "State Bank of India" or any other Nationalized Bank/Scheduled Bank. 

(d) "Calendar day" means a period of twenty-four hours extending from midnight to midnight. 

(e) "Cash" includes cheque, bank drafts and any other payment voucher authorizing payment from any bank 

or treasury. 

(f) "Contractor" means the person or persons, firm or Corporation who have entered into the contract for 

the performance of the work. 

(g) "Contract price" means the sum as stated in the Bid submitted by the contractor subject to such 

additions there to or deductions therefore as may be made under the provisions of the contract documents 

and accepted by the Employer. 

(h) "Constructional Plant" means all appliances or things of whatsoever nature required in or about 

the execution or maintenance of the works but do not include materials or other things intended to 

form or forming part of the permanent works. 

(i) "District" or  ...  Municipal Area means the area described as such in Schedule-I of The Act; 

(j) "Drawings" means the drawings referred to in the Bid documents and any modification of 

such drawings approved in writing by the "Superintending Engineer, West Circle, M.E.Dte"   

from time to time. 

(k) "Employer" means "Superintending Engineer,/Executive Engineer  

(I) "Engineer in Charge" means the Executive Engineer,  Asansol Division of Municipal Engineering 

Directorate/ . 

(m)"Engineer's Representatives" means any Assistant Engineer or Sub-Assistant Engineer or any Technical 

Personnel of works appointed from time to time by the Employer or the Engineer to perform the duties set 

forth in Clause 2 hereof, whose authority shall be notified in writing to the Contractor by the Engineer-in 

Charge. 

(n) "Ground Level (EGL)" means the level of the referred point of the exposed surface of the 

ground, road or pavement free from extraneous materials and High Flood Level(HFL) or Finished 

Ground Level(FGL) is the referred top most point of the nearby road shown in site plan. 

(o) "Holidays" means a public holiday for the purpose of Section 25 of the Negotiable Instruments Act, 

1881 or such other day on which the office of the Authority remains closed for the day. 

(p) "Local Authority" not only means a Municipal Corporation or Municipality (ULB) or other authority 

legally entitled to the control or manage local funds but also includes the West Bengal State Electricity 

Distribution Company Ltd. 

(q) "Month" means English calendar month. 

(r) "Permanent Work" means the permanent works including equipment to be supplied, executed, 

erected and maintained in accordance with the Contract. 

(s) "Road" shall include a street, avenue, lane, by-lane or any other access routes over which a person 

authorized by a Local Authority has a right of way. 

(t) "Rupees" (or Rs. in abbreviation) shall mean Rupees in Indian Currency. 
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(u) "Site" means the land and other placed on, under in or through which the Permanent. Works or 

Temporary Works are to be executed and any other lands and places provided or arranged by the employer 

for working space or any other purpose as may be specifically designated in the Contract as forming part of 

the Site. 

(v) "Specification" means the specification referred to in the Bid and any modification thereof or 

addition thereto as may from time to time be furnished or approved in writing bythe "Superintendent 

Engineer,    , Further specification laid down in the P.W.D  

Schedule of Govt. Of West Bengal & all relevant IS codes with latest amendments will be implied after due 

approval from Superintendent Engineer,     In case of any ambiguity or completion of different schedule 

the decision of Superintendent Engineer,……………… , will be final and bindings. 

(w) "Store" means such storage areas including depot, go down, stockyard, dumping yard etc. 

maintained by the Authority) or where supply of any material for the construction or any work has been 

undertaken by any authorized agent, by such agent within the District. 

(x) "Temporary Works" means all temporary works of every kind required in or about the execution or 

maintenance of the Permanent Works. 

(y) "Bid Date" means the date fixed for receipt of Bids as per Notice Inviting Bids or as extended by 

subsequent notification(s). 

(z) "Bidder" means the person, or persons, Firm, Company or Corporation submitting a Bid for the work 

contemplated either directly or through a duly authorized representative; (aa)"The Act" West Bengal 

Municipal Act, 1975. 

(bb)"Time" expressed by hours of the clock shall be according to the Indian Standard Time. (cc)"Water 

main" means any pipe or conduit of cast iron, steel or of any other material intended to conveyor distribute 

water; 

(dd)"Works" shall include both Permanent Works and Temporary Works. 

(ee)"Work" means all of the work of the project called for or shown in the Bid documents including 

preparation, construction improvement and cleans up. 

(2) Singular and Plural: Works importing the singular only also include the plural and vice versa where 

the context demands. 

(3) Headings or Notes: The headings and marginal notes in these Conditions of Contract shall be 

deemed to be part thereof or be taken into consideration in the interpretation or construction thereof or of 

the Contract. 

(4) Cost: The work "cost" shall be deemed to include overhand costs whether on or off the Site. 

(5) Period of completion: The period of completion shall be Eight Months after issuing the work order. 

2.0. ENGINEER IN CHARGE AND HIS REPRESENTATIVES 

(1) Duties and Powers of Engineer in Charge and his Representative - The Engineer shall  

carry out such duties in issuing decisions, certificates and orders as are specified in the Contract. Fixation 

and acceptance of rates for altered or substituted items of work or foradditional items of work or their 

deletion shall however always rest with the same authority (by designation) as had accepted the original 

Bid. 

(2) Representative(s) shall be responsible to the EIC and his/their duties are to watch  

and supervise the Works and to test and examine any materials to be used or workmanship employed in 

connection with the works. He shall have no authority to relieve the Contractor of any of his duties or 

obligations under the Contract, not, accept as expressly provided hereunder or elsewhere in the Contract, 

to order any work involving delay or any extra payment by the Employer, nor to make any variation of or in 

the Works. 

(a) Failure of the Engineer's Representative to disapprove any work of materials shall not prejudice 

the power of the Superintendent Engineer,  West Circle, M.E.Dte, thereafter to disapprove  

such work or materials and to order the pulling down, removal of breaking up thereof. 
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(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's Representative he 
shall be entitled to refer the matter to the Superintendent Engineer, West Circle, M.E.Dte who shall 
thereupon confirm, reverse or vary such decision. 

3.0 ASSIGNMENT 

The Contractor shall not assign the Contract or any part thereof, or any benefit or interest therein or there 

under, otherwise than a change in the Contractor's bankers of any money due or to become due under this 

contract, without the prior written consent of the EIC. 

4.0 SUBLETTING 

The Contractor shall not sublet the whole of the Works. Except where otherwise provided bythe 
Contract, the Contractor shall not sublet any part of the Works without the prior written 

consent of the Superintendent Engineer West Circle, M.E.Dte, which shall not be unreasonably withhold  

and such consent, if given, shall not relieve the Contractor form any liability or obligation under the 

Contract and he shall be responsible for the acts, defaults and neglects of the said sub-contractor including 

his agents, servants or workmen as fully as if they were the acts, defaults or neglects of the Contractor, his 

agents, servants or workmen, provided always that the provision' of labours on a piece-work basis shall not 

be deemed to be a subletting under this clause. 

5.0 CONTRACT DOCUMENTS 

(1a) Language: The Contract documents shall be drawn up in the English language. 
Allcorrespondence, orders, notices etc. shall also be in English. 

(1b) Law: The law of India and of the State of West Bengal shall apply to the Contract andthe Contract 
is to be construed accordingly. 

(2) Documents Mutually Explanatory: The several documents forming the contract are to be taken as 
mutually explanatory of one another but in case of ambiguities or discrepancies thesame shall be 
explained and adjusted by the Superintendent Engineer West Circle, M.E.Dte, in terms of the provisions in 
Clause B-2.3 of the Conditions and Requirements for Biding (omitted portion) who shall thereafter issue to 
the Contractor instructions thereon. Provided always that if, in the opinion of the Engineer, compliance 
with any such instructions shall involve the Contractor in any cost, which by reason of such ambiguity or 
discrepancy could not reasonably have been foreseen by the Contractor, the Engineer shall certify and shall 
pay such additional sum as may be reasonable to cover such costs with recommendation of the 
Superintendent Engineer,  

6.0 DRAWINGS 

(1) Custody of drawing: All the approved Drawings shall remain in the safe custody of the Executive 

Engineer, Asansol Division, but one copy thereof shall he furnished to  

the Contractor free of charge. The Contactor shall provide and make at his own expenses any further copies 

required by him. At the Completion of the Contract, the Contractor shall return to the Executive Engineer, 

Asansol Division, Municipal Engineering Directorate/,all drawings as provided under the Contract. 

(2) One copy of approved drawing is to be kept on site. One copy of the Drawings furnished by the 

Contractor as aforesaid, shall be kept by the Contractor on the site and the same shall at all reasonable 

times be available for inspection and use by the Engineer, and his Representatives and by any other 

persons authorized by the Engineer in writing. 

(3) Disruption of progress: The Contractor shall give written notice to EIC whenever planning or 

progress of the works is likely to be delayed or disrupted unless any further approval of drawing or 

order, including a direction instruction or approval is issued by 

Superintendent Engineer, West Circle, M.E.Dte  Municipal Engineering Directorate/ , on recommendation of 
Executive Engineer , Asansol Division, Municipal Engineering Directorate/  a reasonable time. The notice 
shall include details of the drawing or order required, and of why and by whom it is required and of any 
delay or disruption likely to be suffered if it is further delayed. 
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(4) The contractors should submit required design calculations along with drawing. If required by 

Superintendent Engineer, West Circle, M.E.Dte./ E.I.C the design shall be submitted in latest  

version of civil, Mechanical, & Electrical software's with their hard copies and soft copies (in CD). 

7.0 ADDITIONAL COPIES OF DRAWINGS 

The EIC shall have full power and authority to supply to or demand from the Contractor, from time to 

time, during the progress of the Works, such further drawings as shall be necessary for the purpose of 

the proper and adequate execution and maintenance of the Works. The Contractor shall carry out and 

be bound by the same. Adequacy as determined by the EIC shall be final and binding on the 

Contractor. 

8.0 GENERAL OBLIGATION 

Contractor's General Responsibilities - The Contractor shall, subject to the provision of the Contract, 

and with due care and diligence, execute and maintain the Works and supply all labour, including the 

supervision thereof, materials, equipment, Constructional Plant and machinery, tools and all other 

things whether of a temporary or permanent nature, required for such execution and maintenance, 

so far as necessary for providing the same is specified in or is reasonably to be inferred from the 

Contract. The Contractor shall take full responsibility for the adequacy, stability, safety & security or 

all Site operations and methods of construction, erection etc. During trial run and annual 

maintenance period the contractor has to assured safety and security of the whole plant by 

providing necessary guard/watchmen at his own cost. 

9.0. CONTRACT AGREEMENT 

The Contractor shall, when called upon to do so, enter into and execute a Contract Agreement, to be 

prepared and completed in the form annexed with such modification as may be necessary. 

10.0. GUARANTEE 

If during testing of work, including pipes prior of formal acceptance, the same or the material 

thereof must satisfy in respect of meeting the specification guaranteed or otherwise the Contractor 

shall replace all such pipes etc. in a condition which will meet the guaranteed performance and be 

up to the specification, in both material and workmanship. 

Any such work shall be carried out by the contractor at his own expense, if such work shall, in the 

opinion of the Engineer-in-Charge, be necessary due to the use of materials or workmanship not in 

accordance with the contract and/or to the neglect or failure on the part of the contractor to comply 

with any obligation expressed or implied on the contractor's part under the contract. If the contractor 

shall fail to do any such work as per aforesaid requirement of the Engineer-in-Charge, the EIC shall be 

entitled to have such work carried out by its own workman, or by others hired for the purpose, and if 

such work is in the opinion of the Engineer-in-Charge for which the contractor should have carried out 

at the contractor's own cost, the department shall be entitled to recover from the contractor the 

supervision cost deemed fit together with the cost increased for the purpose and may deduct the same 

from any money due to or that may become due to the Contractor. 

10.1 START-UP GURANTEES 

Until such time as the equipment or material installed and erected under the contact is finally 

accepted by the Department in keeping with the terms and condition of this contract and associated 

specifications the responsibility for proper storage, testing, maintenance and efficient of the same 

shall be that of the contractor. Prior to start-up contractor shall be required to service of the 
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equipment and during start-up render such assistance as may be necessary or request for by the 

Employer. 

When the equipment has not been manufactured by the bidder, Back to Back Guarantee shall be provided 

and the manufacturer recommendations for installation of the same shall be strictly adhered to and any 

defects developing due to faulty installation transportation and / or erection during start-up or 

during a period of one year from the date of commissioning shall be rectified, remedied or made 

good by the contractor through manufacturer, if considered by the Department, at his own cost. 

When the equipment has manufactured by the bidder himself, rectification within similar period is 

compulsory. 

11.0. INSPECTION OF SITE 

The EIC shall have made available to the Bidder with the Bid documents such data like its location, 

distance from fixed point including the layout drawing and location of the primary grid point, level 

drawing data the source of filling the reservoir and the Bid shall be deemed to have been based on such 

data. But the Bidder shall be responsible for his own interpretation thereof. The Bidder may also 

undertake investigations at his own cost on such levels or any other levels prior to submission of his 

offer. 

The Bidder shall also be deemed to have inspected and examined the site and its surroundings and 

information available in connection therewith and to have satisfied himself, so far as is practicable, 

before submitting his Bid; as to the form and nature thereof, including the sub-surface conditions, 

topography together in the level, the hydrological and climatic conditions, the extent and nature of 

work and materials necessary for the completion of the Works, the means of access to the Site and 

the accommodation he may require and, in general shall be deemed to have obtained all necessary 

information, subject as above mentioned, as to risks, contingencies and all other circumstances which 

may influence or affect his Bid. 

12.0 SUFFICIENCY OF BID AND ADVERSE PHYSICAL CONDITIONS, ARTIFICIAL OBSTRUCTIONS 

The Bidder shall be deemed to have satisfied himself before Bidding as to the correctness and 

sufficiency of his Bid for the Works and of the rates and prices quoted in the Schedule of prices, which 

Bid rates and prices shall, except in so far as it is otherwise provided in the Contract, cover all his 

obligations under the Contract and all matters and things necessary for the proper execution and 

maintenance of the Works. If, however, during the execution of its Works the Contractor shall 

encounter physical conditions, other than Climatic conditions on the Site, or artificial obstructions, 

which conditions or obstructions could, in his opinion, not have been reasonably foreseen by an 

experienced contractor, the Contractor shall forthwith give written notice thereof to the Engineer and 

if, in the opinion of the Engineer, such conditions or artificial obstructions could not havebeen 

reasonably foreseen by an experienced contractor, then the Engineer shall certify and the EIC shall pay the 

additional cost to which the Contractor shall have been put by reason of such conditions, including the 

proper and reasonable cost with due recommendation of  Superintending Engineer, West Circle, Municipal 

Engineering Directorate . 

a) Of complying with any instruction which the Engineer may issue to the Contractor in connection 

therewith, and 

b) Of any proper and reasonable measures approved by the EIC on recommendation of 

Superintending Engineer West Circle, Municipal Engineering Directorate , which the Contractor may take in 

the absence of specific instructions from the EIC as a result of such conditions or obstructions encountered. 
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13.0. WORK TO BE TO THE SATISFACTION OF ENGINEER IN CHARGE 

Save in so far as it is not legally or physically impossible, the Contractor shall execute and maintain the 

Works in strict accordance with the Contract to the satisfaction of the EIC and shall comply with and 

adhere strictly to the EIC's instructions and directions on any matter whether mentioned in the 

Contract or not touching or concerning the Works. 

14.0. WORK PROGRAM 

(1) Program to be furnished: Within thirty (30) calendar days, the Contractor shall, after the 

acceptance of his Bid, submit to the EIC for his approval a program showing the order of procedure in 

which he proposes to carry out the Works. The Contractor shall, whenever required by the EIC, also 

provide in writing for his information, general description of the arrangements and methods, which 

the Contractor proposes to adopt for the execution of the Works. 

(2) If at any time it should appear to the EIC that the actual progress of the Works does not 

conform to the approved program referred in sub-clause (1) of this Clause, the Contractor shall 

produce, at the request of the EIC, a revised program showing the modifications to the approved 

program necessary to ensure completion of the Works within the time for completion as defined in 

Clause 42 hereof. 

(3) The submission to and approval by the EIC of such program or the furnishing of such particulars 

shall not relieve the Contractor of any of his duties or responsibilities under the Contract. 

15.0. CONTRACTOR'S SUPERINTENDENCE 

The Contractor shall give or provide all necessary superintendence during the execution of 

the Works and as long thereafter as the Superintending Engineer, West Circle, Municipal Engineering 

Directorate, may consider necessary for the proper fulfilling of the Contractor's obligations under the 

Contract. The Contractor or a competent and authorized agent or representative approved of in writing by 

the Chairperson, which approval may at any time be withdrawn, is to be constantly on the Works and shall 

give his whole time to the Superintendence of the same. If such approval be withdrawn by the 

Superintending Engineer, West Circle Municipal Engineering Directorate , the Contractor shall, as soon as is 

practicable, having regard to the requirement of replacing him as hereinafter mentioned after receiving 

written notice of such withdraw, remove the agent from the works and shall not thereafter employ him 

again on the Works in any capacity and shall replace him byanother agent approved by the Superintending 

Engineer West Circle, Municipal Engineering Directorate,. Such authorized agent or representative shall 

receive, on behalf of theContractor, direction and instruction from the Superintending Engineer, West 

Circle, Municipal Engineering Directorate, or, subject to the limitations of Clause 2 hereof the Engineer's 

Representative. The agent or representative of the Contractor must be able to speak and communicate in 

English/Hindi/Bengali. In the absence of the Contractor's designated agent or representative for a particular 

operation on any site of the works the Contractor's supervisory staff or sub-agent or leading hands shall be 

instructed to receive and carry outany instruction or direction issued or given by the Superintending 

Engineer, West Circle, Municipal Engineering Directorate or the EIC. 

16.0. EMPLOYEES 

The Engineer shall be at liberty to object to and require the Contractor to remove  

forthwith from the Work any person employed by the Contractor in or about the executionor maintenance 

of the Works who, in the opinion of the Executive Engineer, Asansol 

Division, misconducts himself, or is incompetent or negligent in the proper performance of his duties, 

or whose employment is otherwise considered by the Executive Engineer to be undesirable and such 

person shall not be again employed upon the Works without the written permission of the Executive 

Engineer. Any person so removed from the Works shall be replaced as soon as possible by a 

competent substitute approved by the Executive Engineer. 
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17.0. SETTING-OUT 

The Contractor shall be responsible for the true and proper setting-out of the Works in relation to 

original points, lines and levels of reference given by the Engineer in writing and for the correctness, 

subject as above mentioned, of the position levels, dimensions and alignment of all parts of the 

Works and for the provision of all necessary instruments, appliances/and labour in connection 

therewith. If, at any time during the progress of the Works, any error shall appear or arise in the 

position, levels, dimensions or alignment of any part of the Works, the Contractor required to do so 

by the Engineer or the Engineer's Representative, shall at his own cost, rectify such error to the 

satisfaction of the Engineer or the Engineer's Representative, unless such error is based on incorrect 

data supplied in writing by the Engineer, in which case the expense of rectifying the same shall be 

borne 

 by the Employer. The checking of any setting-out or of any line or level by the Engineer or the 

Engineer's Representative shall not in any way relieve the Contractor of his responsibility for the 

correctness thereof and the Contractor shall carefully protect and reserve all benchmarks, sigh trails 

pegs and other things used in setting out the Works. 

18.0. WATCHING AND LIGHTING 

The contractor shall in connection with the works provide and maintain at his own cost all lights, 

guards, fencing, as and when/where necessary or as required by the EIC or the Engineer's 

Representative, for the protection of the works, contractor's employees, and employee's supervisor or 

for any other reason deemed fit by the Engineer. 

 

 

19.0. WORKS & RISKS 

(1) Care of Works: From the commencement of the Works until the date stated in the Certificate of 
Completion for the whole of the Works, pursuant to Clause 47 hereof, the Contractor shall take full 
responsibility for the care thereof. Provided that if the EIC shallissue a Certificate of Completion in respect 
of any part of the Permanent Works, the Contractor shall cease to be liable for the care of that part of 
the Permanent Works (O&M not counted) from the date stated in the Certificate of Completion in 
respect of that part and the responsibility for the care of that part shall pass to the EIC provided further 
that the Contractor shall take full responsibility for the care of any outstanding work which he shall have 
undertaken to finish during the period to Maintenance until such outstanding work is completed. In 
case any damage, loss or injury shall happen to the Works, or to any part thereof, from any cause 
whatsoever, save and except the expected risks as defined in sub-clause (2) of this Clause, while the 
Contractor shall be responsible for the care thereof the Contractor shall, at his Own cost, repair and 
make good the same, so that at completion the permanent Works shall be in good order and condition 
and in conformity in every respect with the requirements of the Contract and the EIC instructions. In the 
event of any such damage, loss or injury happening from any of the excepted risks, the Contractor shall, 
if and to the extent required by the EIC and subject always to the provisions of Clause 62 hereof, repair 
and make good the same as aforesaid at the cost of the Employer. The Contractor shall also be liable for 
any damage to the Works occasioned by him in the Course of any operations carried out by him for the 
purpose of completing any outstanding works or complying with his obligations under Clause 48 or 49 
hereof. 

(2) Expected Risks: The 'expected risks" are war, hostilities, invasion, act of foreign enemies, 

rebellion, revolution insurrection or military or usurped power, civil war or unless solely restricted to 

employees of the Contractor or of his sub- contractors and arising from the conduct of his workers, riot 

commotion or use or occupation by the EIC of any part of the Permanent. Works, or a cause solely due 
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to the Engineer's design of the Works, or ionizing radiations or contamination by radio-activity from 

any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel, radio-active toxic 

explosive, or other hazardous properties of any explosive, nuclear assembly or nuclear component 

thereof, pressure waves cause by aircraft or other aerial devices travelling at sonic or supersonic 

speeds, or any such operation of the force of nature as an experienced contractor could not foresee, or 

reasonably make provision for or insure against all of which are herein collectively recurred to as "the 

expected risks." 

20.0. INSURANCE OF WORKS, ETC. 

Without limiting his obligations and responsibilities under Clause 19 hereof the Contractor shall 

insure in the names of the Employer and the Contractor against all loss or damage from whatever 

cause arising, other than the expected risks, for which he is responsible under the terms of the 

Contract and in such manner that the Employer and Contractor are covered for the period stipulated 

in Clause 19(1) hereof and are also covered during the Period of Guarantee for loss or damage arising 

from a cause, occurring prior to the commencement of the Period of Guarantee, and for any loss or 

damage occasioned by the Contractor in the course of any operations carried out by him for the 

purpose of complying with his obligations under Clause 48 or 49 hereof. 

a) The Works for the time being executed to the estimated current contract value thereof together with 

the materials for incorporation in the Works at the replacement value. 

b) The Constructional Plant and other things brought on the Site by the Contractor to the 

replacement value of such Constructional Plant and other things. These shall include materials 

belonging to the EIC but issued to or intended to be issued to the Contractor for use in the Works. Such 

insurance shall be affected with an insurer and in terms approved by 

 

the Employer, which approval shall not be unreasonably withheld, and the Contractor shall whenever 

require, produce to the EIC or the Engineer's Representative the policy or policies of insurance and the 

receipts for payment of the current premiums. 

21.0. DAMAGES 

(1) Damage to persons and property: The Contractor shall, except if and so far as the  

Contract provides otherwise, indemnify the EIC against all losses and claims in respect of injuries or 

damage to any person or material or physical damage to any property whatsoever which may arise out 

of or in consequence of the execution, operation and maintenance of the Works and against all claims, 

proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto 

except any compensation or damages for or with respect to : 

a) The permanent use of occupation of land by the Works or any part thereof. 

b) The right of the EIC to execute the Works or any part thereof on over under, in or through any land. 

c) Injuries or damage to persons or property which are the unavoidable result of the execution, 

operation or maintenance- of the Works in accordance with the Contract. 

d) Injuries or damages to persons or property resulting from any act or neglect of the Employer, his 

agents, servants or other contractors, not being employed by the Contractor, or for or in respect of any 

claims, proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or 

where the injury or damage was contributed to by the Contractor, his servants or agents such part of 

the compensation as may be just and equitable having regard to the extent of the responsibility of the 

EIC, his servant or agents or other contractors for the damage or injury. 

(2) Indemnity of EIC: The Contractor shall indemnify the EIC against all claims,  

proceedings, damages, costs charges and expenses in respect of the matters referred to the provision to 

sub-clause (1) of this Clause. 

22.0. INSURANCE 
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(1) Third Party Insurance : Before commencing the execution of the Works the Contractor, but 

without limiting his obligations and responsibilities under Clause 21 hereof, shall insure against his 

liability for any material or physical damage, loss or injury which may occur to any property, including 

that of the EIC, or to any person, including any employee of the EIC, by or arising out to the execution 

of the Works or in the carrying out of the Contract, otherwise than due to the matters referred to in 

the proviso to Clause 21 (I) hereof. 

(2) Minimum Amount of third party insurance: Such insurance shall be affected with an insurer 

and in terms approved by the EIC, which approval shall not be unreasonably withheld, and for a 

lowest the amount started in the Appendix to the Bid. The Contractor shall, whenever required, 

produce to the EIC or the Engineer's Representative the policy or policies or insurance and the 

receipts for payment of the current premium. However, the Bidder should insure for an amount 

commensurate with the risk involved subject to the minimum amount prescribed elsewhere in the 

Bid. 

(3) Provision to indemnify Employer: The terms shall include a provision whereby, in the event of 

any claim in respect of which the Contractor would be entitled to receive It identify under the policy 

being brought or made against the Superintending Engineer, West Circle, Municipal Engineering 

Directorate the insurer will indemnify the Employer against such claims and any costs, charges and 

expenses in respect thereof. 

 

23.0. ACCIDENT, INJURIES 

(1) Accident or injury to Workmen: The EIC shall not be liable for or in respect of any damages or 

compensation payable at law in respect or in consequence of any accident or injury to any workman 

or other person in the employment of the Contractor or any subcontractor, save and except an 

accident or injury resulting from any act or default of the EIC, his agents, or servants. The Contractor 

shall indemnify and keep indemnified the EIC against all such damages and compensation, save and 

except as aforesaid, and against all claims, proceedings, costs, charges and expenses whatsoever in 

respect thereof or in relation thereto. 

(2) Insurance Against Accident, etc., to workmen: The Contractor shall insure against such liability 

with an insurer approved by the EIC, which approval shall not be unreasonably withheld, and shall 

continue such insurance during the whole of the time that any person is employed by him on the 

works and shall, when required, produce to the EIC or the Engineer's Representative such policy of 

insurance and the receipts for payment of the current premium. Provided always that, in respect of 

any person employed by any subcontractor, the Contractor's obligation to insure as aforesaid under 

this sub-clause shall be satisfied if the sub-contractor shall have insured against the liability in 

respect of such persons in such manner that the EIC is indemnified under the policy, but the 

Contractor shall require such sub-contractor to produce to the EIC when required, such policy of 

insurance and the receipt for the payment of the current premium. 

(3) Notification to insurer: It shall be the duty of the Contractor to notify the insurers under any of 

the insurance referred to in Clause 20, 22 and 23 hereof any matter or count which by the terms of 

such insurance are required to be notified and the Contractor shall indemnify and keep indemnified 

the EIC against all losses, claims, demands, proceedings, costs, charges and expenses whatsoever 

arising out of or resulting from any default by the Contractor in complying with the requirements of 

this sub-clause whether as a result of the avoidance of such insurance or otherwise. 

(4) All Insurances at Contractor's cost - The insurances referred to in Clause 21, 22 &23 hereof shall 
be entirely at the cost and expenses of the Contractor and be included withinhis rates. 

24.0. REMEDY ON CONTRACTOR'S FAILURE TO INSURE 

If the Contractor shall fail to effect and keep in force the insurance referred to in Clause 20, 22 and 23 

hereof, or any other insurance which he may be required to effect under the terms of the Contract, 

then and in any such case the EIC may effect and keep in force any such insurance and pay such 

premium or premiums including fines as may be necessary for that purpose and from time to time and 
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deduct double the amount so paid by the employer as aforesaid from any moneys due or which may 

become due to the Contractor or recover the same as a debt due from the Contractor. 

25.0. (1) Giving of Notices and Payment of Fees: 

The Contractor shall give all notices and pay all fees required to be given or paid by any National or 

State Statute, ordinance, or other law, or any rules regulation, or bye-law of any local or other duly 

constituted authority 111 relation to the execution of the Works and by the rules and regulations of all 

public bodies and companies whose property or rights are affected or may be affected in any way by 

the Works. 

 

(2) Compliance with Statutes, Regulations, etc. - The Contractor shall conform in all respects with the 

provisions of any such Statute, Ordinance or Law as aforesaid and the Rules, regulations or bye-laws or 

any local or other duly constituted authority which may be applicable to the Works and with such rules 

and regulations of public bodies and companies as aforesaid and shall keep the EIC indemnified against 

all penalties, fines and liability of every kind for breach of any such Statute, ordinance of Law, regulation 

of bye law. 

26.0. FOSSILS, TREASURE TROVE ETC. 

All fossils, Any treasure trove, coins articles of value or object with antiquity and structures and other 

remains or things of geological or archaeological interest discovered on the site of the Works shall as 

between the Employer and the Contractor be deemed to be the absolute property of the Employer and shall 

be handed over to the owner. 

27.0. PATENT RIGHTS AND ROYALTIES 

The Contractor shall save harmless and indemnify the EIC from and against all claims and proceedings 

for or on account of infringement of any patent, rights, design Trade mark or name or other protected 

right in respect of any Constructional Plant, machine works, or material used for or in connection with 

the Works or any of them and from and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof in relation thereto. Except where otherwise specified, the 

Contractor shall pay all tonnage and other royalties, rent and other payments or compensations, if any, 

for getting stone, sand, gravel, clay or other materials or equipment required for the works or any of 

them. 

28.0. INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES 

All operations necessary for the execution of the Works shall, so far as compliance with the 

requirements of the Contract permits, be carried on so as not to interfere unnecessarily or improperly 

with the convenience of the existing plant workers, member of the public, or the access to use and 

occupation of public or private roads, railways and footpaths to or of properties whether in the 

possession of the EIC or of any other person or local authority. 

29.0. TRAFFIC 

(1) Extraordinary Traffic: The Contractor shall use every reasonable means to prevent any of the 

highways, railways or bridges communicating with or on the routes to the Site from being damaged or 

injured by any traffic of the Contractor or any of this sub-contractors and, shall select routes, choose 

and use vehicles and restrict and distribute loads so that any such extraordinary traffic as will 

inevitably arise from the moving of plant and material from and to the Site shall be limited, as far as 

reasonably possible, and so that no unnecessary damage or injury may be occasioned to such 

highways, railways and bridges. 
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(2) Special Loads: Should it be found necessary for the Contractor to move one or more loads of 

Constructional plant, machinery or pre-constructed units or parts of units of work over part of a 

highway, railway or bridge, the moving whereof is likely to damage any highway, railway or bridge 

unless special protection or strengthening is carried out, then the Contractor shall before moving the 

load on to such highway, railway or bridge give notice to the EIC or Engineer's Representative or the 

local authority of the weight and other particulars of the load to be moved and his proposals for 

protecting or strengthening the said highway, railway or bridge. The Contractor at his own cost and 

expenses shall carry outsuch proposals, including any modifications thereto that the Engineer or the local 

authority may require. 

(3) Settlement of Extraordinary Traffic Claims: If during the Carrying out of the Works damage or 

injury to railways, railway or bridge occurs due to moving of one or more loads of Constructional 

Plant machinery or pre-constructed units or parts of units of work, the Employer shall conduct the 

necessary investigation for the purpose of determining the Contractor's liability. If the damage is 

due to failure on the part of the Contractor to observe and perform his obligations under sub-clause 

(1) and (2) of this Clause then the restoration / repair of the damaged portion of road or structure 

certified by the Engineer or local authority to be due to such failure shall be undertaken by or be 

chargeable against the Contractor. 

(4) Water-borne Traffic: Where the nature of the Works is such as to require the use by the Contractor 

of water-borne transport the foregoing provisions of this Clause shall be construed as though "highway" 

included a lock, dock, sea wall or other structure related to a waterway and "vehicle" included craft, and 

shall have effect accordingly. 

30.0. RESTRICTION 

(a) Restriction of Movements: The work shall have to be executed within the protected area of 

existing water works. The existing rules and regulation related to ingress and egress of labour and 

material shall have to be followed strictly in consultation with and as per direction of the EIC or the 

local authority as the case may be. No labour, Supervisor or Engineer of the contractor shall enter 

inside the treatment plant, pump house or any other existing installations without prior permission of 

concerned officers EIC. 

(b) Opportunities for other contractors: The Contractor shall in accordance with the requirements 

of the EIC, afford all reasonable opportunities for carrying out their work to any other contractors 

employed by the Employer and their workmen and to the workmen of the employer and of any other 

duly constituted authorities who may be employed in the execution on or near the Site of any work 

not included in the Contract or of any contract which the Employer may enter into in connection with 

or ancillary to the Works. If, however, the Contractor shall, on the written request of the EIC or the 

Engineer's Representative, make available to any such other contractor, or to the Employer or any 

such authority, any roads or ways for the maintenance of which the Contractor is responsible, or 

permit the use by any such of the Contractor's scaffolding or other plant on the Site, or provide any 

other service of whatsoever nature, the Employer shall pay to the Contractor in respect of such use 

or service such sum or sums if at all as shall, in the opinion of the Engineer, be reasonable. 

31.0. CONTRACTOR TO KEEP SITE CLEAR 

During the progress of the works the Contractor shall keep the site reasonable free from all necessary 

obstruction and shall store or dispose of any Constructional Plant and surplus materials and clear away and 

remove from the Site any wreckage, rubbish or Temporary Works no longer required. 

32.0. CLEARANCE OF SITE ON COMPLETION 

 

On the completion of the Works the Contractor shall clear away and remove from the site all 

Constructional Plant, surplus materials, rubbish and Temporary Works of every kind, and leave the 
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whole of the Site and Works clean and in a workmanlike condition to thesatisfaction of the 

Superintending Engineer, West Circle, Municipal Engineering Directorate. 

33.0. LABOUR 

(1) Engagement of labour: The Contractor shall make his own arrangements for the engagement of all 

labour, local or otherwise, and save in so far as the Contract otherwise provides, for the transport, housing, 

feeding and payment thereof. 

(2) Supply of water: The Contractor shall, so far as is reasonably practicable having regard to local 

conditions, provide on the Site, to the satisfaction of the EIC representative, an adequate supply of 

drinking and other water for the use of the Contractor's staff and work people. 

(3) Alcoholic Liquor or Drugs: The Contractor or his workmen shall not consume or sale or gift or be 

under the influence of any drug/narcotics or Alcoholic liquor within the vicinity of the Construction site. 

(4) Arms and Ammunition: The Contractor shall not give, barter or otherwise dispose of to any 

person or persons, any arms or ammunition of any kind or permit or suffer the same as aforesaid. 

(5) Festivals and Religious Customs: The Contractor shall in all dealing with labour in his 

employment have due regard to all recognized festivals days of rest and religious or other customs. 

(6) Epidemic: In the event of any outbreak of illness of an epidemic nature, the Contractor shall 

comply with and carry out such regulations, orders and requirements as may be made by the 

Government, or the local medical or sanitary authorities for the purpose of dealing with and 

overcoming the same. 

(7) Disorderly Conduct etc.: The contractor shall at all times take all reasonable precautions to 

prevent any unlawful, riotous or disorderly conduct by or amongst his employees or workers and for 

the preservation of peace and protection of persons and property in the neighbourhood of the Works 

against the same. 

(8) Compliance with Laws, regulation etc. relating to labour: In respect of the engagement, 

employment, transport, payment, feeding, housing and working conditions of labour and all matters 

connected there with the Contractor shall at all times during the continuance of the Contract, 

comply in all respects with and carry out all obligations imposed on him by the provisions and 

requirements of the following statutes. 

(a) The Apprentices Act 1961 (Act 52 of1961) and Rules and Regulations issued there under from time 

to time. 

(b) The Contract Labour Regulation and abolition Act 1970 (Act 37 of 1970) and Rules made there 

under (West Bengal Contract Labour Regulation and Abolition Rules 1972) from time to time. 

(c) The Payment of Wages Act 1936, the Minimum Wages Act 1948, the Employees Liability Act 

1938, the Industrial Disputes Act 1947, the Maternity Benefits Act 1961, the Employees State 

Insurance Act 1948 including modifications thereto the Rules and Regulations framed there under 

from time to time. 

 

(d) Other existing National or State Statute, Ordinance or other Law or any Regulation orBye-law of any 
local or other duly constituted authority which may be applicable, including any such Law, Regulation or 
Order that may be passed or ordered from time to time and come into force during the tenure of the 
Contract. 

(9) Employees Provident Fund: The Contractor shall comply with the provisions of the relevant 

Employees Provident Fund Act or Rules in force in the State along with the provisions of all rules and 

Regulations made there under from time to time, and shall in particular be responsible for the 

payment of all contributions as laid down under the Act/Rules. 

(10) Trade union rights: The Contractor shall recognize the freedom of all workmen employed by 

him in and for performance of the Contract to be members of registered Trade Unions and shall not in 

any manner prevent or discourage any such workman from becoming a member of a registered Trade 

Union or discriminate against any workmen who is a member of a registered Trade Union. 

(11) Local Labour: As far as possible local labour shall be engaged as unskilled labour. 
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(12) Fair Wages - The Contractor shall in respect of all workers employed by him in and for the 

performance of the Contract pay rates of wages and observe the conditions of employment not less 

favourable than those provided under the relevant labour law as applicable to the State. 

(13) Medical Attendance: The Contractor shall provide, to the satisfaction of the Government or 

Local Authorities Concerned, adequate medical attendance for his employees and labour. 

(14) Report or Accident: The Contractor shall, within twenty-four (24) hours of the occurrence of 

any accident at or about the site or in connection with the execution of the Work, report such an 

accident to the Engineer. The Contractor shall also report such accident to the competent authority 

whenever law requires such a report. 

(15) Report required by Labour Commissioner: The Contractor shall submit, at the request of the Labour 

Commissioner or of the Assistant Commissioner of the State such returns as may be called for from time to 

time in respect of labour employed by the Contractor and by his subcontractors in the execution of the 

Contract. If so required, the Contractor shall furnish the names and address of all subcontractors to the 

Labour Commissioner. Statutory provisions in these regards are to be also complied with. 

(16) The Contractor shall be responsible for observance by his subcontractor of all the foregoing 

provision of sub-clause (1) to (15) of this Clause 33. 

34.0. RETURNS OF LABOUR ETC. 

The Contractor shall, if required by the EIC, deliver to the EIC, or at his office a return in detail in 

such form and at such intervals as the EIC may prescribe showing the supervisory staff and the 

number of the several classes of labour from time to time employed by the Contractor on the Site 

and such information respecting Constructional Plant as the Superintending Engineer, West Circle, 

Municipal Engineering Directorate  or his Representative may require. 

35.0. MATERIALS AND WORKMANSHIP 

(1) All materials and workmanship shall be of the respective kinds described in the  

Contract and in accordance with the Engineer's instructions and shall be subjected from time to time to 

such tests as the Engineer may direct at the place of manufacture or fabrication,or on the Site or at such 

other place or places as may be specified in the Contract, or at all or any of such places. The Contractor 

shall provide such assistance, instruments, machines, labour and materials as are normally required for 

examining, measuring and testing any work and the quality, weight or quantity of any material used 

and shall supply samples or materials before incorporation in the Works for testing as may be selected 

and required by the EIC, be it at site or at the manufacturer/Vendors premises or elsewhere. 

(2) Cost of samples: The Contractor at the cost and expense of him shall furnish all samples of materials 

as may be required by the EIC. 

(3) Cost of Tests: The cost of making any test shall be borne by the Contractor if such test is clearly 

intended by or provided for in the Contract and in the cases only of a test under load or of a test to 

ascertain whether the design of any furnished or partially finished work in appropriate for the purpose 

which it was intended to fulfil is particularized is the Contract in sufficient detail to enable to 

Contractor to price or allow for the same in his Bid. 

(4) Cost of Tests not provided for, etc.: If the EIC orders any test, which is either; 

a) Not so intended by or provided for, or 

b) (In the cases above mentioned) is not so particularized, or 

c) Though so intended or provided for is ordered by the Engineer to be carried out by an 

independent person or organization at any place other than the Site or the place of manufacture or 

fabrication of the materials tested, then the cost of such test shall be borne by the Contractor, if the 

tests shows the workmanship or materials not to be in accordance with the provisions of the Contract 

or the Engineer's instruction, but otherwise the cost shall be borne by the Employer. 

36.0. INSPECTION OF OPERATIONS 
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The Engineer and any person authorized by him shall at all times have access to the Works and to all 

workshops stores and places where work is being prepared or from where material manufactured articles 

or machinery are being obtained for the Works and the Contractor shall afford every facility for and every 

assistance in or in obtaining the right to such access. 

37.0. EXAMINATION 

(1) Examination of work before covering up: No work shall be covered up or put out orView 

without the approval of the Superintending Engineer, West Circle, Municipal Engineering Directorate or 

the his authorized Representative and the Contractor shall afford full opportunity for the EIC or the 

Engineer's Representative to examine and measure any work which is about to be covered up or put out of 

view and to examine foundations before permanent work is placed thereon. The Contractor shall give due 

notice to the Engineer's Representative where any such work or foundations is or are ready or about to be 

ready for examinations and the Engineer's Representative shall, without unreasonable delay, unless he 

considers if unnecessary and advises the Contractor accordingly attend for the purpose of examining and 

measuring such work or of examine such foundations. 

(2) Uncovering and making openings: The Contractor shall uncover any part or parts of the 

Works or make opening in or through the same as the Engineer may from time to time direct and 

shall reinstate and make good such part or parts to the satisfaction of the Superintending Engineer, 

West Circle, Municipal Engineering Directorate or his authorized  

Representative. If any such part or parts have been recovered up or put out of view after compliance with 

the requirement of sub- clause (I) of this Clause and are found to be executed in accordance with the 

Contract, the expenses of uncovering, making openings inor through, reinstating and making good the 

same shall be, borne by the Employer, but in any other case all costs shall be borne by the Contractor. 

38.0. REMOVAL 

(1) Removal of improper work and materials: The EIC shall during the progress of the works have power 

to order in writing from time to time. 

a) The removal from the Site, within such time or time as may be specified in the order, of any 

materials, which in the opinion of the Engineer, are not in accordance with the Contract. 

b) The substitution of improper, substandard and unsuitable materials, and 

c) The removal and proper re-execution, notwithstanding any previous test thereof or interim payment 

therefore, of any work which in respect of materials or workmanship is not in the opinion of the Engineer, in 

accordance with the Contract 

(2) Default of Contractor in Compliance: In case of default on the part of the Contractor in 

carrying out such order, the Employer shall be entitled to employ and pay other persons to carry out 

the same and all expenses consequent thereon or incidental thereto shall be recoverable from the 

Contractor by the Employer, or may be deducted by the Employer from any sum due or' which may 

become due to the Contractor. 

39.0. SUSPENSION 

(1) Suspension of work: The Contractor shall, on the written order of the Engineer, suspend the 

progress of the works or any part thereof for such time or times and in such manner as the Engineer 

may consider necessary and shall during such suspension properly protect and secure the work, so 

far as is necessary in the opinion of the Engineer. The extra cost incurred by the Contractor in giving 

effect to the Engineer's instruction under this Clause shall be borne and paid by the Employer unless 

such suspension is 

a) Otherwise provided for in the Contract, or 

b) Necessary by reason of some default on the part of the Contractor, or 

c) Necessary by reason of climatic conditions on the Site, or 
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d) Necessary for the proper execution of the work or for the safety of workmen or Works of any 

part thereof in so far as such necessity does not arise from any act or default by the Engineer or the 

Employer or from any of the expected risks defined in Clause 19 hereof provided that the Contractor 

shall not be entitled to recover any such extra cost unless he gives written notice of his intention to 

claim to the Employer within twenty-eight days of the Engineer's order. The EIC shall settle and 

determine such extra payment and/or extension of time under Clause 43 hereof to be made to the 

Contractor in respect of such claim as shall in the opinion of the Employer be fair and reasonable. 

(2) Suspension lasting more than 90 days: If the progress of the Works or any part thereof is 

suspended on the written order of the EIC and if permission to resume Work is not given by the EIC 

within a period of ninety days from the date of suspension then, unless such suspension is within 

paragraph (a), (b), (c) or (d) of sub-clause (1) of this Clause, the Contractor may serve a written notice 

on the Employer requiring permission within twenty eight days from the receipt thereof to proceed 

with the Works, or that part thereof in regard in which progress is suspended and, if such permission is 

not granted within that time, the Contractor by a further written notice so served may, but is not 

bound to, elect or treat the suspension where it affects part only of the Works as an omission of such 

part under Clause50 hereof, or where it affects the whole Works as an abandonment of the Contract 

by the Employer. 

40.0. COMMENCEMENT TIME AND DELAYS 

Commencement of works: The Contractor shall commence the Works on Site within the period 

mentioned in the Bid after the receipt by him of a written order to this effect from the Engineer and 

shall proceed with the same with due expedition and without delay, except as may be expressly 

sanctioned or ordered by the Engineer, or be wholly beyond the Contractor's Control.The successful 

contractor shall within four weeks from the date of issue of Letter of Intent furnish one or more 

drawing stating and showing the following: 

1.0  All requisite drawings. 

2.0 Any other data that the Bid considers relevant for construction of civil structure. 

3.0 Any other reasonable data that may be asked for. 

41.0. POSSESSION 

(1) Possession of site: Save in so far as the contract may prescribe, the extent of portions of the Site 

of which the Contractor is to be given possession from time to time and the order in which such 

portions shall be made available to him and subject to any requirement in the Contract as to the order 

in which the Works shall be executed, the Employer will, with the Engineer's written order to 

commence the Works, give to the Contractor possession of so much of the Site as may be required to 

enable the Contractor to commence and proceed with the execution of the Works in accordance with 

the Programmed referred to in Clause 14 hereof, if any, and otherwise in accordance with such 

reasonable proposals, of the Contractor as he shall, by written notice to the Engineer, make and will, 

from time to time as the Works proceed, give to the Contractor possession of such further portions of 

the Site as may be required to enable the Contractor to proceed with the execution of the Works with 

due dispatch in accordance with the said Programmed or proposals, as the case may be. If the 

Contractor suffers delays or incurs cost for failure on the part of the Employer to give possession in 

accordance with the terms of this Clause, the Employer shall grant an extension of time for the 

completion of the Works and certify such sum as, in his opinion, shall be fair to cover the cost incurred, 

which sum shall be paid by the Employer. 

(2) Way leaves etc.: The Contractor shall bear all costs and charges for special or temporary way 

leaves required by him in connection with access to the Site. The Contractor shall also provide at his 

own cost any additional accommodation outside the site required by him for the purpose of the works. 

42.0. TIME 
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(1) Time of Completion and progress of Works: The progress of the work shall conform to the 

approved Work Programmed in terms of Clauses 14 hereof, and subject to any requirement in the 

contract as the completion of any section of the Works before completion of the whole, the whole of 

the Works shall be completed, in accordance with the provisions of Clause 47 hereof, within the time 

stated in the Contract calculated from last days of the period named in the Appendix to the Bid as 

that within which the Works are to be commenced, or such extended time as may be allowed under 

Clause 43 hereof. 

(2)   Failure in keeping to stages of work Programmed: If the Contractor does not keep tothe approved 

program and continues at any stage to fail behind his schedule by as much as twenty percent (20%) of 

the said approved work programmed, within thirty (30) days from receipt by him of a written notice 

from the Engineer, or if in the opinion of the Engineer the delay will substantially affect operation 

activities or execution of a major work item and it is ascertained by the Engineer that the Contractor 

cannot remedy the occasion within thestipulated time, the Superintending Engineer West Circle, 

Municipal Engineering Directorate on recommendation of Engineer shall have full authority to undertake 

measures to recover from such adverse condition in terms of the provisions of Clause 62 thereof. 

43.0. EXTENSION OF TIME FOR COMPLETION 

Should the amount of extra or additional work of any kind or any cause of delay referred to in these 

Conditions, or other special circumstances of any kind whatsoever which may occur, other than 

through a default of the Contractor, be such as fairly to entitle the Contractor to an extension of time 

for the completion of the works, the EIC on recommendation of Engineer shall determine the period 

of such extension and shall notify the Employer and the Contractor accordingly. Provided that the 

Engineer is not bound to take into account any extra or additional work or other special 

circumstances unless the Contractor has within twenty-eight days after such work has been 

commenced, or such circumstances have arisen or as soon as is practicable, submitted to the Engineer 

full and detailed particulars of any extension of time to which he may consider himself entitled in 

order that such submission may be investigated at the time. 

44.0. NO NIGHT OR SUNDAY WORK 

Subject to any provision to the contrary contained in the Contract, none of the Permanent Works 

shall, save as hereinafter provided, be carried on during the night or on Sundays, if locally recognized 

as days of rest, or other locally recognized equivalent without the permission in writing of the 

Engineer, except when the works is unavoidable or absolutely necessary for the saving of life or 

property or for the safety of the Works, in which case the Contractor shall immediately advise the 

Engineer, provided always that the provisions of the Clause shall not be applicable in the case of any 

work which it is customary to carry out by rotary of shifts. 

45.0. RATE OF PROGRESS AND NIGHT WORK WHEN PERMITTED 

If for any reason, which does not entitle the Contractor to an extension of time, the rate of progress of 

the Works or any section is at any time, in the opinion of the Engineer, too slow to ensure completion 

by the prescribed time or extended time for completion, the EIC on recommendation of the Engineer 

shall so notify the Contractor in writing and the Contractor shall thereupon take such steps as are 

necessary and the Engineer may approve to expedite progress as to complete the Works or such 

section by the prescribed time or extended time. The Contractor shall not be entitled to any additional 

payment for taking such steps. If as a result of any notice given by the EIC under this Clause, the 

Contractor shall seek the EIC permission to do any work at night or on Sundays, If locally recognized as 

days of rest, or their locally recognized equivalent, such permission shall not be unreasonable refused. 

When work at night has to be carried out, the Contractor shall, at his own cost and expense, make 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 55 

 

adequate arrangements for lighting and provide necessary facilities for safety etc. andcomply with all 

stipulations as may have been imposed by the EIC in granting permission for night work. 

46.0. DAMAGES FOR DELAY 

(1) Liquidated Damages for Delay: If the Contractor shall fail to achieve completion of the Works 

within the time prescribed by Clause 42 hereof, then the Contractor shall pay to the Employer the 

sum stated in the Contract as liquidated damages for such default and not as a penalty for every day 

of part of a day which shall elapse between the time prescribed by Clause 42 hereof and the date of 

certified completion of the Works, the Employer may without prejudice to any other method of 

recovery, deduct the amount of such damages from any money in his hands, due or which may 

become due to the Contractor. The payment or deduction of such damages shall not relieve the 

Contractor form his obligation to complete the Works, or from any other of his obligations and 

liabilities under the Contract. 

(2) Reduction of liquidated Damages: If, before the completion of the whole of the Works any part 

or section of the Works has been certified by the Engineer as completed, pursuant to Clause 47 

hereof, and occupied or used by the Employer, the liquidated damages for delay shall, for any period 

of delay after such certificate and in the absence of alterative provision in the contract be reduced in 

the proportion which the value of the part or section so certified bears to the value of the whole of 

the Works. 

(3) Extent of Liquidated Damages: The liquidated damages referred to in sub-clause (1) for delay of 

each day or part thereof, shall be at the rate of one percent (I %) or such smaller amount as the 

Employer may decide, or the total value of the Contract Price excluding the value of such part or section 

of the works as may have been covered by certificate of completion in terms of the provisions of sub-

clause (2) above, Provided however that in no case shall be total amount of liquidated damages exceed 

ten percent (10%) of the total Contract Price for whole Works. 

(4) Liquidated Damage as Reasonable Compensation: The 'Liquidated damage' referred to in sub-

clause (1) to (3) above, shall be considered as reasonable compensation to the applied to the use of 

the Employer without reference to the actual loss or damage sustained and whether or not any 

damage shall have been sustained. 

(5) No bonus for early completion: -The Contractor shall not be entitled to payment of any bonus for 

early completion of the Works. 

47.0. CERTIFICATION OF COMPLETION OF WORK 

After completion of all work as per BOQ and scope of work and as per direction of EIC. 

48. MAINTENANCE 

(1) Cost of Execution of work of repair, etc.:- The repair work shall be carried out by the Contractor 

at his own expense if the necessity thereof shall, in the opinion of the Engineer, be due to the use of 

materials or workmanship not in accordance with the Contract, or to neglect or failure on the part of 

the Contractor to comply with any obligation, expressed or implied, on the Contractor's part under the 

Contract. If, in the opinion of the Engineer, such necessity shall be• due to any other cause, the value 

of such work shall be ascertained and paid for as if it was an additional work. 

(2) Remedy on contractor's failure to carry out work required: If the Contractor shall fail to do any 

such work as aforesaid requirement by the Engineer, the Employer shall be entitled to employ and pay 

other persons to carry out the same, which in the opinion of the Employer, the Contractor was liable 

to do at his own expense under the Contract. In the said event, all expenses consequent thereon or 

incidental thereto shall be recoverable from the Contractor by the Employer, or may be deducted by 

the Employer from any sum due or which may become due to the Contractor. 

49.0. CONTRACTOR TO SEARCH 



NIT (2nd CALL)_ ASANSOL_CWRM_AMRUT_2.0 (Ph-III) Page 56 

 

The Contractor shall, if required by the EIC in writing, search under the directions of the Engineer, for 

the cause of any defect, imperfection or fault appearing during the progress of the Works or in the 

period of Maintenance. Unless such defect, imperfection or fault shall be one for which the 

contractor is liable under the contract, the cost of the work carried out by the contractor in searching 

as aforesaid shall be borne by the Employer. If such defect, imperfection or fault shall be one for 

which the contractor is liable as aforesaid, the cost of the work carried out in searching as aforesaid 

shall be borne by the contractor and he shall in such case repair, rectify and make good such defect, 

imperfection or fault at his Own expense in accordance with the provisions of Clause 48 hereof to the 

satisfaction of the Engineer. 

50.0. ALTERATIONS, ADDITIONS AND OMISSIONS 

(1) Variations: The Employer may make any variation of the form, quality or quantity of the Works or any 

part thereof that may, in his opinion, be necessary and for that purpose, or if for any other reason it shall, in 

his opinion, be desirable, he shall have power to order the Contractor to do and the Contractor shall do any 

of the following: 

a) Increase or decrease the quantity of any work included in the contract. 

b) Omit any such work. 

c) Change the character or quality or kind of any such work. 

d) Change the levels, lines position and dimensions of any part of the Works and 

e) Execute additional work of any kind necessary for the satisfactory completion of theworks or for 

deriving satisfaction of the Employer. It is expressly providedthat no such variation shall, in any way 

vitiate or invalidate the Contract, but the value, if any, of all such variations shall be taken into account 

in ascertaining the amount of the Contract Price. 

(2)Orders for variations to be in writing: The Contractor shall make no such variationswithout an order 

in writing from the Employer. Provided that no order in writing shall be required for insignificant 

increase or decrease in the quantity of any work where such increase or decrease is not the result of 

an order given under this Clause, but is the result of the quantities exceeding or being less than those 

stated in the Schedule of prices. Provided also that if for any reason the Employer shall consider it 

desirable to give any such order verbally, the Contractor shall comply with such order and any 

confirmation in writing of such verbal order given by the Employer whether before or after the 

carrying out of the order, shall be deemed to be an order in writing within the meaning of this Clause. 

Provided further that in the event of non-receipt of written confirmation from the Employer, the 

Contractor shall, within eleven days, confirm the same from his end in writing to the Employer, and If 

such confirmation is not contradicted in writing within fourteen days by the employer, it shall be 

deemed to be an order in writing by the Employer. 

51.0. VALUATION 

(1) Valuation of variations: All extra or additional work done or work omitted or substituted by order 

of the Employer shall be valued at the rates and prices set out in the Contract if, in the opinion of the 

Employer, the same shall be applicable as it is or with addition to or subtraction from an accepted item, if 

the contract does not contain any rates or prices applicable to the extra or additional work, then the rates 

or prices shall be obtained from the Applicable Circle, Public Works Department schedule of rates as was in 

vogue on the date of submission of the Bid. The same being escalated to an extent determined by 

comparing the cost of a similar item appearing in the Schedule of Prices with those in PWD schedule. 

Where such rates are not available in P.W.D. Schedule of Rates, the market-analysed rate as approved by 

the Employer shall be final and binding. In case of such analysed rates, 10% profit including overhead 

consultant's fees, ST. Turnover Tax etc. shall be allowed. No other overhead, or other expenses shall be 

taken into account shall be considered to be inclusive of contractors profit. 
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(2) Variation Exceeding 20%: - If, on certified completion of the whole of the Works, it shall be found 

that a reduction or increase greater than twenty percent (20%) of the sum named in the Letter of 

Acceptance, excluding all fixed sums, provisional sums if any, results from 

a) The aggregate effect of all Variation Orders, and 

b) All adjustments upon measurement of the estimated quantities set out in the Schedule of 

Prices excluding all provisional sums, and adjustments of price made under Clause 66 (1) hereof but 

not from any other clause, of the Contract Price shall be adjusted by such sum as may be agreed 

between the Contractor and the Employer or, failing agreement, fixed by the Employer having regard 

to all material and relevant factors, including the Contractor's site and general overhead costs. 

(3) Claims: The Contractor shall send to the EIC once in every month an account givingparticulars, as full 

and detailed as possible, of all claims for any additional payment to which the Contractor may consider 

himself entitled and of all extra or additional work ordered by the Employer which he has executed during 

the preceding month. No final or interim claimfor payment for any such work or expense will be 

considered which has not been included in such particulars. Provided always that the Employer shall at 

his discretion be entitled to authorize payment to be made for any such working expense, 

notwithstanding the Contractor's failure to comply with this condition, that the Contractor has, at the 

earlier practicable opportunity, notified the Employer in writing that he intends to make a claim for 

such work, provided always that a release of payment shall be preceded by the claim and valuation of 

variation, in that order. 

52. PLANT TEMPORARY WORKS AND MATERIALS 

1. Plant, etc. exclusive use for the works: All Constructional Plant, Temporary Works and 

materials provided by the Contractor shall, when brought to the Site be deemed to be exclusively 

intended for the execution of the Works and the Contractor shall not remove the same or any part 

thereof, except for the purpose of moving it from one part of the Site to another, without the 

consent, in writing, of the Engineer which shall not be unreasonably withheld. 

2. Removal of plant, etc.: Upon completion of the Works the Contractor shall remove from the Site all 

the said Constructional Plant and Temporary Works remaining thereon and any unused material provided 

by the Contractor to the satisfaction in the Engineer. 

3. Employer not liable for damage to plant, etc. The employer shall not at any time be liable for the loss 

of or damage to any of the said Constructional Plant, Temporary Works or materials same as mentioned in 

Clause 19 and 62 hereof. 

4. Octroi, Sales tax, GST, Cess and other imposts: The Contractor shall pay Octroi, Sales Tax, 

GST, Cess, Work Contract Tax and all other taxes, duties and charges as may be applicable from time 

to time in respect of materials purchased by him or plants and equipment brought to Site. No 

separate payment shall be made for all these and they shall be deemed to have been covered within 

the Contractor's rates for the finished items of work. 

5. Temporary Works: At lowest fourteen (14) days in advance of taking up any temporary works, 

the contractor shall submit to the Engineer for approval complete drawings of all temporary works he 

may require for the execution of the Works. He shall, so required by the Engineer, submit his 

calculations relating to the strength of the temporary works proposed. Modifications that the Engineer 

may require shall be made by the Contractor at the latter's cost and expenses. At the discretion of the 

Engineer, a higher stress up-to a maximum of twenty five percent (25%) in excess of the stress normally 

allowed for permanent structures may be permitted in the design of temporary works. 

Notwithstanding the approval by the Engineer of any of the temporary works, the contractor shall 

remain wholly responsible for their adequacy, safety, proper maintenance and of all obligations in 

regard to such works specified or implied in the Contract, until the removal of such works. 

53.0. APPROVAL OF MATERIAL, ETC. NOT IMPLIED 
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The operation of Clause 52 hereof shall not be deemed to imply any approval by the Engineer of the 

materials or other matters referred to therein shall not interfere with rejection of any such materials at 

any time by the Engineer. 

54.0. MEASUREMENT 

For measurement, the metric system should be used. 

55.0. WORKS TO BE MEASURED 

The engineer shall, except as otherwise stated, ascertain and determine by measurement the value in terms 

of the Contract of work done in accordance with the Contract. He shall, when he requires any part or parts 

of the works to be measured, give notice to the Contractor's authorized agent or representative, who shall 

forthwith attend or send a qualified agent to assist the Engineer or the Engineer's Representative in making 

such measurement, and shall furnish all particulars required by either of them. Should the Contractor not 

attend, or neglect or omit to send his agent on two consecutive occasions, then in the third occasion the 

measurement shall be made unilaterally by the Engineer, which shall be taken to be the correct 

measurement of the work. For the purpose of measurement such permanent work as is to be measured by 

records and drawings at suitable intervals of such work and the Contractor, as and when called upon to do 

so in writing shall, within fourteen days, attend to examine and agree upon such records and drawings, with 

the Engineer or Engineer's Representative and shall sign the same when so agreed. If the Contractor does 

not so attend to examine and agree upon such records and drawings on two consecutive occasions they shall 

be taken to be correct. If, after examination of such records and drawings, the Contractor does not agree 

with the same or does not sign the same as agreed, they shall nevertheless be taken to be correct, unless the 

Contractor shall, within fourteen days of such examination, lodge with the for decision by the Engineer, a 

notice in writing giving details of the respects in which such records and drawings are claimed by him to be 

incorrect together with reasons thereof. 

56.0. METHOD OF MEASUREMENT 

The Works shall be measured but, notwithstanding any general or local custom, exceptwhere otherwise 
specifically described or prescribed in the Contract. 

57.0. PAYMENT TERM 

Terms of Payment :  As  per measurement of the BOQ items  in Running Bills as per satisfaction of EIC for 

all three nos. works mentioned in the Table No.-1  

 
58.0. APPROVAL ONLY BY MAINTENANCE CERTIFICATE 

No Certificate other than the Maintenance Certificate referred to in Clause 59 hereof shall be 
deemed to constitute final approval of the Works. 

59.0. MAINTENANCE CERTIFICATE 

(1) The Maintenance Certificate stating that the Works have been completed and maintained to 

the satisfaction of the Engineer, shall be issued by him within twenty eight days after the 

expiration of the period of Maintenance, or if different periods of maintenance shall become 

applicable to different sections or parts of the Works, the expiration of the latest such period, or 

as Soon thereafter as any works ordered during such period, pursuant to Clauses 4) and 48 

hereof (shall have been completed to the Satisfaction of the Engineer). With regard to defects 

that may arise during the Period of Maintenance, the Contractor shall be responsible to carry out 

restoration/rectification of damages as are attributable to defects in works carried out under 

this Contract. The decision of the Employer in the regard shall be final and binding on the 

contractors. 
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2) Cessation of Employer's liability: The Employer shall not be liable to the Contractor for any 

matters or thing arising out of or in connection with the Contractor for any matters or thing 

arising out of or in connection with the Contract or the execution of the Works, unless the 

Contractor shall have made a claim in writing in respect thereof before the delivery of the 

Maintenance Certificate under this Clause. 

3) Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the 

Contractor and, subject to the sub-clause (2) of the Clause, the Contractor shall remain liable for 

the fulfilment of any obligation incurred under the provisions of the Contract prior to the issue of 

the Maintenance Certificate which remains imperforated at the time such Certificate is issued and 

for the purpose of determine the nature and extent of any such obligation, the Contract shall be 

deemed to remain in force between the parties hereto. 

60.0. REMEDIES AND POWERS 

1) Default of contractor: If the Contractor shall become bankrupt, or have a receiving order 

made against him, or shall present his petition in bankruptcy, or shall made an arrangement with 

or assignment in favour of his creditors, or shall age to carry out the Contract under a committee 

of inspection of his creditors or, being a corporation, shall go into liquidation (other than a 

voluntary liquidation for the purpose of amalgamation or reconstruction), or if the Contractor shall 

assign the Contract, without the consent in writing of the Employer first obtained, or shall have an 

execution levied on his goods, or if the Engineer shall certify in goods, or if the Engineer shall 

certify in writing to the Employer that in his opinion the Contractor : 

a) Has abandoned the Contract, or 

b) Without reasonable excuse has failed to commence the Works or has suspended the progress of the 

Works for twenty eight days after receiving from the Engineer written notice to proceed, or 

c) Has failed to remove materials from the Site or to pull down and replace work for twenty eight days 

after receiving from the Engineer written notice that the said materials or work had been condemned and/or 

rejected by the Engineer under these conditions, or 

d) Despite previous warnings by the Engineer, in writing, is not executing the Works in accordance with 

the Contract, or is persistently or flagrantly neglecting to carry out his obligation under the Contract, or 

e) Has, to the detriment of good workmanship, or in defiance of the Engineer's instructions to the 

contrary, sublet any part of the Contract. 

Then the Employer may, after giving fourteen day notice in writing to the Contractor, enter upon the 

Site and the Works and expel the Contractor therefore without thereby avoiding the Contract, or 

releasing the Contractor from any of his obligations or liabilities under the Contract, or affecting the 

rights and powers conferred on the Employer or the Engineer by the Contract, and may himself 

complete the Works or may employ any other contractor or agency to complete the Works. The 

Employer or such other contractor may use for such completion so much of the Constructional Plant, 

Temporary Works and materials, which have been deemed to be reserved exclusively for the 

execution of the Works, under the provisions of the Contract, as he or they may think proper and the 

Employer may, at any time, sell any of the said Constructional Plant, Temporary Works used and 

unused materials and apply the proceeds of sale in or towards the satisfaction of any sums due or 

which may become due to him from the Contractor under the Contract. 

2) Valuation at date of forfeiture: The Engineer shall, as soon as may be practicable after any such 

entry and expulsion by the Employer, fix and determine expert, or by or after reference to the parties, 

or after such investigation or enquiries as he may think fit to make or institute and shall certify what 

amount, if any, had at the time of such entry and expulsion been reasonably earned by or would 

reasonably accrue to the Contractor in respect of work then actually done by him under the Contract 

and the value of any of the said unused or partially used materials, and Constructional Plant and any 

Temporary Works. 

3) Payment after forfeiture: If the Employer shall enter and expel the Contractor any money on 

account of the Contract until the expiration of the Period of Maintenance and thereafter until the 
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costs of execution and maintenance, damages for delay in completion, if any and all other expenses 

incurred by the Employer have been ascertained and the amount thereof certified by the Engineer. 

The Contractor shall then be entitled to receive only such sums or sums, if any, as the Engineer may 

certify would have been payable to him upon due completion by him after deducting the said amount. 

If such amount shall exceed the sum which would have been payable to the Contractor on due 

completion by him, then the Contractor shall, upon demand, pay to the Employer the amount of such 

excess and it shall be deemed a debt due by the Contractor to the Employer and shall be recoverable 

accordingly. 

61.0. URGENT REPAIRS 

If, by reason of any accident, or failure, or other event occurring to in or in connection with the Works, 

or any part thereof, either during the execution of the Works, or during the period of Maintenance, any 

remedial or other work or repair shall, in the opinion of the Engineer or the Engineer's Representative, 

be urgently necessary for the safety of the Worksand the Contractor in unable or unwilling at once to do 

such work or repair, the Employer may employ and pay other persons to carry out such work or repair as the 

Engineer or the Engineer's Representative may consider necessary. If the work or repair so done by the 

Employer is work which in the opinion of the Engineer, the Contractor was liable to do at his own expense 

under the Contract, all expenses properly incurred by the Employer in so doing shall be recoverable from 

the Contractor by the Employer, or may be deducted by the Employer from any sums due or which may 

become due to the Contractor. The Engineer or the Engineer's Representative, as the case may be, shall, as 

soon after the occurrence of any such emergency as may be reasonably practicable, notify the Contractor 

thereof in writing. 

62.0. SPECIAL RISKS 

Notwithstanding anything in the Contract contained: 

1) No liability for war, etc., Risks- The Contractor shall be under no liability whatsoever 

whether by way of identity or otherwise for or in respect of destruction of or damage to the Works, same to 

work condemned under the provision of Clause 38 hereof prior to the occurrence of any special risk 

hereinafter mentioned, or to property whether of the Employer or third parties, or for or in respect of injury 

or loss of life which is the consequence of any special risk as hereinafter defined The employer shall indemnify 

and save harmless to Contractor against and from the same and against and from the same and against and 

from all claims, proceedings, damages, costs, charges and expenses whatsoever arising there out or in 

connection therewith. 

2) Damage to works, etc., by special risks - If the Works or any materials on or near or in  

transit to the Site, or any other property of the Contractor used or intended to be used for the purposes of 

the Works, shall sustain destruction of damage by reason or any of the said special risks the Contractor shall 

be entitled to payment for: 

a) Any permanent work and for any materials so destroyed or damaged and so far as may be required by the 

Engineer, or as may be necessary for the completion of the Works, or the basis of cost plus such profit as the Engineer 

may certify to be reasonable; 

b) Replacing or making good any such destruction or damage to the Works; 

c) Replacing or making good such materials or other property of the Contractor used or intended to be 

used for the purposes of the Works. 

3) Projectile missile etc.: Destruction, damage, injury or loss of life caused by the  

explosion or impact whenever and wherever occurring of any mine, bomb, shell, grenade, or other 

projectile, missile, ammunition, or explosive of war, shall be deemed to be a consequence of the said special 

risks. 

4) Increase cost arising from special risks: The Employer shall repay to the Contractor  

any increased cost of or incidental to the execution of the Works, other than such as may be attributable to the 
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cost of reconstructing work condemned under the provisions of Clause 38 hereof, prior to the' occurrence of any 

special risk, which is howsoever attributable to or consequent on or the result of or in any way whatsoever 

connected with the said special risks, subject however to the provisions in this Clause hereinafter contained in 

regard to outbreak of war, but the 'Contractor shall as soon as any such increase of cost shall come tohis 

knowledge forthwith notify the Superintending Engineer, West Circle, Municipal Engineering Directorate  

thereof in writing. 

5) Special Risks: The special risks are war, (whether war be declared or not), invasion,  

act of foreign enemies, the nuclear and pressure waves risk described in Clause 19(2) hereof, or in so far as it 

relates to the country in which the works are being or are to be executed ormaintained, rebellion, 

revolution, insurrection, military or usurped power, civil war, or unless solely restricted to the 

employees of the Contractor or of his Sub-Contractor and arising from the conduct of the works, riot, 

commotion or disorder. 

6) Outbreak of war: If, during the currency of the Contract, there shall be an outbreak of war, 

whether war is declared or not, ill any part of the world which, whether financially or otherwise, 

materially affects the execution of the works, the Contractor shall, unless and until the Contract is 

terminated under the provisions of this Clause, continue to use his best endeavors to complete the 

execution of the Works. Provided always that the Employer shall be entitled at any time after such 

outbreak of war to terminate the Contract by giving written notice to the Contractor and upon such 

notice being given, this Contract shall, except as to the rights of the parties under this Clause and to 

the operation of Clause 64 hereof, terminate but without prejudice to the rights of either party in 

respect of any antecedent breach thereof 

7) Removal of plant of termination: If the Contract shall be terminated under the provisions of 

the last proceeding sub-clause, the Contractor shall, with all reasonable dispatch, remove from the Site 

all constructional Plant and shall give similar facilities to his Sub-Contractors to do so. 

8) Payment if Contract terminated: If the Contract shall be terminated as aforesaid, the 

Contractor shall be paid by the Employer, in so far as such amounts or items shall not have already 

been covered by payments on account made to the Contractor, for all work executed prior to the 

date of termination at the rates and prices provided in the Contract and in addition. 

a) The amounts payable in respect of any preliminary items, so far as the work carried out or 

performed, and a proper proportion as certified by the Engineer of any such items, the work or service 

comprised in which has been partially carried out or performed. 

b) The cost of materials or goods reasonably ordered for the Works which shall have been 

delivered to the Contractor or of which the Contractor is legally liable to accept delivery such 

materials or goods becoming the property of the Employer upon such payments being made by him. 

c) A sum to be certified by the Engineer, being the amount of any expenditure reasonably incurred by 

the Contractor in the expectation of completing the whole of the Works in so far as such expenditure shall 

not have been covered by the payments in this sub-clause before mentioned. 

d) Any additional sum payable under the provisions of sub-clause (I), (2) and (4) of this Clause. 

Provided always that against any payments due from the Employer under this sub- clause, the Employer 

shall be entitled to be credited with any outstanding balances due from the contractor for advances in 

respect of Constructional Plant and materials and any other sums which at the date of termination were 

recoverable by the Employer from the Contractor under the terms of the Contract and provided that if 

the termination be made in exercise of Clause C-60(1), no payment shall be released under ClauseC-

62(8) (a) to (d). 

63.0. FRUSTRATION 

Payment in event of Frustration: A war, or other circumstances outside the control or both parties, 

arises after the Contract is made so that either party is prevent from fulfilling his contractual 

obligations, or under the law governing the Contract, the parties are released from further 

performance, then the sum payable by the Employer to the Contractor inrespect of the work executed 
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shall be the same as would have been payable under Clause 62 hereof if the Contract had been terminated 

under the provisions of Clause 62 thereof. 

64.0. SETTLEMENT OF DISPUTES 

Settlement of Disputes: If any dispute or difference of any kind whatsoever shall arise between the 

Employer and the Contractor or the Engineer and the Contractor in connection with, or arising out of 

the Contract, of the execution of the Works, whether during the progress of the Works or after their 

completion and whether before or after the termination, abandonment or breach of the Contract, it 

shall be settled in the court of law having jurisdiction provided that such a recourse shall not he 

resorted to without exhausting all other reasonable avenues of redresser. 

65. NOTICES 

(1) Contractor's local office and service of notices to contractor: The Contractor shall have a local 

office at or near the Site of Work full address thereof shall be intimated by the Contractor or his 

authorized Agent to the Employer as well as to the Engineer. All Certificates notice or written orders to 

be given by the Employer or by the Engineer to the Contractor under the terms of the Contract shall 

deemed to have been served by sending by post to or delivering the same to the Contractor's local 

office. 

(2) Service of notice to employer: All Notice to be given to the employer under the terms of the 

Contract shall be served by sending by Registered post or delivering the same to the address given below: 

P.O. -Bardhaman, Dist. -  Puba Bardhaman 

(3) Change in Address of the Employer, the Engineer or the Contractor may change a nominated 

address to another address by prior written notice to the other two and in that event shall resume receiving 

of communication 28 days after delivery of such notice. 

66. PRICE ADJUSTMENT 

(1) The prices to be paid to the contractor for the whole work shall remain firm during the 

stipulated Contract period or extension thereof and no price adjustment shall be allowed. 

(2) The statutory changes in price in the form of Taxes, duties etc. shall however be taken into 

account. For this purpose the taxes and duties prevailing on the last date of submission of the technical 

bid (or revised price bid, if applicable) shall be taken as the base. Such taxes and duties for different 

bought out items shall be specified by the contractor, falling which the assessment of the Employer shall 

be final and binding. Changes in price of Petrol, Diesel Lubricants, and Electricity etc. shall not be 

considered. 

67.0. MISCELLANEOUS 

Dangerous materials: Explosive, chemicals, combustible articles and items and similar materials 

intended for the Works shall be conveyed, stored and used by the Contractor and his sub-contractors In 

accordance with all laws, decrees, instruments, orders and regulations imposed by the Government or 

any of its instrumentalists. Observance of all safetyprovisions shall be the obligation of the Contractor and 

nothing herein shall release him from full responsibility for damage or injury to persons or properties 

resulting from his use of these dangerous materials. 

68.0. CONTRACT CONFIDENTIAL 

Except with the prior written approval of the Employer and to subject the such conditions as may be 

prescribed, the Contractor and/or any member of his organization shall not in any case communicate to any 

person or entity and information connected with the performance of the Services or in carrying out the 
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Works not make public any information for the purpose of publication or advertisement. The Contractor 

shall treat all matters related to the Contract as private and confidential. 

69.0. CONTRACTOR TO PROVIDE FACILITIES 

The Contractor shall provide such labours, materials and other facilities that the Engineer or his 

Representative may require to assist them in carrying out normal tests and checks on materials and 

workmanship and in measurement of works. 

 

70.0. INTERFERENCE WITH EXISTING FACILITIES 

The Contractor shall carry out the works in such a way as to the minimum extent ofinterference to the use of 
existing facilities of any kind. 

71.0. ACTS OF INFLUENCE 

Neither the Contractor nor any of his Agents, Representatives, Employees or members of his 

organization shall commit any act which may influence the judgment or decision of the Employer or 

the Engineer or any their agents, representatives, employees or members of their respective 

organization. Any breach of this provision shall constitute a breach of Contract on the part of the 

Contractor and apart from penal measures against the Contractor according to the law the Employer 

shall have the Authority to take action for the Contractor's default in terms of the provisions of 

Clause 60 hereof. 

72.0. INDIVIDUALS NOT PERSONALLY RESPONSIBLE 

No personal liability shall be imposed on the members or the Employer or on the Engineer or their 

duly authorized representatives, agents or employees for acts performed or discharged in the 

exercise of their authorized duties or responsibilities or in carrying out their obligations by virtue of 

the provisions or scope of work contained in the Contract, if being understood that they are acting 

solely as agents and representatives of the Employer in good faith. 

73.0. CONTRACT EMBODIES WHOLE ARRANGEMENT 

The Contract becomes effective immediately on Issue of the letter of acceptance to the successful 

Bidder. The Contract (with annexure if any) as subsequently executed embodies the whole 

arrangement between the parties entering into the Contract All previous correspondence, 

negotiations, representation, explanations statements, promises or guarantees (whether oral or 

written) as are not included with the Contract as executed, shall normally be excluded in the 

interpretation of the Contract. 

74.0. COMPLETION DRAWING 

Completion drawing including detailed Pipeline alignment diameter-wise, position of valves, over-ground 

stretches , bridges, crossings etc. shall be conspicuously shown in the drawings and shall be submitted in 

original with 6 (six) copies of prints of each. Soft copy of drawing copied in CD/DVD should be submitted 

in addition. No extra payment will be made for it. The Completion drawings are to be got approved by the 

Employer and shall have to be submitted before the issue of certificate of final acceptance as in Clause C-

57 (6). 

75.0. BIDDER SHALL VISIT THE SITE 

Intending Bidder shall visit the site and make him thoroughly acquainted with the local site condition, 

nature and requirements of the works, facilities of transport condition effective labour and materials, 
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access, delivery, loading, unloading and storage for materials and removal of unsuitable materials. The 

Bidder shall deemed to be incorporate in their Bidder quotation for cost of procurement, carriage, freight 

and other charges as also for any special difficulties and including incorporation any or all inconveniences, 

police restriction for transport etc for proper execution of work as indicated in the drawing. The 

successful Bidder will not be entitled to any claim of compensation for difficulties faced or for losses 

incurred on account of any condition which existed before the commencement of the work or which in 

the opinion of the owner might be deemed to have reasonably been inferred to be so existing before 

commencement of work. 

76.0 GOVERNMENT AND LOCAL RULES / LAW OF STATE 

The contractor shall conform to the provisions of all local Bye-laws and Acts relating to the work and to 

the work and to the Regulations etc. of the Government and Local Authorities and of any company with 

whose system the structure is proposed to be connected. The contractor shall give all notices required by 

said Act, Rules, Regulations and Bye-laws etc. and pay all fees payable to such authority/authorities for 

execution of the work involved. The cost, if any, shall be deemed to have been included in his quoted 

rates, taking into account all liabilities for licenses, fees for footpath encroachment and restorations etc. 

and shall indemnify the owner against such liabilities and shall defend all actions arising from such claims 

or liabilities. 

77.0 STORE SHED &  SECURITY 

The Contractor shall provide at his own cost a store shed of adequate capacity for storing materials and 

security  thereof . The shed should be of such construction that it must protect the materials against 

deterioration.. Any modifications to the store shed in suggested by the Superintending Engineer, West 

Circle, Municipal Engineering Directorate ,recommendation for better storing of materials that shall have 

to be carried out by the Contractor at his own cost. 

78.0 LAND FOR CONTRACTOR'S ESTABLISHMENT 

For the purpose of constructing Contractor's Store yard, go-downs, site office and ancillaries, he may utilize 

portion of the land belonging to the Employer at such location as would not interfere to execute other co 

works. For all these, the Contractor shall have to obtain therequisite permission of the Engineer. The 

Contractor shall for this purpose submit to the Engineer for his approval a plan of the proposed 

layouts for the site facilities. The Engineer reserves the right to alter and modify the Contractor's 

proposals as the Superintending Engineer , West Circle, Municipal Engineering Directorate  may deem 

fit. 

79.0 WATER AND ELECTRICITY FOR CONSTRUCTION 

1. The Contractor shall have to make his own arrangement for supply of water and for  

electrical power that may be required for or in connection with the works. No payment on this account 

will be entertained. However, Municipality may assist in getting power. 

2. Arrangement for supply of piped water may not be possible. The Contractor will have  

to make arrangement for supply of drinking water and water required for constructions works by sinking 

tube wells or other suitable alternatives. The Bidders shall investigate this matter during site inspection 

before submission of Bidders: No payment will be entertained on this account. 

3. Nevertheless, electrical power from usual supply agencies may not be continuously  

available due to various reasons including load shedding. In case of non- availability of electrical 

power the contractor will have to make his own arrangements for electrical power through 

generations. Contractor should include such aspects while quote his rate. No payment will be 

entertained on this account. When drawing power from the Municipality power point, the contractor 
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shall have to bear the cost of electrical charges. The route of conveyance shall be subject to approval 

by the Engineer-in-Charge and will be in accordance with prevailing I.E. Rules. 

80.0 FIRST-AID  FACILITIES 

The Contractor shall arrange for medical attentions to be promptly available when necessary. He 

shall for this purpose provide a number of First-Aid stations at suitable locations within easy reach 

of the workmen and other staff engaged in the Works. Each First-Aid station shall be properly 

equipped and will remain in charge of a suitably qualified person. The Contractor shall also provide 

for transport of serious cases to the nearest hospital. All these arrangements shall be to the 

approval of the Superintending Engineer, West Circle, Municipal Engineering Directorate . 

81.0 FIRE FIGHTING ARRANGEMENT / FIRE EXTINGUISHING ARRANGEMENT 

The Contractor shall provide suitable arrangement for firefighting / fire Extinguishing. For this 

purpose he shall provide requisite number of Fire Extinguishers and adequate number of buckets, 

some of which are to be always filled with sand and some with water. This equipment shall be 

provided at suitable prominent and easily accessible places and shall be properly maintained. 

82.0 SAFETY MEASURES 

The Contractor shall be responsible for the safety of all workmen and other persons enteringor in 

the works and shall at his own expense and to the approval of the Superintending Engineer, West 

Circle Municipal Engineering Directorate, take all measures necessary to ensure their safety. Such 

measures shall include the provisions of helmets(Specially where work at a height is involved), 

provision of gum-boots to workers engaged in cement concrete or other works, scaffolding or other 

measures required for working at a height, shall be strong and rigid and have to be provided with 

suitable and convenient access. Shoring required for deep excavation must be adequate and rigidly 

braced and strutted. The Contractor shall provide depending on the exigencies of the location and 

nature of work and other relevant factors, other safety measure that the Superintending Engineer, 

West Circle, Municipal Engineering Directorate/  may direct. 

83.0 SUPERVISORY STAFF 

The Contractor shall engage an experienced and qualified Site Manager to be in day-to- day charge of 

the work and he should be authorized to receive instructions from the Engineer. He shall receive 

orders given by the Engineer from time to time and shall act on them promptly. The Contractor shall, 

during working hours, maintain engineer and supervisors of sufficient training and experience to 

supervise the various items and operations of the work. Orders and directions as given to such 

engineers and supervisors or other staff of the Contractor shall be deemed to have been given to the 

Contractor. The Engineer of the Contractor responsible for this work, by whatever designation he may 

be known, but who will be specified on award of the Contract shall at lowest once in a fortnight 

inspect the works and shall discuss with the Engineer the conduct and progress of the work. 

84.0 JOINT SURVEY 

The Contractor shall satisfy himself regarding the correctness of the layouts, levels etc. as are 

shown in the drawings or given in the specifications. Before starting the work he shall also carry out 

at his own cost, survey of the whole work site jointly with the representative(s) of the Authority. 

Discrepancies noticed between drawings and the jointsurvey shall be informed in writing to the 

Superintending Engineer, West Circle ,Municipal Engineering Directorate/  and got set right before execution 
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of works. Such deviations as may arise out of the joint survey shall not viable the provisions of contract or 

entitle the Contractor to any extras in any way. 

85.0 LAYOUT AND CHECKING 

The contractor shall provide all labours, skilled and unskilled and all materials needed for carrying out, 

as directed, survey, laying out, setting out, checking of works, taking measurements, testing hydraulic 

and other structures, without any extra payment. The Contractor shall also provide approach and access 

to all the works and stores without any extra cost. 

 

86.0. Reference Points 

After the joint survey has been plotted and approved by the E.I.C. recommendation or his 

authorized representative, permanent base lines, cross line and bench marks shall be established 

by the Contractor so as to serve as reference points and "Dimensional Control Basis" of works. He 

shall prepare and submit a plan showing such reference points with their full description. 

87.0 CO-OPERATION WITH OTHER CONTRACTORS 

Some works in plant site, have been already done/are being done/will be done throughother 

contractors. In the event of any such work the contractor shall have to work in full co-operation and 

in close co-ordination with other contractor/contractors. Any difficulty that may arise in this 

connection will have to be amicably settled by the contractors amongst themselves. If that be not 

possible, the matter shall be referred to the Superintending Engineer, West Circle ,Municipal 

Engineering Directorate/  whose decision shall be final and binding on all the parties. 

However, the site allocated to the contractor may be fenced at the Contractor's cost provided any 

necessary access to others as it required is given. The contractor will be permitted to use only the 

access to the site as indicated on the site plan of Bidder Drawing. 

88.0 APPROVAL OF MATERIALS AND EQUIPMENT TO BE USED 

Samples in large enough quantity of materials and descriptive data therefore requiring prior 

approval shall be furnished by the contractor to the E.I.C., Municipal Engineering Directorate  in 

good time before the collection of such materials and equipment so as to permit inspection and 

testing. The samples shall be properly marked to show the name of the materials, name of the 

manufacturer and place of origin and item for which it is to be used. Only upon approval, the 

materials of approved quality shall be brought to site. Samples approved shall be on exhibition at 

all times, properly stores and prevented from deterioration for the purpose of comparison with 

the materials brought to site of work from time to time for use in work. 

89.0 CONSTRUCTION RECORDS 

The Contractor shall keep and supply to the Engineer the up-to-date records of the dimensions and 

positions of all permanent works (showing therein any approved deviation between the drawing 

and the work as actually executed), The information available from the records must be adequate 

and complete to enable preparation of "as- made" drawing by the Contractor from these records. 

90.0 PROGRESS PHOTOGRAPHS 

The Contractor shall at his own cost and expense arrange to take periodic photographs to show 

the progress of work or interesting features thereof. The time and the position where from a 
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photograph is to be taken should be as per direction of the Engineer or his Representative, Three 

copies of each of these photographs to an enlarged size of about 25 cm x 20 cm together with the 

CD/DVD, shall be supplied to the Superintending Engineer, West Circle, Municipal Engineering 

Directorate and these shall become the propertyof the Employer. Each photograph shall be suitably 

captioned with the date of the photograph, location and other relevant particulars, further prints and 

CD of the photograph, location and other relevant particulars shall not be kept by the Contractor or 

reproduced without written permission of the Employer. Digital Camera with 9.0 Mega pixels should be 

used for taking photos. Restrictions to photography or security restrictions that may be applicable to 

any particular area must be carefully and rigidly observed. The number of photographs (each consisting 

of three prints and the CD/DVD as aforesaid) for the complete works is not expected to exceed 100 (one 

hundred), No photograph of the plant and other installations shall be taken without prior approval of 

the concerned officers. 

91.0 SATISFACTORY COMPLETION OF VARIOUSITEMS 

The sub-works included in the Schedule of Prices are job works on Item rate basis. The various items of the 

sub-work are to fit in perfectly in the whole plant in every respect so as to form effective working parts of 

the whole plant as per satisfaction of the Superintending Engineer, West Circle, Municipal Engineering 

Directorate . Each sub- work will be considered as complete when it is completed as per specifications 

and put into commission, as per standards, as a successful component part of the whole plant. 

92.0 CHECKING QUALITY OF WORK 

If  the EIC considers it necessary to satisfy himself as to the quality of the work, the Contractor shall, at 

any time during continuance of the contract, offer sample of work done or if necessary pull down a 

reasonable part of the work enough for such inspection and testing as the Engineer may direct and the 

Contractor shall make good the same at his cost and to the satisfaction of the Engineer without any extra 

cost. 

93.0 RECORDING MEASUREMENTS 

Though the offer is on Item Rate  basis, the Contractor shall give not less than five days' notice, in writing 

to the Engineer, about the work which is proposed to be covered or placed beyond the reach of 

measurements so that measurements may be taken before the work is covered, bar bending schedule is 

to be provided five days before the casting date. If any work is covered without such written notice, the 

same shall be uncovered at the cost of the Contractor and in default hereof no payment or allowances 

shall be made for such work. These requirements apply for all the component items executed for the sub-

work for which Item Rate  price is quoted. 

94.0 SITE ORDER BOOKS 

1. For the purpose of quick communication between the Engineer or his Representative and the 

Contractor or his Agent or Representative, Site order Books shall be maintained at site in the manner 

described below. Any communication relating to the works may be conveyed through records in the Site 

Books. Such a communication from one party to the other shall be deemed to have been adequately 

served specified elsewhere in the General Conditions of Contract. Each Site Book shall have machine-

numbered pages in triplicate and shall be carefully maintained and preserved. 

2. The Contractor shall keep Site Books at various places Site work is being carried out so as to be 

readily available to the Engineer or his Representative. Any instruction or order which the Engineer or his 

Representative may like to issue to the Contractor may be recorded by him in the Site Book and two 

copies thereof taken by him for his record. The Contractor or his Agent or Representative may similarly 

maintain separate Site Book for any communication he may like to send to the Engineer or his 

Representative. Two copies thereof when sent to the Engineer's Representative and receipt obtained 

thereof, will constitute adequate service of the communication to the Engineer. 

95.0 TECHNICAL ASSISTANCE 
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Training of Technical Personnel:-The Contractor shall undertake to train three technical personnel 

selected and sent by the ULB to the works of the Contractor. These engineers shall be given special 

training in the shop and drawing office where the equipment will be designed and manufactured and 

where possible in any other plant where Contractor's manufactured equipment of similar type is 

under installation tests or maintenance, to enable them to become fully familiar with the 

equipment being supplied by the Contractor. The period of training shall be as decided by the 

ULB but in any case, shall not exceed six months for any individual. During the period of training 

the Contractor shall arrange for reasonable accommodation of the engineers and transport from 

the place of accommodation to the works or plant. The Contractor's supervisory personnel at 

site shall continuously and intensively instruct and train an adequate number of the ULB 

authority operating and maintenance personnel at site during erection and commissioning of the 

plant to enable them to take over the operation and maintenance of the plant after the 

maintenance period. No extra payment shall be made by ULB for the training of personnel under 

this clause. 

 

 

 

Superintending Engineer 

 West Circle, M.E.Dte 
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SECTION — D 

GENERAL SPECIFICATIONS OF WORKMANSHIP AND MATERIALS FOR CIVIL WORK 

 1.0 GENERAL 

 1.1 General Materials 

1.1.1 All materials used in the permanent works shall be of the best quality of the kind and to the 

approval of the Engineer-in-Charge. Any material not covered by these Specifications, shall 

comply with the relevant latest Indian Standard Specifications (Referred to as IS as revised or 

modified up-to the date one month prior to Tender date). British or American Standard 

Specifications shall be referred to in case any particular specification is not available in any of 

the aforesaid Specifications. For materials not specified in the aforesaid, direction of the 

Engineer-in-Charge shall be followed. All disputes shall be referred to the Employer, whose 

decision shall be final and binding. 

1.1.2 Samples of materials to be supplied and used, by the Contractor in the works shall be to the 

prior approval of the Engineer-in-Charge. For this purpose, the Contractor shall furnish in 

advance representative samples in quantities and in the manner as directed by the 

Engineer-in-Charge for his approval. Materials brought to the Site, which in the option of 

the Engineer-in-Charge do not conform to the approved sample, shall, if so, directed by him, 

be removed by the Contractor from the Site and replaced by the materials of approved 

quality. 

1.1.3 In spite of approval of the Engineer-in-Charge of any materials brought to the site, he may 

subsequently reject the same if in his opinion the materials have since deteriorated due to 

long or defective storage or for any reason whatsoever and is thereby considered unfit for 

use in the permanent works. Any material thus rejected shall be immediately removed from 

the Site at Contractor's cost and expense. 

1.1.4 All materials brought to the Site shall be properly stored and guarded in the manner as directed by 

the Engineer-in-Charge and to his satisfaction. 

1.1.5 The Engineer on written request of EIC may carry out test of materials as he may decide. 

The Contractor shall, at his cost and expenses, for this purpose supplyrequisite materials 

and render such assistance to the Engineer-in-Charge as he may require. 

1.2 Workmanship 

All works are to be carried out in proper workman like manner. Items of works not covered by these 

Specifications or by other tender documents shall be carried out as per best practice according to the 

direction of the Engineer-in-Charge and to his satisfaction. The relevant IS Specifications or in case of 

necessity British or American Standard Specifications shall be taken as guide for the purpose. 

 1.3 Works Included 

The rates for all items, unless specifically stated otherwise in the Contract, must cover the cost of 

all materials, labours, tools, machinery, plant, pumps, explosives, scaffolding, staging strong props, 

bamboos, ropes, templates, pages and all appliances and operations whatsoever necessary for 

efficient execution of work. 

 1.4 Ground Conditions 
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The Contractor is to visit the site and ascertain local conditions, traffic restrictions and obstructions 

in the area and allow for extra expenses likely to be incurred due to any limitations whatsoever. The 

Finished ground level (FGL) have to obtained by the bidder prior to pre-bid meeting and quoting the 

rate by E.I.0 in written. 

 1.5 Setting Out and Levelling 

The Contractor is to set and level the works, and will be responsible for the accuracy for the same. He is 

to provide all instruments and proper qualified staff required for checking the Contractor's work. 

 1.6 Safety 

The Contractor shall take, adequate precaution to provide complete safety for prevention of 

accidents on the site. 

 1.7 Keeping Works Free from Water 

The Contractor shall provide and maintain at his own cost, electrically or other power-driven 

pumps and other plant and equipment to keep site excavated foundation pits and trenches free 

from surface as well as subsoil/leakage water from any other source thereof and continue to do so 

to the complete satisfaction of the Engineer-in-Charge till the site is handed over. Method of 

dewatering shall need approval of the Engineer-in-Charge but no payment whatsoever is allowed 

on this count. 

 1.8 Rubbish 

1.8.1 The Contractor shall clear all rubbish, vegetation, roots, soda etc., and dump them in the area 

indicated to the satisfaction of Engineer-in-Charge. No separate rate shall be allowed for the 

above work. 

1.8.2 After the work is completed, the Contractor shall clear the area surrounding the buildings, all 

hutments and excess stores and remnants of building materials such brick bats, metal, sand, 

timber, steel etc. 

 1.9 Bench Marks and Ground water Gauges 

The Contractor shall protect surveyor's benchmarks and ground water gauges, zero-line 

marks and base line marks and base line marks from damage of movement during work. 

 

1.10 Inspection 

The Contractor shall inspect the Site of works and ascertain site condition and the nature of 

soil to be excavated. 

 

1.11 Contractor's Staff 

The Contractor must provide at all times efficient staff of trustworthy, skilful and experienced 

assistance capable of carrying out the work in accordance with the drawings and specification and 

to correct levels. The cost this establishment should be included in his rates. 

1.12 Method of Measurement 

Unless otherwise specified, the method of measurement for building works shall be as per IS: 

1200. 

 2.0 EARTH WORK IN EXCAVATION & FILLINGS 

 2.1 General 

Applicable provisions of Conditions of contract shall govern work under this section. 
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 2.2 Excavation for Foundation, Trenches, Pit etc. 

The excavation work shall be carried out in all kinds of Soil including Sand in workman link manner 

without endangering the safety of the nearby Structures or works without causing any hindrance to 

other activities in the area. The existence of old buildings, boundary walls, hutment, sewer lines, 

water lines, if any very close to the area of excavation should be given careful consideration while 

designing carrying out the excavation work. The excavation shall be done in such method as would 

technically be appropriate and befitting the site conditions subject to the approval of the Engineer-

in-Charge. All foundation trenches shall be excavated to the full width and depths shown on the 

approved drawing or to such ordered to the Contractor. The Contractor shall not undertake any 

earthwork without having obtained prior approval from the Engineer-in-Charge to the methods he 

proposes to employ in order to execute the work in the most efficient manner. He shall not modify 

such methods without the approval of the Engineer-in-Charge. This approval, however, shall not in 

any way make the Engineer-in-Charge responsible for any consequent loss or damage. 

2.2.1 Should any excavation be taken down the specified levels, the Contractor shall fill in such 

excavation at his own cost with concrete as specified for foundations, well rammed in position 

until it is brought up to the specified level. 

2.2.2 The Contractor shall notify when the excavation is completed and no concrete or masonry shall be 

laid until the soil for each individual footing, rafts etc. is approved. 

2.2.3 The Contractor shall keep the site clear of water at all times. To this end he shall provide 

arrangements for bailing and pumping or any special arrangements as required within his 

quoted prices. 

2.2.4 All foundation pits shall be refilled to the finished ground level (formation level) with approved 

materials, which shall be suitably consolidated in layers to the satisfaction of the Engineer-in-

Charge. 

2.2.5 Nothing extra will be paid for bailing out water collecting in excavation due to rains, ordinary 

springs, leakage from any other sources etc., or any other reason. 

2.2.6 For the work of excavation the Tenderer shall include in his quotation the shoring, sheeting, 

bracing and sheet pilling (if required). The quotation shall also include the cost of compaction 

of foundation sub-base, removal and storage of excavated materials and back filling. 

2.3 Shoring 

Timber shoring whenever required shall be closed boarded with minimum 50mm thick good and 

seasoned timber planks of sufficient length driven side-by-side to the required depth. The gaps 

between adjacent timber planks shall such would not allow any flow of soil particles, if 

necessary, the sides of the planks shall be planed smooth to ensure this. 

Sufficient numbers of bracing struts, walling etc. are to be provided to make the shoring rigid and 

non-yielding by earth pressure. Where necessary, sheet pilling shall be done to ensure safety to the 

adjoining structures, if it is found that it is not feasible to protect the structure by timber shoring 

only. The Tenderer is strongly advised to inspect the site before tendering and apprise himself of 

the requirement of any Sheet piling in addition to the timber shoring before submitting his 

Quotation accordingly. 

 2.4 Back Filling 

The space around the foundations in trenches or sites shall be cleared of all trash and loose debris 

and filled with approved excavated earth, all clods being broken up to the finished G.I. Filling shall 
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be done in 200mm layers, each layer to be property moistened and well rammed. Excavated 

materials which is surplus or which is consolidated unsuitable for back filling shall have to be 

disposed of in spoil dumps as directed by the Engineer-in-Charge. No extra payment will be made 

for this. 

3.0 CONCRETE 

 3.1 General 

3.1.1 Applicable provisions of Conditions of Concrete shall govern work under this section. 3.1.2 All 

concrete work, plain or reinforced shall be carried out strictly in accordance withthis specification and 

any working drawing or instructions given from time to time tothe Contractor. 

3.1.3 The Contractor's states shall allow for wastages in all materials as well as for all tests of materials 

and concrete. 

3.1.4 No concrete shall be cast in the absence of the Engineer-in-Charge or any otherperson 
duly authorized by him. The Contractor's Engineer shall personally check that both the form work 
and reinforcement have been correctly placed and fixed, and shall satisfy himself that all work 
preparatory to the casting is completely ready, before informing the Engineer-in-Charge for final 
inspection and approval and for which purpose at lowest 24 hours' notice shall be given by the 
Contractor. 

3.1.5 The Indian Standards wherever referred to herein shall be the latest addition of such standards. 

 3.2 CEMENT 

The grade &brand of cement used for the work will selected & approve by the E.I.C in writing before 

execution of work. 

3.3 AGGREGATES 

The fine and coarse aggregates shall conform to all provisions and test methods of IS: 383 and/or IS: 

515. Samples of aggregates, proposed to be used in the work shall be submitted free of charge in 

sufficient quantities to the Engineer-in-Charge with sieve analysis and other physical and chemical 

analysis data for his approval. He will preserve approved samples for future reference. This 

approval will not in any way relieve the Contractor of his responsibility of producing of specified 

qualities. 

3.3.1 Coarse Aggregates 

Coarse aggregates for use all reinforced and other plain cement concrete works shall be 

crushed black granite trap stone obtained from approved source and shall consist ofuncoated, 

hard, strong dense and durable pieces of crushed stone, and be free from undesirable matters, viz. 

Disintegrated stones soft, friable, thin, elongated or laminated pieces, dirt, salt, alkali, vegetable 

matter or other deleterious substances. The aggregates shall be thoroughly washed with water and 

cleaned before use to the satisfaction of the Engineer-in-Charge at no extra cost of the Employer. 

The maximum size of coarse aggregates shall be as follows unless specified otherwise elsewhere. 

Reinforced Concrete 20 mm 

Plain Concrete 20 mm  

Thin R. C. C. Members 

With very narrow space 12 mm. 

Mat/Lean Concrete 20/40 mm. 

(The actual size to be agreed by the Engineer-in-Charge) 
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Grading of coarse aggregates for a particular size shall generally conform to relevant I.S Codes and shall 

be such as to produce a dense concrete of the specified proportions and or strength and consistency 

that will work readily in position without segregation. 

3.3.2 Fine Aggregates 

Sand shall be clear River sand brought from approved source and consist of siliceous material, 

having hard, strong, durable uncoated particles, free from undesirable matters viz. dust lumps, soft 

or flaky particles or other deleterious substances. The amount of undesirable shall not exceed the 

percentage limits by weights as specified in relevant IS Codes. Washing of aggregates by approved 

means shall be carried out, if desired by the Engineer-in-Charge, at no extra cost to the Employer. 

Coarse and fine sand shall be well graded within the limits by weight as specified in relevant IS Code. 

Fineness Modulus shall not vary by more than plus or minus 0.20 from that of the approved sample. 

Fineness Modulus for sand should not be less than 2.5. 

3.4 REINFORCEMENT 

3.4.1 The Contractor shall prepare and furnish to the Engineer-in-Charge, Bar Bending Schedules in 

considerations of the approved drawings for all R.C. C. works for review and checking by the 

Engineer-in-Charge well before taking up the work. 

3.4.2 The High Yield strength deformed bar (HYSD) shall conform to IS: 1786-1990. 

All steel for reinforcement shall be free from loose, oil, grease, paint or other harmful matters 

immediately before placing the concrete. 

3.4.3 The Reinforcement shall be bent to the shapes shown on the approved drawings prior to 

placing and all bars must be bent cold. The Steel shall be placed in such a way that it is 

rigidly held in position while concrete is being cast. The correct clearance from the form 

shall be maintained by either pre-cast mortar blocks or by metal supporting chairs to be 

supplied by the Contractor free of charge. 

The intersection of roads crossing one another shall be bound together with soft pliable 

with No. 16 to 18 SWG at every intersection so that reinforcement will not be displaced in 

the process of depositing concrete. The loops of binding wire should be tightened by pliers 

and welding of reinforcement for lapping & binding should be done if desired by E.I.C. No 

extra payment will be made for this purpose. 

3.4.4 The work of reinforcement shall also be inclusive of stirrups distribution bars, binders, 

initial straightening and removing of loose rust, if necessary, cutting torequisite length, 

hooking and bending to correct shape, placing in proper position including supplying and 

binding with block annealed wire as stated in clause 3.4.3 above. 

3.4.5 The brand of steel used for the work will selected & approve by the E.I.C. in writing before 

execution of work. 

3 . 5  W AT ER 

The Water shall be clean and free from Alkali oil or injurious amounts of deleterious materials. As 

far as possible, the water is of such quality that it is potable. If any chemical analysis of water is 

necessary and ordered, the same shall be carried out at an approved laboratory at the Contractor's 

cost and expenses. 
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3.6 CONCRETE PROPORTIONING 

3.6.1 The concrete proportions shall be as indicated on the approved drawings and shall conform to 

IS: 456 & IS: 3370. The quality and character of concrete shall be governed by IS: 10262. It 

should be sampled and analysed as per IS: 1199. The concrete should stand the test specified 

in IS: 516. 

3.6.2 The minimum cover of main reinforcement shall be as per relevant IS: Codes. Cover to any 

reinforcement of R.C.C. piles shall be minimum 65 mm in case in-situ and 50 mm in case of 

pre-cast piles. Suitable spacer blocks shall be provided at intervals not exceeding 1.2 m. 

throughout the length of the pile. 

3.6.3 The workability shall be measured by slump. Slump for different grades of concrete shall not exceed 

following unless specifically permitted by the Engineer-in-Charge. 

i) For M 15 concrete - 3.75 cm. 

ii) For M 20 concrete - 2.50 cm. 

iii) For M 25 concrete — 2.00 cm 

3.6.4 All concrete works shall be thoroughly compacted and fully worked around the 

reinforcement, around embedded fixtures and into corners of the form work. 

The Concrete shall be thoroughly and shall be efficiently vibrated during laying. The use of 

mechanical vibrators shall comply with IS: 2608, IS: 2506 and IS: 456. Whenever vibration 

has to be applied externally, the design of formwork and deposition of vibration shall 

receive special consideration to ensure efficient compaction and to avoid surface blemishes. 

3.7 WORKMANSHIP 

3.7.1 All Concreting work shall be carried out according to the IS: 456, IS: 3370, and other related 

codes. It should, however, be noted that for every 15 M3 of concrete placed or for every 

one day's volume of concrete whichever is lower, a minimum of 3 (three) Cubes shall be 

kept for test purpose, and tested at the Contractor's cost and expenses at a Laboratory as 

approved by the Authority. The number of test cubes may, however, be altered at discretion 

of the Engineer-in-Charge. It is compulsory to test 3 (three) cubes in each case. 

3.7.2 Structural Concrete 

Design mix Concrete shall be on all concrete works except in case of Mud-mat concrete lean 

concrete where nominal mix concrete will be allowed. 

Design mix Concrete will be used in Reinforced Concrete Structures and shall not be less than Grade 

of M20. The mix shall be designed to produce the grade of concretehaving required workability 

and a Characteristic Strength not less than appropriate values given in IS: 456 - 2000. For mix 

design, procedure given in Indian Standard recommendation i.e., IS: 10262 with latest 

amendments shall be adopted. As long as the quality of materials does not change a mix 

design done earlier may be considered adequate for later work. Batching mixing, sampling 

and Strength Test of concrete shall be carried out in compliance with the relevant clause of 

IS: 456-2000 and all other relevant Indian Standards recommended therein. Proper 

admixtures of Themix design by the Contractor shall be used for works only after obtaining 

approval of mix design and written order thereafter of the Engineer-in-Charge. Mix design shall 

be entirely the responsibility of the Contractor and any approval by the Engineer-in-Charge 

shall not relieve him of his responsibility in respect thereof. 

The Contractor shall prepare all the Calculations. Tabulations, Graphs etc. pertaining to Mix Design 

Test result and supply copies of such Calculations, tabulations, Graphs etc. required by the 

Engineer-in-Charge. 
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On proportioning concrete, the quantity of both cement and aggregate shall be determined 

by weight, where the weight of cement is determined on the basis of weight per bag a 

reasonable number of bags be weighed periodically to check the net weight or should be 

either weighed or measured by volume in calibrated tanks, all measuring equipment's shall 

be maintained in a clean serviceable condition and shall periodically checked for accuracy. 

The grading of coarse and fine aggregates shall be checked frequently and frequency of testing 

shall be determined by the Engineer-in-Charge. Where weight batching is not possible or 

practicable, the quantities of coarse and fine aggregates may be determined by volume but 

cement in any case shall be weighed by weight only. If fine aggregate and volume batching is 

adopted, allowance shall be made for bulking. The bulking shall be determined in accordance 

with IS: 2386 (Part-Ill). 

The Water-Cement Ratio shall be maintained to its correct value. Surface moisture content of 

aggregate shall be determined as per IS: 2386 (Part-Ill) and the amount of water to be added 

shall be adjusted accordingly to maintain the correct Water-cement ratio. 

During the progress of work in order to ensure correct strength of concrete proper control 

should be exercised by the Contractor as specified in Specifications mentioned in the Clause 

3.7.1 above. Test strength of every sample shall be determined in accordance with the 

recommendations of IS: 456-2000. If one out of ten consecutive test cubes shows a deficiency 

in strength up-to a maximum limit of 10%, the concrete will be deemed satisfactory. If two of 

the test cubes out of ten shows a deficiency in strength up to a limit of 10%, the concrete 

shall be deemed to be less satisfactory and a reduction of 1 % will be made on the cost of 

such concrete. If three out of ten test cubes show deficiency in strength up to a limit of 10%, 

a reduction of 5% will be made on the cost of such concrete. If more than three test cubes 

show a deficiency in strength up-to a limit of 10% a reduction of 10% will be made on the cost 

of such concrete. If more than five shows a deficiency in strength up-to a limit of 10%, the 

concrete shall be rejected. Such rejected concrete work shall have to be dismantled and 

replaced to the satisfaction of the Engineer-in-Charge by the Contractor free of cost to the 

Employer. No payment for the dismantledconcrete, the relevant formwork and reinforcement, 

embedded fixtures etc. wasted in the dismantled portion, shall be made. In the course of 

dismantling, if any, damage is done to the embedded items or adjacent structures, the same shall 

also be made good free of charge by the Contractor to the satisfaction of the Engineer-in-Charge. 

If the deficiency in strength of one-test cubes exceeds the 10% limit, a reduction of 5%) will be 

made on the cost of such concrete. if the deficiency in strength to two out of ten test cubes 

exceeds the 10% limit, a reduction of 10% will be made on the cost of such concrete. If the 

deficiency in strength of three out of ten test cubes exceeds the 10% limit, a deduction of 20% on 

the cost of such concrete will be made. 

With permission of the Engineer-in-Charge for any above-mentioned grades of concrete, if 

the quantity of water has to be increased in special cases, cement shall also be increased 

proportionally to keep the ratio of water to cement same as adopted in trial mix design for 

each grade of concrete. No extra payment for additional cement will be made. 

3.9 FORM WORK 

3.9.1 The Form Work shall conform to IS: 456. Whenever necessary, shuttering must be provided. 

The work shall also include providing all necessary staging, centring, shuttering & formwork 

for placing concrete. Shuttering may be of approved dressed timber true to line, not less 

than 37 mm. thick. Surface to be in contact with concrete are to be planed smooth. 

Alternatively, sufficiently rigid plywood shuttering or steel shuttering may be used. In every 

case, joints of the shuttering are to be such as to prevent the loss of liquid from the 
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concrete. In timber shuttering the joints shall, therefore, be either tongued or grooved or 

the joints must be perfectly close and lined with draft paper polythene films or other types 

of approved materials. In case of plywood or steel shuttering also the joints are to be 

similarly lined. All shuttering and framing must be adequately stayed and braced to the 

satisfaction of the Engineer-in-Charge for properly supporting the concrete, during 

concreting and the period of hardening. It shall be so constructed that it may be removed 

without shock or vibration to the concrete. No through bolts are allowed for holding the 

shuttering in water retaining structure. 

3.9.2 Cleaning, Treatment and Removal of Forms 

All forms shall be thoroughly cleaned of old concrete, wood shavings, saw dust, dirt and dust 

sticking to them before they are fixed in position. All rubbish loose concrete chippings, 

shavings, saw dust etc. shall be scrupulously removed from the interior of the forms before 

the concrete is poured. Formwork shall not be used/reused, if declared unit or unserviceable 

by the Engineer-in-Charge. 

If directed by the Engineer-in-Charge, compressed air jet/or water jet shall be kept handy along 

with wire brushes, brooms etc. for the purpose of cleaning. 

Before shuttering is placed in position, the form surface in contact with the concrete shall 

be treated with approved non-staining oil or composition. Care shall be taken that the oil or 

composition does not come in contact with reinforcing steel or existing concrete surface. 

They shall not be allowed to accumulate at the bottom of the shuttering. 

Forms shall be struck in accordance with the relevant clause of IS: 456 or as directed by the 

Engineer-in-Charge. The Contractor shall record on the drawings or in otherapproved manner, the 

date in which the concrete is placed in each part of the work and the date on which the form work 

is removed there from and have this recorded checked and countersigned by the Engineer-in-

Charge. 

The Contractor shall be responsible for the safe removal of the formwork, but the Engineer-in-

Charge may delay the time of removal if he considers it necessary. Any work showing signs of 

damage through premature removal of formwork or loading shall be entirely reconstructed 

without any extra cost to the Employer. 

3.10 PROTECTION AND CURING OF CONCRETE 

Newly placed concrete shall be protected by approved means; from rain, sun and wind and 

extreme temperature. Concrete placed below the ground level shall be protected from failing 

earth during and after placing. Concrete placed in ground containing deleterious substance shall be 

kept free from contact with such ground or, with water draining from such ground during placing 

of concrete and for a period of at lowest 3 (three) days or as otherwise directed by the Engineer-

in-Charge, the ground water around newly poured concrete shall be kept to an approved level by 

pumping or other approved means of drainage at the cost of the Contractor. Adequate steps shall 

be taken to prevent flotation or flooding. Steps, as approved by the Engineer-in-Charge, shall be 

taken to project immature concrete from damage by debris, excessive loading, vibration, abrasion, 

mixing with earth or other deleterious materials, etc. that may impair the strength and durability 

of the concrete. As soon as the concrete has hardened sufficiently for the surface to be marked it 

should be covered with Hessian, canvas, or similar materials and kept continuously wet for at 

lowest 7 (seven) days after final setting. This period may be extended at the discretion of the 

Engineer-in-Charge, up-to 14 (fourteen) days. Concrete slabs and floors shall be cured by flooding 

with water of minimum 25 mm depth for the period mentioned above. 
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Approved curing compounds may be used in lieu of moist curing with the permission of the Engineer-in-

Charge. Such compound shall be applied to all exposed surface of the concrete as soon as possible after 

the concrete has set. No extra payment is allowed on such count. 

3.11 CONCRETE FINISH 

The Concrete surface on removal of form work shall be such that no finish is necessary, If, 

however, the surfaces is not satisfactory the Contractor shall, if so instructed, remove unwanted, 

projecting parts by chipping and smoothening the surface with cement rendering at his own 

expenses. The shutter marks shall invariably be removed by rubbing with carborandum stone. The 

Contractor shall therefore take all precaution for avoiding the shutter marks. 

3.12 Contractor's Supervision 

The Contractor shall provide constant and strict supervision of all the items of construction during 

progress of work, including the proportioning and mixing of the concrete and bending and placing 

of reinforcement. Any important operation such as concreting or stripping of form work adequate 

notice shall be given in advance. 

The cement and sand shall be thoroughly mixed dry in specified proportions. Water shall then be added 

just sufficient to make a stiff and workable paste. The mortar shall be used within half an hour of mixing. 

4.0 BRICK WORK 

 4.1 The Contractor shall build all brickwork uniformly no one portion being raised more 

than 1 meter above another at a time. The joints shall not exceed 12 mm. in thickness and 

should extend the full thickness of the brickwork. All joints shall be properly raked and the 

surface washed down. 

 4.2 All the bricks shall be kept fully immersed in water at lowest for a minimum period of  

six hours till they are completely soaked and only thoroughly soaked bricks shall be used in the 

work. 

 4.3 The Contractor shall keep wet all brickwork for at lowest 10 (ten) days after laying.  

The surface of unfinished work shall be cleaned and thoroughly wetted before joining new work 

to it. 

 
 
  Superintending Engineer  
   West Circle, M.E.Dte 
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